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NOTICE TO BIDDERS AND INVITATION FOR BIDS
FOR THE

2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK
20 SOUTH ARDMORE AVENUE

VILLA PARK
DUPAGE COUNTY, ILLINOIS 6018I

RECEIPT OF BIDS
Sealed bids to complete all work required for the 2019 SEWER REHABILITATION PROGRAM
will be received by the Village of Villa Park Public Works Department located at 11 West Home
Ave., Villa Park, lL 60181 until 11:00 a.m., on July 30,2019. Thereafter or as soon as thereafter
is practicable, all bids received will be publicly opened and the bid prices read aloud. Sealed
envelopes or packages containing bids shall be addressed to the Village of Villa Park
Department of Public Works, 1 1 West Home Avenue, Villa Park, lL 60181, and shall be marked:

"Sealed Bid - Village of Villa Park - 2019 Sewer Rehabilitation Program"

2019 Sewer Rehabilitation Program
The work will consist of the rehabilitation of 30 manholes, 22,000linear feet of sewer lining with
diameter ranging between 8" and 21", grouting of 100 laterals, installation of 2 T-liners and 1

new service lateral, 4 point repairs, restoration and other related and incidental work as set forth
in the Contract Documents.

CONTRACT REQUIREMENTS
Any contract awarded under this invitation for bids are expected to be funded in part by a loan
from the lllinois Environmental Protection Agency (lllinois EPA). Neither the State of lllinois nor
any of its departments, agencies, or employees is or will be a party to this invitation for bids or
any resulting contract. The procurement will be subject to regulations contained in the
Procedures for lssuing Loans from the Water Pollution Control Loan Program (35 IAC Part 365),
the Davis-Bacon Act (40 USC 276a through 276a-5) as defined by the United States
Department of Labor, and the Employment of lllinois Workers on Public Works Act (30 ILCS
570), and the "Use of American lron and Steel" requirements as contained in Section 436 of
H.R. 3547, The Consolidated Appropriations Act, 2014. This procurement is also subject to the
loan recipient's policy regarding the increased use of disadvantaged business enterprises. The
loan recipient's policy requires all bidders to undertake specified affirmative efforts at least
sixteen (16) days prior to bid opening. The policy is contained in the specifications. Bidders are
also required to comply with the President's Executive Order No. 11246, as amended. The
requirements for bidders and contractors under this order are explained in 41 CFR 60-4.

CONTRACT DOCUMENTS
The Bidding Documents are on file for inspection at the office of the Village of Villa Park Public
Works Department, 11 West HomeAvenue, Villa Park, lllinois,6018l. Digital copies of the bid
documents are available at www.questcdn.com for a non-refundable fee of $30.00. These
documents may be downloaded by entering Quest Project Number 6396570 on
www.ruestcdn.com.
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A "not-for-bid" version of the bidding documents will also be available on the project page on the
Village's website. This version is for informational purposes only, and may not be used for the
preparation or submittal of a bid.

BID SECURITY
Bid security in the amount of not less than five percent (5%) of the Bid shall accompany each
Bid in accordance with the Bidding Documents.

CONTRACT SECURITY
The Bidder to whom a Contract is awarded shall be required to furnish both a Performance
Bond and a Payment Bond acceptable to the Village for one-hundred percent (100%) of the
Contract Price, in accordance with the requirements of the Contract Documents.

RIGHTS RESERVED
The Village reserves the right to reject any and all Bids, to waive any informalities or technicalities
in bidding, and to accept the Bid which best serves the interests of the Village. The Village shall,
in its sole discretion, determine what does or does not contribute an informality or technicality,
and, in submitting a Bid, Bidder agrees to be bound by that determination,

PRE-BID MEETING
Pre-Bid Meeting will be held at 10:00 am on July 11,2019 atthe PublicWorks Department,
Village of Villa Park, 11 West Home Avenue, Villa Park, lL 60181. This meeting is not
mandatory but is highly recommended.

AWARD OF CONTRACT
Unless all bids are rejected, the contract award will be made to the lowest responsive
responsible bidder. ln determining who the lowest responsive responsible bidder is, the Village
of Villa Park will consider all factors which it, in its discretion, deems relevant in determining who
the lowest responsive responsible bidder is. Bidders who are awarded a contract shall be
required to provide a Contract Bond, in the total amount of the contract sum upon execution of
the contract.

Dated: This Saturday 1Sth day of June, 2019

PUBLISHED BY AUTHORITY OF THE VILLAGE OF VILLA PARK. ILLINOIS.
DU PAGE COUNTY.

BY Rich Salerno
Interim Director of Public Works

Section 00 I 00-2



OWNER COPY CONTRACT

INSTRUCTIONS FOR BIDDERS

ARTICLE l. Preparation of Bids

1.01. Bidders shall follow all instructions contained herein and included in the
lnvitation for Bids and bid forms for submission of bids on the contract item for
which bids are sought.

1.02. Bidders shall submit their bids in the manner required by the lnvitation for
Bids.

1.03. The Bidder must submit its proposal on the supplied Proposalform. Unless
otherwise provided, all prices shall be given in figures. Separate prices shall be
entered for all pricing items indicated in the bid form. When alternate bids are
sought for a particular contract item, the alternates will be identified in the bid form.
A bid on every alternate is required unless otherwise specifically provided. When
required by the lnvitation for Bids, the bidder shall indicate a unit price for each of
the separate price items called for in the bid form. The bidder may be required to
show the products of the respective quantities and unit prices in a space provided
for that purpose, and a gross sum shown in the place indicated in the bid form as
the summation of those products. All writing shall be in a permanent, non-erasable
form, except the signature of the bidder, which shall be written in permanent, non-
erasable ink. Proposals shall be free of erasures or interlineations. Proposals
modified by erasures or interlineations will not be considered. Partial bids will not
be considered.

1.04. Each bid shall be accompanied by a bid bond in the form provided by the
Village of Villa Park with the bid form package. The bid bond shall be made and
tendered by a surety acceptable to the Village of Villa Park in the amount stated in
the lnvitation for Bids. The Village of Villa Park will accept a bank cashier's check
or a certified check in lieu of a surety bid bond.

l.05.Bidders, before submitting their proposal, shall carefully examine the
provisions of the contract documents, inspect in detail the site of the proposed
work, investigate and become familiar with all the local conditions affecting the
contract and the wage rates applicable to the work, become fully informed as to
the quality, quantity, cost, sources of supply, and time of delivery of the materials
and equipment required and become fully acquainted with the detailed
requirements of the construction.

l.06.The Davis Bacon rate or the general prevailing rate of wages in DuPage
County (whichever is higher) for each craft or type of worker or mechanic needed
to execute the contract or perform the work, also the general prevailing rate for
legal holiday and overtime work, as ascertained by the lllinois Department of Labor
shall be paid.

ARTICLE 2. Qualifications of Bidders.

2.01. Bidders shall comply with all applicable Federal, State and local laws and
requirements, and shall further meet the qualifications prescribed in this and other
sections of these specifications.
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2.02. Bidder, in submitting a Bid, certifies that Bidder is in compliance with all "

applicable Federal, State and local laws and requirements, and that Bidder further
meets the qualifications prescribed in this and other sections of these
specifications. OWNER'S determination as to the compliance and qualifications of
the Bidder shall be final, and Bidder, in submitting a Bid, agrees to be bound by
that determination.

2.03. Bidder, in submitting a Bid, certifies that Bidder is in compliance with the
following requirements and qualifications. Bidderfurther certifies that Bidder is able
to provide written evidence of Bidder's compliance with the following requirements
and qualifications. Bidder shall, upon request by OWNER, submit such written
evidence within five (5) calendar days of OWNER'S request, as well as any other
written evidence which OWNER may deem necessary for the purpose of
evaluating Bidder's qualifications.

2.03.1. Bidder shall be qualified to do business in the State of lllinois.

2.03.2. Bidder shall possess either a valid Federal Employer Tax ldentification
Number (FEIN) or a valid Social Security Number (SSN).

2.03.3. Bidder shall be able to provide a street address and description of the
Bidder's place of business, and the mailing address of the business, if different
from the street address.

2.03.4. Bidder shall be able to provide the number of years Bidder has been
engaged in the contracting business under the present firm name, and the
name of the state where incorporated.

2.03.5. Bidder shall be able to provide a list of the property and equipment
available to the Bidder.

2.03.6. Bidder shall be able to provide a financial statement demonstrating that
the Bidder has the financial resources to meet all obligations related to the
Work.

2.03.7. Bidder shall maintain insurance policies with the coverages required by
the Contract, and with the minimum limits of coverage required by the Contract.
Bidder shall be able to provide current certificate(s) of insurance for the
insurance policies held by Bidder, demonstrating that Bidder holds insurance
policies with the coverages required by the contract, and with the minimum
limits of coverage required by the Contract.

2.03.8. Bidder shall have constructed a minimum of three (3) projects of a
similar nature in the immediate past five (5) years. Bidder shall be able to
provide a list of all projects of a similar nature constructed by Bidder in the
immediate past five (5) years, which list shall contain the minimum of three (3)
such projects, which list shall provide a description and the location(s) of all
such projects, and shall contain the Bidder's performance record and
references, as well as the names and current contact information, including
addresses and telephone numbers, of persons who acted as owners'
representatives for those projects and who have knowledge of those projects,
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and whom Bidder agrees OWNER may contact for the purpose of verifying
Bidder's performance and references.

2.03.9. Bidder shall be able to provide a list of three (3) references (name,
address and telephone number) with knowledge of the integrity and business
practices of the bidder. Such references may not be persons who have been
employed by Bidder as employees,

2.03.10. Bidder shall be able to provide a list of projects presently under
Contract, the awarded Contract amount of each, the approximate adjusted
Contract amount of each (if applicable), and the dollar amount or percent of
completion of each.

2.03.11. Bidder shall be able to provide a list of Contracts which have resulted
in lawsuits, whether against Bidder as a prime contractor, against Bidder as a
subcontractor, or against Bidder as a party in any other capacity; or against
subcontractors or suppliers performing work for Bidder or under Contract held
by Bidder.

2.03.12. Bidder shall be able to provide a list of Contracts defaulted.

2.03.{3. Bidder shall be able to provide a statement indicating whether or not
Bidder has ever filed bankruptcy.

2.03.14. Bidder shall be able to provide a list of all officers of the firm, which
list shall also indicate those officers who, while in the employ of the firm or in
the employ of previous firms, were associated with Contracts which resulted in
lawsuits, Contracts defaulted, or firms which filed for bankruptcy.

2.03.15. Bidder shall maintain personnel guaranteed to be employed in the
responsible charge of the Work, which personnel possess sufficient technical
experience to ensure the satisfactory completion of the Work. Bidder shall be
able to provide the names and technical experience of such personnel, as well
as statements as to whether the personnel have or have not performed
satisfactorily on other contracts of like nature and magnitude or comparable
difficulty at similar rate of progress.

2.03.16. Bidder shall be able to provide a list of subcontractors and suppliers
anticipated to be employed by Bidder for the purpose of completing the Work,
including the firm name, street address and description of place of business;
mailing address of business (if different); phone, fax and e-mail contact
information of business; name of primary contact; and a list of any projects or
contracts for which Bidder currently owes monies to said firm, which list shall
include a description of the project or contract, the amount currently due to said
firm, the period of time for which those monies have been owed, and the
expected date of payment of those monies.

2.03.'17. Bidder shall participate in active apprenticeship and training programs
approved by and registered with the United States Department of Labor
Bureau of Apprenticeship and Training for each of the trades of work
contemplated under the Contract. Bidder shall be able to provide evidence of
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Bidder's participation in such apprenticeship and training programs.

2.03.18. Bidder shall only employ subcontractors who meet the requirements
prescribed in this section and other sections of these specifications.

2.03.19. Biddershall be able to provide such otherinformation as may assist
OWNER in determining whether the Bidder is adequately prepared to fulfill the
Contract.

2.04. These requirements and qualifications are not intended to discourage
bidding, to make it difficult for qualified Bidders to submit Bids, or to discourage
beginning contractors, The purpose of these requirements and qualifications is to
allow OWNER to obtain sufficient information about Bidder's financial state,
available equipment, personnel, and previous work experience so that OWNER
may mitigate the hazards involved in awarding contracts to parties who may not
be qualified to perform the Work as specified.

ARTICLE 3. Gertifications

Each bid shall be accompanied by a Bidder's Certification in the form provided by the
Village of Villa Park with the bid form package. The Bidder shall certify the following:

3.01. lllinois Taxes

The Bidder shall certify that if it is a partnership, that it is, and its general partners are
and, if it is a corporation, its shareholders holding more than five percent (5%) of the
outstanding shares of the corporation, its officers and directors are, not delinquent in the
payment of taxes to the lllinois Department of Revenue in accordance with 65 ILCS 5/11-
42j-1.

3.02. Bid Rigging

The Bidder shall certify that, if it is a partnership, that it has, and its general partners have
and, if it is a corporation, its shareholders holding more than five percent (5%) of the
outstanding shares of the corporation, its officers and directors have not been barred
from contracting with a unit of state or local government as a result of a violation of
Section 33E-3 or 33E-4 of the Criminal Code of 1961.

3.03. Payment of Prevailing Wages

The Bidder shall certify that it has and will comply with all laws relating to the payment of
general prevailing wages in accordance with the lllinois Prevailing Wage Act (820 ILCS
130/0.01 et seq.); This Contract is also subject to the requirements of the Davis Bacon
Act (40 U.S.C. 276a through 276a-S). Payment shall be made at the lllinois prevailing
wage rate for DuPage County or at the Davis Bacon rate, whichever is the higher.

ARTICLE 4. Affidavit of Availability

Each bid shall be accompanied by an Affidavit of Availability in the form provided by the
Village of Villa Park with the bid form package.
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ARTICLE 5. Experience

The Bidder shall provide the business information, information regarding terminations,
litigation, suspension and debarment requested by the Village of Villa Park and at least
two (2) references to the Village of Villa Park of work successfully performed, similar in
nature to the proposed work, within the past five (5) years. The following shall be provided
for each project.

5.01. The project owner's name.

5.02. The name, address, telephone number and email address of the project
owner's contact person.

5.03. The services provided and the dollar value of work performed on the project.

5.04. The inclusive dates the work was performed.

ARTICLE 6. Delivery of Bids

Bids shall be sealed and submitted in the manner specified or allowed by the Invitation
for Bids. When sent by mail, the sealed bid shall be addressed to the Village of Villa Park
at the address and in care of the Village of Villa Park Clerk. All bids shall be delivered
and received by the Village of Villa Park prior to the time and at the place specified in the
lnvitation for Bids. The date and time of receipt will be recorded. Bids will remain sealed
and will be stored in a secure place until the date and time established for bid opening.
Bids received after the time specified will be returned to the bidder unopened.

ARTICLE 7. Change or Withdrawal of Bids

A bidder may change or withdraw a bid if written or in-person notice of the change or
withdrawal is received by the Village of Villa Park Clerk before the time specified for
submission of bids. No change or withdrawal is allowed after bid opening except as
provided in Section 10 below. Changes must be initialed in ink bythe bidder.

ARTICLE 8. Public Opening of Bids

Bids will be opened and read publicly at the time and place specified in the lnvitation for
Bids. The name of each bidder and the price term of each bid will be read aloud and
recorded in a tabulation of bids for each contract item advertised. After execution of the
contract, the tabulation of bids in the total amount and unit price items, if applicable, of
all bidders will be available for public inspection.

ARTICLE 9. Gonsideration of Bids

09.01. Afterthe bids are opened, read and recorded, the bids will be reviewed for
responsiveness to the lnvitation for Bids and conformity with all requirements
prescribed in these lnstructions. lf unit prices are required, the bids will be
compared on the basis of the summation of the products of the quantities shown
in the bid schedule by the unit bid prices.
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ARTICLE 10. Mistakes

CONTRACT

09.02. The right is reserved by the Village of Villa Park to reject any or all bids, to
waive minor informalities or technicalities, to advertise for new bids, or to request
confirmation or clarification from any bidder regarding information contained in a
b¡d.

09.03. Reasons for rejection of any individual bids include, but are not limited to:

9.03.1. More than one bid for the same contract item from a bidder under the
same or different names.

9.03.2. Evidence of collusion among bidders

9.03.3. Unbalanced bids in which the bid prices for some items are, in the
judgment of the Village of Villa Park, out of proportion to the bid prices for other
items.

9.03.4. lf the bid does not contain a unit price for each pay item listed, except
in the case of authorized alternate pay items or lump sum pay items.

9.03.5. lf the bid form is other than that furnished or authorized by the Village
of Villa Park, or if the form is altered or any part thereof is detached.

9.03.6. lf there are omissions, erasures, alterations, unauthorized additions,
conditional or alternate bids, or irregularities of any kind that may tend, in the
judgment of the Village of Villa Park, to make the bid incomplete, indefinite, or
ambiguous as to its meaning.

9.03.7. lf the bidder adds any provisions reserving the right to accept or reject
an award, or to enter into a contract pursuant to an award.

9.03.8. lf the bid is not accompanied by the proper bid bond or substitute
guaranty.

9.03.9. lf the bid is prepared in any manner other than as indicated in these
lnstructions or the lnvitation for Bids making the bid not responsive.

10.01. lf a bidder claims a mistake in its bid, the bid may be withdrawn in
accordance with this section without payment of damages to the Village of Villa
Park as provided in the terms of a bid bond or other bid security, provided the
bidder claiming the mistake demonstrates to the Village of Villa Park with
competent and reliable evidence:

10.01.1. that the claimed mistake is related to a rnaterial feature of the
contract;

10.01.2. that the mistake would have serious, material consequences to the
bidder such that enforcement of a contract would be unconscionable;
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10.01.3. that the mistake occurred notwithstanding the exercise of reasonable
care by the bidder; and

10.01.4. that the bidder has raised the claim of a mistake without delay in order
to prevent the Village of Villa Park from altering its position in such a manner
that loss to the Village of Villa Park would occur.

10.02. The Village of Villa Park reserves the right to correct obvious, apparent
errors in bids. A bid may not be withdrawn if a mistake is apparent and the intended
correct bid is clearly evident on the face of the bid. Examples of mistakes that may
be clearly evident on the face of the bid include, but are not limited to, typographical
errors, errors in extending unit prices, transposition errors and arithmetical errors.

10.03. Mistakes claimed after execution of the contract will not be corrected

ARTICLE ll. Award after Bid Evaluation

27.0'1. Unless all bids are rejected, an award notification will be made to the lowest
responsible bidder whose bid is responsive to and conforms with the requirements
and criteria of the invitation. Tie bids will be decided by lot. All responsibility,
responsiveness, and price factors are considered so as to select the bid most
advantageous to the Village of Villa Park. An individual contract item advertised in
an lnvitation for Bids may state other, additional award and evaluation criteria that
will be capable of objective consideration for award.

27.02. Responsibility of bidders will be determined based upon the following
factors unless some other or additionalfactors or prequalification procedures are
stated in the lnvitation for Bids:

11.02.1.The bidder shall possess the appropriate financial, material,
equipment, facility and personnel resources and expertise necessary to meet
all contractual obligations.

11.02.2. The bidder shall have a satisfactory record of performance as
determined by the Village of Villa Park, including but not limited to, a sound
record of integrity and business ethics.

1'1.02.3. The bidder shall be under no legal disability of any kind to contract
with the Village of Villa Park.

11.02.4. The bidder shall have submitted all information requested by the
Invitation for Bids concerning responsibility.

ARTICLE 12. Time for Award

Unless the lnvitation for Bids specifies a different time for bid acceptance, a notification
of award will be made in writing dated within one hundred and twenty (120) calendar days
after the opening of bids.
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ARTICLE 13. Delay in Award

Should circumstances be encountered after the bid opening that may delay the award
beyond the one hundred and twenty (120) day or other advertised period, the responsive
bidders may be requested to extend the bid acceptance period.

ARTICLE 14. Binding Gontract

14.01. Once an award has been made, the bidder is bound to perform according
to the terms and conditions of the contract, the lnvitation for Bids, and these
lnstructions.

14.02.4n approved contract executed by the Village of Villa Park is required
before the Village of Villa Park is bound. An award may be canceled at any time
by the Village of Villa Park prior to execution in order to protect the public interest
and integrity of the bidding process or for any other reason if, in the judgment of
the Village of Villa Park, the best interests of the Village of Villa Park will be
promoted.

ARTICLE 15. Requirement of Performance and Payment Bonds

The successful bidder awarded a contract shall furnish the Village of Villa Park a
Performance bond and Payment bond with good and sufficient sureties in the full amount
of the contract as the penal sum. (See the Public Construction Bond Act [30 ILCS 550].)
The surety shall be acceptable to the Village of Villa Park, shall waive notice of any
changes and extensions of time, and shall submit its bond on the form furnished by the
Village of Villa Park. Performance security for other contracts shall be as stated in the
lnvitation and contract.

ARTICLE 16. lnsurance Requirements

The successful bidder awarded a contract shall furnish and maintain the insurance
coverage specified in the contract documents provided by insurance companies
acceptable to the Village of Villa Park and authorized to transact business under the laws
of the State of lllinois. The insurance companies providing coverage shall be rated in the
Best's Key Rating Guide. The Village of Villa Parkwill accept companies with a rating not
lower than þ+ provided the financial size category is Vll or larger. Companies rated A- or
better shall have a financial size category of not less than Vl. Coverage limits shall be
written at not less than the minimum specified in the contract documents.

ARTICLE 17. Execution of Gontract

17.01. The bid form submitted by the bidders may be in such a form that the
signature of the bidder on the form is also the signature of the bidder for purposes
of contract execution. ln such circumstances, the Village of Villa Park will, after
acceptance and approval of the bid for contracting purposes, execute the contract
and return a copy to the bidder.

17.02. lf the contract as bid requires additional execution by the bidder, the
contract shall be executed by the successful bidder and returned, together with
any required contract bond, within 15 days afterthe contract has been mailed to
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the bidder. Failure of the successful bidder to execute the contract and file
acceptable bonds within 15 days after the contract has been mailed to the bidder
is cause for the cancellation of the award and the forfeiture of the proposal
guaranty. lf the contract is not executed by the Village of Villa Park within 15 days
following receipt from the bidder of the properly executed contract and bond, the
bidder shall have the right to withdraw the bid without penalty.

ARTICLE 18. Contract Times

18.01. Substantial Completion shall be defined as all work, including restoration,
excluding punch list items.

18.02. All work under this Contract shall be complete to the satisfaction of the
Owner as follows:

2019 Sewer Rehabilitation Program - Substantial Completion within 150 days, and
Final Completion within 180 days.

ARTICLE 19. Project Access and Access To Records

19.01. Every contract entered into by the loan recipient and every sub-agreement
hereunder, shall provide that representatives of the Agency (IEPA) will have
access to the work whenever it is in preparation or progress and that the contractor
or subcontractor will provide proper facilities for such access and inspection.

19.02.The contractor shall maintain books, records, documents and other
evidence directly pertinent to performance on loan work in accordance with
Generally Accepted Accounting Principles (GAAP). The contractor shall also
maintain the financial information and data used by the contractor in the
preparation or support of any cost submissions required, (Negotiation of Contract
Amendments, Change Orders) and a copy of the cost summary submitted to the
owner. The Auditor General, the owner, the Agency, or any of their duly authorized
representatives shall have access to the books, records, documents, and other
evidence for purposes of inspection, audit, and copying. The contractor will provide
facilities for such access and inspection.

19.03. This contract is a formally advertised, competitively awarded, fixed price
contract, The contractor agrees to include access to records as specified in
subsection (b) above. This requirement is applicable to all negotiated change
orders and contract amendments in excess of $25,000 that affect the contract
price. ln the case of all other prime contracts, the contractor also agrees to include
access to records as specified above in all his or her contracts and all tier
subcontracts or change orders in excess of $25,000 that are directly related to
project performance.

19.04. Audits shall be consistent in accordance with auditing standards generally
accepted in the United States of America.

19.05.The contractor agrees to the disclosure of all information and reports
resulting from access to records pursuant to subsection (b) above. Where the audit
concerns the contractor, the auditing agency will afford the contractor an
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opportunity for an audit exit conference and an opportunity to comment on the
pertinent portions of the draft audit report. The final audit report shall include the
written comments, if any, of the audited parties.

19.06. The records required by subsection (b) above shall be maintained and
made available during performance of the work under the loan agreement and for
three years after the date of the final loan audit. ln addition, records that relate to
any dispute or litigation or the settlement of claims arising out of any performance,
costs or items to which an audit exception has been taken, shall be maintained
and made available for three years after resolution of the dispute, appeal, litigation,
claim or exception.

19.07. The right of access will generally be exercised with respect to financial
records under:

i. Negotiated prime contracts;

ii. Negotiated change orders or contract amendments in excess of $25,000
affecting the price of any formally advertised, competitively awarded, fixed
price contract; and

iii. Subcontracts or purchase orders under any contract other than a formally
advertised, competitively awarded, fixed price contract.

19.08. The right of access will generally not be exercised with respect to a prime
contract, subcontract, or purchase order awarded after effective price competition.
ln any event, the right of access shall be exercised under any type of contract or
subcontract:

i. With respect to records pertaining directly to contract performance,
excluding any financial records of the contractor; and

ii. lf there is any indication that fraud, gross abuse, or corrupt practices may
be involved in the award or performance of the contract or subcontract.

ARTICLE 20. Funding

Any Contract Awarded in response to the bid is expected to be funded in part by a loan
from the Water Pollution Control Loan Program, and neither the State of lllinois nor any
of its departments, agencies or employees will be a party to this bidding or any resulting
contract.

ARTICLE 21. Disadvantaged Business Enterprise

Bidder shall not discriminate on the basis of race, color, national origin or sex in the
performance of this Contract. The Contractor shall carry out applicable requirements of 40
CFR Part 33 in the award and administration of contracts awarded under EPA financial
assistance agreements. Failure by the Contractor to carry out these requirements is a
material breach of this contract which may result in the termination of this contract or other
legally available remedies.
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The Contractor shall provide evidence, including, but not limited to, a copy of the
advertisement or advertisements and the record of negotiation, that the contractor has
take affirmative steps in accordance with 40 CFR, Part 33 to assure that disadvantaged
business enterprises are used when possible as sources of supplies, equipment,
construction and services consistent with the provisions of the Agency's Operating
Agreement with USEPA.

As part of this Contract Bidders are required to advertise no less than 16 davs prior to
bid openinq for disadvantaged business enterprise participation as sub-contractors.
Contractor is to complete the disadvantaged business enterprise participation package
in its entirety unless NO sub-contracts will be awarded, in which case the form "Bidder
Certification of No Sub-Contracts" shall be completed.

ARTICLE 22. Contractor Bankruptcy

ln the event of a contractor bankruptcy, the loan recipient shall notify the Agency and
shall keep the Agency advised of any negotiations with the bonding company, including
any proposed settlement. The Agency may participate in those negotiations and willadvise
the loan recipient of the impact of any proposed settlement to the loan agreement. The loan
recipient shall be responsible for assuring that every appropriate procedure and
incidental legal requirement is observed in adveñising for bids and reawarding a
construction contract.

ARTICLE 23. Remedies

All claims, counter-claims, disputes and other matters in question between the recipient and
the contractor arising out of, or relating to a sub-agreement or its breach shall be decided
by arbitration if the parties agree, or in a court of competent jurisdiction within the State.

ARTICLE 24. Subcontracts Under Construction Gontracts

The award or execution of all subcontracts by a prime contractor and the procurement and
negotiation procedures used by the prime contractor shall comply with the following:

i. All applicable provisions of federal and state law;
ii. All provisions of lllinois Administrative Code Section 365.610 and 365.620

regarding fraud and other unlawful or corrupt practices;
iii. All provisions of lllinois Administrative Code Section 365.620 with respect

to access to facilities, record, and audit of records;
iv. Submission of "Certification Regarding Debarment, Suspension and

Other Responsibility Matters" (EPA Form 5700-49) showing compliance
with Executive Order 12549, and "Bidder Certification in Compliance with
Afticle 33E to the Criminal Code of 1961".

ARTICLE 25. Covenant Against Gontingent Fees

The contractor shall warrant that no person or selling agency has been employed or
retained to solicit or secure the contract upon an agreement or understanding for a
commission, percentage, brokerage, or contingent fee. For breach or violation of this
warranty, the owner shall have the right to annul the contract without liability or in its
discretion to deduct from the contract price or consideration, or othenruise recover, the full
amount of such commission, percentage, brokerage, or contingent fee.
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ARTICLE 26. Minimum Wages. - Davis Bacon Requirements

(i) All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction
or rebate on any account (except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 3),
thefull amount of wages and bonafide fringe benefits (or cash equivalents thereof) due
at time of payment computed at rates not less than those contained in the wage
determination of the Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between the
contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under
section 1(bX2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered
wages paid to such laborers or mechanics, subject to the provisions of paragraph
(aXlXiv) of this section; also regular contributions made or costs incurred for more than
a weekly period (but not less than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be constructively made or incurred
during such weekly period. Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in 5.5(a)(a). Laborers
or mechanics performing work in more than one classification may be compensated at
the rate specified for each classification for the time actually worked therein: Provided,
that the employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any
additional classification and wage rates conformed under paragraph (a)1(ii) of this
section) and the Davis- Bacon poster WH-1321) shall be posted at all times by the
contractor and its subcontractors at the site of the work in a prominent and accessible
place where it can be easily seen by the workers. Sub recipients may obtain wage
determination from the U.S. Department of Labor's web site, www.wdol.qov.

(ii)(A) The sub recipient, on behalf of USEPA, shall require that any class of laborers or
mechanics, including helpers, which is not listed in the wage determination and which is
to be employed under the contract shall be classified in conformance with the wage
determination. The USEPA award official shall approve an additional classification and
wage rate and fringe benefits therefore only when the following criteria have been met:

(1) The work to be performed by the classification requested is not performed by a
classification in the wage determination; and

(2) The classification is utilized in the area by the construction industry; and

(3) The proposed wage rate, including any bona fide fringe benefits, bears a
reasonable relationship to the wage rates contained in the wage determination.

(B) lf the contractor and the laborers and mechanics to be employed in the classification
(if known), or their representatives, and the sub recipient agree on the classification and
wage rate (including the amount designated for fringe benefits where appropriate), a
report of the action taken shall be sent by the sub recipient to IEPA. IEPA will transmit
the report, to the Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington , DC 20210. The Administrator, or
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an authorized representative, will approve, modify or disapprove every additional
classification action within 30 days of receipt and so advise IEPA or notify IEPA within
the 30-day period that additionaltime is necessary.

(C) ln the event the contractor, the laborers or mechanics to be employed in the
classification or their representatives, and the sub recipient do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the award official shall refer the questions, including the views of all
interested parties and the recommendation of the award official, to the Administrator for
determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional time is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to
paragraphs (aXlXiiXB) or (C) of this section, shall be paid to all workers performing work
in the classification under this contract from the first day on which work is performed in
the classification.

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor shall either pay the benefit as stated in the wage determination or shall pay
another bona fide fringe benefit or an hourly cash equivalent thereof.

(iv) lf the contractor does not make payments to a trustee or other third person, the
contractor may consider as part of the wages of any laborer or mechanic the amount of
any costs reasonably anticipated in providing bona fide fringe benefits under a plan or
program. Provided, that the Secretary of Labor has found, upon the written request of
the contractor, that the applicable standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside in a separate account assets
for the meeting of obligations under the plan or program.

(2) Withholding, the sub recipient shall upon written request of the USEPA Award Official
or an authorized representative of the Department of Labor withhold or cause to be
withheld from the contractor under this contract or any other Federal contract with the
same prime contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be considered necessary to pay
laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. ln
the event of failure to pay any laborer or mechanic, including any apprentice, trainee,
or helper, employed or working on the site of the work, all or part of the wages required
by the contract, the (Agency) may, after written notice to the contractor, sponsor,
applicant, or owner, take such actions as may be necessary to cause the suspension of
any further payment, advance, or guarantee of funds until such violations have ceased.

(3) Payrolls and basic records.

(i) Payrolls and basic records relating thereto shall be maintained by the contractor
during the course of the work and preserved for a period of three years thereafter for all
laborers and mechanics working at the site of the work. Such records shall contain the
name, address, and social security number of each such worker, his or her correct
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classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona flde fringe benefits or cash equivalents thereof of the types
described in section 1(bX2XB) of the Davis-Bacon Act), daily and weekly number of
hours worked, deductions made and actual wages paid. Whenever the Secretary of
Labor has found under 29 CFR 5.5(aXlXiv) that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(bX2XB) of the Davis-Bacon Act, the contractor
shall maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and
records which show the costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under approved programs shall
maintain written evidence of the registration of apprenticeship programs and certification
of trainee programs, the registration of the apprentices and trainees, and the ratios and
wage rates prescribed in the applicable programs.

(iiXA) The contractor shall submit weekly for each week in which any contract work is
performed a copy of all payrolls to the sub recipient, that is, the entity that receives the
sub-grant or loan from IEPA. Such documentation shall be available on request of IEPA
or USEPA. The payrolls shall set out accurately and completely all of the information
required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security
numbers and home addresses shall not be included on the weekly payrolls. lnstead the
payrolls shall only need to include an individually identifying number for each employee
(e.9., the last four digits of the employee's social security number). Form WH-347 is
available for this purpose from the Wage and Hour Division Web site at
http://www.dol.oov/esa/whd/forms/wh347instr.htm or its successor site. The prime
contractor is responsible for the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social security number and
cunent address of each covered worker, and shall provide them upon request to the sub
recipient for transmission to IEPA or USEPA, if requested, for purposes of an investigation
or audit of compliance with prevailing wage requirements. lt is not a violation of this
section for a prime contractor to require a subcontractor to provide addresses and social
security numbers to the prime contractor for its own records, without weekly submission
to the sub recipient.

(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed
by the contractor or subcontractor or his or her agent who pays or supervises the payment
of the persons employed under the contract and shall ceftify the following:
(1) That the payroll for the payroll period contains the information required to be provided
under 5.5 (aX3Xii) of Regulations, 29 CFR Part 5, the appropriate information is being
maintained under 5.5 (aX3Xi) of Regulations, 29 CFR Part 5, and that such information
is conect and complete.

(2) That each laborer and mechanic (including each helper, apprentice, and trainee)
employed on the contract during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly, and that no deductions have
been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in Regulations, 29 CFR Part 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage
rates and fringe benefits or cash equivalents for the classification of work performed, as
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specified in the applicable wage determination incorporated into the contract.

(C) The weekly submission of a properly executed certification set forth on the reverse
side of optional Form WH-347, available for this purpose from the Wage and Hour
Division Web site at http://www.dol.qov/esa/whd/forms/wh347instr.htm or its successor
site, shall satisfy the requirement for submission of the "Statement of Compliance"
required by paragraph (a)(3)(ii)(B) of this section,

(D) The falsification of any of the above certifications may subject the contractor or
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section
231 oÍ title 31 of the United States Code.
(iii) The contractor or subcontractor shall make the records required under paragraph
(aX3Xi) of this section available for inspection, copying, or transcription by authorized
representatives of IEPA, USEPA or the Department of Labor, and shall permit such
representatives to interview employees during working hours on the job. lf the contractor
or subcontractor fails to submit the required records or to make them available, the
Federal agency or IEPA may, after written notice to the contráctor, sponsor, applicant, or
owner, take such action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

(4)Apprentices and trainees -
(i) Apprentices. Apprentices will be permitted to work at less than predetermined rate
for the work they performed when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of Apprenticeship Training,
Employer and Labor Services, or with a State Apprenticeship Agency recognized by the
Office, or if a person is employed in his or her first 90 days of probationary employment
as an apprentice in such an apprenticeship program, who is not individually registered in
the program, but who has been certified by the Office of Apprenticeship Training,
Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to
be eligible for probationary employment as an apprentice. The allowable ratio of
apprentices to journeymen on the job site in any craft classification shall not be greater
than the ratio permitted to the contractor as to the entire work force under the registered
program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the classification of work actually
performed. ln addition, any apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable
wage rate on the wage determination for the work actually performed. Where a
contractor is pedorming construction on a project in a locality other than that in which
its program is registered, the ratios and wage rates (expressed in percentages of the
journeyman's hourly rate) specified in the contractor's or subcontractor's registered
program shall be observed. Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of progress, expressed as a
percentage of the journeymen hourly rate specified in the applicable wage determination.

Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. lf the apprenticeship program does not specify fringe benefits,
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apprentices must be paid the full amount of fringe benefits listed on the wage
determination for the applicable classification. lf the Administrator determines that a
different practice prevails for the applicable apprentice classification, fringes shall be
paid in accordance with that determination. ln the event the Office of Apprenticeship
Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by
the Office, withdraws approval of an apprenticeship program, the contractor will no longer
be permitted to utilize apprentices at less than the applicable predetermined rate for the
work performed until an acceptable program is approved.

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at
less than the predetermined rate for the work performed unless they are employed
pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and
Training Administration. The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the Employment and Training
Administration. Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the trainee program. lf the
trainee program does not mention fringe benefits, trainees shall be paid the full amount
of fringe benefits listed on the wage determination unless the Administrator of the Wage
and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman wage rate on the wage determination which provides for
less than full fringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage
rate on the wage determination for the classification of work actually performed. ln
addition, any trainee performing work on the job site in excess of the ratio permitted
under the registered program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. ln the event the Employment and
Training Administration withdraws approval of a training program, the contractor will
no longer be permitted to utilize trainees at less than the applicable predetermined rate
for the work performed until an acceptable program is approved.

(iii) Equal employment opportunity. The utilization of apprentices, trainees and
journeymen under this part shall be in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29 CFR part 30.

(5) Compliance with Copeland Act requirements. The contractor shall comply with the
requirements of 29 CFR Part 3, which are incorporated by reference in this contract.

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the
clauses contained in 29 CFR 5.5(aX1) through (10) and such other clauses as the
USEPA determines may be appropriate, and also a clause requiring the subcontractors
to include these clauses in any lower tier subcontracts.

The prime contractor shall be responsible for the compliance by any subcontractor or
lower tier subcontractor with all the contract clauses in 29 CFR 5.5.
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(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5
may be grounds for termination of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and
5 are herein incorporated by reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards
provisions of this contract shall not be subject to the general disputes clause of this
contract. Such disputes shall be resolved in accordance with the procedures of the
Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning
of this clause include disputes between the contractor (or any of its subcontractors) and
sub recipients, IEPA, USEPA, the U.S. Department of Labor, or the employees or their
representatives.

(10) Certification of eligibility

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor
any person or firm who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(aX1).

(ii) No pañ of this contract shall be subcontracted to any person or firm ineligible for
award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18
u.s.c.1001.

ARTICLE 27. Weekly Wage Reporting

27.01.These requirements apply to all Contracts, Subcontracts, and Sub-
subcontracts in excess of $2,000.

27.02. Certified weekly payroll identifying all field personnel, hours worked, labor
rate, fringe benefits is to be provided to the General Contractor on a weekly basis.

27.03.11 is recommended that DOL form wh347 be used for this purpose
although its use is optional. lt can be found at:
http://rrvww.dol.qov/whd/proqrams/dbra/wh347.htm . Also required is a weekly
"Statement of Compliance" (reverse of Form 347 is already set-up for this).

27.O4.The General Contractor is to forward certified payroll for his own
employees; the reports from the subcontractors, any sub-subcontractors (with
contracts in excess of $2,000) to the Village on a weekly basis.

27.O5. Records are to maintained by all parties for three (3) years from completion
of the Contract.
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27.06. Davis Bacon lL-11 (Heavy Civil) or DuPage County prevailing wage
whichever is higher shall take precedence.

27.06.1. Davis Bacon Poster with the prevailing wages attached shall be
posted at the job site. The poster can be found at:
http://www.dol.oov/whdiprograms/dbra/wh1321.htm. ln the event that there is
no field office locations shall be identified that will comply with Federal
Regulations for the Contractor and each sub-contractor.

27.06.2. The Village or his representative (Engineer) is required to conduct on-
site interviews to verify personnel, hours worked and pay rates. These will
occur at a minimum for the first pay request and the last pay request. The
interviews are to be conducted without presence of management and the
findings are reported to IEPA. The interview form can be found at:
http ://www. qsa. o ov/po rtal/forms/download/1 1 59 I 0 .

ARTICLE 28. lron and SteelProducts

Contractor shall comply with Sec. 436 of H.R. 3547, "The Consolidated Appropriations
Act, 2014", which specifies that all "iron and steel products" used in the project are
produced in the United States.

ARTICLE 29. Debarment and suspension provisions

The contract shall require the successful bidder or bidders to submit a "Certificate
Regarding Debarment, Suspension and Other Responsibilities Matters" (EPA Form
5700-49) showing compliance with federal Executive Order 12549 (Appendix A,
Exhibit C).

ARTICLE 30. Non-segregated facilities provisions

The successful bidder shall be required to submit a certification of non-segregated
facilities as prescribed by USC 1001.

ARTICLE 31. Negotiations of Contract Amendments (Ghange Orders)

31.01. The successful bidder shall comply with the following as prescribed by USC
1 001.
lllinois Administrative Code Title 35
Section 365.620(c) Negotiations of Contract Amendments (Change Orders)

31.02. Changes in contract price or time
The contract price or time may be changed only by a change order. When
negotiations are required, they shall be conducted in accordance with subsection
(c) of this section.

3{.03. For each change order the contractor shall submit to the loan recipient for
review sufficient cost and pricing data to enable the loan recipient to ascertain the
necessity and reasonableness of costs and amounts proposed, and the allowability
and eligibility of costs proposed.
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BID FOR

2019 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK, DUPAGE COUNTY, ILLINOIS

VILLA PARK, ILLINOIS 60181

ln accordance with the contract documents, the undersigned Contractor hereby proposes to perform

everything required; to provide and furnish all of the labor, materials (expendable and othenrvise), tools,

equipment, plant and other necessary apparatus, and all transporting services required to perform and

complete within the completion time stated herein, all work for the 2019 SEWER REHABILITATION

PROGRAM as stated in the scope of work included and in accordance with the contract documents, and at

the price stated hereinafter,

The undersigned Contractor declares that it has, before submitting this proposal, carefully examined the

contract documents, addenda (if any), and exhibits (if any); inspected in detail the site(s) of the proposed

work; familiarized itself as to the work to be done; investigated and become familiar with all the local

conditions affecting the contract and is fully acquainted with the detailed requirements of the construction,

By submitting this proposal the undersigned conclusively assures and warrants to the Village of Villa Park

that the undersigned has made these examinations and that the undersigned understands all requirements

for the pedormance of the work. lf the undersigned's proposal is accepted, the undersigned agrees to be

responsible for all errors in the proposal resulting from the undersigned's failure or neglect to comply with

the lnstructions for Bidders and agrees that the Village of Villa Park will, ín no case, be responsible for any

costs, expenses, losses, or change in anticipated profits resulting from such failure or neglect of the

undersigned to make these examinations.

A proposal guaranty in the form of a bid bond, executed by a corporate surety company, a bank cashier's

check or a ceftified check payable to the Village of Villa Park in the amount of
5% (not less than five percent (5%) of the

to Bidders accompanies this proposal.amount bid) in accordance with the requirements of the lnstructions

The undersigned Contractor agrees that, upon receipt of written notice of acceptance of its proposal, it will

furnish all réquired bonds and insurance, and will execute a contract, commence work, and perform all

other functions as stated in the contract documents. lf this proposal is accepted and the undersigned

Contractor fails to execute the contract, it is hereby agreed that the Bid Bond or proposal guaranty check

shall be forfeited to the Village of Villa Park.

The undersigned Contractor declares that any and all prices stated in the proposal include all taxes; costs

of plant, labór, and materials; insurance; overhead and profit; and any and all other costs normal to doing

business.

The undersigned Contractor declares that this proposal shall remain in force for a period of ninety (90) days

from the date of this ProPosal.

The undersigned Contractor declares that it understands that the quantities shown herein are approximate

only and that they are subject to increase or decrease; and agrees that it will take, in full payment, the

amount of the summation of the actualquantities, as finally determined, multiplied by the unit prices shown

on the schedule of prices forming a part of this proposal.
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BIDDER acknowledges receipt of the following ADDENÐUM:

CONTRACT

The undersigned Contractor acknowledges receipt of the following addenda

No.

No.

No.

Dated:

Dated:

Dated:

July 25, 2019

The undersigned Contractor submits the following schedule of unit prices covering the work to be

peíormed under the contract and agrees to complete the work for the unit prices set forth in lhe schedule,

The undersigned Contractor agrees to complete the work substantially within 159 davs and completely

within 180 davs after the date the Village gives the Contractor written notice to proceed.

BIDDER certifies that afl iron and steel products used in the project for the construclion, alteration,
maintenance, or repair of a public water system are produced in the United States in compliance with

Section 436. (a) - (f) of H. R. 3547, "The Consolidated Appropriation Act, 2014".

By submission of the bid, each bidder certifies, and in the case of a joint bid each party thereto certifies as

to his own organization, that in connection with the bid:

i. The prices in the bid have been arrived at independently, without consultation, communication, or

agreement, for the purpose of restricting competition, as to any matter relating to such prices with

any other bidder or with any competitor;
ii. Unless otherwise required by law, the prices which have been quoted in the bid have not knowingly

been disclosed by the bidder, prior to opening, directly or indirectly to any other bidder or to any
competitor;and

iii. No attempt has been made or will be made by the bidder to induce any other person or firm to

submit or not to submit a bid for the purpose of restricting competition.

Each person signing the bid shall certiff that:

i. He is the person in the bidder's organization responsible within that organization for the decision as

to the prices being bid and that he has not participated, and will not participate, in any action

contrary to (l) (i) through (lXiii) above; or
ii, He is not the person in the bidder's organization responsibfe within that organization for the

decision as to the prices being bid but that he has been authorized to act as agent for the persons

responsible for such decision in certifying that such persons have not participated, and will not
participate, in any aotion contrary to (lXi) through (l)(iii) above, and as their agent shall so certify;

and shall also cerlify that he has not participated, and will not participate, in any action contrary to

(l)(i) through (l)(iii) above,

The following documents are attached to and made a condition of this bid

Section 00400-2R Addendum No. I
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(a) Required Bid Security in the form of:

(Certified Check

ln the amount of:

Bid Bon

5%
(Dollars or Percent)

(b) A tabulation of Subcontractors and other persons and organizations required to be identified
in this Bid in accordance with state laws applicable where the Work is to be performed.

(c) Statement of the Bidder's qualification to do business in the State of lllinois.

Communications concerning this Bid shall be addressed to the Bidder as indicated befow:

NAME: Mike Figlio

ADDRESS; 817 Main Street

CITY, STATE: Brownsville, W 53006

TELEPHONE NO: 920-9244300

FAX NO: 924-9244323

EMAIL: ,mfiglio@michels.us

The terms used in this Bid which are defined in the General Conditíons of the Construction Contract
included as part of the Contract Documents have the meanings assigned to them in the General
Conditions.

Michels Pipe Services; dba Michels Corporation , having submitted a bid on a contract
(Name of Contractor)

for the 2019 SEWER REHABILITATION PROGRAM, as generally described in the Advertisement
for Bids, to the Village of Villa Park, hereby certifies that said contractor is not barred from bidding
on the aforementioned contract as a result of a violation of either Section 33E-3 or 33E-4 of Article
338 of Chapter 720 o'f the ILLINOIS ILCS 5/33E-3 and 5/33E-4)

By:
Agent of Contractor

me
2019

J.

SUBMITTED ON eq 2019

\\o
êüg¡1o

CONTRACTOR'S LTCENSE NO. 5649-392-1

Section 00400-3R
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(lf a partnership):

(lf a corporation):

CONTRACT

Partnership's Name

Street Address

City State Zip Code

Telephone Number

Signature of General Partner

Michels Corporation
Corporate Name

817 Main Street
Street Address

Brownsville W 53006
City State

9201-9244300

Zip Code

ïelephone Number

\
Name of Regional Manager Pipe Services

Signature PæidfJlt Regional Manager Pipe Services

Name of Admin Assistant Pipe Services

Attest SecrÊtaÅy: Admin Assistant Pipe Services

0
,
a
¡
a SEAL

ìf
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BID SCHEDULE FOR

2OI9 SEWER REHABILITATION PROGRAM

BIDDER agrees to perform all the work described on the CONTRACT DOCUMENTS for the following unit
prices or lump sum.
NOTE: BIDS shall include sales tax and all other applicable taxes.

BASE BID:

14,381.4014,381.40
1LS

EMERGENCY POINT REPAIR, 8" or 10"

DIAMETER, UP TO IO' IN LENGTH, UP TO 1O'

DEEP. PUBLIC ROW
19

17,010.3017,010,301LSPOINT REPAIR JOB NO. 418

22,680.4022,680.44ILSPOINT REPAIR JOB NO. 317

25,773.2025,773.201LSPOINT REPAIR JOB NO. 216

17,010.3017,010.301LSPOINT REPAIR JOB NO. '115

1,031.001 03.1 010LFADDITIONAL LATERAL LI NER14

11,649.405,824.702EACHT-LINER INSTALLATION, 8" x 6"13

50,720.50533.9095EACHAIR TEST AND GROUT SERVICE
CONNECTION

12

25,995.00519.9050EACHDYE TESTING OF EXISTING SERVICE
CONNECTIONS

11

3,966.00198.3020EACHPROTRUDING TAP RÊMOVAL10

54,774.00107.40510EACHINTERNAL SERVICE LATERAL
REINSTATEMENT

I

28,152.0081.60345LFCURED.IN.PLACE SEWER LINER, 21"
DIAMETER

I

21,649.5084.90255LFCURED.IN-PLACE SEWER LINER, 18"
DIAMETER

7

16,590.0055.30300LFCURED-IN-PLACE SEWER LINER, 15"
DIAMETER6

175,200.0021.908,000LFCURED-IN.PLACE SEWER LINER, 1O'
DIAMETER5

279,030.0021.301 3,1 00LFCURED-IN-PLACE SEWER LINER, 8'
DIAMETER

4

721.60360.802EACHLATERAL CLEANING AND TELEVISING3

83,600.003.8022,000LFPRE-CONSTRUCTION SEWER CLEANING
AND TELEVISING

2

13,273.2013,273.201LSPRE-CONSTRUCTION SURFACE TELEVISING1

TotalUnit PriceQuantityUnitItemsItem
No,

Section 00400-7R AddendumNo. I
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4,854.40606.80IEACHVACUUM TESTING36

3,363.201,681.602EACHREPLACE BENCH AND TROUGH35

3,416.00683.20ÃEACHREPAIR BENCH AND TROUGH34

62,016.00258.40240VFCEMENTITIOUS MANHOLE SEALING . 48''
DIA MANHOLE

33

29,912.501 ,196.5025EACHCURTAIN GROUT BOTTOM 18 INCHES32

6,882.50275.3025EACHGROUT WALL JOINTS31

9,932.401,655.406EACHCURTAIN GROUT MANHOLE30

6,477.00431.8015EACHINTERNAL CHIMNËY SEAL29

3,489.703,489.701EACHUNCOVER AND RAISE BURIED MANHOLE
(UNPAVED)28

9,690.802,422.704EACHSEAL AND ADJUST MANHOLE FRAME
(UNPAVED)27

27,320.002,732.0010EACHREPLACE FRAME AND COVER (UNPAVED)26

2,320.00232.0010EACHREPLACE COVER25

34,577.3034,577.30IEACH
NEW LATERAL SERVICE INSTALLATION
FROM NEW CLEANOUT TO EXISTING
MANHOLE QO-FT DRILL APPROX.)

24

206.20206.201EACHADDITIONAL SERVICE CONNECTION
REPATR (WrTHrN TRENCH)23

155.0015.5010LFADDITIONAL 6' SANITARY LATERAL22

258.0025.8010LFADDITIONAL 8" SANITARY SEWER21

25,773.2425,773.201LS
EMERGENCY POINT REPAIR, 8.'Or 1O',

DIAMETER, UP TO 1O'IN LENGTH, FROM
1O' TO 15' ÐEEP, BACKYARD

20a

18,453.6018,453.601LS
EMERGENCY POINT REPAIR, 8" or 10"
DIAMETER, UP TO 1O'IN LENGTH, FROM
1O'TO 15'DEEP, PUBLIC ROW

20

22,68A.4022,680.401LS
EMERGENCY POINT REPAIR, 8'' OT 1O',

DIAMETER, UP TO 1O'IN LENGTH, UP TO
1O'DEEP. BACKYARD

19a

TotalUnit PriceQuantityUnitItems
Item
No,

Section 00400-9R Addendum No. I
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TOTAL BASE

CONTRACT

e Million One Hundred Fifty Six Thousand Forty Dollars and Seventy Cents

(in writing)

$1,156,040.70TOTAL BASE BID

14,135.2014,135.201LSTRAFFIC CONTROL
PROTECTION

AND
40

6,919.506,919.501LSPROJECT MANAGEMENT39

$885.00$8.85100TGALWATER USAGE CREDIT38

-$885.00- $8,85100TGALWATER USAGE DEDUCTION37

TotalUnit PriceQuantityUnitItems
Item
No.

Section 00400-l lR AddendumNo. I
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ALTERNATE NO. 1 BID

CONTRA

(in writing)

ñr06,476.90TOTAL ALTERNATE NO, 1

4.7 5,262.00àL10EA

PROTRUDTNG rAP *r*OUy/4.6 1,944.04194.40\\EA

4.5 9,324.50149,70\85ñ
^,

INTERNAL SERVICE LATERAL
REINSTATEMENT

(4.4 61,050.0022.202,754
-/

\CURED.IN-PLACE SEWER LINER, 10"
DIAMETER

4.3 16,350.0021.80ur-/
LFBläfJr.lHrLAcE 

sEWEn u ru rn )\
4.2 10,500.00Fr3,50yLFsr\KnNrnoPRE.CONSTRUCÏION

AND TELEVISING

LS\=nce
PRE.CONSTRUC
TELEVISING

4.1 2,046.402 oç1

No.
Item 1/ ro,^,Unit Price ./QuantityUnitItems \.
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BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we the undersigned,

Michels Corporation as Principal, and

Continental Casualty Company as Surety, are hereby held and firmly bound

unto Villaoe of Villa Park as OWNER in the penal sum of

Five Percent of Amount B¡d (5%) for the payment of which, well and truly to be made,

we hereby jointly and severally bind ourselves, successors and assigns.

Signed, this 30th day of Julv 201s .

The Condition of the above obligation is such that whereas the Principal has submitted to

Villase of Villa Park a ceÉain BlD, attached hereto and

hereby made a part hereof to enter into a contract in writing, for the

2019 Sewer Rehabilitation Prooram

NOW, THEREFORE,

(a) lf said BID shall be rejected, or

(b) lf said BID shall be accepted and the Principal shall execute and deliver a contract in the

Form of Contract attached hereto (properly completed in accordance with said BID) and

shall furnish a BOND for his faithful performance of said contract, and for the payment of

all persons performing labor or furnishing materials in connection therewith, and shall in

all other respects perform the agreement created by the acceptance of said BlD, then

this obligation shall be void, otherwise the same shall remain in force and effect; it being

expressly understood and agreed that the liability of the Surety for any and all claims

hereunder shall, in no event, exceed the penal amount of this obligation as herein

stated.

Section 00420-l
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The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety
and its BOND shall be in no way impaired or affected by any efension of the time within which
the OWNER may accept such bid; and said Surety does hereby waive notice of any such
extension.

lN WITNESS WHEREOF, the Principal and Surety have hereunto set their hands and seals,
and such of them as are corporations corporate seals to be hereto affixed

the day and year first set fotth above.and these presents to be signed by

Michels Corporation

pcùÛvtc¡^
ìo'f

Continental Casualty Company l¡¡rr il tl
Surety

By:
Goedtel, Attorney-in-Fact

IMPORTANT-Surety companies executing BONDS must appear on the Treasury Department's
most current list (Circular 570 as amended) and be authorized to transact business in the salute
where the project is located.

Section 00420-2
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Surety Acknowledgment

CONTRACT

State of Minnesota Ì

County of Hennepin
l ss.

ì

On this 30* day of July 2019, before me personally came Hçather R. Goedtel, to me

known, who being by me duly sworn, did depose and say that she is the Attorney-in-Fact of

Çontinental Casualty Coqpjmy described in and which executed the above insffument; that shelhe knows

the seal of said corporation; that the seal affxed to said instruments is such corporate seal, that it was so

affixed by order of the Board of Directors of said corporation, and that she/he signed her/she/his name to

it by like order.
-,'--,¿å,,i!,-.ì¡-à. *.-4,¿-,¡

KËLLY NICOLE BRUGGEMAN

NOTARY PUBLIC. MINNESOTA

Commission Number: 31076678
1,2021 NotaryPublic
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POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY.IN.F'ACT

Know Äll Men By Thcse P¡esentsr That Continentnl Casualty Compriny, an lllinois insurance company, National Fire Insurance Conrpany of

"the CNA Cornpanies"), are duly organized aud existing insurance companies having their principal otlìccs in the City of,Chicugo, ând Stiìte ol'lllinois,
and that theydoby virtue ol'lhe signaturcs and seals herein affìxed hereby make, constituteond âppoint

Brian D. Carpenier, Je¡sica Hoff, Nicole Langer, Craig Olmstead, Trisha Kasper, Bl¡ke S, Bohllg, Kelly Nicole
Bruggeman, Heather R. Goedtel, Michelle Halter, Individually

of Bloornington, MN, their true and lawful Attorney(s)-in-Fact with fuf I power and authority hereby conferred to sign, seal and execute for and on their
behalf bonds, undertakings and other obligatory instruments of similar nature

. In Unlimited Amounts -

and to bind them thcreby as f'ully and to the same extenl as if such instruments were signed by a duly authorized otfìcer of their insurance companies and
all the acts ofsaid Attorney, pursuant to the authority hereby given is hereby ratifìed and confirmed.

This Power of Attomey is made und executed pursuilnt to and by ruthority of the By-Law and Resolutions, printed on the reverse hereol duly
adopted, as indic¡ted, by the Boards of Dircctors of the insurancc cornpanics.

In Vlitness Whereof, the CNA Companies have caused these presents to be signed by their Vice President and their corporate serJs to be hereto
affixed on lhis 22nd dry ofFebruary, 2019.

Continental Casualty Company
National Fire Insurance Company of Hartford
American Company of Pennsylvania

T. Bruflat

State of South Dakota. County of Minnehaha, ss:

On lhis 22nd day of February, 2019, before me personally came Paul T. Bruflal to me known, who, being by me duly sworn, did dcpose and say:
that he rcsides in the City of Sioux Falls, State of South Dako¡a; that hc is a Vice President of Continental Casualty Company, an Illinois insurance
company, National Fire Insurance Company of Hartford, an lllinois insurance compony, and American Casualty Company ofReading, Pennsylvania, a

Pennsylvania insurance company described in and which executed the above instrument; that he knows the seals of said insurancc companies; that the
seals uffixed to the said insüument are such corporate seals; that they were so ¡ffixed pursuant to authority given by the Boards ofDirectors ofstid
insurance companies and thal. he signed his name thereto pursui¡nL to like authority, snd acknowledgeli same to be fhe ûcl and deed ofriairJ insurance
companies.

My Commission Expires June23,2A2l J. Mohr

CERTIf,'ICATE

I, D. Johnson, Assistant Secretary ofContinentnl Casualty Compony, an Illinois insurlnce company, National Fire Insurance Company ofHartford,
an Illinois insurancc company, and American Casualty Company of Rcading, Pennsylvania, a Pennsylvania insurancc company do hcreby certify that the
Powcr of Altorney herein obove set forth is still in force, and furthcr certify that the By-Law and Resolution of the Board of Direcfors of the insurance
companiesprinledonthereversehereof isstillinforce, Intestimonywhereoflhavehereuntosubscrlbedmynameandaffixedthe sealofthesaid
insurance companies this 3oth day of .hrlv 2019

Continental Casualty Company
National Fire Insurance Company of Ha¡tford
American Casualty of Reading, Pennsylvania

Assistant Secrelary
Form F6853-4/20 I 2

Go to www.cnasuretv.com > Owncr / Obligee Services > Validate Bond Coverage, if you went to verify bond authentlcity.

SEAL

cOßP()ñ'$e

J. MOHR

SEAL

ooiFO¡Attr
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CONTRACTOR'S C ERTIFICATION

The assurances hereinafter made by the Contractor are each a material representation of fact upon
which reliance is placed by the Village of Villa Park in entering into the contract with the Contractor. The
Village of Villa Park may terminate the contract if it is later determined that the Contractor rendered a
false or erroneous assurance, and the surety providing the performance bond shall be responsible for the
completion of the contract.

t,

(Name of Owner or Officer)
Michels Pipe Services; a division of l\ilichels Corporalion

. here by certify that I am {þs Regional Manager Pipe services gf
(Title or Office)

and as such, hereby represent and warrant to the Village of

Mike Figlio

(Name of Contractor)
Villa Park, a municipal corporation, that the Contractor and its shareholders holding more than five
percent (5%) of the outstanding shares of the corporation, its officers and directors are:

A. not delinquent in the payment of taxes to the lllinois Department of Revenue in accordance with 65
lLcs 5/11-42.1-1;

B. not barred from contracting as a result of a violation of either Section 33E-3 (bid rigging) or 33E-4
(bid-rotating) of the CriminalCode of 1961 (720lLCS 5/33E-3 and 5/33E-a);

C. not in default, as defined in SILCS 38512, on an educational loan, as defined in SILCS 385/1;

ln addition, the Contractor hereby represents and warrants to the Village of Villa Park, that:

A. the Contractor has and will comply with all laws relating to the payment of general prevailing wages
in accordance with the lllinois Prevailing Wage Act (820 ILCS 130/0.01 ef seq.);

B. the Contractor has and will comply with all laws relating to the employment preference to veterans in
accordance with the Veterans Preference Act (330 ILCS 55/0.01 et seq.);

G. the Contractor has and will comply with all laws relating to the employment of lllinois workers in
accordance with the Employment of lllinois Workers on Public Works Act (30 ILCS 570/l ef seg.);

D. the Contractor, pursuant to 30 ILCS 580/1 ef seg. (Drug-Free Workplace Act), will provide a drug-
free workplace by:

1. Publishing a statement:

a. Notifying employees that the unlawful manufacture, distribution, dispensation, possession, or
use of a controlled substance including cannabis, is prohibited in the Contractor's workplace;

b. Specifying the actions that willbe taken against employees for violations of such prohibition;

c. Notifying the employee that, as a condition of employment on such Contract, the employee
will;

i. Abide by the terms of the statement;

Notify the employer of any criminal drug statute conviction for a violation occurring in
the workplace no later than five (5) days after such conviction;

lt.
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2. Establishing a drug-free awareness program to inform employees about:

a. the dangers of drug abuse in the workplace;

b. the Contracto/s policy of maintaining a drug-free workplace;

c. any available drug counseling, rehabilitation, and employee assistance program; and

d. the penalties that may be imposed upon employees for drug violations;

Section 00430-2
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I Mike Fiolio

CONTRACT

Bldder Certification
ln Gompliance w¡th Article 33E to the

"Griminal Code of l96l'

that:

1

do hereby certify

Name
| ¿¡¡ the Regional Manager Pipe Services Of fþg

MichelsPipg.gervþgli!ÞaMichelsCorp POSitiOn

Firm
and have authority to execute this certification on behalf of the firm

This firm is not barred from bidding on this contract as a result of a violation of either
Section 33E-3, Bid+igging, or Section 338-4, Bid Rotating, as set forth in Article 33E to
the "CriminalCode of 1961."

Name Of Fifm Michels Corporal¡on

Signature

Manager

ü1-
Seal (where appropriate)

th .r f,tly zol:l-,berore me appeared
(Name)

Mike Figl¡o to me

2.

personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that
he or she was properly authorized by (Name of Michels Corporation

execute the affidavit and did so as his or her free act and deed.

Notary Pub Commission

Notary Seal

J.

OF

Section 00440-l
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1. I

BIDDER CERTIFICATION

REGARDING THE USE OF AMERICAN IRON AND STEEL PRODUGTS

Mike Figlio do hereby certify
that: Name

Regional Manager Serv¡ces Of fþg Michels Pipe Services; a division of Michels Corporation

(company, partnership, etc,) and have authority to execute this certification on behalf of the
firm.

This firm is aware that all iron and steel products used for this project must be produced
in the United States per Section 436 (a) - (f) of the Consolidated Appropriations Act, 2014.

This firm is aware that the use of American iron and steel products applies to all projects
for the construction, alteratíon, maintenance, or repair of publically owned treatment
works (POTW) or public water systems.

This firm understands the term "iron and steel products" refers to the following products
made primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and
other municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves,
structural steel, reinforced precast concrete, and construction materials.

5. I am aware that this requirement applies to all portions of the project that are subcontracted.

Name of Michels P¡pe Services; a division of Michels Corporation

J

J

4.

s

Title Regional Manager

Date n-Aq-n

0
Corporate Seal (where appropriate)

SEFI

Þr
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Use of American lron and Steel
Sec. 436. (a)(1) None of the funds made available by a State water pollution control
revolving fund as authorized by title Vl of the Federal Water Pollution Control Act (33
U.S.C. 1381 et seq.) or made available by a drinking water treatment revolving loan fund
as authorized by section 1452 oÍ the Safe Drinking WaterAct (42 U.S.C. 300j-12) shall
be used for a project for the construction, alteration, maintenance, or repair of a public
water system or treatment works unless all of the iron and steel products used in the
project are produced in the United States.
(2) ln this section, the term 'iron and steel products' means the following products made
primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and other
municipalcastings, hydrants, tanks, flanges, pipe clamps and restraints, valves,
structural steel, reinforced precast concrete, and construction materials.
(b) Subsection (a) shall not apply in any case or category of cases in which the
Administrator of the Environmental Protection Agency (in this section referred to as
the'Administrato/) finds that-

(1) applying subsection (a) would be inconsistent with the public interest;
(2) iron and steel products are not produced in the United States in sufficient
and reasonably available quantities and of a satisfactory quality; or
(3) inclusion of iron and steel producls produced in the United States will
increase the cost of the overall project by more than 25 percent.

(c) lf the Administrator receives a request for a waiver under this section, the
Administrator shall make available to the public on an informal basis a copy of the
request and information available to the Administrator concerning the request, and shafl
allow for informal public input on the request for at least 15 days prior to making a
finding based on the request. The Administrator shall make the request and
accompanying information available by electronic means, including on the official public
lnternet Web site of the Environmental Protection Agency.
(d) This section shall be applied in a manner consistent with United States
obligations under international agreements.
(e) The Administrator may retain up to 0.25 percent of the funds appropriated in
this Act for the Clean and Drinking Water State Revolving Funds for carrying out the
provisions described in subsection (aX1) for management and oversight of the
requirements of this section.
(f) This section does not apply with respect to a project if a State agency approves the
engineering plans and specifications for the project, in that agency's capacity to
approve such plans and specifications prior to a project requesting bids, prior to the
date of the enactment of this Act.
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United States Environmental Protection Agency
Washington, DC

20460

Certification Regarding Debarment, Suspension and Other Responsibility Matters

The prospective participant to the best of its knowledge and belief that it and its principals

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three year priod preceding this proposal been convicted of or had a

civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, thefÇ forgery, bribery, falsification or destruction
of records, making false statements, or receiving stolen property,

(c) Are not presently indicted for or otherwise cdminally or civilly charged by a government entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph (1)
(b)

of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

I understand that a false statement on this certification may be grounds for rejection of this proposal

or termination of the award. ln addition, under 18 USC Sec. 1001, a false statement may result in fine
of up to $10,000 or imprisonment for up to 5 years, or both.

Manager Pipe Services

re of rized Representative) (Date)

I I am unable to certify the above statements, My explanation is attached.

EPA FORM 570A-49 {11-88)
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FAIR EMPLOYMENT PRACTICES
AFFIDAV¡T OF COMPLIANCE

NOTE: THIS AFFIDAVIT MUST BE EXECUTED AND SUBMITTED WITH THE SIGNED BID
FORM, NO BIDS WILL BE ACCEPTED BY THE VILLAGE OF VILLA PARK UNLESS
SAID AFFIDAVIT IS SUBMITTED CONCURRENTLYWITH THE BID.

Mike Figlio

being first duly sworn, deposes and says that he is the

Regional Manager Pipe Services Of Michels Pipe Seru¡ces; a divÌs¡on of Michels Corporat¡on

(Title or Office)

and that he has authority to make the following affidavit: that he has knowledge of the Village of
Villa Park ordinance relating to Fair Employment Practices and knows and understands the
contents thereof; that he certifies hereby that it is the policy gf Michels Corporation

(Name of Company)
to recruit, hire, train, upgrade, promote and discipline its employees wíthout regard to race,
creed, color, religion, age, sex or physical or mental handicap; and that the company has and
enforces policies which prohibit sexual harassment in the workplace.

SUBSCRIBED and sworn to before me this

^?/L
day o¡ fu lv 20 tq

Public)

l-/l-,rdeo
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NON.COLLUSION AND CERTIFICATION STATEMENT

1. By submission of the Bid, each Bídder and, ín the case of a joint Bid, each party to
the joint Bid certifies as to his or her own organization, that in connection with the Bid:

a. The prices in the B¡d have been arrived at independently, without
consultation, communication, or agreement, for the purpose of restricting competition,
as to any matter relating to the prices with any other bidder or with any competitor;

b. Unless otherwise requíred by law, the prices quoted in the Bid have not
knowingly been directly or indirectly disclosed to any other bidder or to any competitor
prior to Bid opening; and

c. No attempt has been made or will be made by the Bidder to induce any other
person or firm to submit or withhold a Bid for the purpose of restricting competition.
Also, each Bidder shall submit a certification regarding compliance with Article 33 E-
11 of the lllinois Criminal Code of 1961 t72O ILCS 5/33 E-111; and

Each person signing the Bid shall certify that (check one):

!- He/she is the person in the Bidder's organization responsible for the decision
as to the prices being bid and that he/she has not participated, and will not
participate, in any action contrary to 1.a. through 1.c.; or

He/she is not the person in the Bidder's organization responsible for the
decision as to the prices being bid but that he/she has been authorized to act
as agent certifying that the persons determining the prices have not
participated, and will not participate, in any action contrary to 1.a. through 1.c.,
and as their agent shall so certify. He/She shall also certify that he/she has not
participated, and will not participate, in any action contrary to 1.a. through 1.c.

Representative

Mike Figlio, Regional Manager Pipe Services

Typed Name and Title of Authorized Representative

2

rg

subscribed to me this Notary Public or Other Otficer
Tvlt.Ao Authorized to Administer

My Commission expires:
?40'"

I
a ôtrg¡to

¡t

tI

Op
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U.S. ENVIRONMENTAL PROTECTION AGENCY

GERTIFICATION OF NONSEGREGATED FACILITIES

(Applicable to federally assisted construction contracts and related subcontracts exceeding
$10,000 which are not exempt from the Equal Opportunity clause.)

The federally assisted construction contractor certifies that he does not maintain or provÍde for his
employees any segregated facilities at any of his establishments, and that he does not permit his
employees to perform their services at any location, under his control, where segregated facilities
are maintained. The federally assisted construction contractor certifies further that he will not
maintain or provide for his employees any segregated facilities at any of his establishments, and that
he will not permit his employees to perform theír services at any location, under his control, where
segregated facílities are maintained. The federally assisted construction contractor agrees that a
breach of this certification is a violation of the Equal Opportunity clause in this contract. As used in
this certification, the term "segregated facilities" means any waiting rooms, work areas, rest rooms
and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment
areas, transportation, and housing facilities provided for employees which are segregated by explícit
directive or are in fact segregated on the basis of race, creed, color, or national origin, because of
habit, local custom or otherwise. The federally assisted construction contractor agrees that (except
where he has obtained identical certifications from proposed subcontractors for specific time
periods) he wilf obtain identical certifications from proposed subcontractors prior to the award of
subcontracts exceeding $10,000 which are not exempt from the provisíons of the Equal Opportunity
clause, and that he will retain such certification in his files.

Mike Figlio , Regional Manager P¡pe Services

Name and Title of Signer (Please type)

Michels Pipe Services; a division of Michels Corporat¡on

Firm Name

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001

Section 00470-l
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Suggested Disadvantaged Business (DBE)
Advertisement for Construction Contractors

¡ic[bfiVØ¡aicesl.
adt¡tísion ê thìc\et, bt., 8t) 'n 5r, Itwts,ilr utlçhc
(Name of Cornpany) (Address of Company) '

Notice to Disadvantas,ed Busilgsses

seeking disadvantaged busincsses for the "(

, ?20 - s8': - 3/sa , is
(Telephone)

(Name of Recipient)

Project t'or subcontraclirrg opportunities in the following ur"utt lrynll¿ fulU Po)¡tt ftß)rs,
ffn¡tì4J , tvufule-AaØl

All disadvantagecl businesses should

lh,ihllp Ãîìmç ro
contact, IN WRITING" (certified Ieiler'. return leceipt requested).
discuss the subcontracting opportunities. All negotiations must

(Company Contact Person)

be completed prior to bid opening ]-1o- 11
(Date of Bid Opening)

*The advertisement must clearly state the method of evaluating the proposals or quotations, and the
relative impoftance attached to each criterion. Bidders musl uniformly and objectively evaluate the
proposals submitted by disadvantaged business in response to the advertisement based upon the
evaluation criteria stated in the advertisement. The evaluation criteria must not be restrictive or
exclusionary.

Section 00480-5
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Summary Report of Disadvantaged Business Enterprise Requirements for Contractors

l) Conrpleted and siqned certification lrom bidder(s), attesting that the bidder will award
no sub-agreements, including the procurement of equipment, materials, supplies and
services in the performance of this contract (may use IEPA DBE Form #1).

"Certificate of publication, or adequate evidence of proof of publication, including an
actual copy of the newspaper advertisement from a daily, regional publication. For
advertisements placed in a construction project clearinghouse such as

www.construction.com, a screenshot of the advertisement, link to website, and
receipt is required for proof of advertising.

Dates of bidder advertisement: 7./ 1-/9

Date of bid opening: 7-50-)q

3) List of all disadvantaged business enterprises (DBE) and non-DBE's that submitted
proposals to the bidder/prime contractor. Specify as DBE or non-DBE, type of DBE,
and the other information listed below (DBE Form #4 may be used for this purpose).

Name of Company:
Name of Owners:
Address of Company:
E-mail Address of Company:
Telephone Number:
Date of Proposal:
'F Business Type of DBE:
Description of work to be performed

4) I.ist of disadvantaged businesses that submitted proposals to the bidder but will not be

utilized. Justification for non-utilization must be provided (may use IEPA DBE Form
#l),

s) Completed and signed copies IEPA DBE Form #3 (Subcontractor Utilization Form).
Only applies if using DBE subcontractors.

Completed and signed certification from bidder(s) attesting that the bidder has no
dominating or conflict of interest with the disadvantaged business to be utilized (IEPA
DBE Form #1). Only applies if using DBE subcontractors.

In instances where the bidder(s) does not receive any proposals from disadvantaged
businesses prior to bid opening, the bidder(s) must provide a written certification
attesting that no proposals were received (IEPA DBE Form #l).

Note: DBE Form #2 is not included in this packet. It is for consultants/engineers to
report DBE activity. It is for consultants/engineers to report DBE activity. This form
may be found in IEPA's DBE Guidance Manual which is available on the Agency's
website or mailed upon request by calling 217-782-2027.

Section AA4BO-7
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Illinois Environmental Protection Agency
1021 NorthGrandAvenueEast o p.O.p,ox19276 ¡ Springfield r lfiinois c 62794-9276 c (217)782_3397

Disadvantaged Business Enterprise (DBE) Program
DBE Form #1 - Contractor Certification

(To be completed by all Prime Contractors)

Please check the appropríate boxes that apply and complete the information on the bottom of the form.

This firm will award no subcontracts (including in the procurement of equipment, supplies, or services), in the performance of
this contract.

,K
This firm advertised for DBE subcontractors according to the good faith efforts outlined in the IEPA DBE Guidance
Document.

pTThis firm received proposals from DBE(s) that will not be utilized. A list of the DBEs not hired, along with their address, phone
./ALnumber, and reason(s) for non-utilization, is below.

lüot A¿"-j- uy fusel/-jt2-731-¿/u2^2.¡l fu. (,tlaln,ást

Clicaqo,'tL (ffl25ni{1, húnluuc¿ Co

lW Ccørønìq//, þtalleGzo- W6-oot,
ç63 ç. Rû¿i¿53

fìðisn, lL Ølolfrrr)*, Gçl*'{,\¡,tnc

Reason for Non-UtilizationPhoneAddressName of DBE

I ffris firm did not receive any inquiries from DBEs.

I certify that the above is true. I further certiñ7 that this firm and its partners, directors, and officers do not possess a controlling
interest in ownership or conflict of interest or any other authority to control the DBE to be used during the performance of the
contracts.

ørnr- Name: lhik¿FtqhlSignature:

Date: Title:

Company:

DBE-'I Rev. 5/2017

l/a', /tq
^ Section 00480-9 ..
contractor centlrcauon
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lllinois Environmental Protection Agency
1021 North GrandAvenue East ¡ p.O. Box192T6 . Springfield e fllinois t 62794_9276 o (217)7A2_9397

Disadvantaged Business Enterprise (DBE) Program
DBE Form #3 - Subcontractor Utilization

(Only complete this form íf DBE subcontractors or sub-consultants will be working on the project)

This form is intended to capture the DBE subcontractor's description of work to be performed and the price of the work submitted
to the prime contractor. All subcontractors must complete this form, and it must be included in the prime contractor's bid package

r./ost trsumate oI worKType of work to be Pefformecl

Prime Contractor Name

Select One;

cMBE c)wBE csBE ODBE

DBE Certified By

EmailTelephone

Address

Contact Person's Name & Title

Project Name

MIA
Subcontractor Name

NI/'

I certify under penalty of perjury that the forgoing statements are true and correct. Signing this form does
not signify a commitment to using the subcontractors above. I am aware that in the event of a
replacement of a subcontractor, I will adhere to the replacement requirements set forlh in 40 C.F.R. Part
33 Section 33.302(c).

e

TitleDate

Printed NameSubcontractor Signature

TitleDate

Printed NamePrime Conlractor Signature

DBE-3 Rev, 5i2017 suø888]li?ic?8'Pfr ¡iillat¡on
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lllinois Environmental Protection Agency

1021 NorthGrandAvenueEast . p.O.Box19276 . Springfield ¡ lllinois .62794-9279 o (217)782_9997

Disadvantaged Business Enterprise (DBE) Program
DBE Form H - Bidders List

(Only complete this form if subcontractors will be working on the project)

e

û^Þ &{'*hu

Cøt^d;"" U,YQ"

nElio^

Sqb,trtn
Cozrfn¿fib n,ttc.

Company Name &
Contact Person

5 {z¡CøfnU PrnY

tdìncüe5¿en n) ¿t)Sl4

Ill tù iltuUr.7

l\r"to, t4t qW7

15il- ?ørl s¡*,t
L,&rtøh{^4 s3l æ

lon e. gs+ srr"r*

ÇGn^5e- ?alLr lL
6æ16

Address

7es-9Bl-ysfl

&ú-37e -stqe

Aca -79-go

7*- gç¿l-oçql

Phone Number
with area code

joat L.rter4ldør,
@@tt6&^

dsTqlug
Md'$,vì&¡"daa^

S\rqr],erønu,¡^h*.o.

Su-lg"lc yL,^ ¿o^

Email

fir^lrd, p¿hrÞ

frí** gßuLd Urâ

-[ - U necs

þolntæ¿;*, t @,eq

ftenas, c¡ç.

Proposed Work
(supplies, paint, etc)

oMBE OWBE

osBE oDBE

f ruot a DBE

!Check if hired

Quae C)WBE

osBE C)DBE

ftrtot a DBE

ICneck if hired

C)MBE owBE
osBE C)DBE

fttot a oee

! Check if hired

OMBE GWBE

osBE oDBE

þot a DBE

!Check if hired

DBE Status

DBE-4 Rev. 11nO17
Section 00480-l
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lllinois Environmental Protection Agency

1021 NorthGrandAvenueEast . p.O.lox19276 . Springfield . lllinois . 62794-9276 . (217)7823397

Disadvantaged Business Enterprise (DBE) Program
DBE Form #4 - B¡dders List

(Only complete this form if subcontractors will be working on the project)

c

lnYl,/4øjn1u*c_

CÐ"pu,f

/4-r- Cøstr.¿É",\^.

Shwidq^ vl"^Llry

qrd 9Åt?r

Company Name &
Contact Person

f,¡at N.wnÇ"¡

Chìca¿,, IL @6 ß

Çæ s. R¿^i¿ 53

GJst4 w. >¿/4 5f.

BdçrÅ àft.,u
Gwss

Address

317-Rs-tt¡ot

69-tls-øtç

þ1.¿fX-ltoo

Phone Number
with area code

johnps'*nøìt.ron

j 6ort^enrø eúa,*

Q4ì^".ro E¡4nu1b

Email

fiú\cedr¿t

Poir*-?+¡ørr

fllnf R7dr.r

Proposed Work
(supplies, paint, etc)

Quer OWBE

OSBE CIDBE

QNot a DBE

flCheck if hired

f ruee OwBE

osBE ODBE

Qttot a DBE

I Check if hired

oMBE owBE
osBE oDBE

@ltot a oae

!Check if hired

oMBE owBE
osBE ODBE

f Not a DBE

ICheck if hired

DBE Status

DBE-4 Rev. 'l1l2Ù'17
s"Ëi8å"org4fß/ 3
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Date

CONTRACT

VILLAGE OF VILLA PARK

PROJECT: Vittage of Villa Parkn 2019 Sewer Rehabilitation Program

BID OPENING: Tuesday, July 30, 2019,ll:00 A.M.

ADDENDUM NO. I

Instructions: Please sign and date this receipt as acknowledgement of ADDENDUM NO.l
for the above-referenced project and submit it with your bid.

f,'ailure to acknowledge receipt of ADDENDUM NO.l may result in Contractor's BID
being considered non-compliant.

Bidder shall also state on the OUTSIDE of the bid submittal envelope that he or she is in
receipt of addendum #1 or your bid may not be opened

Signature

Namc: Mike Figlio

Company: Michels Pipe Services; a division of Michels Corporation

Position: Regional Manager Pipe Services

ùr-dQ-tq

2019 Sewer Rehabilitation Program
Addendum No. I

-4-
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NOTICE OF REQUIREMENT
FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY

(EXECUTTVE ORDER 112461

The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the
Standard Federal Equal Employment Opportunity Construction Contract Specifications" set
forth herein.

The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor's aggregate worKorce in each trade on all construction work in the
covered area, are as follows:

These goals are applicable to all of the Contractor's construction work (whether or not it
is Federal or federally assisted) performed in the covered area.

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Paft 60-
4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts
to meet the goals established for the geographical area where the contract resulting from this
solicitation is to be performed. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade, and
the contractor shall make a good faith effort to employ minorities and women evenly on each
of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project for the sole purpose of meeting the Contractor's goals
shall be a violation of the contract, the Executive Order and the regulations in 41 CFR 60-4.
Compliance with the goals will be measured against the totalwork hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within 10 working days of award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this
solictation. The notification shall list the name, address and telephone number of the
subcontractor; employer identification number; estimated dollar amount of the subcontract;
estimated starting and completion dates of the subcontract; and the geographical area in
which the contract is to be performed.

4 As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is
Village of Villa Park.

*Goals and timetables published from time to time by the Director, Office of Federal Contract
Compliance Programs (OFCCP)

**lnsert description of the geographical areas where the contract is to be performed giving the
state, county and city, if any.

1

2

lnsert goals lor-
each year 6.9%

lnsert goals for-
each year 19.6%

Goals for female participation
in each trade

Goals for minority participation
for each trade

Timetables

Section 00490-1



OWNER COPY

This page intentionally left blank.

CONTRACT

Section 00490-2



OWNER COPY CONTRACT

CONSTRUCTION CONTRACTORS AFFIRMATIVE ACTION REQUIREMENTS

GOALS FOR MINORITY PARTICIPATION
(As published in the Friday, October 3, 1980 Federal Reqister)

FEMALE PARTICIPATION= 6.9% STATEWDE

Countv Percent Countv Percent Countv Percent
Adams
Alexander
Bond
Boone
Brown
Bureau
Calhoun
Carroll
Cass
Champaign
Christian
Clark
Clay
Clinton
Coles
Cook
Crawford
Cumberland
De Kalb
De Witt
Douglas
Du Page
Edgar
Edwards
Effingham
Fayette
Ford
Franklin
Fulton
Gallatin
Greene
Grundy
Hamilton
Hancock
Hardin
Henderson
Henry
lroquois
Jackson

Jasper
Jefferson
Jersey
Jo Davis
Johnson
Kane
Kankakee
Kendall
Knox
Lake
La Salle
Lawrence
Lee
Livingston
Logan
Macon
Macoupin
Madison
Marion
Marshall
Mason
Massac
McDonough
McHenry
McLean
Menard
Mercer
Monroe
Montgomery
Morgan
Moultrie
Ogle
Peoria
Perry
Piatt
Pike
Pope
Pulaski
Putnam

Randolph
Richland
Rock lsland
Saline
Sangamon
Schuyler
Scott
Shelby
Stark
St. Clair
Stephenson
Tazwell
Union
Vermilion
Wabash
Warren
Washington
Wayne
White
Whiteside
wiil
Williamson
\A/innebago
Woodford

3.1

11.4
11.4

6.3
3.1

18.4
11.4

3.4
4

7.8
4

2.5
11.4

14.7
4.8

19.6

2.5
4.8

18.4
4

4.8
19.6

4.8
3.5

11.4
11.4

4.8
11.4

3.3
3.5

11.4

18.4

3.5
3.4
5.2
3.4
4.6

18.4

11.4

11.4
11.4
11.4

0.5
11.4
19.6

9.1

18.4
3.3

19.6
18.4

3.5
4.6

18.4
4

7.6
11.4
14.7
11.4

3.3
3.3
5.2
3.3

19.6
2.5
4.5
3.4

14.7
11.4

4
4

4.6
4.4

11.4
4.8
3.1

5.2
11.4
18.4

11.4

11.4
4.6
3.5
4.5
3.3

4
4

3.3
14.7
4.6
4.4

11.4

4.8
3.5
3.3

11.4
11.4

3.5
3.4

20.9
11.4

6.3
4.4

Section 00490-3
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4l cFR 60

604.1 Scope and Application.

This paft applies to all c¡ntractors and subcontractors that hold any Federal or federally assisted

construction contrac{ in excess of $10,000. The regulations in this part are applicable to all of a construdion

contrac{o/s or subcontractods construction employees who are engaged in on site construction including

those construction employees who work on a nonFederalor nonfederally assisted construction site. This
part also establishes procedures, which all Federalcontracting officers and allapplicants, as applicable, shall

follow in soliciting for and awarding Federal or federally assisted construction contracts. Procedures also

are established which administering agencies shallfollow in making any grant, contract, loan, insurance, or
guarantee involving federally assisted construction which is not exempt from the requirements of Execúive

Order 11246, as amended. ln addition, this part applies to construc{ion work performed by construction

contractors and subcontractors for Federal nonconstruction contractors and subcontractors if

the construction work is necessary in whole or in part to the performance of a nonconstruction contract

or subcontract.

[43 FR 492U, OCT. 20, 1978; 43 FR 51404, NOV. 3, 1978]

604.2 Solicitations.

(a) All Federal contracling officerc and all applicants shall include the notice set forth in paragraph (d) of this

section and the Standard Federal Equal Employment Opportunity Construction Contract Specifications set

forth in 60-4.3 of this part in all solicitations for offers and bids on all Federal and federally assisted

construction contracts or subcontracts to be performed in geographical areas designated by the
Director pursuant to 60-4.6 of the part. Administering agencies shall require the indusion of the notice set

forth in paragraph (d) of this section and the specifications set forth in 60-4.3 of this part as a condition of
any grant, c¡ntract, subcontract, loan, insurance or guarantee involving federally assisted construction

covered by this Part 60'4.

(b) All nonconstruction contractors covered by Executive Order 11246 and the implementing regulatiors

shall include the notice in paragraph (d) of this sec'tion in all construdion agreements, which are necessary in

whole or in part to the performance of the covered nonconstruction contrac{.

(c) Contracting ofücers, applicants and nonconstruction contradors shall given written notice to the Diredor

within 10 woking days of award of a contrad subject to these provisions. The notification shall include the

name, address and telephone number of the contractor; employer identification number; dollar amoutdtæ
contract, estimated starting and completion dates of the contract; the contracl number; and
geographicalarea in which the contract is to be performed.

(d) The following notice shall be included in, and shall be a part of, all solicitations for offers and bids on all

Federal and federally assisted construction contracts or subcontracts in excess of $10,000 to be

performed in geographical areas designated by the Director pursuant to 60-4.6 of this part (see 41 CFR
60-4.2(a)):

Section 00490-5
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Notice of Requirernent for Affirmative Action To Ensure Equal Employment Opportunity (Executive Order
112461

1. The Offeror or Biddeds attention is called to the "Equal Opportunity Clause" and the "Standard Federal
Equal Employment Specifications" set forth herein.

2.Ihe goals and timetables for minority and female participation, expressed in percentage terms for the
Contrac{ods aggregate worKorce in each trade on all construction work in the covered area, are as follows:

Goals for minority
Time-tables participation for

each trade

Goals for female
participation in
each trade

19.60/o 6.9%

These goals are applicable to all the Contractods construdion work (whether or not it is Federal or
federally assisted) performed in the covered area. lf the contraclor performs construction work in a
geographical area located outside of the covered area, it shall apply the goals established for
such geographical area where the work is actually performed. With regard to this second area, the
contractor also is subject to the goals for both its federally involved and nonfederally involved

construclion.

The Contracto/s compliance with the Executive Order and the regulations in 41 CFR Paft 60-4 shdlbe
based on its implementation of the Equal Opportunity Clause, specific affirmative ac{ion obligations required

by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours of
minority and female employment and faining must be substantially uniform throughourt the length of the

contrac{, and in each trade, and the contractor shall make a good faith efiort to employ minorities and

women evenly on each of its projec{s. The transfer of minority or female employees or trainees from

Contractor to Contractor or from project to project for the sole purpose of meeting the Contracto/s goals

shall be a violation of the contract, the Executive Order and the regulations in 4l CFR Part 6S4.
Compliance with the goals will be measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal Contracf
Compliance Programs within 10 working days of award of any construction subcontract in excess of
$10,000 at any tier for construction work under the contracl resulting from this solicitation. The notification

shall list the name, address and tebphone number of the subcontracfo[ employer identification number of
the subcontractor; estimated dollar amount of the subcontract; estimated starting and completion dates of
the subcontrac{; and the geographical area in which the subcontract is to be performed.

4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is (insert

desøiption of the geographical areas wlrere the contrac{ is to be performed giving the state, county and city,

if any).

[43 FR 49254, OCT.20, 1978;43 FR5't401, NOV.3, 1978, ASAMENDEDAT45 FR65977, OCT. 3,
1 9801
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604.3 Equal OppoÉunity Glauses.

(a) The equal opportunity clause published at 41 CFR 60-1.4(a) of this chapter is required to be included

in, and is part of, all nonexempt Federal contracts and subcontracts, including construction contrac{s and

subcontracls. The equal opportunity clause published at 41 CFR 60-1.4(b) is required to be included in,

and is a part of, all nonexemptfederally assisted construction contracts and subcontracts. ln addition to the

clauses described above, all Federalcontracting ofücers, all applicants and all nonconstruc{ion contractors,

as applicable, shall include the specifications set forth in this sec{ion in all Federal and federally assisted

construction contracts in excess of $10,000 to be performed in geographical areas designated by

the Director pursuant to 60-4.6 of this part and in construction subcontracts in excess of $10,000
necessary in wlrole or in part to the performance of nonconstruction Federal contracts and subcontracts

covered underthe Execúive order.

¡rri3gü.$jðl.St1l,FrliÊiEmplovment 
opportunitv Gonstruction Gontract specirications

l. As used in these specifications:

a. "Covered area," means the geographical area described in the solicitation from which this contrac{

resulted:

b. "Directo/' means Director, Office of Federal Contract Compliance Programs, United States Department

of Labor, or any person to whom the Director delegates authority;

c. 'Employer identification numbe/' means the Federal Social Security number used on the Employe/s

Quarterly FederalTax Retum, U.S. Treasury Department Form 911.

d. "Minority''indudes:

(i) Black (all persons having origins in any of the Black African racbl groups not of Hispanic origin);

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish

Culture or origin, regardless of race);

(iii) Asian and Pacific lslander (all persons having origins in any of tlre original peoples of the Far East,

Southeast Asia, the lndian Subcontinent, or the Pacific lslands); and

(iv) Arnerican lndian or Alaskan Native (all persons having origins in any of the original peoples of North

America and maintaining ldentifiable ûibal affiliations through membership and pafticipation or community

idedification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving

any construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of

these specifications and the Notice which contains the applicable goals for minority and female participation

and which is set forth in the solicitations from whicfr this contract resulted.

3. lf the Contractor is participating (pursuant to 41 CFR 6G4.5) in a Hometown Plan approved by the
U.S. Department of Labor in the covered area either individually or through an association, its afürmative

Section 00490-7
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ac{ion obligations on all work in the Plan area (including goals and tinetables) shall be in accordance with
that Plan for those trades which have unions participating in the Plan. Contractors must be able to
demonstrate their participation in and compliance with the provisions of any such Hometown Plan. Each
Contractor or Subcontrador participating in an approved Plan is individually required to comply with its
obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan
in each trade in which it has emSoyees. The overall good faith performance by other
Contractors or Subcontractors toward a goal in an approved Plan does not excuse any
covered Contractor or Subcontractods failure to take good faith efiorts to achieve the Plan goals and
timetables.

4. The Contractor shall implement üre specific afürmative ac{ion standards provided in paragraphs 7 a
through p of these specifications. The goals set forth in the solicitation from which this contract resulted are

expressed as percentages of the total hours of employment and training of minority and female utilÞation the

Contractor should reasonably be able to achieve in each construction trade in which it has employees in

the covered area. Covered Construction contractors performing construction work in geographicalareas

where they do not have a Federal or federally assisted construc{ion contrac{ shall apply the minority and

female goals established for the geographical area where the work is being performed. Goals are
published periodically in the Federal Register in notice form, and such notices may be obtained from any
Ofüce of Federal Contract Compliance Programs office or from Federal procurement contracting
officers. The Contractor is expected to make substantially uniform progress in meeting its goals in each

crafr during the period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union wtth wtrom the

Contraclor has a collec{ive bargaining agreement, to refer either minorities or women shall excuse the
Contracto/s obligations underthese specifications, Executive Order 11246, northe regulations promulgated

pursuant thereto.

6. ln oder for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,

the Contractor must employ such apprentices and trainees during the training period, and the

Contractor must have made a commitment to employ the apprentices and trainees at the completion of
their training, subject to the availability of employment opportunities. Trainees must be trained
pursuant to trahing programs approved by the U.S. Department of Labor.

7. The Contrac{or shall take specific affirmative ac{ions to ensure equal employment opportunity. The
evaluation of the Contractot's compliance with these specifications shall be based upon its effort to achieve

maximum results from its adions. The Contrac{or shall document these efforts fully, and shall implement

afürmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and

in allfacilities at which the Contracto/s employees are assigned to work. The Contractor, where possible,

will assign two or more women to each construcfion pro1ec{. The Contraclor shall specif¡cally ensure that all

foremen, superintendents, and other orrsite supervisory personnel are aware of and carry out the
Contracto/s obligation to maintain such a working environment, with specific attention to minority orfemale
individuals wot*ing at sudr sites or in sucfr faclities.

b. Establish and maintain a cunent list of minority and female recruitment sources, provide written
notification to minority and female recruibnent sources and to community organ2ations when the Contrador
or its unions have employment opportunities available, and maintain a record of the organizations'
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responses.

c. Maintain a cunent file of the names, addresses and telephone numbers of each minority and female off-

the-street applicant and minority or female refenal from a union, a recruitment source or community

organization and of what adion was taken with respec{ to each such individual. lf such individual was sent to

the union hiring hall for refenal and was not refened back to the Contractor by the union or, if refened, not

employed b7 the Contrador, this shall be documented in the file with the reason therefore; along with

whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with \/hich the Contrador

has a collective bargaining agreement has not refened to the Contractor a minority person or woman

sent by the Contractor, or when the Contractor has other information that the union refena! process has

impeded the Contrac{o/s efforts to meet its obligations.

e. Develop onthe-job training opportunities and/or participate in training programs for the area which

expressly include minorities and women, including upgrading programs and apprenticeship and tnainee

programs relevant to the Contracto/s employment needs, especially those programs funded or approved

by the Department of Labor. The Contractor shall provide notice of these programs to the sources

compiled under 7b above.

f. Disseminate the Contrac'tot's EEO policy by providing notice of the policy to unions and faining
programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by

induding it in any policy manual and colleclive bargaining agreement; by publicilng it in the company

newspaper, annualreport, etc.; by speclfic review of the policy with all management personnel and with all

minority and female employees at least once a yeaç and by posting the company EEO policy on bulletin

boards accessible to allemployees at each location where construction work is performed.

g. Review, at least annually, the company's EEO policy and affirmative ac{ion obligations under these

specifications with all employees having any responsibility for hiring, assignment, layoff, termination or other

employment decisions induding specific review of these items with onsite supervisory personnel such as

Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site. A vwitten

record shall be made and maintained identiffing the time and place of these meetings, persons

attending, subjec{ matter discussed, and disposition of the subject matter,

h. Disseminate the Contracto/s EEO policy efernally by including it in any advertising in the news media,

specifically induding minority and female news media, and providing vwitten notification to and discussing

the Contracto/s EEO policy with other Contractors and Subcontractors with whom the Contractor does or
anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to

schools with minority and female students and to minority and female recruitment and training organizations

serving the Contractofs recruitment area and employment needs. Not later than one month prior to the

date for the acceptance of applications for apprenticeship or other training by any recruitment source,

the Contractor shall send written notification to organizations such as the above, describing the

openings, screening procedures, and tests to be used in the selection process.

j. Encourage present minority and female employees to recruit other minority persons and women
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and, where reasonable, provide after school, summer and vacation employment to minority and female
youth both on the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR

Part 60-3.

l. Condud, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities and encourage these employees to seek or to prepare for, through

appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other percomel practices, do

not have a discriminatory effect by continually monitoring all personneland employment related ac{ivities to

ensure that the EEO policy and the Contractor's obligations under these specifications are being canied

out.

n. Ensure that al facilities and company activities are non-segregated except that separate or single-æer

bldand necessary changing facilities shall be provided to assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offerc for subcontrads from minority and female

construction contractors and suppliers, including circulation of solicitations to minority and female contractor

associations and other business associations.

p Conduct a review, at least annually, of all supervisors' adherence to and performance under the

Contrac{o/s EEO policies and affirmative action obligations.

8. Contrac{ors are encouraged to participate in voluntary associdions, which assist in fulfilling one or more

of their affirmative adion obligations (7a through p). The efiorts of a contractor association, joint contrador-

union, contractor-community, or other similar group of which the contractor is a member and participant,

may be asserted as fulfilling any one or more of its obligations under 7a through p of these Specifications

provided that the contractor actively participates in the group, makes every effort to assure that the group

has a positive impad on the employment of minorities and women in the industry, ensures that the concrete

benefils of the program are reflected in the Contrado/s minority and female worKorce participation, makes

a good faith efiort to meet its individual goals and timetables, and can provide access to documentation

which demonstrates the effec{iveness of ac{ions taken on behalf of the Confaclor. The obligation to comply,

however, is the Contrac{o/s and failure of such a group to fulfill an obligation shall not be a defense for the

Contractois noncompliance.

9. A single goal for minorities and a separate single goal for women have been established. The

Contractor, hovuever, is required to provide equal employment opportunity and to take affirmative action for

all minority groups, both male and female, and all women, both minority and nonminority.

Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed

in a substantially disparate manner (for example, even though the Contractor has achieved its goals for

women generally, the Contrac{or may be in violation of the Executive Order if a speciftc minority

group of women is underutilized).

10. The Contractor shall not use the goals and timetables or affirmative action standards to

discriminate against any person because of race, color, religion, sex, or national origin.
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I I . The Contrac{or shall not enter into any Subcontract with any pen¡on or firm debaned from Govemment

contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of
the Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as

may be imposed or ordered pursuant to Executive Order 11246, as amended, and its

implementing regulations, by the Office of Federal Contract Complance Programs. Any Contractor who

fails to carry out such sanctions and penalties shall be in violation of these speciflcations and Executive

Order 11246, as amended.

13. The Contrador, in fulfilling its oblþations underthese specifications, shall implement specific afürmative

action steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so

as to achieve maximum results from its efforts to ensure equal employment opportunity. lf the Contrac'tor

fails to comply with the requirements of the Executive Order, the implementing regulations, or
these specifications, the Director shall proceed in accordance with 41 CFR 6G4.8.

14. The Contractor shall designate a responsible official to monitor all employment related adivity to ensure

that the company EEO policy is being canied out, to submit reports relating to the provisions hereof as may

be required by the Govemment and to keep records. Records shall at least include for each employee

the name, address, telephone numbers, construc{ion trade, union affiliation if any, employee

identification numberwlren assigned, social securÍty number, race, sex, status (e.9., mechanic, apprentice

trainee, helper, or laborer), dates of changes in status, hours worked per week in üre indicated trade,

rate of pay, and locations at which the work was performed. Records shall be maintained in an easily

understandable and retrievable form; however, to the degree that existing records satisfo this requirement,

contracfors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws, which

establish different standards of compliance or upon the application of requirements for the hiring of local or

other area residents (e.9., those under the Public Woks Employment Ac{ of 1977 and the Community

Development Block Grant Program).

(b) The noticæ set forth in 41 CFR 60-4.2 and the specifications set forth in 41 CFR 60-4.3 replace the
New Form for Federal Equal Employment Opportunity Bid Conditions for Federal and Federally Assisted

Construction published at 41 FR 32482 and commonly known as the Model Federal EEO Bid Conditions,

and the New Form shall not be used afterthe regulations in 41 CFR Part 6G4 become effective.

[43 FR 49254, OCT. 20, 1978;43 FR 51401, NOV. 3, 1978, AS AMENDED AT45 FR 65978, OCT

3, 19801

60.1.4 Affirmative Action Requirements.

(a) To implement the afürmative ac{ion requirements of Executive Order 1 1246in the construction indwfry,

the Office of Federal Contract Compliance Programs previously has approved affirmative action programs

commonly refened to as "Hometown Plans," has promulgated affirmative action plans refened to as

"lmposed Plans" and has approved "Special Bid Conditions" for high impact projects constructed in areas

not covered by a Hometown or an lmposed Plan. All solicitations for construction contracts made after the

effec{ive date of the regulations in this pad shall include the notice specified in 60-4.2 of this part and the
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specifications in 60-4.3 of this part in lieu of the Hometorrvn and lmposed Plans including the Philadelphia

Plan and Special Bid Conditions. Until the Director has issued an order pursuant to 60-4.6 of this part

establishing goals and timetables for minorities in the appropriate geographical areas or for a project

covered by Special Bid Conditions, the goals and timetables for minorities to be inserted in the Notice

required by 41 CFR 60-4.2 shall be the goals and timetables contained in the Hometown Plan, lmposed
Plan or Special Bid Conditions presently covering the respec{ive geographical area or pro1ect involved.

(b) Signatories to a Hometown Plan (induding heavy highway affirmative action plans) shall have 45 days
from the effective date of the regulations in this part to submit under such a Plan (forthe direc{o/s approval)
goals and timetables forwomen and to include female representation on the Hometown Plan Administrative

Committee. Such goals for female representation shall be at least as high as the goals established for
female representation in the notice issued pursuantto 41 CFR 6G4.6. Failure of the signatories, within the
4Sday period, to include female representation and to submit goals for women or a new plan, as
appropriate, shall result in an automatic termination of the Office of Federal Contract Compliance
Program's approval of the Hometown Plan. At any time the Ofüce of Federal Contrad Compliance

Programs terminates or withdraws its approval of a Hometown Flan, or when the plan expires and

another plan is not approved, the contradors signatory to the plan shall be covered automatically by the
specifications set forth in 60-4.3 of this part and by the goals and timetables established for that
geographical area pursuantto 60-4.6 of this part.

604.5 Hometoryn Plans

(a) A contractor participating, either individually or through an association, in an approved Hometown Plan
(induding heavy hþhway affirmative adion plans) shall comply with its afirmative action obligations under
Executive Order 1 1246 by complying with its obligations under the plan: Provided, That each contracfor or
subcontractor participating in an approved plan is individually required to comply with the equal opportunity

clause set forth in 41 CFR 60-1.4; to make a good faith effort to achieve the goals for each trade
participating in the plan in which it has employees; and that the overall good performance by other

contractors or subcontractors toward a goal in an approved plan does not excuse any covered

contrado/s or subcontracto/s failure to take good faith efforts to achieve the plan's goals and timetables. lf
a contractor is not participating in an approved Hometown Plan it shall comply with the specifications set
forth in 60- 4.3 of this part and with the goals and timetables forthe appropriate area as listed in the notice

required by 41 CFR 60-4.2 with regard to that trade. For the purposes of this part 6G4, a

contractor is not participating in a Hometown Plan for a partialartade if it:

(l) Ceases to be signatory to a Hometown Plan covering that trade;

(2) ls signatory to a Hometour¡r Plan for that trade but is not party to a collective bargaining agreement for
that trade;

(3) ls signatory to a Hometown Plan for that trade but is party to a collectúe bargaining agreement with

labor organizations, which are not or cease to be signatories to the same Hometown Plan for that
trade;

(4) ls signatory to a Hometown Plan for that trade but is party to a collective bargaining ageement with a

labor organization for that trade but the two have not jointly executed a specific commitment to minority and

female goals and timetables and incorporated the commitment in the Hometown Plan forthat trade;
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(5) ls participating in a Hometorn¡n Plan forthat trade which is no longer acceptable to the Office of Federal

Contract Compliance Programs;

(6) ls signatory to a Hometown Plan forthat trade but is party to a collective bargaining agreement with a

labor organization for that trade and tle labor organization and the contractor have failed to make a good

faith effort to comply with their obligations under the Hometown Plan for that trade.

(b) Contrac{ors participating in Hometown Plans must be able to demonstrate their participation and

document their compliance with the provision of the Hometown Plan.

[43 FR 492U, OCT. 20, 1978; 43 FR 51401 , NOV. 3, 19781

604.6 Goals and Timetables.

The Direc{or, from time to time, shall issue goals and timetables for minority and female úilization, u/ricfr

shall be based on appropriate workforce, demographic, or other relevant data and which shall cover

construc{ion projects or construction contracts performed in specific geographical areas. The goals, which

shall be applicable to each construction trade in a covered contractofs or subcontracto/s entire

worKorce which is working in the area covered by the goals and timetables, shall be published as

notices in the Federal Register, and shall be inserted by the contrac'ting officers and applicants, as

applicable, in the Notice required by 41 CFR 60-4.2. Covered construction contractors performing

construc{ion work in geographical areas where they do not have a Federal or federally assisted

construc{ion contract shall apply the minority and female goals established for the geographical area

where the wot* is being performed.

[45 FR 65978, OCT. 3, 1980]

60*4.7 Effect on Other Regulations.

The regulations in this part are in addition to the regulations contained in this chapter, which apply to

construction contractors and subcontraclors generally. See particulariy, 41 CFR 60-1.4 (a), (b), (c), (d),

and (e); 60-1.5;60-1.7; 60-1.8; 60-1.26; 60-1.29; 60-1.30;60-1.32; 60-1.41;60-1.42;60-1.43; and

41 CFR Part 60-3; Part 60-20; Paft 60-30; Part 60-40; and Part 60-50.

60*{.8 Show Cause Notice.

lf an investigation or compliance review reveals that a construction contrac{or or subcontractor has violated

the Executive order, any contract dause, specifications or the regulations in this chapter and if administráirc

enforcement is contemplated, the Director shall issue to the contractor or subcontractor a notice to show

cause which shall contain the items specified in paragraphs (i) through (iv) of 41 CFR 60-2.2(c)(1). lf the

contractor does not show good cause within 30 days, or in the altemative, fails to enter an

acceptable conciliation agreement which includes where appropriate, make up goals and timetables,

back pay, and seniority relief for affected class members, the OFCCP shall follow the procedure in 41

CFR 60-1 .26(b): Provided, That where a conciliation agreement has been violated, no show cause notice

is required priorto the initiation of enforcement proceedings.

[43 FR 492il, OCT. 20, 1978;43 FR 51401, NOV. 3, 1978]
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60.4.9 lncorporation by Operation of the Order,

By operation of the order, the equal oppoftunity clause contained in 60-1.4, the Notice of Requirement for
Afürmative Action to Ensure Equal Employment Opportunity (Execr.rtive Order 11246) contained in

60-4.2, and the Standard Federal Equal Employment Opportunity Construction Contract Specifications
(Executive Order 11246) contained in 60-4.3 shall be deemed to be a parf of every solicitation or of
every contract and subcontract, as appropriate, required by the order and the regulations in this chapter

to include such clauses whether or not they are physically incorporated in such solicitation or contract
and whether or not the contract is written.
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To:

CONTRACT

NOTICE TO LABOR UNIONS OR OTHER ORGANIZATIONS OF WORKERS

NONDISCRIMINATION IN EMPLOYMENT

(Name of union or organization of workers)

The undersigned currently holds contract(s) with
(name of applicant)

involving funds or credit of the U.S. Government or (a) subcontract(s) with a prime contractor
holding such contract(s).

You are advised that under the provisions of the above contracts(s) or subcontract(s) and in
accordance with Executive Order 11246, as amended, dated September 24, 1965, as
amended, the undersigned is obliged not to discriminate against any employee or applicant
for employment because of race, color, creed or national origin. This obligation not to
discriminate in employment includes, but is not limited to, the following:

HIRING, PLACEMENT, UPGRADING, TRANSFER OR DEMOTION, RECRUITMENT,

ADVERTISING, OR SOLICITATION FOR EMPLOYMENT, TRAINING DURING

EMPLOYMENT, RATES OF PAY OR OTHER FORMS OF COMPENSATION,

SELECTION FOR TRAINING INCLUDING APPRENTICESHIP, LAYOFF OR TERMINATION.

This notice is furnished you pursuant to the provisions of the above contract(s) or
subcontracts(s) and Executive Order 11246, as amended.

Copies of this notice will be posted by the undersigned in conspicuous places available to
employees or applicants for employment.

(Contractor or Subcontractor)

(Date)
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DAVIS BACON ACT GUIDANCE

BIDDER certifies that wages paid in connection with the PROJECT shall be paid at prevailing rates
not less than those prevailing under the Davis-Bacon Wage Act. Bidder further certifies that the
provisions contained in the following clauses will be exercised in the performance of any contract
resulting from this BID and are made a part of the CONTRACT DOCUMENTS thereto by their
inclusion in the BID as follows:

$5.5(a) Gontract provisions and related matters
(\ Minimum wages.

(¡) All laborers and mechanics employed or working upon the site of the work, will be
paid unconditionally and not less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor under the Copeland Act
(29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment computed at rates not less than those
contained in the wage determination of the Secretary of Labor which is attached
hereto and made a part hereof, regardless of any contractual relationship which
may be alleged to exist between the contractor and such laborers and mechanics.
Contributions made or costs reasonably anticipated for bona fide fringe benefits under
section 1(bX2) of the Davis Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of
paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred
for more than a weekly period (but not less often than quarterly) under plans, funds,
or programs which coverthe particularweekly period, are deemed to be constructively
made or incurred during such weekly period. Such laborers and mechanics shall be
paid the appropriate wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to skill, except as
provided in $5.5(a)( ). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specifïed for each classification for the
time actually worked therein: Provided, that the employer's payroll records accurately
set foñh the time spent in each classification in which work is peformed. The wage
determination (including any additional classification and wage rates conformed under
paragraph (a)(1)(ii) of this section) and the Davis Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by the workers. Sub
recipients may obtain wage determinations from the U.S. Depaftment of Labor's web
site, www.dol.qov.

(¡i) (A) The sub-recipient, on behalf of USEPA, shall require that any class of laborers or
mechanics, including helpers, which is not listed in the wage determination and which
is to be employed under the contract shall be classified in conformance with the
wage determination. The USEPA award official shall approve an additional
classification and wage rate and fringe benefits therefore only when the following
criteria have been met:

(1) The work to be performed by the classification requested is not performed
by a classification in the wage determination; and

(2) The classification is utilized in the area by the construction industry; and
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(3) The proposed wage rate, including any bona fide fringe benefits, bears a
reasonable relationship to the wage rates contained in the wage
determination.

(B) lf the contractor and the laborers and mechanics to be employed in the
classification (if known), or their representatives, and the sub-recipient agree on the
classification and wage rate (including the amount designated for fringe benefits
where appropriate), a report of the action taken shall be sent by the sub-recipient to
IEPA. IEPA shall forward the report to the Administrator of the Wage and Hour
Division, U.S. Department of Labor, Washington, ÐC 2A210. The Administrator, or
an authorized representative, will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise IEPA or will notify IEPA
within the 30-day period that additional time is necessary.

(C) ln the even the contractor, the laborers or mechanics to be employed in the
classification or their representatives, and the sub-recipient do not agree on the
proposed classification and wage rate (including the amount designated for fringe
benefits, where appropriate), IEPA shall referthe questions, including the views of all
interested parties and the recommendation of the sub-recipient, to the Administrator
for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise IEPA or will notify IEPA within
the 30-day period that additionaltime is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined pursuant
to paragraphs (aXl XiiXB) or (C) of this section, shall be paid to all workers performing
work in the classification under this contract from the first day on which work is
pedormed in the classification.

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers
or mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor shall either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(iv) lf the contractor does not make payments to a trustee or other third person, the
contractor may consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, that the Secretary of Labor has found, upon the
written request of the contractor, that the applicable standards of the Davis Bacon Act
have been met. The Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan or program.

(21 Withholding. The sub-recipient shall upon its own action or upon written request of an
authorized representative of the Department of Labor withhold or cause to be withheld from
the contractor under this contract or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to Davis Bacon prevailing wage
requirements, which is held by the same prime contractor, so much of the accrued payments
or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full
amount of wages required by the contract. ln the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the síte of
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the work, all or pad of the wages required by the contract, the sub-recipient may, after written
notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary
to cause the suspension of any further payment, advance, or guarantee of funds until such
violations have ceased.

(31 Payrolls and basic records.
(i) Payrolls and basic records relating thereto shall be maintained by the contractor during

the course of the work and preserved for a period of three years thereafter for all
laborers and mechanics working at the site of the work. Such records shall contain
the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types
described in section 1(bX2XB) of the Davis Bacon Act), daily and weekly number of
hours worked, deductions made and actual wages paid. Whenever the Secretary of
Labor has found under 29 CFR s.s(aXlXiv) that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in section 1(bX2XB) of the Davis Bacon Act,
the contractor shall maintain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially responsible, and that
the plan or program has been communicated in writing to the laborers or mechanics
affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the registration of
apprenticeship programs and certification of trainee programs, the registration of the
apprentices and trainees, and the ratios and wage rates prescribed in the applicable
programs.

(i¡) (A) The contractor shall submit weekly for each week in which any contract work is
performed a copy of all payrolls to the sub-recipient. Such documentation shall be
available upon request of IEPA or USEPA. The payrolls submitted shall set out
accurately and completely all of the information required to be maintained under 29
CFR 5.5(aX3X¡), except that full social security numbers and home addresses shall
not be included on weekly transmittals. lnstead the payrolls shall only need to include
an individually identifying number for each employee (e.9., the last four digits of the
employee's social security number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division Web site at
https://www.dol.qov/whd/proqrams/dbra/wh347.htm or its successor site
lhttps://wunv.dol.qov/whd/forms/index.html. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors. Contractors and
subcontractors shall maintain the full social security number and current address of
each covered worker, and shall provide them upon request to the sub-recipient, for
transmission to the IEPA, USEPA, the contractor, or the Wage and Hour Division of
the Department of Labor for purposes of an investigation or audit of compliance with
prevailing wage requirements. lt is not a violation of this section for a prime contractor
to require a subcontractor to provide addresses and social security numbers to the
prime contractor for its own records, without weekly submission to the sub-recipient.
(B) Each payroll submitted shall be accompanied by a "Statement of Compliance,"
signed by the contractor or subcontractor or his or her agent who pays or supervises
the payment of the persons employed under the contract and shall certify the following:

Section 00495-3



OWNER COPY CONTRACT

(1) That the payroll for the payroll period contains the information required to
be provided under $5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the
appropriate information is being maintained under S5.5 (aX3Xi) of
Regulations, 29 CFR part 5, and that such information is correct and complete;

(2) That each laborer or mechanic (including each helper, apprentice, and trainee)
employed on the contract during the payroll period has been paid the fullweekly
wages earned, without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from the full wages
earned, other than permissible deductions as set forth in Regulations, 29 CFR
part 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage
rates and fringe benefits or cash equivalents for the classification of work
performed, as specified in the applicable wage determination incorporated into
the contract.

(c) The weekly submission of a properly executed certification set forth on the reverse
side of Optional Form WH-347 shall satisfy the requirement for submission of the
"Statement of Compliance" required by paragraph (aX3Xi¡)(B) of this section.

(D) The falsification of any of the above certifications may subject the contractor or
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section
231 of title 31 of the United States Code.

(¡¡i) The contractor or subcontractor shall make the records required under paragraph
(aX3Xi) of this section available for inspection, copying, or transcription by authorized
representatives of IEPA, USEPA or the Department of Labor, and shall permit such
representatives to interview employees during working hours on the job. lf the
contractor or subcontractor fails to submit the required records or to make them
available, the Federal agency may, after written notice to the contractor, sponsor,
applicant, or owner, take such action as may be necessary to cause the suspension
of any further payment, advance, or guarantee of funds. Furthermore, failure to
submit the required records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

(4) Apprentices and trainees
(il Apprentices. Apprentices will be permitted to work at less than the predetermined
rate for the work they performed when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered with the U.S.
Department of Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer end Labor Seruices, ôr with a State
Apprenticeship Agency recognized by the Office, or if a person is employed in his
or her first 90 days of probationary employment as an apprentice in such
apprenticeship program, who is not individually registered in the program, but who
has been certified by the Office of Apprenticeship Training, Employer and Labor
Services, or a State Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice. The allowable ratio of apprentices to
journeymen on the job site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under the registered program.
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Any worker listed on a payroll at an apprentice wage rate, who is not registered or
otherwise employed as stated above, shall be paid not less than the applicable wage
rate on the wage determination for the classification of work actually performed. ln
addition, any apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid no less than the applicable
wage rate on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than that in
which its program is registered, the ratios and wage rates (expressed in percentages
of the journeyman's hourly rate) specified in the contractor's or subcontractor's
registered program shall be observed. Every apprentice must be paid at not less than
the rate specified in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. lf the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed
on the wage determination for the applicable classification. lf the Administrator
determines that a different practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination. ln the event the Office
of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship
Agency recognized by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is
approved.

Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at
/ess fhan the predetermined rate for the work pertormed unless they are employed
pursuant to and individually registered in a program which has received prior approval,
evidenced by form certification by the U.S. Department of Labor, Employment and
Training Administration. The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the Employment and Training
Administration. Every trainee must be paid at nof /ess than the rate specified in the
approved program for the trainee's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the trainee program. lf the
trainee program does nof mention fringe benefits, trainees shallbe paid the full amount
of fringe benefits listed on the wage determination unless the Administratorof the Wage
and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman wage rate on the wage determination which provides
forless than fullfringe benefits for apprentices. Any employee listed on the payroll at a
trainee rate who r's nof regrstered and participating in a training plan approved by the
Employment and Training Administration shall be paid not /ess fhan the applicable
wage rate on the wage determination for the classification of work actually pertormed.
ln addition, any trainee pertorming work on the job site in excess of the ratio permitted
under the registered program shall be paid not less than the applicable wage rate on
the wage determination for the work actually peñormed. ln the event the Employment
and Training Administration withdraws approval of a training program, the contractor
will no longer be permitted to utilize trainees af /ess than the applicable predetermined
rate for the work performed until an acceptable program is approved.
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(iii) Equal employment oppoftunity. The utilization of apprentices, trainees and journeymen
under this paft shall be in conformtty with the equal employment apportunity
requirements of Executive Order 11246, as amended, and 29 CFR part 30.

(5) Compliance with Copeland Act requirements. The contractor shall comply with the
requirements of 29 CFR part 3, which are incorporated by reference in this contract.

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses
contained in 29 CFR 5.5(aX1) through (10) and such other clauses as the USEPA may by
appropriate instruction require, and also a clause requiring the subcontractors to include
these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
the compliance by any subcontractor or lower tier subcontractor with all the contract clauses
in 29 CFR 5.5.

(7) Contract termination: debarmenf. A breach of the contract clauses in 29 CFR 5.5 may be
grounds for termination of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

(8) Compliance with Davis Bacon and Related Act requirements. All rulings and interpretations
of the Davis Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein
incorporated by reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures of the Department of Labor set
forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

$ol Ce rtificatio n of el i g i b i I ity.
(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor

any person or firm who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis
Bacon Act or 29 CFR 5.12(aX1).

(ií) No part of this contract shall be subcontracted to any person or firm ineligible for award
of a Government contract by virtue of section 3(a) of the Davis Bacon Act or 29 CFR
5.r 2(aX1).

( iii) The penaltyformaking false statements in prescribed in the U.S. Criminal Code, 18
u.s.c. 1001

S5.5(b) Contract Work Hours and Safety Standards Act
(7) Overtime requirements. No contractor or subcontractor contracting for any part of the

contract work which may require or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any workweek in which he or she is
employed on such work to work in excess of forty hours in such workweek unless such
laborer or mechanics receives compensation at a rate not less than one and on-half times
the basic rate of pay for all hours worked in excess of forty hours in such workweek.
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(2) Violation; liability for unpaid wages; liquidated damages. ln the event of any violation of the
clause set forth in paragraph (bX1) of this section the contractor and any subcontractor
responsible therefor shall be liable for the unpaid wages. ln addition, such contractor and
subcontractor shall be liable to the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such territory), for liquidated
damages. Such liquidated damages shall be computed with respect to each individual laborer
or mechanics, including watchmen and guards, employed in violation of the clause set forth
in paragraph (bX1) of this section, in the sum of $25 for each calendar day on which such
individual was required or permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the clause set forth in paragraph
(bX1) of this section.

(l) Withholding for unpaid wages and liquidated damages. The sub-recipient, shall upon its own
action or upon written request of the USEPA award official or an authorized representative
of the Department of Labor, withhold or cause to be withheld, from any moneys payable
on account of work performed by the contractor or subcontractor under any such contract
or any other Federal contract with the same prime contractor, or any other federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is
held by the same prime contractor, such sums as may be determined to be necessary to
satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in paragraph (bX2)of this section.

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses
set forth in paragraph (bX1) through (a) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor
shall be responsible for compliance by any subcontractor or lower tier subcontractor with
the clauses set forth in paragraphs (bX1) through (4) of this section.

S5.5(c) The contractor or subcontractor shall maintain payrolls and basic payroll records during
the course of the work and shall preserve them for a period of three years from the completion
of the contract for all laborers and mechanics, including guards and watchmen, working on the
contract. Such records shall contain the name and address of each such employee, social
security number, conect classifications, hourly rates of wages paid, daily and weekly number of
hours worked, deductions made, and actual wages paid. Further, the records to be maintained
under this paragraph shall be made available by the contractor or subcontractor for inspection,
copying, or transcription by authorized representatives of the USEPA and the Department of
Labor, and the contractor or subcontractor will permit such representatives to interview
employees during working hours on the job.
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NOT¡CE OF INTENT TO AWARD

To

Project Description: Villaqe of Villa Park,2019 Sewer Rehabilitation Proqram,

The OWNER has considered the BID submitted by you for the above described WORK,
in response to its Advertisement for Bids, dated and lnformation for Bidders

You are hereby notified that your BID will be accepted, contingent upon lllinois
EnvironmentalProtectionAgency(lEPA)approval,foritemsintheamountof-.

You will be required by the Information for Bidders to execute the Agreement and furnish
the required CONTRACTOR'S Performance BOND, Payment BOND and certificates of
insurance within ten (10) calendar days from the date of the final Notice to be sent upon IEPA
approval, to you,

Dated this _ day of

OWNER

By:

Title
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TO

NOTICE OF AWARD

DATE:

PROJECT DESCRIPTION: Villaqe of Villa Park, lllinois:
2019 Sewer Rehabilitation Prooram

The Owner has considered the BID submitted by you for the above referenced project in
response to the Notice to Contractors dated 2019

You are hereby notified that your bid has been accepted for items in the amount of
You are required by the lnstructions to Bidders to execute the Agreement and

furnish the required CONTRACTOR'S Performance BOND, Payment BOND and Certificates of
lnsurance within ten (10) calendar days from the date of this Notice to you.

lf you fail to execute said Agreement and to furnish said BONDS within fifteen (15) days from
the date of this Notice, OWNER will be entitled to consider all your rights arising out of the
OWNER's acceptance of your bid as abandoned and as a forfeiture of your BID BOND. The
OWNER will be entitled to such other rights as may be granted by law.

You are required to return an acknowledged copy of this NOTICE OF AWARD to the OWNER.

Village of Villa Park, lllinois

By

Title

ACCEPTANCE OF NOTICE
Receipt of the Above NOTICE TO
PROCEED is hereby acknowledged
by

this the day

of

By

2019

Title
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CONTRACT

This Contract is made ttr¡s{IOay of &¿rab.. ,2}1g,between the Village of Villa Park, the Village, and
Michels Corooration the Gontractor, for the 2019 SEWER REHABILITATION

PROGRAM.

The Contractor hereby agrees as hereinafter set forth

1. The Work

For and in consideration of the payments to be made by the Village to the Contractor, and according to
the terms of the Contract, the Village and the Contractor agree that the Contractor at its own proper cost
and expense shall perform all of the work required for the 2019 SEWER REHABILITATION PROGRAM,
in the Village of Villa Park, DuPage County, lllinois, and to furnish all materials and labor necessary to
complete the Work and in full compliance with all of the terms and the requirements of this agreement in
strict compliance with the contract documents, which contract documents are made an essential part of
this Contract.

2. Contract Sum

The Village shall pay the Contractor for the performance of the work, at the unit prices set forth in the
Contractor's Proposal as full compensation for furnishing all the materials, for doing all work
contemplated and specified in this contract, for all loss or damage arising out of the nature of the work or
from any action of the elements, or from any unforeseen difficulties which may be encountered in the
prosecution of the same, for all risks of every description connected with the work, and for well and
faithfully completing the work, and the whole thereof, in full compliance with the plans and contract
documents, and within the time stated in the Proposal, hereby made a part of hereof, which time is
hereby declared to be of the essence of this contract, The undersigned Contractor declares that it
understands that the quantities shown in the Proposal are approximate only and that they are subject to
increase or decrease; and agrees that it will take, in full payment, the amount of the summation of the
actual quantities, as finally determined, multiplied by the unit prices shown on the schedule of prices
forming a part of this Contract.

3. Contract Time

The Work will commence expeditiously after the date the Village gives the Contractor written notice to
proceed. The work shall be substantially completed within one hundred fiftv (150) calendar davs and
final completion shall be within one hundred eiqhtv ll80) calendar davs after the date of such
notice, unless an extension of time is granted in accordance with the Specifications.

4. Payments

Partial payment, acceptance, and final payment is to be made to the Contractor in accordance with and
subject to the provisions embodied in the General Conditions, which are made a paft of this Contract.
The Village shall approve payment of and pay to the Contractor any and all fees, charges and amounts
due to Contractor for services performed prior to the termination consistent with the requirements of the
Local Government Prompt Payment Act (50 ILCS 505/4 ef seq.). The Contractor shall comply with the
requirements of the Local Government Prompt Payment Act (50 ILCS 505/4, ef seg.).
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5. Assignment of Contract

The Contract shall be deemed to be exclusive between Village and Contractor. This Contract shall not be
assigned by the Contractor without first obtaining permission in writing from the Village. The Village may
refuse to accept any substitute Contractor for any reason.

6. Notices

Written notices between Village and Contractor shall be deemed sufficiently given after being placed in
the United States mail, registered or certified, postage pre-paid, addressed to the above parties as
follows:

a. lf to Village:

Village of Villa Park
Public Works Department
20 South Ardmore Avenue
Villa Park, lllinois 60181
Attn: Rich Salerno

b. lf to
sr(h

lln
/l t Üt4ccrrdror..-

Attn

c. Either party may change its mailing address by giving written notice to the other party as
provided above. Whenever this Contract requires one party to give the other notice, such notice
shall be given only in the form and to the addresses described in this paragraph.

7. Entire Contract.

This Contract consists of the following component parts, all of which are as fully a part of this Contract as
if herein set out verbatim, or if not attached, as if attached hereto:

(a) Addenda, if any (none unless indicated here) 1

(b) Notice to Bidders and lnvitation for Bids
(c) lnstructions to Bidders
(d) Contractor'sCertification
(e) References
(f) IEPA Required Certifications
(g) Bid
(h) Bid Bond
(i) Contract
0) Payment Bond
(k) Performance Bond
(l) Notice of Award
(m) Notice to Proceed
(n) Change Order
(o) Plans and Specifications
(p) Special Provisions
(q) Attachments
(0 EJCDC - Latest Edition Wording
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(s) The "Standard Specifications for Sewer and Water Main Construction in lllinois" Sixth
Edition, July 2009 excluding Sections 2, 3, 4, 5, 6, 7, 8 and 9 of Division I General
Requirements and Covenants (hereinafter referred to as the "Standard Specifications for
Sewer and Water Main Construction") are hereby incorporated by reference and shall apply
to and govern the construction of all sewer and water main work of the 2019 Sewer
Rehabilitation Program, DuPage County, lllinois.

This Contract represents the entire and integrated Contract between the parties and supersedes all prior
negotiations, representations or understandings, whether written or oral.

Noted: Contract documents (n) and (o), are separate books that will not be furnished by the Village but
shall be the responsibility of the Contractor to obtain at its own expense. Contract document (n) may be
obtained from the lllinois Department of Transportation. See htto://www.idot.illinoís.qov/doino-
business/index.

Contract document (o) may be obtained from the lllinois Society of Professional Engineers. See
https://www.illinoisengineer.com/lllinoisEnqineer/Shop/Standard Specs/lllinoisEnqineer/Standard Specs
,ASPX

ln case of conflict between the terms contained herein and those contained in the General Conditions,
the terms herein shall control. This Contract may only be amended or a provision hereof waived by the
parties by written instrument executed by authorized signatories of the Village and Contractor. This
Contract is executed that day and year first written above.

8. Gontractorlnvestigation

The Contractor represents that it has, before executing this Contract, carefully examined the provisions
of this Contract, inspected in detail the site of the proposed Work, investigated and become familiar with
all the local conditions affecting the contract and is fully acquainted with the detailed requirements of the
Work. By executing this Contract the Contractor conclusively assures and warrants to the Village that it
has made these examinations and that it understands all requirements for the performance of the Work.
The Contractor shall be responsible for all errors resulting from its failure or neglect to comply with the
provisions of the Contract and agrees that the Village will, in no case, be responsible for any costs,
expenses, losses, or change in anticipated profits resulting from a failure or neglect of the Contractor to
make these examinations.

9. Contract and Subcontract Provisions - Prevailing Wage Requirements.

(1) Minimum wages.

(i) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally
and not less often than once a week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under
the Copeland Act (29 CFR part 3), the full amount of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment computed at rates not less than those contained in the wage
determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist between the Contractor and such laborers and
mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of
the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph (aXlXiv) of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not less than quarterly) under plans, funds, or
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programs which cover the particular weekly period, are deemed to be constructively made or incurred
during such weekly period. Such laborers and mechanics shall be paid the appropriate wage rate and
fringe benefits on the wage determination for the classification of work actually performed, without regard
to skill, except as provided ¡n S 5.5(aX4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually
worked therein: Provided, that the employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any additional classification
and wage rates conformed under paragraph (a)1(ii) of this section) and the Davis-Bacon poster (WH-
1321) shall be posted at all times by the Contractor and its subcontractors at the site of the work in a
prominent and accessible place where it can be easily seen by the workers.

Subrecipients may obtain wage determination from the U.S. Department of Labor's web site,
www.wdol.qov.

(ii)(A) The subrecipient, on behalf of USEPA, shall require that any class of laborers or mechanics,
including helpers, which is not listed in the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage determination. The USEPA award official shall
approve an additional classification and wage rate and fringe benefits therefore only when the following
criteria have been met:

(1) The work to be performed by the classification requested is not performed by a classification in the
wage determination; and

(2) The classification is utilized in the area by the construction industry; and

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to
the wage rates contained in the wage determination.

(B) lf the Contractor and the laborers and mechanics to be employed in the classification (if known), or
their representatives, and the subrecipient agree on the classification and wage rate (including the
amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by
the subrecipient to IEPA. IEPA will transmit the report, to the Administrator of the Wage and Hour
Division, Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve, modify or disapprove every additional
classification action within 30 days of receipt and so advise IEPA or will notify IEPA within the 30-day
period that additionaltime is necessary.

(C) ln the event the Contractor, the laborers or mechanics to be employed in the classification or their
representatives, and the subrecipient do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), the award official shall refer the
questions, including the views of all interested parties and the recommendation of the award official, to
the Administrator for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs
(aX1X¡¡XB) or (C) of this section, shall be paid to all workers performing work in the classification under
this contract from the first day on which work is performed in the classification.

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly
cash equivalent thereof.
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(iv) lf the Contractor does not make payments to a trustee or other third person, the Contractor may
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated
in providing bona fide fringe benefits under a plan or program. Provided, that the Secretary of Labor has
found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the Contractor to set aside in a separate account
assets for the meeting of obligations under the plan or program.

(2) Withholding, the subrecipient shall upon written request of the USEPA Award Official or an authorized
representative of the Department of Labor withhold or cause to be withheld from the Contractor under
this contract or any other Federal contract with the same prime Contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime
Contractor, so much of the accrued payments or advances as may be considered necessary to pay
laborers and mechanics, including apprentices, trainees, and helpers, employed by the Contractor or any
subContractor the full amount of wages required by the contract. ln the event of failure to pay any laborer
or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all
or part of the wages required by the contract, the (Agency) may, after written notice to the Contractor,
sponsor, applicant, or owner, take such actions as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations have ceased.

(3) Payrolls and basic records

(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of
the work and preserved for a period of three years thereafter for all laborers and mechanics working at
the site of the work. Such records shall contain the name, address, and social security number of each
such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in
section 1(bX2XB) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made
and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5(aXlXiv) that the
wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing
benefits under a plan or program described in section 1(bX2XB) of the Davis-Bacon Act, the Contractor
shall maintain records which show that the commitment to provide such benefits is enforceable, that the
plan or program is financially responsible, and that the plan or program has been communicated in
writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual
cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved
programs shall maintain written evidence of the registration of apprenticeship programs and certification
of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(iiXA) The Contractor shall submit weekly for each week in which any contract work is pedormed a copy
of all payrolls to the subrecipient, that is, the entity that receives the sub-grant or loan from IEPA. Such
documentation shall be available on request of IEPA or USEPA. As to each payroll copy received, the
subrecipient shall provide written confirmation in a form satisfactory to IEPA indicating whether or not the
project is in compliance with the requirements of 29 CFR 5.5(a)(1) based on the most recent payroll
copies for the specified week. The payrolls shall set out accurately and completely all of the information
required to be maintained under 29 CFR 5.5(aX3Xi), except that full social security numbers and home
addresses shall not be included on the weekly payrolls. lnstead the payrolls shall only need to include an
individually identifying number for each employee (e.9., the last four digits of the employee's social
security number). Form WH-347 is available for this purpose from the Wage and Hour Division Web site
at http://www.dol.qov/whd/forms/wh347instr.htm or its successor site. The prime Contractor is
responsible for the submission of copies of payrolls by all subcontractors. Contractors and
subContractors shall maintain the full social security number and current address of each covered
worker, and shall provide them upon request to the subrecipient for transmission to IEPA or_USEPA, if
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requested by USEPA, the Contractor, or the Wage and Hour Division of the Department of Labor for
purposes of an investigation or audit of compliance with prevailing wage requirements. lt is not a violation
of this section for a prime Gontractor to require a subcontractor to provide addresses and social security
numbers to the prime Contractor for its own records, without weekly submission to the subrecipient.

(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under g 5.5
(aX3Xii) of Regulations, 29 CFR Part 5, the appropriate information is being maintained under $ 5.5
(aX3Xi) of Regulations, 29 CFR Part 5, and that such information is correct and complete.

(2) That each laborer and mechanic (including each helper, apprentice, and trainee) employed on the
contract during the payroll period has been paid the full weekly wages earned, without rebate, either
directly or indirectly, and that no deductions have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set forth in Regulations, 29 CFR Part 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe
benefits or cash equivalents for the classification of work pedormed, as specified in the applicable wage
determination incorporated into the contract.

(C) The weekly submission of a properly executed certification set forth on the reverse side of Optional
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by
paragraph (aX3XiiXB) of this section.

(D) The falsification of any of the above certifications may subject the Contractor or subcontractor to civil
or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States
Code.

(iii) The Contractor or subcontractor shall make the records required under paragraph (aX3Xi) of this
section available for inspection, copying, or transcription by authorized representatives of IEPA, USEPA
or the Department of Labor, and shall permit such representatives to interview employees during working
hours on the job. lf the Contractor or subcontractor fails to submit the required records or to make them
available, the Federal agency or IEPA may, after written notice to the Contractor, sponsor, applicant, or
owner, take such action as may be necessary to cause the suspension of any further payment, advance,
or guarantee of funds. Furthermore, failure to submit the required records upon request or to make such
records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(4) Apprentices and trainees -
(i) Apprentices. Apprentices will be permitted to work at less than predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship
program registered with the U.S. Depadment of Labor, Employment and Training Administration, Office
of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency
recognized by the Office, or if a person is employed in his or her first g0 days of probationary
employment as an apprentice in such an apprenticeship program, who is not individually registered in the
program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor
Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any
craft classification shall not be greater than the ratio permitted to the Contractor as to the entire work
force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate
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on the wage determination for the classification of work actually performed. ln addition, any apprentice
performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed.
Where a Contractor is performing construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly
rate) specified in the Contractor's or subcontractor's registered program shall be observed. Every
apprentice must be paid at not less than the rate specified in the registered program for the apprentice's
level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. lf the apprenticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage determination for the applicable
classification. lf the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the
Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an apprenticeship program, the Contractor will no longer
be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed
until an acceptable program is approved.

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on
the job site shall not be greater than permitted under the plan approved by the Employment and Training
Administration. Every trainee must be paid at not less than the rate specified in the approved program for
the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions
of the trainee program. lf the trainee program does not mention fringe benefits, trainees shall be paid the
full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and
Hour Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which provides for less than full fringe benefits for
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in
a training plan approved by the Employment and Training Administration shall be paid not less than the
applicable wage rate on the wage determination for the classification of work actually performed. ln
addition, any trainee performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed. ln the event the Employment and Training Administration withdraws approval of a
training program, the Contractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(iii) Equal employment oppodunity. The utilization of apprentices, trainees and journeymen under this
part shall be in conformity with the equal employment opportunity requirements of Executive Order
11246, as amended, and 29 CFR part 30.

(5) Compliance with Copeland Act requirements. The Contractor shall comply with the requirements of
29 CFR part 3, which are incorporated by reference in this contract.

(6) Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses contained
in 29 CFR 5.5(aX1) through (10) and such other clauses as the USEPA determines may be appropriate,
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts.
The prime Contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractorwith allthe contract clauses in 29 CFR 5.5.

Section 00520-7



OWNER COPY CONTRACT

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for
termination of the contract, and for debarment as a Contractor and a subcontractor as provided in 29
cFR 5.12.

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the
Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this
contract shall not be subject to the general disputes clause of this contract. Such disputes shall be
resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR pafis 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of its
subcontractors) and subrecipients, IEPA, USEPA, the U.S. Department of Labor, or the employees or
their representatives.

(10) Certification of eligibility

(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or
firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(aX1).

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001 .

(1) Overtime requirements. No Contractor or subcontractor contracting for any part of the contract work
which may require or involve the employment of laborers or mechanics shall require or permit any such
laborer or mechanic in any workweek in which he or she is employed on such work to work in excess of
forty hours in such worla¡reek unless such laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such
workweek.

(2) Violation; liability for unpaid wages; liquidated damages. ln the event of any violation of the clause
set forth in paragraph (bX1) of this section the Contractor and any subcontractor responsible therefore
shall be liable to the United States (in the case of work done under contract for the District of Columbia or
a territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall be
computed with respect to each individual laborer or mechanic, including watchmen and guards,
employed in violation of the clauses set forth in paragraph (bX1) of this section, in the sum of $10 for
each calendar day on which such individual was required or permitted to work in excess of the standard
workweek of forty hours without payment of the overtime wages required by the clause set forth in
paragraph (bX1) of this section.

(3) Withholding for unpaid wages and liquidated damages. The subrecipient, upon written request of the
USEPA Award Official or an authorized representative of the Department of Labor, shall withhold or
cause to be withheld, form any moneys payable on account of work performed by the Contractor or
subcontractor under any such contract or any other Federal contract with the same prime Contractor, or
any other federally-assisted contract suTbject to the Contract Work Hours and Safety Standards Act,
which is held by the same prime Contractor, such sums as may be determined to be necessary to satisfy
any liabilities of such Contractor or subcontractor for unpaid wages and liquidated damages as provided
in the clause set forth in paragraph (bX2) of this section.
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(4) Subcontracts. The Contractor or subcontractor shall insed in any subcontracts the clauses set forth
in paragraph (bX1) through (4) of this section and also a clause requiring the subcontractors to include
these clauses in any lower tier subcontracts. The prime Contractor shall be responsible for compliance
by any subcontractor or lower tier subcontractorwith the clauses set forth in paragraphs (bX1) through
(4) of this section.

(þ) ln addition to the clauses contained in ltem 3, above, in any contract subject only to the Contract
Work Hours and Safety Standards Act and not to any of the other statutes cited in 29 CFR 5.1, the
Subrecipient shall insert a clause requiring that the Contractor or subcontractor shall maintain payrolls
and basic payroll records during the course of the work and shall preserve them for a period of three
years from the completion of the contract for all laborers and mechanics, including guards and
watchmen, working on the contract. Such records shall contain the name and address of each such
employee, social security number, correct classifications, hourly rates of wages paid, daily and weekly
number of hours worked, deductions made, and actual wages paid. Further, the Subrecipient shall insert
in any such contract a clause providing that the records to be maintained under this paragraph shall be
made available by the Contractor or subcontractor for inspection, copying, or transcription by authorized
representatives of the IEPA, USEPA and the Department of Labor, and the Contractor or subcontractor
will permit such representatives to interview employees during working hours on the job.

10. Audit; Access to Records

A) The Contractor shall maintain books, records, documents and other evidence directly pertinent to
pedormance on loan work consistent with generally accepted accounting standards in accordance with the
American lnstitute of Certified Public Accountants Professional Standards. The Contractor shall also
maintain the financial information and data used by the Contractor in the preparation or support of any cost
submissions required under subsection (c) above, (Negotiation of Contract Amendments, Change
Orders) and a copy of the cost summary submitted to the owner. The lllinois Auditor General, the owner,
the Agency, or any of their authorized representatives shall have access to the books, records,
documents, and other evidence for purposes of inspection, audit, and copying. The Contractor
shall provide facilities for access and inspection.

B) For a formally advertised, competitively awarded, fixed price contract, the Contractor shall include
access to records as specified in subsection (A) above for all negotiated change orders and contract
amendments in excess of $25,000 that affect the contract price. ln the case of all other prime contracts,
the Contractor shall agree to include access to records as specified above in all his contracts and all tier
subcontracts or change orders in excess of $25,000 that are directly related to project performance.

C) Audits shall be consistent with generally accepted auditing standards in accordance with the American
lnstitute of Public Accountants Professional Standards.

D) The Contractor shall agree to the disclosure of all information and reports resulting from access
to records pursuant to subsection (A) above. Where the audit concerns the Contractor, the auditing
agency shall afford the Contractor an opportunity for an audit exit conference and an opportunity to
comment on the pedinent portions of the draft audit report. The final audit report shall include the written
comments, if any, of the audited parties.

E) The records required by subsection (A) above shall be maintained and made available during
performance of the work under this loan agreement and for three years after the date of final loan
audit. ln addition, records that relate to any dispute or litigation or the settlement of claims arising out of any
performance, costs or items to which an audit exception has been taken, shall be maintained and made
available for three years after resolution of such dispute, appeal, litigation, claim or exception.
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F) The right of access will generally be exercised with respect to financial records under:

i) Negotiated prime Contractors;

ii) Negotiated change orders or contract amendments in excess of $25,000 affecting the price of
any formally advertised, competitively awarded, fixed price contract; and

iii) Subcontracts or purchase orders under any contract other than a formally advertised,
competitively awarded, fixed price contract.

G) The right of access will generally not be exercised with respect to a prime contract, subcontract, or
purchase order awarded after effective price competition. ln any event, the right of access shall be
exercised under any type of contract or subcontract:

D With respect to records pertaining directly to contract performance, excluding any financial records
of the Contractor; and;

ii) lf there is any indication that fraud, gross abuse, or corrupt practices may be involved in the award
or performance of the contract or subcontract.

11. Covenant Against Contingent Fees

The Contractor shall warrant that no person or selling agency has been employed or retained to solicit
or secure the contract upon an agreement or understanding for a commission, percentage,
brokerage, or contingent fee. For breach or violation of this warranty, the owner shall have the right to
annul the contract without liability or in its discretion to deduct from the contract price or consideration, or
otherwise recover, the full amount of such commission, percentage, brokerage, or contingent fee.

I 2. Non-Discrimination

Non-Discrimination in Emplovment - The Contractor , in performing under this Contract, shall not
discriminate against any worker, employee or applicant, or any member of the public because of race,
creed, color, age, sex, physical or mental handicap unrelated to ability or national origin, or otherwise
commit an unfair employment practice, and shall submit a Certification of Non-segregated Facilities with
the Bid.

The bidder, his sub-Contractors, or labor organizations furnishing skilled or unskilled workers, craft union
skilled labor, or anyone who may perform any labor or service, shall not commit within the State of
lllinois, under this contract, any unfair employment practices as defined in the act of the 72nd General
Assembly entitled "Fair Employment Practices Act". The Contractor is referred to lll. Rev. Stat. (1961) ch.
48, paragraph 851 et seq. The Contractor further agrees that this aÍicle will be incorporated by the
Contractor in all contracts entered into with suppliers of materials or services, contracts and
subcontractors, and all labor organizations furnishing skilled, unskilled, and craft union skilled labor, or
who may perform any such labor or services in connection with this contract.

The Contractor shall carry out all applicable requirements of 40 CFR Part 33 in the award and
administration of contracts awarded under IEPA financial assistance agreements. Failure by the
Contractor to carry out these requirements is a material breach of this Contract which may result in the
termination of this Contract or other legally available remedies.
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CERTIFICATE OF LIABILITY INSURANCE
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IMPORTANT: lf the certificate holder is an ADDITIONAL INSURED, the policy(iês) must have ADDITIONAL INSURED prov¡s¡ons or be endorsed.
lf SUBROGATION lS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer r¡ghts rcFütìFgt¡tlflcuÞ"hçtdenindeugfsuch endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. TH|S CERTTFTCATE OF TNSURANCE DOES NOT CONSTTTUTE A CONTRACT BETWEEN THE TSSUTNG TNSURER(S), AUTHORTZED
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Re: 2019 gewer Rehabilitation Program

workers Compensallon - WI

and Employers Liability
Work Comp: Per SEaEUÈe

s1,000,000
$L,000,000

$r.,000,000

Each Àccideat
Disease-Eacl¡ EmI

Disease-PoI rfiÈ

E .IJ

E.I.
E .I,

02/oL/2O2O02/oL/20L9cr{R740955202

1. 000, 000
$E.L. DISEASE - POLICY Lll\illT

1,000,00c.$E,L, DISEASE. EA EIVIPLOYEE

1,000,00c$E,L, EACH ACCIDENT

PTR I I OIH-
srÀTilTF I I FRx

02/oL/202002/oL/20L9cwD?40955102YN/A

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY
ANYPROPRIETOR/PARTNER/EXECUTIVE
OFFICER/ME¡ilBER EXCLUDED?
(Mandatory ¡n NH)
lf yss, describe under
DFSCRIPTIôN ôF ôPFRA'flONS below

No

RETENTION $DFD s

x s, 000, 00c$AGGRÊGATE

5, 000, 00c$EACH OCCURRENCE

02 / 0L /202002/oL/20L9us00077661Lr19ÀYY
OCCUR

CLAIMS-MADE

xUMBRELLA LIAB

EXCESS LIAB
B

$

$

$BODILY INJURY (Per accident)

$BODILY INJURY (Per person)

3,000,000$

02/0t/202o02/oL/20t9cÀD740955402Y

AUTOMOBILE LIABILIW

ANY AUTO

OWNED
AUTOS ONLY
HIRED
AUTOS ONLY AUIOS ONLY

AUTOS
NON-O\Af!ED

SCHEDULED

X
À

$

6, 000, 000$PRODUCTS - COIVIP/OP AGG

6, 000,000$GENERAL AGGREGA-fE

3, 000,000$PERSONAL & ADV INJURY

$MED EXP (Anv one oerson)

r-. 000 . 000$
UAMAUts IUKtsNItsU
PRFMISFS lFâ ôedrrrêneêl

3,000.000$EACH OCCURRENCÊ

02 / or /202002/0L/20L9cGD740955302Y

COMMERCIAL GENERAL LIABILITY

X

GEN'L AGGREGATE Ll¡illT APPLIES PERI

x LOC
PRO.
JECT

X

OCCURCLAI¡/IS-MADE

POLICY

OTHER:

lNsn LIMITSPOLICY NUMBER
5UðK

TYPÊ OF INSURANCE
INSR
ITR

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWTHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WTH RESPECT TO WHICH THIS
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CARRIER
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AGENCY
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NAMEO INSURED
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817 l.taln gbree!
P.O. Box 128
Bromaville, I{r 53005
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ENDORSEMENT#

This endorsement, effective 1201 a.m.,02101120'19, forms a part of Policy No. CGD740955302

issued to M10, lNC. by Greenwich lnsurance Company.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED. OWNERS, LESSEES OR CONTRACTORS _
SCHEDULED PERSON OR ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE FORM

SCHEDULE

A. Section ll - Who ls An Insured is amended to include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only with respect to liability for "bodily injury", "property
damage" or "personal and advertising injury" caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your behalf;

in the performance of your ongoing operations for the additional insured(s) at the location(s) designated
above.

B With respect to the insurance afforded to these additional insureds, the following additional exclusions
apply:

This insurance does not apply to "bodily injury" or "property damage" occurring after:

1. All work, including materials, parts or equipment furnished in connection with such work, on the
project (other than service, maintenance or repairs) to be performed by or on behalf of the
additional insured(s) at the location of the covered operations has been completed; or

2. That portion of "your work" out of which the injury or damage arises has been put to its intended
use by any person or organization other than another contractor or subcontractor engaged in
pedorming operations for a principal as a part of the same project.

XIL 201 0-0704 (Ed. 041 3) @ 2013, XL America, lnc. Page I of 2
All rights reserved. May not be copied without permission.

lncludes copyrighted material of lnsurance Services Office, lnc., with its permission

lnformation required to complete this Schedule, if not shown above, will be shown in the Declarations

Various as required per written contract.Any person or organization that you are required in a
written contract or written agreement to include as an
additional insured provided the "bodily injury" or "property
damage" occurs subsequent to the execution of the written
contract or written agreement.

Location(s) Of Govered Operations
Name Of Additional lnsured

Person(s) Or Organ ization(s):





All other terms and conditions of this policy remain unchanged

XIL 2010-0704 (Ed. 0413) O 2013, XL America, lnc.
All rights reserved. May not be copied without permission.

lncludes copyrighted materialof lnsurance Services Office, lnc., with its permission
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ENDORSEMENT#

This endorsement, effective 12:01 a.m.,02/0112019, forms a part of Policy No.

CGD740955302issued to M10, lNC. by Greenwich lnsurance Company.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR CONTRACTORS- COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE FORM

SCHEDULE

lnformation required to complete this Schedule, if not shown above, will be shown in the Declarations

Various as required per written contract.
Any person or organization that you are required in a

written contract or written agreement to include as an
additional insured provided the "bodily injury" or
"property damage" occurs subsequent to the execution
of the written contract or written agreement.

Location And Description Of Completed Operations
Name Of Additional lnsured

Person(s) Or Organization(s):

Section ll - Who ls An lnsured is amended to include as an additional insured the person(s) or organization(s)
shown in the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or
in part, by "your work" at the location designated and described in the schedule of this endorsement performed for
that additional insured and included in the "products-completed operations hazard",

All other terms and conditions of this policy remain unchanged.

X\L2O37-0704 (Ed. 0413) O 2013, XL America, lnc. Page 1 of 1

Allrights reserved. May not be copied without permission.
lncludes copyrighted material of lnsurance Services Office, lnc., with its permission





ENDORSEMENT#

This endorsement, etfective 12:01a.m., February 1,2019, forms a part of Policy No, CGD740955302

issued to M10, lNC. by Greenwich lnsurance Company.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

CANCELLATION NOTIFICATION TO OTHERS EN DORSEM ENT

ln the event coverage is cancelled for any statutorily permitted reason, other than nonpayment of premium,

advanced written notice will be mailed or delivered to person(s) or entity(ies) according to the notification
schedule shown below:

All other terms and conditions of the Policy remain unchanged.

O 2010 X.L. America, lnc. All Rights Reserved
May not be copied without permission,

30As per schedule on file with company

Number of Days
Advanced
Notice of

Cancellation:

Mailing AddressName of Person(s)or Entity(ies)

txt 405 0910





ENDORSEMENT#

This endorsement, effective 12:01 a.m., February 1,2019, forms a part of Policy No.C4D740955402

issued to M10, lNC. by Greenwich lnsurance Company.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY

CANCELLATION NOTIF¡CATION TO OTHERS ENDORSEMENT

ln the event coverage is cancelled for any statutorily permitted reason, other than nonpayment of premium,
advanced written notice will be mailed or delivered to person(s) or entity(ies) according to the notification
schedule shown below:

All other terms and conditions of the Policy remain unchanged.

O 2010 X.L. America, lnc. All Rights Reserved
May not be copied without permission.

30As per schedule on file with company

Number of Days
Advanced
Notice of

Cancellation:

Mailing AddressName of Person(s) or Entity(ies)

lxl 405 0910





WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY wc 99 06 57

(Ed 12t10\

ENDORSEMENT#

This endorsement, effective 12:01 a.m., February 1 ,2019 forms a part of Policy No. CWD740955102 issued

to M10, lNC. by XL Specialty lnsurance Company.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY,

CANCELLATION NOTIFICATION TO OTHERS ENDORSEM ENT

This endorsement modifies insurance provided under the following:

WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY INSURANCE POLICY

ln the event coverage is cancelled for any statutorily permitted reason, other than nonpayment of premium,
advanced written notice will be mailed or delivered to person(s) or entity(ies) according to the notification
schedule shown below:

All other terms and conditions of the Policy remain unchanged

This endorsement changes the policy to which it is attached and is effective on the date issued unless
otherwise stated.

(The information below is required only when this endorsement is issued subsequent to
preparation of the policy.)

Endorsement Etfective February 1, 2019 Policy No. CWD740955102 Endorsement No.

Premiumlnsured M10, INC

lnsurance Company
XL Specialty lnsurance Company

Countersigned by

wc 99 06 57
Ed.12t10 O 2010 X.L. America, lnc. All Rights Reserved

May not be copied without permission.

30As per schedule on file with company

Number of Days
Advanced
Notice of

Cancellation:

Mailing AddressName of Person(s) or Entity(ies)





WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY wc 99 06 57
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ENDORSEMENT #

This endorsement, effective 12'.01 a.m., February 1,2019 forms a part of Policy No. CWR740955202 ¡ssued

to M10, lNC. by XL Specialty lnsurance Company.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

CANCELLATION NOTIF¡CATION TO OTHERS ENDORSEM ENT

This endorsement modifies insurance provided under the following:

WORKERS' COMPENSATIONAND EMPLOYERS' LIABILITY INSURANCE POLICY

ln the event coverage is cancelled for any statutorily permitted reason, other than nonpayment of premium,
advanced written notice will be mailed or delivered to person(s) or entity(ies) according to the notification
schedule shown below:

All other terms and conditions of the Policy remain unchanged

This endorsement changes the policy to which it is attached and is effective on the date issued unless
otherwise stated.

(The information below is required only when this endorsement is issued subsequent to
preparation of the policy.)

Endorsement Effective February 1,2019 Policy No. CWR740955202 Endorsement No.

Premiumlnsured M10, INC

lnsurance Company
XL Specialty lnsurance Company

Countersigned by

wc 99 06 57
8d.12t10 O 2010 X.L. America, lnc. All Rights Reserved.

May not be copied without permission.

30As per schedule on file with company

Number of Days
Advanced
Notice of

Cancellation:

Mailing AddressName of Person(s) or Entity(ies)





PERFORMAI\CE BONI)

Any singular reference to Contractor, Surct¡1, Owner, or other party shall bc considered plural whcre applicable.

CONTRACTOR (Name and Address\ SURETY (Name, and ,&ddress of Princípal Place ofBusítæss'¡:

Michels Corporation Continental Casualty Company
817 West Main Street 151 North Franklin Street
Brownsville, Wl 53006 Chicago, lL 60606

OWNER (Name andÅddress)' AND

viilase of viila p",.k'-'-""' ifr"Ëå,iå'tåi'r'i]::i"""" 
companv

20 South Ardmore Avenue Boston, MA 02116
Villa Park, lL 60181

CONTRACT
Effectivc Datc of Agrccmcnt:
Amount $1,156,040.70
Dcscription (Name and Lacalion):2019 Sewer Rehabilitation Program

BOND
Bond Numbc n 30084428 I 1 900437 1 0

Date(Not earlier than Effecllve Date of
Agreement):
Amount: $1,156,040.70
Modifications to this Bond Form: NONE

Surety and Contractor, intcnding to bc legal subject to the tems set forth below, do cach cause
officer, agenq or r€pr€sentativc.this Performance Bond to be duly

CONTRACTOR AS PRINCIPAL
Casualty &

on utual lnsurance

Contractor's Namc and Corporaæ Name and Corporate Seal

By:
Signaturc ¡¡r¡l¡l¡t (Anach ofAttorney)

Heather R. Goedtel
Print Name PrintNamc

Attorney-in-Fact
Title

/,,,r l/Ì *l fwt--Attest: Attest:
sfs{ìßJl,& \

Witness
Title

Note: Provide execülian by addítìonal parlies, such as joínt venhrers, if tæcessary.

-oj
€Éht

0
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Contractor and Surety, jointly and sevcr¡lly, bind thcmselves, thcir heirs, €xesutors, administrators,
succcssorË, and assigns to Owncr for thc performance of thc Contract, which is incorporated hercin by
refcrcncc.

l. lf Contractor performs the Contract, Surety and Contractor h¡vc no obligation under this Bond, excep to
participak in confercnces as provided in Paragraph 2. l.

2. lf there is no Ovner Default, Surety's obligation undcr this Bond shall arise after:
2.1 Orrncr has notificd Contractor and Surcty, at the addrcsscs dcscribcd in Paragraph 9 bclow, that

Owncr is considering declaring a Contractor Default and has rcquested and anemptcd to anangc a
conference with Contractor and Surcty to bc hcld not latcr than I 5 days aftcr reccipt of such noticc
to discuss mcthods of pcrforming the Contract.lf Owncr, Contractor, and Surety agrÊc, Contractor
shall bc allowcd a rcssonable timc to perform thc Contract, but such an agrccment shall not waive
Owner's righg if any, subscqucntly to dcclarc a Contractor Default;and

2.2 Owner has declarcd a Contractor Dcfault and formally terminated Contractor's right to complcte
the Contract. Such Contractor Dcfault shall no¡ bc dcclarcd carlicr than 20 days aftcr Contractor
and Surety have received noticc as providcd in Paragraph 2.1; and

2.3 Owncr has agrced to pay the Balance of the Contract Price to:
l. Surety in accord¿nce with the terms of the Contract; or
2. Another contractor selccted pursuant to Paragraph 3.3 to perform the Contract.

3. lilhen Ov,rner has satísfied thc conditions of Paragraph 2, Surcty shall promptly, and at Surcgl's exp€nss,
takc onc of the following actions:

3.1 Arrange for Contractor, with consent of Owner, to perform and complete the Contract;or
3.2 Undertake to perform and complctc thc Contract itself, through its agents or through independent

contractors; or
3.3 Obtain bids or negot¡ated proposals from qualificd contractors acccptablc to Owner for a contract

for performance and completion of the Contract, arrangç for a contract to be prepared for execution
by Owner and contractor selected with Ovmer's consurrence, to be secured with performancc and
psyment bonds executed by a qualified surety equivalent to thc bonds issued on the Contract, and
pay to Owner the amount of damages as described in Pamgraph 5 in excess of the Balance of the
Contract Price incurred by Ovmcr rcsulting from Contractor Default; or

3.4 lVaive its right to perform and complcte, anangc for completion, or obtain a ncw contractor, and
with reasonable promptncss under the ci¡cumsúances:

l. After investigation, determine the amount for which it may be liable to Ownêr and, as sü)n âs
practicable after thc amount is determined, tender pûym€nt tfterefor to Owner; or

2. Deny liability in whole or in part and noti$ Owner citing reasonstherefor.

4. If Surcry docs not proceed as provided in Paragraph 3 with reasonablc promptness, Surety shall bc
dec¡ncd to be in default on this Bond 15 days after receipt of an additional writcn noticc from Owner to
Surety demanding that Surety perform its obligations under this Bond, and Owner shall be entitled to enforce
any rcmedy available to Owner. lf Surrty prcceeds as provided in Paragraph 3.4, and Owner refuses the
payment tendered or Surety has dcnied liability, in whole or in part without further notice Owner shall be
entitled to enforce any rcmedy avaitablc to Owner.

5. After Owner has tcrminaæd Contractor's right to complete the Contract, and if Surcty clccts to act undcr
Paragraph 3.1,3-2, or 3-3 above, thcn the rcsponsibilities of Surcty to Owner shall not be greater than those
of Contractor undcr thc Contract, and thc rcsponsibilities of Owner to Surcty shall not bc grcatcr than thosc
of Owner under thc Contract. To the limit of the amount of this Bond, but subject to commitmcnt by Owner
of the Balance of thc Contract Price to mitigation of costs and damages on the Contrâct, Surcty is obligated
without duplication for:

Section 00530 - 2



5.1 The responsibilities of Contractor forconection of defective Work and completion of the Contract;
5.2 Additional legal, design profcssional, and delay costs resulting from Contractor's Default, and

rcsulting from the actions of or failure to act of Surcty under Paragraph 3; and
5.3 Liquidatcd damagcs, or if no liquidated damages are spccified in the Contract, aotual damages

caused by delaycd performance or non-perforrnance ofContractor.

6, Surety shall not be liable to Owncr or othcrs for obligations of Contractor that are unrclated to thc
Contr¡ct, and the Balance of thc Contract Pricc shall not bc rcduccd or set ofï on åccount of any zuch
unrclatcd obligations. No right of action shall accrue on this Bond to any p€rson or entity othcr than Owncr
or its hcirs, cxccutors, administrators, or successons.

7. Surety hereby waives noticc of any change, including changes of time, to Contract or to related
subcontracts, purchasc ordcrs, ¿nd otl¡cr obligations.

8. Any proceeding legal or cquitable, under this Bond may bc instituted in any court of competent
jurisdiction in thc location in which the lVork or part of thc Work is located, and shall bc institutcd within
two years aftcr Contractor Dcfault or within two years afrer Contractor ceascd working or within two years
aflcr Surety refuses or fails to perform its obligations under this Bond, whichcver occuri¡ fìrst. If thc
provisions of this paragraph arc void or prohibitcd by law, the minimum pcriod of limiøtion ¿vailablc to
surcties as a defense in the jurisdiction of thc suit shall be applicable.

9. Notice to Surety, O\uner, or Contractor shall be mailed or dclivcred to üre addrcss shown on the signaturc
page.

10. When this Bond has been fi,¡rnished to comply with a statutory requiremcnt in the location wherc thc
Contract was to be performed, any provision in this Bond conflicting with sa¡d stafi¡tory requiremcnt shall bc
deerned delete.d hcrefrom and provisions conforming to such stâtutory requircment shall bc deemed
ineorporated hcrcin. Thc intcnt is that this Bond shall bc constn¡cd as a statutory bond and not as a common
law bond.

I l. Definitions.

ll.l Balancc of the Contract Price: The total amount payablc by Owner to Contractor undcr the
Contract after all proper adjusrnents have been mrde, including allowance to Contractor of any
amounls received or to be received by Owner in scúlement of insurance or other Claims for
damages to which Contractor is entitled, reduced by all valid and proper payments made to or on
bchalf of Contractor under thc Conhact.

I1.2 Contract: Thc agr€ement bctween Owner and Contractor identified on the signature page,
including alt ConFact Documents and changes thereto.

I 1.3 Contractor Defaul* Failure of Contractor, which has neither been remedied nor waived, to perform
or othenvise to comply with the terms of the Contract.

I 1.4 Owner Default Failure of Owncr, which has neither been remedied nor waived, to pay Contractor
as requircd by the Contract or to pcrform and complete or othenvise comply with the other tcrms
thereof.

FOR INFORMATION ONLY - (Name, Address and Telephorc)
Surety Agency or Broker:

Willis Towers Watson Midwest, lnc.
8400 Normandale Lake Blvd., Suite 1700

or otherOv,¡ner's
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CONTRACTAR (Nøme and Addrex\: SURETY (Name, and Address of Príncipal Place of
Michels Corporation Bnrinass):
817 West Main Street
Brownsville, wt 53006 continental casualty company

151 North Franklin Street
OIVNER (Name and Ad&ess\: Çhìcago, lL 60606' Village of Vílla Park AND

20 Sóuth Ardmore Avenue Liberty Mutual lnsurance Company

coNrRAcr Virra Park, rL 60181 åi:,ff:î;fätll"f'
Efflective Date of Agrcem€nt:
Amount: $1,156,040.70
Dcscription (Name and Incation):2019 Sewer Rehabilitation Program

PAYMENT BONI)

Any singular rcfercncc to Contracùor, Surcty, Owner, or other party shall bc considcrcd plural where applicable.

BOND
Bond Numbe¡: 300844281 1 900437 1 0

Date (Not eørlíer than Efective Date of
Agreement):
Arnount: g1,1 56,040.70
Modiflrcations to this Bond Form: NONE

Surety and Contractor, intcnding to bc , subjcct to thc terms set forth below, do each
cause this Paymcnt Bond to bc duly ofticer, agent, or representetivc.

CONTRACTOR AS PRINCIP R

Casualty &
Michels on Mutual lnsurance

Contractor's N¡me and Corporate
I
t Name and Corporate Seal

By:

atll
(Aaach Power of

\ Heather R. Goedtel

00f¡.l

Print Name

Attornev-in-Fact
Title

Attest: ASest: /,^il-/f*r
siffiftt. U

Witness
Title

Note: Provide excctttíon by additíonal ¡nrlies, such as joinl venlurers, íf rccessary.
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l. Contractor and Surcty, jointly and sevcmlly, bind themselves, their heirc, exccutors, administrators,
successon¡, and assigns to Ovmer to pay for labor, materials, and equipment fi¡rnished by Claimants for use
in thc pcrformance of the Contract, which is inoorporatcd hcrcin by reference.

2. With respect to Owner, this obligation shall be null and void ifContractor:

2.1 Promptly makes pe)mcnt, dircctly or indirectly, for all sums due Claimants, and

2.2 Dcfcnds, indcmnifics, and holds h¡rmless Owner from all claims, demands. liens, or suits alleging
non-payment by Contractor by any p€rson or cnt¡ty who furnished labor, materials, or equipment
for usc in the pcrformancc of the Contract, provided Owncr has promply notificd Contractor and
Surcty (at the addrcsses dcscribed in Paragraph 12) of any claims, dcmands, licns, or suig and
tendered defensc of such claims, dcmands, licns, or suits to Contractor and Surcty, and provided
there is no Owner Default.

3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment
dircctly or indirectly, for all sums due.

4. Surcty shall havc no obligation to Claimants under this Bond until:

4.1 Claimanrc who are employed by or have a dircct contract with Contractor have given noticc to
Surcty (at the address describcd in Panrgraph 12) and sent a copy, or notice thercof, to Owner,

. stating that a claim is being made undcr this Bond and, with zubsantial accuracy, tbe amount of thc
claim.

4-Z Claimants who do not h¡ve e direct contract with Contractor:
l. Have fumished written notice to Contractor and sent I copy, or notice thercof, to Owner, within

90 days after having last pcrformed labor or last furnished materials or equipment included in the
claim stating, with substantial accuracy, thc amount of the claim and the name of the party to
whom the materials or cquipment werË furnished or supplicd, or for whom the labor was done or
performed; and

2. Have either received a rejection in whole or in pañ from Contractor, or not received within 30
days of ñrmishing the above notice any communication firom Contractor by which Contractor had
indicated the claim will be paid directly or indirectly; and

3. Not having bccn paid within the above 30 days, have sent a writæn not¡cc to Surety (at the
address dcscribed in Paragraph 12) and s€nt a copy, or notice thcrcof, to Owncr, stating that a
claim is being made under this Bond and enclosing a copy of the prcvious writtcn notice
fumished to Contractor.

5. If a notice by a Claimant required by Paragraph 4 is provided by Owner to Contractor or to Surcty, that is
sufäcient compliance.

6. rrVhen a Claimant has satisficd thc conditions of Paragraph 4, the Surety shall promptly and at Surety's
expense take thc following actions:

6.1 Scnd an answcr to that Claimant, with a copy to Own€r, wiúin 45 days after rcccipt of thc claim,
stating the smounts that arg undisputed and thc basis for challcnging any amounts that arc disputed,

6.2 Pay or arrange for payment of any undisputed amounts.

7 . Surcty's toøl obligation shall not cxcecd the amount of this Bond, and thc amount of this Bond shall be

crcditÊd for any payments madc in good faith by Surcty.

L Amounts owed by Owner to Contractor under the Contract shall be used for the pcrformance of the
Contract and to satisff claims, if any, under any performance bond. By Contractor furnishing and OwnEr
accepting this Bond, they agree that all funds eamed by Contractor in the performance of the Contract are
dedicated to satisfy obligations of Contractor and Surety under this Bond, subject to Owner's priority to use

the funds for the completion of the tüork.
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9. Suttty shall not be liable to Orvner, Claimants, or others for obligations of Contractor that are unrelated
to the Contrsct. Owner shall not bc liable for payrnent of any costs or €xpenses of any Claimant under this
Bond, and shall have under this Bond no obligations to make paymcnts to, give noticcs on behalf of, or
otherwise have obligations to Claimants under this Bond.

10. Surcty hercby waives notice of any changc, including changes of time, to thc Contract or to related
subcontracts, purchase orders, and other obligations.

I l. No suit or action shall bc commcnced by a Claimant undcr this Bond other üran in a court of competent
jurisdiction in the location in which the Work or part of the Wor'lt is located or afrer the expiration of one
year from the date (l) on which the Claimant gave the notice rcquired by Paragraph 4.1 or Paragraph 4.2.3,
or (2) on which the last labor or seruice was performed by anyone or the last matcrials or equiprncnt wcrc
furnished by anyonc under the Contract, whichever of (l) or (2) first occurs. lf the provisions of this
paragraph are void or prohibited by law, thc minimurn pcriod of limitation availablc to sureties as a defensc
in thc jurisdiction of the suit shall be applicable.

12. Noticc to Surety, Owner, or Contractor shall be mailed or delivered to thc addrcsses shown on thc
signature page. Actual receipt of notice by Surcty, Owner, or Contractor, howcvcr accomplishcd, shall be
suflicient compliance as of the date rcceived at the address shown on thc signaturc pagc.

13. Whcn this Bond has been filmishcd to comply with a statutory rcquirrment in thc location whcre drc
Contract \r'as to be performed, any provision in this Bond conflicting with said statutory rcquircment shall bc
deemed delcted hercfrom and provisions conforming to such statutory requirement shall bc deemed
incorporatcd hcrcin. The intent is that this Bond shall bc construcd as a statutory Bond and not as a common
law bond.

14. Upon request of any person or entity appearing to bc a potent¡a¡ bcneficiary of this Bond, Contractor
shall promptly fumish a copy ofthis Bond or shall pcrmit a copy to be made.

15. Definitions

l5.l Claimant: An individual or cntity having a direct contract with Contractor, or with a first-tier
subcontractot of Contractor, to frrrnish labor, materials, or equiprnent for use in the performance of
the Contract. The intent of this Bond shall be to include without limitation in the terms "labor,
materials or equipment''that part of urater, gas, power, light, heat, oil, gasoline, telephone service,
or rental equipment used in the Contracç architectural and enginccring services required for
performance of the Work of Contractor and Contrsctor's subconractors, and all other items for
which a mechanic's lien may bc asserted in the jurisdiction where the labor, materials, or
equipment were furnished.

15.2 Contracr The agreement between Owner and Contractor identified on thc signa$rc pagc,
including all Contract Documen* and changes thcrÊto.

15.3 Owner Default Failure of Ovmcr, which has neither been rcmedied nor waived, to pay Contractor
as required by the Contraet" or to perform and complete or otherwise comply with the other tenns
thereof.

FOR INFORMATION ONLY -(Name, Address, andTelephone) W¡ll¡" Towers Watson Midwest, tnc.
Surety Agency or Broker: g400 Normandale Lake Blvd., buite 1700

MN 55437Ownerts Bloomi
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Surety Acknowledgment
State of Minnesota Ì

ss.Ì
ÌCounty of Hennepin

On this day of 20--, before me personally came Heather R. Goedtel,

to me known, who being by me duly sworn, did depose and say that she is the Attorney-in-Fact of

Continental Casualty Company & Liberty Mutual úrsurance Company described in and which executed

the above instrument; that she/he knows the seal of said corporation; that the seal affixed to said

instruments is such corporate seal, that it was so affixed by order of the Board of Directors of said

corporation, and that she/he signed her/she/his name to it by like order.

My Commìssion Expires
Jan31.2023

ERiNE LANGER
Notary Public

Minnesôia





POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY.IN.I'ACT

Know All Men By These Presents, Tha! Continental Casualty Company, an lllinois insurance company, National Fire l¡rsumnce Conrpany oi

"the CNA Companies"), are duly organized and existing insurrnce companies having theil plincipal otlìces ir¡ the City ofClricago, and State ol'lllinois,
and that they do by viltrre ol'the signnturcs and seals herein af'fìxed hereby make, constitute and appoint

Brian D. Carpenter, Jessica HofT, Nicole Langern Craig Olmstead, Trisha Kasper, Blake S. Bohlig, Kelly Nicole
Bruggeman, Heather R. Goedtel, Michelle Halter, Individually

of Bloomington, MN, their true and lawful Attorney(s)-in-Fact with full power and authority hereby confened to sign, seal and execute for and on their
behalf bonds, undertakings and other obligatory instruments of si milar nature

- In Unlimited Amounts -

and to bind them thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of Lheir insurance companies and
all the acts ofsaid Attorney, pürsuant to the nuthority hereby given is hereby ratified and confirmed.

This Power of Attorney is made and executed pursuânt to and by authority of fhe By-Law and Resolutions, printed on the reverse hereof, duly
adopted, as indicnted, by the Boards of Dircctors of the insurance companics.

In Witness Whereof, the CNA Cornpanies h¿ve caused these presents to be signed by their Vice President and their corporate seals to be hereto
affixed on thi.s 22nd day ofFebruary,20l9.

Continental Casualty Company
National Fire Insurance Company of Hartford
American ly Company of ng, Pennsylvania

T. Bruflat Vice

State of South Dakota, County of Minnehaha, ss:
On this 22nd day of February,2019, before me personally came Paul T. Bruflat to me known. who, being by me duly sworn, did depose and say:

that he resides in the City of Sioux Falls, Stâte of South Ðakota; that he is a Vice President of Continental Casualty Company, an lllinois insurance
company, National Fire Insurance Company of Hartford, an ilinois insurance company, and American Casualty Company of Reading, Pennsylvania, a

Pennsylvania insurance company described in and which executed the above instrumenh that he knows the seals ofsaid insurance companies; that the
seals affixed to the said instrument are such corporate seals; that they were so affixed pursuant to authority given by the Boards of Directors of sâid
insurance companies and that he signed his name thereto pursuant to like authority, and acknowledges same (o be the act and deed olsâ¡d insurance
companies.

My Commission Expires lune23,202l J. Mohr Notary Public

CERTIFICATE

I, D. Johnson, Assistant Secretary of Continental Casualty Company, an Illinois insurance company, National Fire Insurance Company of Hartford,
an lllinois insurance company, and American Casualty Company of Rcading, Pennsylvania, a Pennsylvania insurancc company do hcreby certify that the
Power of Attorney herein above set forth is still in force, and furthcr certify that the By-Law and Resolution of the Board of Direcrors of the insurance
companies printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed my name and affixed the seal of the said
insurance companies this _ day of _

Continental Casualty Company
National Fire Insurance Company of Hartford
American Casualty of Reading, Pennsylvania

D. Johnson Assistant Secre,t¡fY
Form F6853-4/2012

Go to www,cnasuretv.com > Owner / Obligee Services > Validate Bond Coverage, if you ì¡ì,ant to ver¡fy bond authentic¡ty.

SEAL

a
ooßPoñ^tê

J. MOHR

SEAL

go,FPOiA¡r



Authorizing By-Laws and Resolutions

ADOPTED BY THE BOARD OF DIRECTORS OF CONTINENTAL CASUALTY COMPANY:

This Power of Attorney is made ¿nd executcd pursuant to ¿ìnd by authority of the following resolution duly adoptcd by the Board ol Dircctors of thc

Company at a meeting held on May 12, 1995:

.'RESOLVED: That any Senior or Group Vice Presi<Je¡t tnay authorize tn oltìcer to sign specific docutìrents, ûgreelnents and instrurnents on behalf of

tlre Cornpuny provicled th¿rt the narnc ol such tuthorized otTcer and n description of the docurrents, ¿ìgreements or instrLlllìents th¿lt such oftìcer rnay sign

will be providèd in writing by the Senior or Group Vice President to the Secretary of the Compuny prior to such exccutiolr bccoming et'fectivc'''

This Power of Attorney is signed by Paul T. Bruflal, Vice President, who hus been authorized pursuant to the above resolution Lo execule power of
attorneys on behall of Continental Casualty Company'

This power of Attorncy is signed and sealed by facsimile under and by the authority of the following Resolution adopted by ¡he Board of Directors of the

Company by unanimous written consent dated the 25rr'day of April,20l2:

"Whereas, the bylaws of the Company or specifìc resolution of the Borrd of Directors has authorized various offìcers (the "Authorized Officers") lo

execute various policies, bonds, undertakings and other obligatory instruntents of like nalure; and

Whercas, from time to time, rhe signafurc of the Authorized Officers, in addition to being provided in original, hard copy format, may be provided via

facsimile or otherwise in an electronic format (collectively, "Electronic Signatures"); Now therefore be it resolved: that the Electronic Signature of any

Authorized Officer shall be valid and binding on the Company."

ADOPTED BY THE BOARD OF DIRECTORS OF NATIONAL FIRE INSURANCE COMPANY OF HARTFORD:

This power of Attorney is made and executed pursuânt to and by authori¡y of the following resolution duly adopted by the Board of Directors of the

Company by unanimous written consent dated May 10, 1995:

"RESOLVED: That any Senior or Group Vice President may aulhorize an officer to sign specific documents, agreements and instrumenls on behalf of
the Company provided that the na*e of such authorized officer and a description of the documents, agreements or instruments that such officer may sign

will be piovidêd in writing by the Senior or Group Vice President to the Secretary of the Company prior to such execution becoming effective"'

TTis Power of Attorney is signed by Paul T. Bruflat, Vice President, who has been authorized pursuant to the tbove resolulion [o execute power of
attorneys on behalf of National fire Insurance Company of Harlford.

This power of Attorncy is signed and sealed by facsìmile under and by the authority of the following Resolution adopted by the Board of Directors of the

Company by ununinrous written consent dated the 25'n day ofApril,20l2:

"Whereas, the bylaws of the Company or specific resolution of the Board of Directors has authorized various officers (the "Aürhorized Officers") to

execute various policies, bonds, undertakings and other obligatory instruments of like nature; and

Whereas, from time to time, the signature of the Authorized Officers, in addition to being provided in original, hard copy formüt, may be provided via

facsimile or otherwise in an electronic formut (collectively, "Electronic Signatures"); Now therefore be it resolved: that the Electronic Signature of any

Authorized Officer shall be valid and binding on the Company."

ADOPTED BY THE BOARD OF DIRECTORS OF AMERICAN CASUALTY COMPANY OF READINC, PENNSYLVANIA:

This Power of Attorney is made and executed pursuant to and by authority of the following resolulion duly adopted by the Board of Directors of the

Company by unanimous written consenl dalcd May 10, t995:

"RESOLVED: That any Senior or Group Vice President måy ¿¡uthorize an officer to sign specific documents, agreements ând instruments on behalf of
the Company provided that the name of such authorized offìcer anrl a description of the documents, âgreements or instruments thât such officer may sign

witl be piovided in writing by the Senior or Group Vice President to lhe Secretâry of the Company prior lo such execution becoming effective."

This Power ôf Attorney is signed by Paul T. Bruflat, Vice President, who has been authorized pursuant to the âbove resolution to execute power of
attorneys on behalf of American Casualty Company of Reading, Pennsylvania.

This power ofAttorßey is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board ofDirectors ofthe
Company by unanimous written consent dated the 25'h day of April, 2012:

,'Whereas, the bylaws of the Company or specific resolution of ¡he Board of Directors has authorized various officers (the "Authorized Officers") to

execute various policies, bonds, undertakings and olher obligatory instruments oflike n¿rtuÍe; and

Whereas, fr¡rm time to time, the s¡gnature of the Authorized Officers, in addition to being provided in original, hard copy format, may be provided via

facsimile or othcrwisc in an electronic format (collectively, "Electronic Signatures"); Now therefore be il resolved: that the Eleclronic Signature of any

Au'.horiz.ed Officer shall be valid and binding on the Company."



This Power of Attorney l¡mits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated,

SURETY

Liberty Mutual lnsurance Company
The Ohio Casualty lnsurance Company

West American lnsurance Company

POWER OF ATTORNEY
KNOWN ALL PERSoNS BY THESE PRESENTS: That The ohio Casualty lnsuranæ Company is a corporation duly organized under the laws of the State of New Hampshire, that

Libertv
Mutuá1. Certificate No: 8202635-l 90003

Liberty Mutual lnsurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American lnsuranæ Company is a corporation

Bohlie. Brian D. Carpenter. Kellv Nicole Enqhauser, Heather R. Goedtel. Michelle Halter. Jessica Hoft Nicole Langer, Craig Olmstead, Laurie Pflug

ss

duly organized
Blake S.

all of the attomey-inJact to make,

execute, obligations, in pursuance

of hese presents and shall be as binding upon he Companies as if they have bæn duly signed by the præident and attested by the secretary of the Companies in their own ptoper

peß0ns.

lN WITNESS WHEREoF, this Power of Attomey has been subscribed by an authorized ofücer or official of lhe Companies and the corporate seals of the Companiæ have been afüxed

hereto this 21st day of November 2019

Liberty Mutual lnsurance Company

The 0hio Casualty lnsurance Company

WestAmerican lnsurance Company

By:
Dav¡d M. Carey, Ass¡stant Secretary

State of PENNSYLVANIA

County of MONTGOMERY

0nthis 21st dayof November,2019 beforemepersonallyappearedDavidM.Carey,whoacknowledgedhimselftobetheAssistantSecretaryofLibertyMutual
Company, The Ohio Casualty Company, and West American lnsurance Company, and that he, as such, being authorized so to do, execute lhe foregoing instrument for the

contained by signing on behalf of the corporations by himself as a duly auhorized officer

lN WTNESS WHEREoF, I have hereunto subscribed my name and afüxed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

P€nnsy¡vania Associalion of Noter¡es

This Power of Attomey is made and executed pußuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty lnsurance Company, Liberty Mutual

lnsurance Company, and West American lnsurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE lV - OFFICERS: Section 12. Power of Aftorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the

President may prescribe, shall appoint such attomeys-in-fact, as may be necessary to ac't in behalf of the Corporation to make, execute, seal, acknowledge and deliver as

have full power to bind the Corpora$on by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such

provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the offìcer or offìcers granting such power or authority.

ARTICLE Xlll - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

shall appoint such attomeys-injact, as may be necessary to ac{ in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,

Company by he¡r signature and execution of any such instruments and to attach $ereto the seal of the Company. When so executed such instruments shall be as binding as if

signed by the president and attested by the secretary.

fact as may be necessary to acl on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, reægnizances and other surety

obligations.

Company, wherever appearing upon a cenif¡ed copy of any power of attomey issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with

the same force and effecl as though manually affixed.

l, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty lnsurance Company, Liberty Mutual lnsuranæ Company, and West American lnsurance Company do

has not been revoked.

lN TESTll,loNY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this day of

/-fr//,By:
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Notarial Seal
Teresa Paslella, Notary Publ¡c

Uppe¡ MerionTwp., Montgomery County
My Commìssion Exp¡res Match 28,2021

1912 1919 1991

LMSI2873 LMIC OCIC WAIC Mult¡ Co 0620'18

By:





OWNER COPY CONTRACT

NOTICE TO PROCEED

TO: Date:

Project: VILLAGE OF VILLA PARK
201 9 SEWER REHABILITATION PROGRAM,

You are hereby notified to commence work in accordance with the Agreement dated
2019, on or before ,2019, and you are to complete the work

by
20.

Village of VILLA PARK

Title: Director of Public Works

ACCEPTANCE OF NOTICE

Receipt of the Above NOTICE TO
PROCEED is hereby acknowledged

by

this the day

of 20

Title

By

Section 00550-1
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CONTRACT



It is mutually agreed by Owner and Contractor that this change order includes any and all costs associated with or resulting from the changes ordered herein, including all
mpact, delays, and acceleration costs. Other than the dollar amount and t¡me allowance listed above, there shall be no further time or dollar compensation as a result of this
ohange order. This document shall become an amendment to the Contract and all stipulations and covenants of the Contract shall apply hereto.

AWARDED CONTRACT AMOUNT

PREVIOUS CHANGE ORDERS (+/-)

THIS CHANGE ORDER (+/-)

TOTAL CHANGE ORDERS (+/.)

ADJUSTED CONTRACT AMOUNT

ORIGINAL

PREVIOUS C.O.'S (+/-)

THIS c.o. (+/-)

REVISED

ORIG. COMPLETION DATE

REV. COMPLETION DATE

CoNTRACT T|ME (CALENDAR DAYS)CONTRACT AMOUNT

FINAL
COMPLETION

SUBSTANTIAL
COMPLETION

REASON FOR CHANGE ORDER:

TOTAL CHANGE ORDER AMOUNT

TOTAL DEDUCTIONS

TOTAL ADDITIONS

PREVIOUS
QUANTITY

REVISED
QUANTITY

UNIT
PRICE

AMOUNT
CHANGE

UNITSPAY ITEM
NO

ITEM

CHANGES ORDERED HEREWITH:

PROJECT:

CONTRACTOR:

DATE OF CONTRACT TIME START:

AWARDED CONTRACT AMOUNT

2018 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

CHANGE ORDER NUMBER

vL'l\ r r¡l{L, I\rYY¡tEr¡ vtgrr r

BY:
CONTRACTOR

VILLAGE OF VILLA PARK

DATE

OWNER

Section 00560-1

BY:
DATE
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OWNER COPY
Genenal- Decision Number: ILtgøøLt ø6/ø7/2øL9 ILl1

Superseded Genenal Decision Numben: IL2ø18øø!t

State: IlIinois

Constnuction Types: Heavy and Highway

Counties: Boone, De Kalb, Du Page, Kane, Kendall, Lake,
McHenny and tdiLl Counties in Illinois.

HEAVY AND HIGHT^JAY CONSTRUCTION PR0JECTS (does not include
landscape projects).

Note: Unden Executive Order (E0) 13658, an hourly minimum wage
of $1Ø.6Ø for calendar year 2ø79 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on on aften January
t, 2ø15. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
detenmination at least $7ø.6ø pen houn (on the applicable wage
nate listed on this wage determination, if it is higher) fon
all houns spent penfonming on the contract in calendar yean
2ø79. If this contract is covered by the EO and a

classification considered necessary fon penfonmance of work on
the contnact does not appear on this wage determination, the
contractor must pay wonkens in that classification at least the
wage rate determined thnough the conformance process set forth
in 29 CFR 5.5(a)(1)(ii) (on the E0 minimum wage nate,if it is
higher than the conformed wage rate). The E0 minimum hrage nate
will be adjusted annually. Please note that this E0 applies to
the above-mentioned types of contnacts entered into by the
fedenal govennment that are subject to the Davis-Bacon Act
itself, but it does not apply to contracts subject only to the
Davis-Bacon Related Acts, including those set forth at 29 CFR

5.1(a) (2)-(6ø). Additional information on contractor
requinements and wonken protections unden the EO is available
at www. dol. govlwhd/govcontracts.

Modification Numben PublÍcation Date
ø7/ø4/2øLe
ø3/1-5/2øL9
ø4/L9/2øL9
øs/Lø/2øLs
ø6/ø7 /2ø19

CARPø55s-øø3 ø6 / øL / 2øt8

DUPAGE ANE LAKE COUNT]ES

Rates F ninges

CARPENTER

Building. .$ 47.35
Heavy & Highway. ......$ ¿2.¡S

CARPø555-øø8 ø6 / øL / 2ø16

WILL COUNTY

Fninges

Section 00699 - I

CONTRACT

ø

1

2

3

4

32.83
32.83

Rates



OWNER COPY
canpenten and Piledriver.........$ +s.ss

CONTRACT
32.3ø

CARPø555 - ø1L ø6 / ø7 / 2ø\8

KANE, McHENRY (North of Hwy 52), AND KENDALL COUNTIES

Rates Fninges

Carpenten and Piledriver.........$ ¿2.¡S 32.84

CARPø7 9ø - øø3 ø5 / øL / 2ø19

DE KALB COUNTY

CARPENTER

Rates

$ qz.tø

Fringes

3ø. 38

iARPø7 9ø - øø4 ø5 / øt / 2øL9

CARROLL, l0 DAVIESS, LEE, OGLE (Onegon and South theneof),
STEPHENSON, and Ì¡IHITESIDE COUNTIES

Rates

CARPENTER ......$ +Z.lø

Fninges

3ø. 38

0ARPø7 92- øø3 øs / ø! / 2øt9

BOONE COUNTY

CARPENTER

Rates

$ qs.M

Fninges

27.98

ELECøøøg - øØ2 ø6 / ø3 / 2ø1-8

hJILL COUNTY

Rates

Line Construction
Groundman .$ qø.qz
Lineman and Equipment
Operaton. .$ 51.9ø

Fringes

61.52%

67.52%

ELECø177 -øøL ø6 / ø4 / 2øL8

KANE (Nonthern Half) and McHENRY (AIt) COUNTIES

Rates

ELECTRTCTAN ....$ ¿S.e¿

Fringes

32.6ø

E\ECø7,ø-øøL ø7 / øL / 2øt7

LAKE COUNTY

ELECTRICIAN..

Rates

.$ 4ø.øø

Fninges

38.49

E\ECøT7 6-øLL ø6 / ø7 / 2øL8

Section 00699 - 2



OWNER COPY
Ì¡JILL COUNTV

ELECÏRTCIAN.

CONTRACT

Rates

.$ +z.sø

Fninges

39.26

ELECø796 - øø7 ø3 / ø4 / 2øL9

BOONEJ DEKALB, DUPAGE, KANEJ KENDALL, LAKE, and MCHENRY COUNTIES

Rates Fninges

Line Construction
Equípment Operaton..........$
Gnoundman Truck Dniven......$
Groundman .......$
Lineman, Substation
TechnicÍan, Cable Splicing
Technician, Digger
Operator, Crane Operator
2Ø tons and above, and
Signal Technician .$ sz.sg 32.75%+6.ØØ+A

FOOTNOTE: A. PAID HOLIDAYS: Memonial Day, Independence
Day, Labor Day, and Thanksgiving Day

43,87
35.ø5
33.85

$ 46.6s
$ 46.Lø
$ 44.8ø
$ 43.3s
í 4.9ø

1

2

3

4
5

32.75%+6.øø+A
32.75%+6.øø+A
32.75%+6.øø+A

* ELECø364-øø3 ø6/ øL/ 2ø]-9

BO0NE (Atl) & DEKALB (Remainder) COUNTIES

Rates

ELECTRTCTAN ....$ 47.89

Fringes

35.14

ÊLECø461- øø6 ø6 / ø4 / 2øL8

DEKALB (Sandwich Tt^iP), KANE (Southenn HaIf) & KENDALL (Alt)
COUNTIES

ELECTRICIAN...

Rates

..$ qt.tz

F ninges

32.39

ELECø7 øt-øø! ø6 / ø4 / 2ø78

DUPAGE COUNTY

ELECTRICIAN...

Rates

. .$ qø.sø

Fninges

tø2.ø9%

ENGrø15ø-ø15 ø6 / øL / 2ø78

BOONE and DE KALB COUNTIES

Rates Fringes

Power Equipment
37.45
37.45
37.45
37,45

00ffi'-s

OPERATOR:

Gnoup
Group
Group
Group
Group

Section



OWNER COPY
POI^JER EQUIPMENï OPERATOR CLASSIFICATIONS

GROUP 1: Asphalt Plant.; Asphalt Heater and Planer'
combination; Asphalt Spreaden; Asphalt Silo Tender;
Autograder, GOMACO on simiLan; Belt Loader; Caisson Rigs;
Car Dumper, Central Redi-Mix Plant; Combination Backhoe
Front End Loaden MachÍne (1 cu yd or over Backhoe bucket
with attachments); Backhoe with Shear attachment; Concrete
Breaken (tnuck mounted); Concrete Conveyor; Concnete Paven
over 27E cu ft; Concrete Placer; Concrete Tube Float;
Cranes, aII attachments; Cnanes, Hammenhead, Linden, Peco
and machines of a like nature; Creter Crane; Crusher,
stone; Dernicks; Dernick Boats; Derricks, tnaveling;
Dnedges; Field Mechanic l,llelden; Fonmless Cunb and Gutten
Machine; Gradall and machines of a like natune; Gnader,
Elevating; Grader, Motor Grader, Motor Patnol, Auto Patrol,
Fonm Gnaden, PUII Gnaden, Subgnader; Guard Raíl Post Dniven
mounted; HoÍsts, one, tùrro, and thnee Drum; Hydnaulic
Backhoes; Locomotive, all Mucking Machine; Pile Dnivens and
Skid Rig; Pre-Stress Machine; Pump Cnetes Dual Ram; Rock
Dnill-Crawler or Skid Rig; Rock Dril1 tnuck mounted; Roto
Mill Gninden, 36" and oven; Roto Mill Grinden, less than
36"; 51ip- Form Paver; SoiI Test Dnil1 Rig, tnuck mounted;
Stnaddle Buggies; GCI Crane and similan; Hydraulic
Telescoping Form (tunnel); Tie Back MAchine; Tnactor Drawn
BeIt Loaden: Tractor Drawn Belt Loader with attached
Pusher; Tractor with boom; Tnactaire with attachment;
Traffic Barrier Conveyor Machine; Raised or Blind Hoe DriII
(Tunnel & Shaft); Tnenching Machine; Tnuck Mounted Concnete
Pump with boom; Truck mounted Concrete Conveyon;
Underground Boring and/or Mining Machines unden 5 ft; Wheel
Excavator & tr/idener (Apsco)

GROUP 2: Batch Plant; Bituminous Mixen; Bobcats oven .75 cu
yd; Boiler and Thnottle Va1ve; Bulldozen; Car Loaden
Tnailing Conveyors; Combination Backkhoe Front End Loader
Machine, less than 1 cu yd Backhoe Bucket with attachments;
Compressor and Throttle Valve; Compnesson, common neceiven
(3); Concnete Bneaken on Hydno Hammer; Concnete Gninding
Machine; Concrete Mixer or Paven 75 senies to and including
27 cu ft; Concrete Spneader; Concnete Cuning Machine,
Bunlap Machine; Belting Machine and Sealing Machine;
Conveyor Muck Cars (Haglund or similar type); Finishing
Machine-Concnetej Greaser Engineer; Highlift Shovels or
Front End Loader; Hoist-Sewer Dragging Machine; Hydnaulic
Boom Trucks, all attachments; Locomotives, Dinky; Pump
Cnetes, Squeeze Cretes-Screh, Type pumps, Gypsum Bu1ker and
Pump; RolJ.er Asphalt; Rotany Snor¡, Plows; Rototiller,
Seaman, etc self-Pnope1led; Scoops-Tractor Dnawn;
Self-propelled Compactor.; Spneaden-Chip- Stone etc;
Scraper; Scnaper-Prime Mover in Tandem regardless of size
(add $L.øø to to Gnoup 2 hounly rate for each hour and for
each machine attached thereto); Tank Can Heaten; Tractors,
Push, pulling Sheeps Foot, Disc, on Compactor, etc; Tug
Boats

GROUP 3: Boilens; Bnooms, aIl power propelled; Cement Supply
Tenden; Compnesson, Common Receiver (2); Concnete Mixen,
two bag and over; Conveyor, Portable; Farm type Tnactons
used for mowing, seeding, etc; Fireman on Boil-ers; Fonklift
Trucks; Gnouting Machines; Hoists, Automatic; Hoists, aII
Elevatons; Hoists, Tugger sÍngle Drun; Jeep DÍggens; Pipe
Jacking Machines; Post- hole Digger; Power Saw, Concrete,
Power Driven; Pug Mills; Rollers, other thaére"î3fb6bb$_feed

CONTRACT
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and

ER COPY
Straw Blowen; Steam Generators; Stump Machine; tdinch

CONTRACT
Tnucks with A-Fname; Work Boats; Tampen-Form moton driven

GROUP 4: Ain compressor - Small 185 and under (1 to 5 not to
exceed a total oÍ 3ØØ ft); Ain Compressor - Large over 185;
Asphalt Spreader Backend Man; Combination - Small Equipment
Operator; Generatons - Small 50 kw and under; Genenatons -
Large , oven 5Ø kw; Heaters, Mechanical; Hydraulic power
unit (Pile Driving, Extracting or Drilline); Light Plants
All (1 to 5); Pumps, oven 3" (1 to 3, not to exceed a total
of 3ØØ ft); Pumps, hJell Points; TnactaÍne; ldelding Machines
(2 through 5); Winches, 4 small efectric drill winches;
Bobcats up to and including .75 cu yd

GROUP 5: Oilers

PREMIUM PAY:

Long Boom :

Cranes & Derricks 9ø' to 15Ø' including jib receive an extra
$.50 per hour. Cranes & Derricks over 15Ø' including jib
neceive an extra $.5Ø per hour plus an additional $.1Ø fon
each addÍtional 1ø' of boom on jib.

Capacity Pay: Cranes & Derricks with maximum capacity
exceeding 5Ø ton with less than 9Ø' of boom or jib shatl
be compensated $.Ø1 pen hour for each ton of the nated
capacity in excess of 5ø ton.

Long Boom pay and Capacity pay cannot be combined.

Crane mounted earth auger, raÍsed and blind hole drills, and
tnuck mounted drill nigs receive an extra $.50 per hour.

Creten Cnanes:
When the Cneten Cnane is equipped with a conveyor system
capable of extending 7ø' or mone, the engineer shall
neceive an extra $.5Ø pen houn.

Truck Mounted Concrete Pumps:
When the Truck Mounted Concrete Pump is equipped with a boom,
which is capable of extending 9Ø' on mone, the engineer
shall receive $.5Ø per hour extra.

Truck Mounted Concrete Conveyon:
Tnuck Mounted Concrete Conveyors equipped with conveyors that
are capable of extendÍng 9Ø' or more, the engineer shall
receive an extra $.5Ø pen houn.

Undenground l,'lork:
Employees working in tunnels, shafts, etc. shall be paid an
additional $.4Ø pen houn. Employees wonking under ain
pnessure L/2 pound to 7 pounds shall receive an additional
$.5Ø per hour. Employees wonking unden ain pnessure of 7
pounds or over shall receive $.65 per houn mone.

Mining Machines- Boring Machines:
The crew operating and maintaining the Mining Machines shall
be compensated an additional $.50 per houn.

x ENGIø15ø-ø24 ø6/øL/ 2øt8

DUPAGE, KANE, KENDALL, LAKE, McHENRY, and IIJILL COUNTIES

Section 00699 - 5



OWNER GOPY
Rates Fringes

OPERATOR: Power Equipment
GROUP 1

GROUP 2

GROUP 3

GROUP 4.
GROUP 5.

Po!{ER EQUTPMENT OPERAToR CLASSTFTCATIONS

GROUP 1: Asphalt Plant*; Asphalt Heater and Planen
combination; Asphalt Heater Scarfire*, Asphalt Spreader;
Autognaden/ GOMACO or similar; ABG Paven*, Backhoes with
Caisson attachment*, Ballast Regulator, Belt Loader*;
Caisson RigsxCar Dumpen, Central Redi-Mix Plant*,
Combination Backhoe; Front End Loader Machine (1 cu yd or
oven Backhoe bucket or with attachments); Concrete Breaker
(tnuck mounted)j Concnete Conveyon; Concrete Paven oven 27E
cu ft*; Concnete Placen*; Concrete Tube Float; Cranes, all
attachments*; Cranes, Hammerhead, Linden, Peco and machines
of a like nature*; Cneter Crane; Crushen, stone; All
Dennicks; Dernick Boats; Dennicks, tnaveling*; Dowell
Machine with Air Compressor ($7.øø above Class 1);
Dredges*; FieLd Mechanic l,r/elder; Formless Curb and Gutter
Machine*; Gradall and machines of a like nature*; Grader,
Elevating; Gnader, Moton Graden, Motor Patrol, Auto Patnol,
Fonm Graden, PuII Gnaden, Subgnader; Guand Rail Post Driver
mounted*; Hoists, one, thlo, and three Dnum; Hydraulic
Backhoes*; Backhoes with Shear attachments*; Mucking
Machine; Pile Dnivers and Skid Rig*; Pne-Stness Machine;
Pump Cretes DuaI Ram (requires frequent lubrication and
water)*; Rock Drill- CrawLer or Skid Rig*; Rock Dnill truck
mounted*; Rock/ Track Tamper; Roto MilI Grinder, (36" and
over)*; SIip-Form Paver*; SoiI Test Drill Rig, truck
mounted*; Stnaddle Buggies; Hydraulic Telescoping Form
(tunnel); Tracton Drawn Belt Loader*; Tractor Dnawn Belt
Loaden with attached Pusher (two engineens); Tracton with
boom; Tractaine with attachment; TraffÍc Banrier Transfer
Machine*; Tnenching MachÍne; Tnuck Mounted Concnete Pump

with boom*; Undergnound Boning andlor Mining Machines 5 ft
in diameter and oven tunnel, etc.*; ùllheeI Excavaton* &
WÍdenen (Apsco); Raised on Blind Hoe Dri1l, Tunnel & Shaft*

GROUP 2: Batch Plant*; Bituminous Mixen; Boiler and Throttle
Valve; Bulldozer; Can Loader TraÍling Conveyors;
Combination Backkhoe Front End Loaden Machine, (Iess than 1

cu yd Backhoe Bucket with attachments); Compnesson and
Thnottle Valve; Compnessor, common receiver (3); Concrete
Breaken or Hydro Hammen; Concnete Gninding Machine;
Concrete Mixen on Paven 75 senies to and including 27 cu
ft; Concrete Spreader; Concrete Curing Machine; Bur1ap
Machine; Belting Machine and Sealing Machine; Concrete
Wheel Saw; Conveyor Muck Car s (Haglund or similan type);
Drills (aI1); Finishing MachÍne-Concnete; Greaser Engineen;
Highlift Shovels on Front End Loader; Hoist- Sewer Dragging
Machine; Hydnaulic Boom Trucks, aLl attachments;
Hydno-Blasten (requines two operators); Lasen Scneedx;
Locomotives, Dinky; Off-Road Hauling Units (including
articulating); Pump Cretes; Squeeze Cretes-Screw Type
pumps, Gypsum Bulker and Pump; Rollen Asphalt; Rotary Snow
Plows; Rototillen, Seaman, self-Propelled; Scoops-Tnacton
Dnawnj SeIf- pnopeJ.led Compacton; Spreaden-ChÍp-Stone;
Scraper; Scraper-Pnime Mover in Tandem negardless of size
(add $1.ØØ to Group 2 hourly rate for each $g¿¿5nô6Asf_T

CONTRACT

$ 49.3ø
$ qa.ts
$ qø.2ø

$ 45.3ø
$ 44.1ø

38.15
38.15
38.15
38.15
38.15



OWNER COPY
each machine attached thereto add $1.øø to Group 2 hourly
nate for each hour); Tank Can Heaten; Tractors, Push,
pulling Sheeps Foot, Disc, on Compacton, etcj Tug Boats

GROUP 3l Boilers; Bnooms, all power propelled; Cement Supply
Tenden; Compnessor, Common Receiver (2); Concrete Mixer,
two bag and oven; Conveyon, Pontable; Fanm type Tnactors
used for mowing, seeding, etc; Fireman on Boilers; Forklift
Trucks; Grouting Machines; Hoists, Automatic; Hoists, all
Elevators; HoÍsts, Tuggen single Dnum; Jeep Diggers; Low
Boys; Pipe Jacking Machines; Post-hole DÍggen; Power Saw,
Concrete, Power Driven; Pug Mills; RoIIens, other than
asphalt; Seed and Stnaw Blower; Steam Genenatons; Stump
Machine; Winch Tnucks with A-Fname.; l¡Jork Boats; Tamper-Fonm
moton driven

GROUP 4: Ain compresson - Small 25Ø and under (1 to 5 not to
exceed a total of 3ØØ ft); Ain Compresson - Lange oven 25Ø;
Combination - Small Equipment Openator; Directional Boning
Machine; Generators - SmaLl 5Ø kw and under; Generators -
Large , over 5Ø kw; Heaters, Mechanical; Hydraulic powen
unit (Pile Driving, Extracting or DrillÍng); Light Plants
(1 to 5); Pumps, oven 3" (1 to 3, not to exceed a total of
3øø ft)j Pumps, hlell Points; Tractaine; Welding Machines (2
thnough 5); hlinches, 4 small electric drill winches;

GROUP 5: Bobcats (A1I); Brick Forklifts;0Í1ens; Dinectional
Boning

*Requires 0iler

I R0Nøøø1- ø1 4 ø6 / øt / 2ø18

DU PAGE (Eastern t/4), LAKE, AND MCHENRY (Hebnon, l,{oodstock,
and East theneof) COUNTIES

Rates Fninges

IRONT¡JORKER

Sheeten.
Stnuctunal and Reinfoncing..

rRoNøø63-øø3 ø6 / ø\ / 2ø\8

LAKE, DUPAGE (Eastern t/4) and McHENRY (HEBRON, I,rJOODSTOCK &
EAST THEREoF) CoUNTTES

CONTRACT

38.28
38.28

$ 4e.ø8
$ ¿e.e¡

Rates

IRONT^JORKER, ORNAMENTAL . . .. .$ 48.ø5

F rÍ nges

35.93

r R0Nø393- øø3 ø6 / øL / 2øL8

DEKALB (SOUTHEASTERN 2/3 including Sycamore and Dekalb),
DUPAGE (REMAINDER), KANE, KENDALL (NORTHERN PART), and MCHENRY
(SoUTHEAST 1/4) COUNTTES

Rates

IRONI^JORKER. ....$ 45.84

Fri nges

35.5ø
-s-eîioñ oooþ-g--7 - - - - - - -
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IRONø444-øø6 ø6 / øLl 2øL8

KENDALL (Southern Pant) and hIILL

IRONI^JORKER.

CONTRACT

COUNTIES

Rates

$ 43.øø

Fringes

38.2ø

r R0Nø498-øø3 ø6 / øt / 2øt8

BOONE, DEKALB (EXCEPT Southeast), and MCHENRY (Northwest)
COUNTIES

IRONIdORKER...

Rates

. . $ 3e.3e

Fringes

38.89

IABOøøø2- øø4 ø6 / ø7 / 2øL8

DUPAGE COUNTY

LABORER (SEI^JER CONSTRUCTION)
GROUP 1

GROUP 2

GROUP 3

GROUP 4

.72

.85

.95

.ø7

28.\9
28.79
28.19
28.t9
28,19

Rates FnÍnges

42
42
42
43
42

$
$
$
$
$ .72

LABORER CLASSIFICATIONS

GROUP 1: Signalmen Top Laborens, and all othen Labonens not
Mentioned.

GROUP 2: Concnete Laboners; Steel Settens

GROUP 3: Cement Carriens; Cement Mixers; Concrete Repainmen;
Mortan Men; Scaffold Men; and Second Bottom Men.

GROUP 4: Bottom Men; Bnacens-Bnacing; Bnicklayen's Tender;
Catch Basin Digger; Dnainlayen; Dynamiten; Form Men;
lackhammenmen; Powenpac; Pipelayers; Rodders; !'leldens &
Bunners; hJell Point System Men.

GROUP 5: Asbestos Abatement Laborens, Toxic and Hazandous
Waste Removal Laborers & Dosimeter use (any device)
Monitoring NucLear Exposune.

LABOøøøZ-øøg ø6 / ø7 / 2øL8

DU PAGE COUNTY

Rates F ninges

LABORER (Compressed Ain)
ø - tS Ibs...
t6 - 2ø lbs...
27 - 26 lbs...
27 - 33 lbs...
34 lbs and oven.....

LABORER (TunneI and Sewer)
GROUP 1

$ 43.72
$ qq.zz
í q+.zz
$ 4s.72
$ 46.72

28.I9
28.t9
28.79
28.\9
28.19

. .$ qz.tz
sect¡on ooffi'-f



OWNER
GROUP

GROUP

GROUP

GROUP

GOPY CONTRACT
28.t9
28.t9
28.I9
28.r9

2
3

4
5

..$ qz.as

..í 42.es

..$ 43.ø7

..$ 42.72

LABoRER CLASSTFTCATTONS (TUNNEL)

GROUP 1: Cage tenders; Dumpmen; Flagmen; Signalmen; Top
laborers

GROUP 2: Air hoist openaton; Key boand operator; concrete
Iaborer; Grout; Lock tenders (Free Air Side); Steel
settens; Tuggers; Switchmen; Car pushen

GROUP 3: Concrete nepainmen; Lock tendens (pnessune side);
Mortan men; Muckers; Grout machine openators; Track layers

GROUP 4: Air trac drill operaton; Minen; Bricklayer tendens;
concrete blower openaton; Drillers; Dynamitens; Enecton
operator; Fonm men; Jackhammenmen; PouJerpac; Mining machine
operators; Mucking machine operator; Laser beam operator;
Liner plate and ring setters; Shield dnivers; Power knife
openaton; Welder- bunnens; Pipe jackÍng machÍne openaton;
skinners; Maintenance technician

GROUP 5: Asbestos abatement labonen; Toxic and hazardous
waste nemoval laborer; Dosimeten (any device) monÍtoring
nuclear exposure

LABORER CLASSIFICATIONS (SEI^JER)

GROUP 1: Signalmen.; Top laborers and All other laborers

GROUP 2: Concrete laborers and Steel setters

GRoUP 3: Cement carriens; Cement mixens; Concrete nepainmen;
Mortar men; Scaffold men; Second Bottom men

GROUP 4: Ain tnac dnill openator; Bottom men;
Bnacens-bracing; Bnicklayer tendens; Catch basin diggens;
Dnainlayens; dynamiters.; Form men; Jackhammermen; Powenpac;
Pipelayens; Roddens; Welder-bur ners.; WelI point systems men

GROUP 5: Asbestos abatement laborer, Toxic and hazandous
waste removal. laborer; Dosimeten (any device) monitoring
nucLear exposune

LABOøø32- øØ7 øs / øt / 2ø78

DE KALB COUNTY

Rates F ringes

LABORE R

General Laborer....
Skilled Laboner....

LABORE R CLASSIFTCATIONS

Genenal Laboren: Canpenter Tender, TooI Cnibman, Fineman on
Salamander Tenden, Flagman, Gravef Box Man, Bumpman &

Spotten, Fonm Handlen, Matenial Hand1en, Fencing Labonen,
Cleaning Lumber, Pit Man, Matenial Checken, Landscaper,
Unloading Explosives, Laying of Sod, elantigg,,gf,0df&e_tr'

.$ zs.+ø

.$ 38.2s
31,73
3L.73



OWNER COPY
Asphalt Wonkers hJith Machine & Layers, Asphalt Plant
Laboner, Wnecking, Fine-pnoofing, Driving Stakes,
Stninglines for AII Machinery, Window C1eaning, Demolition
Wonker, Explosive Handling, Tnimming & Removal of Tnees,
Multi-Plate Pipe, Pilot Cars for Traffic Control, Power
Rigging

Skilled Laborer: Asbestos Abatement la,lonker; Hazandous Waste
Worker Handling any Materials with any Foneign Matter
Hanmful to Skin on Clothing, Tnack Labor, Cement Handler,
Chloride Handler, Unloading & Labonens with Steel tdorkens &
Re-bans, Ì¡let Concrete lalorkers, Tunne]. Tenders in Fnee Ain,
Batch Dumper, Mason Tender, Kettle & Tan Man, Tank Cleaner,
Plastic fnstaller, Scaffold Wonker, Motonized Buggies or
MotorÍzed Unit Used Fon l¡Jet Concnete on Handling of
BuildÍng Materials, Laborers hlith De-Watering Systems,
Sewer Workers PLus Depth, Vibnator Openaton; Cement Silica,
CIay, FIy Ash, Lime & Plastens Handlers (Bulk or Bag);
Coffendam Worken Plus Depth, Concnete Paving, Placing,
Cutting & Tying of Reinforcing, Deck Hand, Dredge Hand and
Shone Laboner, Bankman on Floating Plant, Grade Checker,
Powen Tools, Front End Man on Chip Spneaden, Caisson l¡lonker
Plus Depth, Gunnite Nozzleman, Leadman on Sewen Wonk,
Welder, Cutter, Burner & Torchman, Chain Saw Operator,
Jackhammer & Drill Operator, Layout Man andlor TiIe Layer,
Steel Form Setter - Str eet & Highway, Ain Tamping
Hammerman, Signal Man 0n Cnane, Concnete Saul Openaton,
Screenman on Asphalt Paver, Tending Masons with Hot
Material on l¡lhere Foreign Matenials are used, Montar Mixer
Openaton, Multiple Concrete Duct - Leadman, Luteman,
Asphalt Raker Cunb Asphalt Machine Openator, Ready Mix
Scaleman Permanent Portable on Temponant P1ant, Laborer
Handling MasterpJ.ate or Similar Materials, Laser Beam
Openator, Concrete Burning Machine Openator, Coring Machine
Operaton, Plaster Tenden, UndenpÍnning & Shoring of
Buildings, Pump Man, Manhole & Catch Basin, Dirt & Stone
Tamper, Hoseman on Concnete Pump,

LABOøø7 5 - øø2 ø6 / ø7 / 2øL7

I^IILL COUNTY

Rates Fninges

CONTRACT

LABORER

GROUP 1

GROUP 2
GROUP 3

GROUP 4
GROUP 5

GROUP 6
GROUP 7

$ qt.zø
$ 41. ss
$ 4.2ø
$ 41. ss
$ 4t.4ø
$ +r.ss
$ 4.qø

27.47
27.47
27.47
27.47
27.47
27.47
27.47

LABORER CLASSIFICATIONS

GROUP 1 - Mortar mixers, handling asphalt shingles;
Scaffolds; Sewen and tnench work (ground level down to 8
feet); Catch basin and manhole diggens, mesh handling on
road work; Cement and mineral filler handler; Concrete
puddlens; Batch dumpers (cenent & asphalt); Vibrator
upef'dLUf'sj 5dfru dfru 5Luile wfreel.ef'5 Lo mIXer nanoJ-ersrj
Concrete wheelers; Aintamping hammenmen; Concnete & paving
bneakers; Rock drillens/lackhammermenj Chipping hammermen
1-Bag mixen; Asphalt laboren; Chain and postt¡oTtbãås?it



OWNER COPY
men; Fencing laborers; Mason tenders (mortar and brick
wheeler); Kettlemen & tarmen, tank cleanens; Scaffold and
staging labonens; Pot Firemen (tarmen); Heaters tender fon
any punpose; li',later pumps (pontabfe water pumps sha1l be
tended by Iaborers if the employer determines tending is
requined); Rip rap; Handling of slab steel road forms in
any manner, except noad form setting, setting center
strips, Contraction and expansion joints (road work);
Unloading and handling of lumber, brick, transite
materials, cast iron waten pipe, reinfonced concnete rods,
sewer and dnain tile, nailnoad tiles and all other
creosoted materÍals; paving blocks and concrete fonms;
Handling of insulation of any type; all work invoLving the
unloading of materials, fixtures, or funnÍshing, whethen
cnated on uncrated; all mortar and composition mixers of
sewer work; track laborers; ChÍmney and silo laborens
wonking at a height of 1 to 48 feetj AII laborers working
on swingíng suspended, or any type on make of scaffolding 1

to 48 feet; All labonens working inside a sphene on any
type or make of tank; talorking inside a sphere or any type
or make of tank from bottom to a height of 48 feet; Form
stnippens (any type); Mechanical on motonized buggies, for
concnete on masons employens; Use of skid steen loads on
any othen machinery which replaces the wheelbarrow or
buggy; Handling multiple concnete duct or any other type of
pipe used in public utility wonk unless otherwise specified
henein; Snapping of waII ties and removal of nods; dnillíng
of anchor bolt holes; Concnete or asphalt clipper type saws
and self-pnopelled saws; Shoulder and grade laboners; AII
hydraulic electnic and air or any othen type of tools;
Grouting and caulking; Cleaning lumber, Nail pulling, Deck
hand; Dredgehand; Shore laborer; Bankmen on Floating Plant;
Tool and material checkers; Signalmen and Flagmen on all
construction work; Cleaning of debnis; Removal of trees.;
Concrete cuning, temporary concnete protection regandless
of mannen on materials used; Labonens on Apsco; Janitonial;
Wnecking and demolition laborers

GROUP 2 - Sewer and dnain pípe layers and multiple concnete
duct or any othen type of pipe used, on public utility wonk
(gnound level to 8 feet); Pumpcrete pipe handlers

GROUP 3 - Asphalt nakens; Hod carriers; Plasteren laborers;
Gunnite laborers, Slab for setters on roads, highways,
streets, ainport runabrays, and radii (any type of form)
stringline men for aII afonementioned wonk; h,lagon and towen
dnillers on land and floating plant used on dredging;
Asphalt gunners and plug men (undercoating on road work);
Mortar pump laborens; Plaster pump laborens

GROUP 4 - Tunnel minens, and all laborers inside tunnel; Air
blow pipemen; Torchmen (bunners); Mortaring men on sewen
and dnaÍn pipe (the applying of mortar and composition
mixes); All bottom men on sewer work-all sewer and drain
pipelayers-multiple concnete duct on any other type of pipe
used on public utility work-8 feet or more below ground
Ievel, and all other sewen and tnench labonens 8 feet or
mone below ground 1eve1 regandless of excavation area; AII
labon wonk inside coffendam; Use of a 1Ø foot or more drill
steel for hand held dnills; Caisson laborers gnound level
down 15 feet; AIJ- air tools 8 feet on mone below gnound
level; AII laborers working on swinging-suspended or any
type on make of scaffolds, 48 feet to 1ØØ feet; AII chimney
and silo laborers wonking at a height of 48 to 1ØØ feet;
AlI tamping hammers over 15Ø lbs.; nll iabg66¿¿¡dtß6bi?F

CONTRACT



OWNER GOPY
Ínside of a sphere or any type or make of tank at a height
of 48 feet to tØØ feet; aJ.I hydnaulic, electnic and ain
tools on any other type 8 feet or mone below ground level;
Vibrators-any type-8 feet on mone below gnound level

GROUP 5 - Gunnite nozzle men; Caisson Laboners and all
tamping hammers from 150 Lbs and oven; fnom 15 feet below
ground level down to 5Ø feet; and all laborens working
inside of a sphere or any type of tank for every additional
5Ø feet on pant theneof above LØØ feet in height

GROUP 6 - AIl undergnound cavern laborers; Caisson laborers
5Ø feet or more below ground level; Laboners working r.lnden
nadio active conditions (suiting up); Blasting men
( Powdermen )
GROUP 7 - Dosimeter (any device) used for monitoning nuclear
exposune; Asbestos abatement worker; Toxic and hazardous
waste nemoval labonen; and chimney and silo laborens fon
eveny additional 5Ø feet on any pant theneof above 1OØ feet
high

LABOø749 -øø2 ø6 / øL / 2ø78

BOONE, KANE, KENDALL, AND McHENRY COUNTIES

Rates F ninges

LABORER

6ROUP 1.....
GROUP 2.....
GROUP 3

GROUP 4.

CONTRACT

GROUP 5

$ +z.tz
$ 43.øø
$ 43.øø
$ qt.øø
$ 42.ss
$ 43.ø7
$ +1.øt
$ +z.tz
$ 43.72

28,19
28,19
28.19
28.t9
28,79
28.19
28.19
28.19
28.19

GROUP 6.
GROUP 7.
GROUP 8.
GROUP 9.....

LABORER CLASSIFICATIONS

GROUP 1: Common labonen, Asphalt laboren, Asphalt plant
laborer, Stniping labonen, Clipper type concrete saw,
Self-propelled saws

GROUP 2: Ain tampers & Vibrators

GROUP 3: Mortan & Concnete mixers

GROUP 4: Stringline & fonm settenj Torchman (demolition),
Sheeting & Cribbing, Black top nakers & lutemen, Machine
scnewmen

GROUP 5: Chain saw manr Jackhammen man, DrilIman, Concnete
breadens & air spade,

GROUP 6: Tunne1 laborers, Tile layers & bottom men

DynamitersGROUP 7: Caisson diggens,

GROUP 8: Flagman

GROUP 9: Asbestos apatement laboners, Toxic & hazandous
waste removal laboners & Dosimeten (any device) monitoning
nuclean exposure section 006gg - 12
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LABOø752- øø3 ø6 / øL / 2øL7

LAKE COUNTY

LABORER

GROUP 1.

Rates F ninges

GROUP 2.
41.2ø
41.28
41.2ø
41.43
41.4ø
47.4ø

27.47
27.47
27.47
27.47
27.47
27.47

GROUP 3

GROUP 4. .....:
GROUP 5

LABORER CLASSIFICATIONS

GROUP 1: General laboners; Asphalt

GROUP 2: Cement gun laborers

GROUP 3: Asphalt Tampens and Smoothers

GROUP 4: Rakers and Lutemen; Machine scnewmanj Kettlemen;
Mixermen, Drum-Men; Jackhammermen (Asphalt); Mite Box
Spneadens; Laborens on birch ovenman and similan spneaden
equipment; Laboners on apsco; Laborens on Air Compressons;
Paving Form Setters; lackhammerman (Concrete); Power Dnive
Concnete Saws

GROUP 5: Cement Gun Nozzle (Gunite)

GROUP 6: Asbestos abatement laborers; Toxic and hazardous
waste removal labonens; Dosimeter (any device monitonÍng
nucLear exposune)

PArNøø14- øø3 ø6 / øt / 2øL8

LAKE and l^JILL COUNTIES

Rates

..$ 46.ss

F ninges

27.24PAINTER: Bnush Only

PAINøø3ø- øøL ø7 / øt / 2ø18

DE KALB, DU PAGE, KANE, KENDALL AND MCHENRY COUNTIES

Rates Fninges

PAINTE R

Brush, Drywall
Taper/ F inisher,
Sandblaster, and Spnay.,....$ +0.SS 21.58

P ArNøø3ø - øø4 ø7 / øL / 2øt8

BOONE, ]O DAVÏESS, LEE, OGLE, STEPHENSON AND IdINNEBAGO COUNTIES

Rates Fninges

PAINTER
Brush, Rollen, Spray, Section 00699 - 13
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Sandblasting, Papenhanger,
Dnywall Finishing, Tapen,
and Spray Structural Steel.

CONTRACT

$ ss. ss 22.67

PLASøø1l- øø2 ø6 / øt / 2øL7

WILL COUNTY

Rates

CEMENT MASoN/CONCRETE FIN]SHER...$ 42.øø

Fringes

34.56

P LASøøIL- øø8 ø6 / øt / 2øt7

DE KALB, KANE, KENDALL, AND McHENRY COUNTIES

Rates

cEMENT MASON/CONCRETE FrNISHER...$ 44.84

Fringes

3L.6ø

P t\Søøtt- øt3 ø6 / øL / 2øt7

LAKE COUNTY

Rates

CEMENT MASON/CONCRETE FINISHER...$ 44.98

Fninges

3L.47

PLASøø1l- ø1s ø6 / øL / 2øL7

BOONE COUNTY

Rates

CEMENT MASON/CONCRETE FINISHER...$ 36.99
PLASTERER. .....$ 34.78

Fringes

26.93
27.28

PLASø8ø3-øøt ø8 / øL / 2øLø

DUPAGE COUNTY

Rates

cEMENT MASON/CONCRETE FrNrSHER...$ 38.øø

F ninges

24.ø3

* TEAMø179-øø2 ø6/øL/2øL7

KENDALL and WILL COUNTIES

Rates Fninges

TRUCK DRIVER
2 or 3 Axle Tnucks
4 AxIe Tnucks
5 Axle Tnucks
6 Axle Trucks. . . .

FOOTNOTES:

a. $733.2Ø per week.
b. Lowboy rate based on number of axles

An additional $.2ø per axle shall be paid for all vehicles
with mone than six (6) axles.

í zt.oa
$ ,.et
$ 38.ø3
$ ss.z¡

ø.15+a
Ø.75+a
Ø.15+a
ø. 15+a

C LASSIF ÏCATTONS : Section 00699 - 14



OWNER COPY
Gnoup 1 - Fname Truck when used for transpontatÍon punposes;
Air Compresson and l,,lelding Machines, including those pulled
by cars, pick-up tnucks and tractons; Ambulances;
Articulated Dumps; Batch Gate Lockers; Batch Hopperman; Can
and Tnuck Washers; carry AIIs; Forl Lifts and Hoisters;
Helpens; Mechanics Helpens and Greasens; OiI DÍstributors,
two-man operation; Pavement Bneakers; PoIe TraÍIer, up to
4Ø feet; Pothole Repain Trucks; Power Mower Tractors; Quick
Change Bannier; SeIf-Pnope1led Chip Spreaden; Shipping and
Receivi-ng Clenks and Checkers; Skipman; Slunry Tnucks,
two-man operation; Slurry Trucks, Conveyor Operated - 2 or
3 man openation; Teamsters; Unskilled Dumpmen; l,rlanehousemen
and Dockmen; Truck Dnivers hauling warning lights,
barnicades, and portable toilets on the job site

Group 2 - Dispatcher; Dump Crets and Adgetators under 7
yands; Dumpstens, Track Trucks, Euc1ids, Hug Bottom Dump

Turnapulls or Tunnatnailers when pulling other than
self-loading equipment or similar equipment under 16 cubic
yards; Mixer Trucks under 7 yards; Ready-Mix Plant Hopper
Openaton; Winch Trucks, 2 AxIes

Gr oup 3 - Dump Crets and Adgetatons, 7 yards and over;
Dumpsters, Track Tnucks, EucIids, Hug Bottom Dump
Turnapulls on Turnatrailers when pulling othen than
self-loading equipment or similar equipment over 16 cubic
yards; Explosives and/or Fission Material Trucks; Mixen
Tnucks 7 yards on oven; Mobile Cranes while in tnansit; Oil
Distributons, one-man operation; PoIe Trailer, oven 40
feet; PoIe and Expandable Trailers hauling material oven 50
feet long;
Slurry Trucks, one-man operation; hJinch Trucks, 3 axles or
more; Mechanic - *Truck hlelder and *Truck Painten*These
classifications shaIl only apply in areas h,hene and when it
has been a past anea practice; Asphalt Plant Openatons in
aneas whene it has been past pnactice

Gnoup 4 - Dual-purpose vehicels, such as mounted cnane tucks
with hoist and accessonies; Foneman.; Masten Mechanic;
SeIf-loading equipment like P.B. and trucks with scoops on
the front

* TEAMø3øL-øøt ø6/øt/ 2øL7

LAKE AND MCHENRY COUNTIES

Rates Fringes

CONTRACT

TRUCK DRIVER
2-3 AXLES
4 AXLES..
5 AXLES..

'$ 37 '6e 1Ø.15+a
1ø.15+a
tØ.1-5+a
1Ø.15+a6 AXLES.

FOOTNOTES:

a. 325.2Ø pen week.
b. Lowboy nate based on number of axLes

An additionaL $.2ø pen axle shall be paid fon all vehicles
with mone than six (6) axles.

Paid Holidays: New Year's Day, Memorial Day, Independence
Day, Labon Day, Thanksgiving Day, and Chritt6ft?ì&ñUs-rs
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9ØØ stnaight time houns on mone in 1 calendan yean for the
same employen shall neceive 1 week paid vacation; 3 years -
2 weeks paid vacation; LØ yeans - 3 weeks paid vacation; 2Ø
years - 4 weeks paid vacation.

CLASSIFICATIONS :

Group 1 - Fname Truck when used for transportation purposes;
Air Compresson and Welding Machines, including those pulled
by cans, pick-up trucks and tnactons; Ambulances;
Articulated Dumps; Batch Gate Locker s; Batch Hopperman; Can
and Truck Washers; Carry A1Is; Forl Lifts and Hoisters;
Helpens; Mechanics Helpers and Greasers; 0i1 Distributors,
two-man openation; Pavement Bneakens; Pole Trailen, up to
4Ø feet; Pothole Repair Trucks; Powen Mower Tractors; Quick
Change Banrier; Self-Propelled Chip Spneader; Shipping and
Receiving Clenks and Checkens; Skipman; S1unny Trucks,
two-man openation; Slunny Trucks, Conveyon Openated - 2 or
3 man openation; Teamsters; Unskilled Dumpmen; Warehousemen
and Dockmen; Truck Dnivers hauling warning lights,
bannicades, and portable toilets on the job site

Group 2 - Dispatcher; Dump Cnets and Adgetators under 7
yands; Dumpsters, Tnack Trucks, Euc1ids, Hug Bottom Dump
Tunnapulls or lurnatrailers when pulling other than
self-loading equipment or similar equipment unden 16 cubic
yands; Mixen Trucks under 7 yards; Ready-Mix Plant Hopper
Operaton; Winch Tnucks, 2 Axles

Group 3 - Dump Crets and Adgetators, 7 yards and over;
Dumpsters, Tnack Tnucks, Euclids, Hug Bottom Dump

Tunnapulls or TurnatraiLers when pulling other than
self-loading equipment or similar equipment over 16 cubic
yands; Explosives and/or Fission Material Trucks; Mixen
Tnucks 7 yards on oven; Mobile Cranes while in tnansit; 0i1
Distributors, one-man operation; PoIe Trailer, over 4Ø
feet; Pole and Expandable Tnailens hauling matenial over 50
feet long;
Slurry Trucks, one-man openation; hJinch Tnucks, 3 axles or
mone; Mechanic - *Truck Welder and *Truck Painter*These
classifications shall only apply in aneas where and when it
has been a past area pnactice; Asphalt Plant Openatons in
aneas whene it has been past pnactÍce

Gnoup 4 - Dual-purpose vehicels, such as mounted cnane tucks
with hoist and accessories; Foreman; Master Mechanic.;
Self-loading equipment like P.B. and trucks with scoops on
the front

* TEAMø325-øø4 ø6/øt/2ø]-9

B00NE and WINNEBAGO COUNTIES

Rates F ri nges

CONTRACT

TRUCK DRIVER
2 - 3 Axles.....
4 Axles
5 Axles
6 Axles

I 37.82
$ tt.gt
$ ts.tt
$ ¡e.za

22.65
22.65
22.6s
1) Ê.ç.

FOOTNOTE: An additional $.2Ø per axle shall be paid for aII
vehicl-es with mone than six (6) axles. Section00699_16
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CLASSIFICAT]ONS

Group 1 - Frame Truck when used for tnanspontation purposes;
Air Compressor and hlelding Machines, includíng those pulled
by cars, pick-up trucks and tractons; Ambulances; Batch
Gate Lockens; Batch Hoppenman; Can and Truck trlashers; Fonl
Lifts and Hoistens; Helpers;
Mechanics Helpers and Greasens; Oil Distnibutors, tr^,o-man
operation; Pavement Breakens
PoIe Tnailen, up to 4Ø feet; Powen Mower Tractons; Skipman;
SJ.urry Trucks, two-man operation; Ieamsters; Tnuck Drivers
hauling warning lights, barricades, and portable toilets on
the job site

Gnoup 2 - Dump Crets and Adgetatons under 7 yands; Dumpsters,
Track Trucks, Euclids, Hug Bottom Dump Tunnapulls on
Turnatrailens when pulling othen than self-loading
equipment on similar equipment unden 16 cubic yands; Mixen
Tr ucks under 7 yards; Ready-Mix Plant Hopper Operator;
Winch Trucks, 2 Axles

Gnoup 3 - Dump Cnets and Adgetatons, 7 yards and oven;
Dumpsters, Track Trucks, Euclids, Hug Bottom Dump

Turnapulls or Tunnatnailers when pulling other than
self-loading equipment on similan equipment oven 16 cubic
yards; Explosives and/or Fission Matenial Tnucksj Mixen
Trucks 7 yards on oven.; Mobile Cranes while in transit; Oil
Distributors, one-man operation
Pole Trailer, over 4Ø feet; Pole and Expandable TraiLers
hauling matenial over 5ø feet long, additional $Ø.5Ø per
hour; Slunry Tnucks, one-man openation; lalinch Trucks, 3
axles on more
*Mechanic*Truck Welden and Tnuck Painten; *l¡Jinten Rate:
Bethreen Dec. 15 and Feb. 28 the mechanic and welden rate
shall be $2.ØØ less than the scheduled scaLe. Tnuck Painten
and Truck tdelder classifications shall only apply in aneas
where and when it has been a past anea practice;
Dual-punpose vehicels, such as mounted crane tucks with
hoist and accessories

Group 4 - Foneman; Master Mechanic; SeIf-loading equipment
like P.B. and trucks with scoops on the front

* TEAMø33ø-øø2 ø6/øL/2øL7

DEKALB COUNTY

Rates F ringes

CONTRACT

TRUCK DRIVER
2-3 AXLES
4 AXLES..

$ 36.64
$ 36.7e
$ 36. ee

$ 37.Le

ø.Ls+a
Ø.15+a
Ø,75+a
ø. 15+a

5 AXLES.
6 AXLES.

FOOTNoTE: a. $78ø.9ø per week

An additional- $,2ø per axle shall be paid for aII vehicles
with more than six (6) axles.

Paid Holidays: New Yean's Day, Memonial Day, Independence
Day, Labor Day, Thanksgiving Day, and Christmas Day.

Section 00699 - 17
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9ØØ straÍght time hours or more in L calendar yean fon the
same employer shall neceive 1 week paid vacation; 3 years -
2 weeks paid vacation; aØ yeans - 3 weeks paid vacationi 2ø
years - 4 weeks paid vacation.

C LASSIFICATIONS :

Group 1 - Fname Truck when used for transpontation punposes;
Ain Compresson and Welding Machines, including those pulled
by cans, pick-up tnucks and tnactons; Ambulances;
Articulated Dumpsj Batch Gate Lockens; Batch Hopperman; Car
and Truck lalashers; Carny Al}s; ForI Lifts and Hoisters;
Helpers; Mechanics Helpens and Greasers; OiI Distributors,
two-man openation; Pavement Breakers; PoIe Tnailen, up to
4Ø feet; Pothole Repain Tnucks; Powen Mower Tractors; Quick
Change Barrier; 5e1f-Propelled Chip Spneader; Shipping and
Receiving Clerks and Checkens; Skipman; Slurry Tnucks,
two-man openation; Slunny Tnucks, Conveyor Operated - 2 or
3 man operation; Teamstens; Unskilled Dumpmenj l¡,lanehousemen
and Dockmen; Truck Drivers hauling warning lights,
barricades, and pontable toilets on the job site

Group 2 - Dispatchen; Dump Cnets and Adgetatons unden 7
yards; Dumpsters, Track Tnucks, Euclids, Hug Bottom Dump

Turnapulls or Turnatrailers when pulling other than
self-loading equipment or similar equipment under 16 cubic
yards; Mixer Trucks under 7 yards; Ready-Mix Plant Hopper
0perator; tdinch Trucks, 2 Axles

Gnoup 3 - Dump Cnets and Adgetators, 7 yards and oven;
Dumpsters, Track Tnucks, Euclids, Hug Bottom Dump

Turnapulls or Turnatrailers when pulling other than
self-loading equipment or simiÌar equipment over 16 cubic
yards; Explosives and/or Fission Matenial Tnucks; Mixer
Tnucks 7 yards or overj Mobile Cnanes while in tnansit; OiI
Distributors, one-man openation; Pole Trailer, oven 4ø
feet; Pole and Expandable Trailers hauling material over 5Ø

feet long;
Slurny Trucks, one-man operation.; hlinch Tnucks, 3 axles or
mone; Mechanic - *Tnuck hlelden and *Truck Painter*These
classifications shall only apply in areas where and when it
has been a past anea pnactice; Asphalt Plant Operators in
areas whene it has been past pnactice

Group 4 - Dual-punpose vehicels, such as mounted crane tucks
with hoist and accessories; Foreman; Masten Mechanic;
SeIf-loading equiprnent like P.B. and trucks with scoops on
the front

* TEAMø673-øø3 ø6/øt/2ø77

DU PAGE and KANE COUNTIES

Rates Fringes

CONTRACT

TRUCK DRIVER
2-3 AXLES
4 AXLES.
5 AXLES.
6 AXLES. .

FOOTNOTE: a. $767.70 pen week.

An additional $.2Ø per axle shall be paid Ég6t¡oflobog6hi6l"t

$ 36.s3
$ 37.ø8
$ v.za
$ 37.48

Ø.15+a
Ø.15+a
Ø.15+a
ø. 15+a
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with more than six (6) axles.

Paid Holidays: New Yean's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day, and Chnistmas Day.

9ØØ stnaight time houns on mone in 1 calendan yean fon the
same employer shall receive 1 week paid vacation; 3 years -
2 weeks paid vacation; 1Ø yeans - 3 weeks paid vacation; 2Ø

years - 4 weeks paid vacation.

CLASSIF ICATIONS :

Group 1 - Frame Truck when used for transportation purposes;
Ain Compnesson and t^lelding Machines, including those puJ.Ied
by cans, pick-up tnucks and tnactors; Ambulances;
Articulated Dumps; Batch Gate Lockers; Batch Hoppenman; Car
and Tnuck ldashers; Canry A11s; Fonl Lifts and Hoisters;
Helpens; Mechanics Helpers and Greasers; 0i1 Distnibutors,
tbro-man openation; Pavement Bneakens; Pole Trailen, up to
4Ø feet; Pothole Repair Trucks; Powen Mower Tractors.; Quick
Change Banrien; Self-Propelled Chip Spneader; Shipping and
Receiving Clerks and Checkens; Skipman; Slunny Tnucks,
two-man operation; S1unny Tnucks, Conveyon Operated - 2 or
3 man operation; Teamsters; Unskilled Dumpmen; hJarehousemen
and Dockmen; Truck Dnivers hauling warning lights,
barnicades, and portable toilets on the job site

Group 2 - Dispatchen; Dump Cnets and Adgetators under 7
yards; Dumpsters, Tnack Ïrucks, Euclids, Hug Bottom Dump
Turnapulls or Tunnatrailers when pulling othen than
self-loading equipment or similar equipment under 16 cubÍc
yands; Mixer Tnucks under 7 yards; Ready-Mix Plant Hopper
Operator; Winch Trucks, 2 Axles

Group 3 - Dump Crets and Adgetators, 7 yards and oven.;
Dumpsters, Track Trucks, Euclids, Hug Bottom Dump

Tunnapulls or TurnatnaÍlers when pulling other than
self-loading equipment on similan equipment over 16 cubic
yands; Explosives and/or Fission Material Trucks; Mixer
Trucks 7 yards or over.; Mobile Cranes while in tnansit; Oil
Distributons, one-man openation; Pole Trailer, oven 4Ø
feet; Pole and Expandable Trailers hauling material over 5Ø

feet long;
SIurny Tnucks, one-man openation; t¡Jinch Tnucks, 3 axles on
mone; Mechanic - *Truck Welden and *Truck Painten*These
classifications shall only apply in areas where and when it
has been a past anea practice; Asphalt Plant Openators in
areas whene it has been past pnactice

Group 4 - Dual-purpose vehicels, such as mounted cnane tucks
with hoist and accessories; Foneman; Master Mechanic;
5e1f-loading equipment like P.B. and tnucks with scoops on
the fnont

hiELDERS - Receive rate pnescnibed fon craft penforming
openation to which welding is incidental.

Note: Executive onden (Eo) 137ø6, Establishi.ng Paid Sick Leave
for Fedenal Contractors applies to all contnacts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on on after JanuaryS¿ti&Qjúrr_{f thi.s

CONTRACT
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contract is covered by the E0, the contractor must provide
employees with t hour o'F paÍd sick leave fon eveny 3Ø houns
they wonk, up to 56 houns of paid sÍck leave each year.
Employees must be penmitted to use paid sick leave fon their
own illness, injury or other health-related needs, including
pneventive cane; to assist a family member (or person who is
like family to the employee) who is iII, injuned, or has other
health-nelated needs, including preventive care; on for reasons
resulting fnom, or to assist a family member (or penson who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirenents and worker protections under the E0
is available at www.dol.gov/whd/govcontracts.

Unlisted classiflcations needed fon wonk not included within
the scope of the classifications listed may be added after
awand only as provided in the labor standards contract cLauses
(2ecFR s.s (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be pnevailing for the
cited type(s) of constnuction in the anea covered by the wage
detenmination. The classifications ane listed in alphabetical
order of "identifiens" that indicate whether the particular
rate is a union rate (cunnent union negotiated nate for local),
a sunvey nate (weighted avenage rate) or a unÍon average rate
(weighted union avenage rate).

Union Rate Identifiers

A foun letten classification abbreviation identifien enclosed
in dotted lines beginning with chanacters other than "SU" or
"UAVC" denotes that the union cLassification and rate were
pnevailing for that classification in the survey. Example:
PLUMø198-øø5 ø7/øU2ø14. PLUM is an abbneviation identifier of
the union which prevailed in the sunvey fon this
classification, which in this example would be Plumbers. ø198
indicates the local union number or dÍstnict council numben
whene applicable, i.e., Plumbens Local Ø198. The next numben,
ØØ5 in the example, is an intennal numben used in pnocessing
the wage determination. Ø7/ØL/2ØL4 is the effective date of the
most current negotiated nate, which in this example is July 1,
2ø14,

Union prevailing h,age rates are updated to reflect all nate
changes in the collective bargaining agneement (CBA) govenning
this classification and rate.

Sunvey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate pnevailed for this classification in the survey and
the published nate is denived by computing a weighted average
rate based on all the rates neponted in the survey fon that
classifÍcation. As this weighted avenage rate includes all
rates reponted in the sunvey, it may include both union and
non-union nates. Example: SULA2øL2-øø7 5/L3/2ø74. SU indicates
the nates are survey rates based on a weighted avenage
calculation of rates and are not majonity rates. LA indicates
the State of Louisiana. 2ØL2 is the year of sunvey on which
these cl-assifications and nates ane based. Tb€"ftq$06$$[þ6r, øøZ

CONTRACT



OWNER COPYin the example, is an internal number used in producing the
wage determination. 5/L3/2ø74 indicates the survey completion
date fon the classifications and rates under that identifier.

Sunvey wage nates are not updated and remain in effect until a

new sunvey is conducted.

Union Average Rate fdentifiers

Classification(s) listed unden the UAVG identifier indicate
that no sÍngIe majority nate pnevailed for those
classifications; however, tØØ% of the data reported for the
classifications was union data. EXAÍVIPLE: UAVG-OH-Ø01Ø

ø8/29/2ø74. UAVG indicates that the rate is a weighted union
avenage rate. OH indicates the state. The next number, ØØtØ in
the example, is an internal number used in producing the wage
determination. Ø8/29/2ØL4 índicates the sunvey completion date
for the classifications and rates unden that identifier.

A UAVG nate wiII be updated once a yean, usually in January of
each year, to reflect a weighted average of the cunrent
negotiated,/CBA rate of the union locals fnom which the rate is
based.

1. )
be:

I^JAGE DETERMINATION APPEALS PROCESS

Has thene been an initial decision in the matter? This can

* an existing published wage detenmination
* a survey undenlying a h,age determination
* a Wage and Hour Division letten setting fonth a position on

a wage detenmination matter
* a confonmance (additional classification and nate) nuling

0n survey nelated matters, initial contact, including requests
for summaries of surveys, should be with the tlage and Houn
Regional Office fon the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey pnogram. If the response from this initial
contact is not satisfactory, then the process descnibed in 2.)
and 3.) shoutd be followed.

t'lith regard to any othen matten not yet ripe for the fonmal
pnocess descnibed hene, initial contact should be with the
Br anch of Construction hJage Detenminations. tdnite to:

Bnanch of Construction lalage Detenminations
t'lage and Hour Division
U.S. Depantment of Labon
2Ø0 Constitution Avenue, N.l,rJ.

Washington, DC 2ø2Lø

2.) I+ the answer to the question in 1.) is yes, then an
interested panty (those affected by the action) can nequest
neview and neconsideration from the trJage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). hJrite to:

CONTRACT

talage and Hour Administnaton
U.S. Depantment of Labor
2ØØ Constitution Avenue, N.[^.l. Section 00699 - 21
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Washington, DC 2ø2tø

The nequest shouLd be accompanied by a full statement of the
intenested party's position and by any infonmation (wage
payment data, project description, area practice material,
etc.) that the nequestor considers relevant to the issue.

3.) If the decisÍon of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Boand (formerly the hJage Appeals Boand). hJnÍte to:

Administnative Review Board
U.S. Department of Labor
2øø Constitution Avenue, N.hl
Washington, DC 2ø27ø

4.) All decisions by the Administrative Review Board are final

END OF GENERAL DECISION

CONTRACT
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This document has important legaf consequences; consultation with an attorney is encouraged with
respect to its use or modification. This document should be adapted to the particular circumstances of
the contemplated Project and the controlling Laws and Regulations.
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These General Conditions have been prepared for use with the Agreement Between Owner and
Contractor for Construction Contract (EJCDCo C-520, Stipulated Sum, or C-525, Cost-Plus, 2013 Editions).
Their provisions are interrelated and a change in one may necessitate a change in the other.

To prepare supplementary conditions that are coordinated with the General Conditions, use EJCDC's

Guide to the Preparation of Supplementary Conditions (EJCDC@ C-800, 2013 Edition). The full EJCDC

Construction series of documents is discussed in the Commentary on the 2013 EJCDC Construction
Documents (EJCDC@ C-001, 2013 Edition).
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ARTICLE 1- DEFINIT¡ONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with
initial capital letters, including the term's singular and plural forms, will have the meaning
indicated in the definitions below. ln addition to terms specifically defined, terms with
initial capital letters in the Contract Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1. Addenda-Written or graphic instruments issued prior to the opening of Bids which
clarify, correct, or change the Bidding Requirements or the proposed Contract
Documents.

2. Agreement-The written instrument, executed by Owner and Contractor, that sets
forth the Contract Price and Contract Times, identifies the parties and the Engineer,
and designates the specific items that are Contract Documents.

3. Application for Poyment-The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Contrect Documents.

4. Bid-The offer of a Bidder submitted on the prescribed form setting forth the prices

for the Work to be performed.

5. Bidder-An individual or entity that submits a Bid to Owner.

6. Bidding Documents-The Bidding Requirements, the proposed Contract Documents,
and all Addenda.

7. Bidding Requiremenfs-The advertisement or invitation to bid, lnstructions to Bidders,
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.

8. Change Order-A document which is signed by Contractor and Owner and authorizes
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or
the Contract Times, or other revision to the Contract, issued on or after the Effective
Date of the Contract.

9. Chonge Proposal-A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth herein, seeking an adjustment in Contract Price

or Contract Times, or both; contesting an initial decision by Engineer concerning the
requirements of the Contract Documents or the acceptability of Work under the
Contract Documents; challenging a set-off against payments due; or seeking other
relief with respect to the terms of the Contract.

LO. Claim-(a) A demand or assertion by Owner directly to Contractor, duly submitted in
compliance with the procedural requírements set forth herein: seeking an adjustment
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer
concerning the requirements of the Contract Documents or the acceptability of Work
under the Contract Documents; contesting Engineer's decision regarding a Change

Proposal; seeking resolution of a contractual issue that Engineer has declined to
address; or seeking other relief with respect to the terms of the Contract; or (b) a

demand or assertion by Contractor directly to Owner, duly submitted in compliance
with the procedural requirements set forth herein, contesting Engineer's decision
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer

EJCDCo C-700, Standard General Condit¡ons ofthe Construction Contract.
Copyright @ 2013 National Society of Professional Eng¡neers, American Council of Eng¡neer¡ng Compãnies,
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has declined to address. A demand for money or services by a third party is not a

Claim.

LL. Constituent of Concern-Asbestos, petroleum, radioactive materiafs, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other
material of any nature whatsoever that is or becomes listed, regulated, or addressed
pursuant to (a) the Comprehensive Environmental Response, Compensation and
Liability Acl, 42 U.S.C. 559601 et seq. ("CERCLA"); (b) the Hazardous Materials
Transportation Act, 49 U.S.C. SS5501 et seq.; (c) the Resource Conservation and
Recovery Act,42 U.S.C. 556901 et seq. ("RCRA"); (d) the Toxic Substances Control Act,
L5 U.S.C. 55260L et seq.; (e) the Clean Water Act, 33 U.S.C. SS1251 et seq.; (f) the
Clean Air Act,42 U.S.C. 5$7401 et seq.; or (g) any other federal, state, or local statute,
law, rule, regulation, ordinance, resolutíon, code, order, or decree regulating, relating
to, or imposing liability or standards of conduct concern¡ng, any hazardous, toxic, or
dangerous waste, substance, or material.

L2. Contract-The entire and integrated written contract between the Owner and
Contractor concerning the Work.

13. Controct Documents-Those items so designated in the Agreement, and which
together comprise the Contract.

74. Contract Price-The money that Owner has agreed to pay Contractor for completion
of the Work in accordance with the Contract Documents. .

t5. Controct Times-fhe number of days or the dates by which Contractor shall: (a)

achieve Milestones, íf any; (b) achieve Substantial Completion; and (c) complete the
Work.

16. Controcfor-The individual or entity with whích Owner has contracted for
performance of the Work.

t7. Cost of the Work-See Paragraph 13.01 for definition.

L8. Drawings-The part of the Contract that graphically shows the scope, extent, and
character of the Work to be performed by Contractor.

19. Effective Dote of the Contract-The date, indicated in the Agreement, on which the
Contract becom es effective.

20. Engineer-The individual or entity named as such in the Agreement.

21,. Field Order-A written order issued by Engineer which requires minor changes in the
Work but does not change the Contract Price or the Contract Times.

22. Hazardous Environmental Condition-fhe presence at the Site of Constituents of
Concern in such quantities or circumstances that may present a danger to persons or
property exposed thereto. The presence at the Site of materials that are necessary for
the execution of the Work, or that are to be incorporated in the Work, and that are
controlled and contained pursuant to industry practices, Laws and Regulations, and
the requirements of the Contract, does not establish a Hazardous Environmental
Condition.

23. Lows and Regulotions; Laws or Regulotions-Any and all applicable laws, statutes,
rules, regulations, ordinances, codes, and orders of any and all governmental bodies,
agencies, authorities, and courts having jurisdiction.
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24. Liens-Charges, security interests, or encumbrances upon Contract-related funds, real
property, or personal property.

25. Milestone-A principal event in the performance of the Work that the Contract
requires Contractor to achieve by an intermediate completion date or by a time prior
to Substantial Completion of all the Work.

26. Notice of Awørd-The written notice by Owner to a Bidder of Owner's acceptance of
the Bid.

27. Notice to Proceed-A written notice by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to
perform the Work.

28. Owner-The individual or entity with which Contractor has contracted regarding the
Work, and which has agreed to pay Contractor for the performance of the Work,
pursuant to the terms ofthe Contract.

29. Progress Schedule-A schedule, prepared and maintained by Contractor, describing
the sequence and duration of the activities comprising the Contractor's plan to
accomplish the Work within the Contract Times.

3O. Project-The total undertaking to be accomplished for Owner by engineers,
contractors, and others, including planning, study, design, construction, testing,
commissioníng, and start-up, and of which the Work to be performed under the
Contract Documents is a part.

3L. Project Manual-The written documents prepared for, or made available for,
procuring and constructing the Work, íncluding but not limited to the Bidding
Documents or other construction procurement documents, geotechnical and existing
conditions information, the Agreement, bond forms, General Conditions,
Supplementary Conditions, and Specifications. The contents of the Project Manual
may be bound in one or more volumes.

32. Resident Project Representative-The authorized representative of Engineer assigned

to assist Engineer at the Site. As used herein, the term Resident Project Representative
or "RPR" includes any assistants or field staff of Resident Project Representative.

33. Samples-Physical examples of materials, equipment, or workmanship that are

representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

34. Schedule of Submittals-A schedule, prepared and maintained by Contractor, of
L l- -!at-|, - Irl - ',I -F -. -t, - . l rl - l- -:rr-1,requtreo suomttratS ano tne Ume requtrement5 tor Engtneer s revtew or rne suomtrtats

and the performance of related construction activities.

35. Schedule of Values-A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis for
reviewing Contractor's Applications for Payment.

36. Shop Drøwings-All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and

submitted by Contractor to illustrate some portion of the Work. Shop Drawings,
whether approved or not, are not Drawings and are not Contract Documents.
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46.

47.
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37. Site-Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements, and
such other lands furnished by Owner whích are designated for the use of Contractor.

38. Specificotions-The part of the Contract that consists of written requirements for
materials, equipment, systems, standards, and workmanship as applied to the Work,
and certain administrative requirements and procedural matters applicable to the
Work.

39.

40.

Subcontroctor-An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantiol Completion-The time at which the Work (or a specified part thereof) has

progressed to the point where, in the opinion of Engineer, the Work (or a specified
part thereof) is sufficiently complete, in accordance with the Contract Documents, so

that the Work (or a specified part thereof) can be utilized for the purposes for which it
is intended. The terms "substantially complete" and "substantially completed" as

applied to all or part of the Work refer to Substantial Completion thereof.

Successful Bidder-The Bidder whose Bid the Owner accepts, and to whích the Owner
makes an award of contract, subject to stated conditions.

Supplementary Conditions-The part of the Contract that amends or supplements
these General Conditions.

Supplier-A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or a Subcontractor.

Technical Døtø-Those items expressly identified as Technical Data in the
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site,
or physical conditions relating to existing surface or subsurface structures at the Site
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site.

lf no such express identifications of Technical Data have been made with respect to
conditions at the Site, then the data contained in boring logs, recorded measurements
of subsurface water levels, laboratory test results, and other factual, objective
information regarding conditions at the Site that are set forth in any geotechnical or
environmental report prepared for the Project and made available to Contractor are
hereby defined as Technical Data with respect to conditions at the Site under
Paragraphs 5.03, 5.04, and 5.06.

Underground Focilities-All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including but not limited to those that convey
electricity, gases, steam, liquid petroleum products, telephone or other
communications, fiber optic transmissions, cable television, water, wastewater, storm
water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work-Work to be paid for on the basis of unit prices.

Work-The entire constructíon or the varíous separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the
result of performing or providing all labor, services, and documentation necessary to
produce such construction; furnishing, installing, and incorporating all materials and

equipment into such construction; and may include related services such as testing,
start-up, and commissíoning, all as required by the Contract Documents.

4L.

42.

43.

44.

EJCDCo C-700, Standard General Conditions of the Construct¡on Contract.
Copyright @ 2013 Nationel Society of Professional Eng¡neers, American Council of Engineering Companies,

and American Society of Civil Engineers. All rights reserved. Page 4 of 65



OWNER COPY CONTRACT

48. Work Chonge Directive-A written directive to Contractor issued

Effective Date of the Contract, signed by Owner and recommend
ordering an addition, deletion, or revision in the Work.

after the
Engineer,

Terminology

A. The words and terms discussed in the following paragraphs are not defined but, when used
in the Bidding Requirements or Contract Documents, have the indicated meaning.

B. lntent of Certain Terms or Adjectives:

L The Contract Documents include the terms "as allowed," "as approved," "as ordered,"
"as directed" or terms of like effect or import to authorize an exercise of professional
judgment by Engineer. ln addition, the adjectives "reasonable," "suitable,"
"acceptable," "proper," "satisfactory," or adjectives of like effect or import are used to
describe an action or determination of Engineer as to the Work. lt is intended that
such exercise of professional judgment, action, or determination will be solely to
evaluate, in general, the Work for compliance with the information in the Contract
Documents and with the design concept of the Project as a functioning whole as

shown or indicated in the Contract Documents (unless there is a specific statement
indicating otherwise). The use of any such term or adjective is not intended to and

shall not be effective to assign to Engineer any duty or authority to supervise or direct
the performance of the Work, or any duty or authority to undertake responsibility
contrary to the provisions of Article 10 or any other provision of the Contract
Documents.

C. Day:

1. The word "day" means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective:

1. The word "defective," when modifying the word "Work," refers to Work that is

unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard,
test, or approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer's recommendation of final payment (unless

responsibility for the protection thereof has been assumed by Owner at
Substantial Comp!etion in accordance with Paragraph L5.0-? or' L5.04).

E. Furnish, lnstoll, Perform, Provide:

t. The word "furnish," when used in connection with services, materials, or equipment,
shall mean to supply and deliver said services, materials, or equipment to the Site (or

some other specified location) ready for use or installation and in usable or operable
condition.

2. The word "install," when used in connection with services, materials, or equipment,
shall mean to put into use or place in final position said services, materials, or
equipment complete and ready for intended use.

EJCDCo C-700, Standard General Cond¡tions ofthe ConsÙuction Con$act.
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3. The words "perform" or "provide," when used in connection with services, materials,
or equipment, shall mean to furnish and install said services, materials, or equipment
complete and ready for intended use.

4. lf the Contract Documents establish an obligation of Contractor with respect to
specific services, materials, or equipment, but do not expressly use any of the four
words "furnish," "install," "perform," or "provide," then Contractor shall furnish and
install said services, materials, or equipment complete and ready for intended use.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract
Documents in accordance with such recognized meaning.

ARTICTE 2 - PRELIMINARY MATTERS

2.02

Delivery of Bonds ønd Evidence of lnsurance

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner,
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.

B. Evidence of Contractor's lnsurance: When Contractor delivers the executed counterparts of
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each

named insured and additional insured (as identified in the Supplementary Conditions or
elsewhere in the Contract), the certificates and other evidence of insurance required to be

provided by Contractor in accordance with Article 6.

C. Evidence of Owner's lnsurance: After receipt of the executed counterparts of the
Agreement and all required bonds and insurance documentation, Owner shall promptly
deliver to Contractor, with copies to each named insured and additional insured (as

identified in the Supplementary Conditions or otherwise), the certificates and other
evidence of insurance required to be provided by Owner under Article 6.

Copies of Documents

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully
executed counterpart of the Agreement), and one copy in electronic portable document
format (PDF). Additional printed copies will be furnished upon request at the cost of
reproduction.

B. Owner shall maintain and safeguard at least one original printed record version of the
Contract, including Drawings and Specifications signed and sealed by Engineer and other
design professionals. Owner shall make such original printed record version of the Contract
available to Contractor for review. Owner may delegate the responsibilities under this
provision to Engineer.

Before Starting Construction

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as

otherwise specifically required by the Contract Documents), Contractor shall submit to
Engineer for timely review:

t. a preliminary Progress Schedule indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones
specified in the Contract;

2. a preliminary Schedule of Submittals; and

2.03
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2.O4

2.05

2.06

CONTRACT

3. a prel¡m¡nary Schedule of Values for all of the Work which includes quantities and
prices of items which when added together equal the Contract Price and subdivides
the Work into component parts in sufficient detail to serve as the basis for progress
payments during performance of the Work. Such prices will include an appropriate
amount of overhead and profit applicable to each item of Work.

Preconstruction Conference; Designation of Authorized Representotives

A. Before any Work at the Site is started, a conference attended by Owner, Contractor,
Engineer, and others as appropriate wíll be held to establish a working understanding
among the parties as to the Work and to discuss the schedules referred to in Paragraph
2.03.4, procedures for handling Shop Drawings, Samples, and other submittals, processing
Applications for Payment, electronic or digital transmittals, and maintaining required
records.

B. At this conference Owner and Contractor each shall designate, in writing, a specifíc
individual to act as its authorized representative with respect to the services and
responsibilities under the Contract. Such individuals shall have the authority to transmit
and receive information, render decisions relative to the Contract, and otherwise act on
behalf of each respective party.

lnitial Acceptance of Schedules

A. At least 10 days before submission of the first Application for Payment a conference,
attended by Contractor, Engineer, and others as appropriate, will be held to review for
acceptability to Engineer as provided below the schedules submitted in accordance with
Paragraph 2.03.4. Contractor shall have an additional 10 days to make corrections and
adjustments and to complete and resubmit the schedules. No progress payment shall be
made to Contractor until acceptable schedules are submitted to Engineer.

L The Progress Schedule will be acceptable to Engineer if it provides an orderly
progression of the Work to completion within the Contract Times. Such acceptance
will not impose on Engíneer responsibility for the Progress Schedule, for sequencing,
scheduling, or progress of the Work, nor interfere with or relieve Contractor from
Contractor's full responsibility therefor.

2. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a

workable arrangement for reviewing and processing the required submittals.

3. Contractor's Schedule of Values will be acceptable to Engineer as to form and
substance if it provides a reasonable allocation of the Contract Price to the component
parts of the Work.

E I e ct r o n i c Tra n s m itto I s

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor
may transmit, and shall accept, Project-related correspondence, text, data, documents,
drawings, information, and graphics, includíng but not limited to Shop Drawings and other
submittals, in electroníc media or digital format, either directly, or through access to a

secure Project website.

B. lf the Contract does not establish protocols for electronic or digital transmittals, then
Owner, Engineer, and Contractor shall jointly develop such protocols.

C. When transmitting items in electronic media or digital format, the transmitting party makes
no representations as to long term compatibility, usability, or readability of the items
resulting from the recipient's use of software application packages, operating systems, or

EJCDCo C-700, Standard General Cond¡tions of the Construction Contract.
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computer hardware differing from those used in the drafting or transmittal of the items, or
from those established in applicable transmittal protocols.

ARTICLE 3 - DOCUMENTS: INTENT, REqUIREMENTS, REUSE

3,01 lntent

3.02

3.03

A. The Contract Documents are complementary; what is required by one is as bínding as if
required by all.

B. lt is the intent of the Contract Documents to describe a functionally complete project (or
part thereof) to be constructed in accordance with the Contract Documents.

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the
electronic or digital versions of the Contract Documents (including any printed copies
derived from such electronic or digital versions) and the printed record version, the printed
record version shall govern.

D. The Contract supersedes prior negotiations, representations, and agreements, whether
written or oral.

E Engineer will issue clarifications and interpretations of the Contract Documents as provided
herein.

Reference Standards

A. Standards Specifications, Codes, Laws and Regulations

L. Reference in the Contract Documents to standard specifications, manuals, reference
standards, or codes of any technical society, organization, or association, or to Laws or
Regulations, whether such reference be specific or by implication, shall mean the
standard specification, manual, reference standard, code, or Laws or Regulations in

effect at the time of opening of Bids (or on the Effective Date of the Contract if there
were no Bids), except as may be otherwise specifically stated in the Contract
Documents.

2. No provision of any such standard specification, manual, reference standard, or code,

or any instruction of a Supplier, shall be effective to change the duties or
responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors,
consultants, agents, or employees, from those set forth in the part of the Contract
Documents prepared by or for Engineer. No such provision or instruction shall be

effective to assign to Owner, Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors, any duty or authority to
supervise or direct the performance of the Work or any duty or authority to undertake
responsibility inconsistent with the provisions of the part of the Contract Documents
prepared by or for Engineer.

Reporting o nd Resolvi ng Discre pa ncies

A. Report¡ng Discreponcies:

L. Controctor's Verificotion of Figures and Field Meosurements: Before undertaking each
part of the Work, Contractor shall carefully study the Contract Documents, and check
and verify pertinent figures and dimensions therein, particularly with respect to
applicable field measurements. Contractor shall promptly report in writing to Engineer

any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual

knowledge of, and shall not proceed with any Work affected thereby untíl the conflict,
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error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by
Engineer, or by an amendment or supplement to the Contract Documents issued
pursuant to Paragraph 11.01.

2. Contractor's Review of Contract Documents: lf, before or during the performance of
the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within
the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation, (b) actual field conditions, (c) any standard specification, manual,
reference standard, or code, or (d) any instruction of any Supplier, then Contractor
shall promptly report it to Engineer in writing. Contractor shall not proceed with the
Work affected thereby (except in an emergency as required by Paragraph 7.15) until
the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or
interpretation by Engineer, or by an amendment or supplement to the Contract
Documents issued pursuant to Paragraph L1.0L.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict,
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had
actual knowledge thereof.

B. ResolvingDiscrepancies:

1. Except as may be otherwise specifically stated in the Contract Documents, the
provisions of the part of the Contract Documents prepared by or for Engineer shall
take precedence in resolving any conflict, error, ambiguity, or discrepancy between
such provisions of the Contract Documents and:

a. the provisions of any standard specification, manual, reference standard, or code,
or the instruction of any Supplier (whether or not specifically incorporated by
reference as a Contract Document); or

b. the provisions of any Laws or Regulations applicable to the performance of the
Work (unless such an interpretatíon of the provisions of the Contract Documents
would result in violation of such Law or Regulation).

Requirements of the Contract Documents

A. During the performance of the Work and until final payment, Contractor and Owner shall
submit to the Engineer all matters in question concerning the requirements of the Contract
Documents (sometimes referred to as requests for information or interpretation-RFls), or
relating to the acceptability of the Work under the Contract Documents, as soon as possible
after such matters arise. Engineer will be the initial interpreter of the requirements of the
Contract Documents, and judge of the acceptability of the Work thereunder.

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or
decision on the issue submitted, or initiate an amendment or supplement to the Contract
Documents. Engineer's written clarification, interpretation, or decision will be final and
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner,
unless it appeals by filing a Claim.

C. lf a submitted matter in question concerns terms and conditions of the Contract
Documents that do not involve (1) the performance or acceptability of the Work under the
Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give
written notice to Owner and Contractor that Engineer is unable to provide a decision or
interpretat¡on. lf Owner and Contractor are unable to agree on resolution of such a matter
in question, either party may pursue resolution as provided in Article 12.

EJCDCo C-700, Standard General Conditions of the Construction Contract,
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3.05 Reuse of Documents

A. Contractor and its Subcontractors and Suppliers shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications,
or other documents (or copies of any thereof) prepared by or bearing the seal of
Engineer or its consultants, including electronic media editions, or reuse any such
Drawings, Specifications, other documents, or copies thereof on extensions of the
Project or any other project without written consent of Owner and Engineer and
specific written verification or adaptation by Engineer; or

2. have or acquire any title or ownership rights in any other Contract Documents, reuse
any such Contract Documents for any purpose without Owner's express written
consent, or violate any copyrights pertaining to such Contract Documents.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

ARTICLE 4 - COMMENCEMENT AND PROGRESS OF THE WORK

4.OL

4.02

4.03

4.O4

Commencement of Contract Times; Notice to Proceed

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of
the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective
Date of the Contract. ln no event will the Contract Times commence to run later than the
sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the
Contract, whichever date is earlier.

Storting the Work

A. Contractor shall start to perform the Work on the date when the Contract Times
commence to run. No Work shall be done at the Site prior to such date.

Reference Points

A. Owner shall provide engineering surveys to establish reference points for construction
which in Engíneer's judgment are necessary to enable Contractor to proceed with the
Work. Contractor shall be responsible for laying out the Work, shall protect and preserve

the established reference points and property monuments, and shall make no changes or
relocations without the prior written approval of Owner. Contractor shall report to
Engineer whenever any reference point or property monument is lost or destroyed or
requires relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points or property
monuments by professionally qualified personnel.

Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph
2.05 as it may be adjusted from time to time as provided below.

L. Contractor shall submit to Engineer for acceptance (to the extent indicated in

Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in
changing the Contract Times.
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2. Proposed adjustments in the Progress Schedule that will change the Contract Times
shall be submitted in accordance with the requirements of Article 11.

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes
or disagreements with Owner. No Work shall be delayed or postponed pending resolution
of any disputes or disagreements, or duríng any appeal process, except as permitted by
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

Delays in Controctor's Progress

A. lf Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or
interferes with the performance or progress of the Work, then Contractor shall be entitled
to an equitable adjustment in the Contract Times and Contract Price. Contractor's
entitlement to an adjustment of the Contract Times is conditioned on such adjustment
being essential to Contractor's ability to complete the Work within the Contract Times.

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
delay, disruption, or interference caused by or within the control of Contractor. Delay,

disruption, and interference attributable to and within the control of a Subcontractor or
Supplier shall be deemed to be within the control of Contractor.

C. lf Contractor's performance or progress is delayed, disrupted, or interfered with by

unanticipated causes not the fault of and beyond the control of Owner, Contractor, and
those for which they are responsible, then Contractor shall be entitled to an equitable
adjustment in Contract Times. Contractor's entitlement to an adjustment of the Contract
Times is conditioned on such adjustment being essential to Contractor's ability to complete
the Work within the Contract Times. Such an adjustment shall be Contractor's sole and
exclusive remedy for the delays, disruption, and interference described in this paragraph.

Causes of delay, disruption, or interference that may give rise to an adjustment in Contract
Times under this paragraph include but are not limited to the following:

L. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and
earthquakes;

2. abnormal weather conditions;

3. acts or failures to act of utility owners (other than those performing other work at or
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8);
and

4. acts of war or terrorism.

D. Delays, disruption, and interference to the performance or progress of the Work resulting
from the existence of a differing subsurface or physical condition, an Underground Facility
that was not shown or indicated by the Contract Documents, or not shown or indicated
with reasonable accuracy, and those resulting from Hazardous Environmental Conditions,
are governed by Article 5.

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or
progress of the Work resulting from the performance of certain other work at or adjacent
to the Site.

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or
interference caused by or within the control of Contractor.
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G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or
Contract Times under this paragraph within 30 days of the commencement of the delaying,

disrupting, or interfering event.

ARTICLES-AVAILABIIITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS

ENVIRONMENTAL CON DITIONS

5.01

5.O2

Availability of Lands

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the Site with which
Contractor must comply in performing the Work.

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement
of record legal title and legal description of the lands upon which permanent improvements
are to be made and Owner's interest therein as necessary for giving notice of or filing a

mechanic's or construction lien against such lands in accordance with applicable Laws and

Regulations.

C. Contractor shall provide for all additional lands and access thereto that may be required for
temporary constructíon facilities or storage of materials and equipment.

Use of Site ond Other Areas

A. Limitation on Use of Site ond Other Areas:

L. Contractor shall confine construction equipment, temporary constructíon facilities, the
storage of materials and equipment, and the operations of workers to the Site,

adjacent areas that Contractor has arranged to use through construction easements or
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and such other adjacent areas with construction
equipment or other materials or equipment. Contractor shall assume full responsibility
for (a) damage to the Site; (b) damage to any such other adjacent areas used for
Contractor's operations; (c) damage to any other adjacent land or areas; and (d) for
injuries and losses sustained by the owners or occupants of any such land or areas;
provided that such damage or injuries result from the performance of the Work or
from other actions or conduct of the Contractor or those for which Contractor is

responsible.

2. lf a damage or injury claim is made by the owner or occupant of any such land or area

because of the performance of the Work, or because of other actions or conduct of
the Contractor or those for which Contractor is responsible, Contractor shall (a) take
immediate corrective or remedial action as required by ParagraphT.L2, or otherwise;
(b) promptly attempt to settle the claim as to all parties through negotiations wíth
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and

Regulations, indemnify and hold harmless Owner and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of
each and any of them from and against any such claim, and against all costs, losses,

and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute

resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party

indemnified hereunder to the extent caused directly or indirectly, in whole or in part
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by, or based upon, Contractor's performance of the Work, or because of other actions
or conduct of the Contractor or those for which Contractor is responsible.

B. Removal of Debris During Performance of the Work: During the progress of the Work the
Contractor shall keep the Site and other adjacent areas free from accumulations of waste
materials, rubbish, and other debris. Removal and disposal of such waste materials,
rubbish, and other debris shall conform to applicable Laws and Regulations.

C. Cleøning: Prior to Substantial Completion of the Work Contractor shall clean the Site and
the Work and make it ready for utilization by Owner. At the completion of the Work
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction
equipment and machinery, and surplus materials and shall restore to original condition all
property not designated for alteration by the Contract Documents.

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Contractor subject any
part of the Work or adjacent structures or land to stresses or pressures that will endanger
them.

Su bs u rface a nd P hysi ca I Conditio ns

A. Reports and Drowings: The Supplementary Conditions identify:

1. those reports known to Owner of explorations and tests of subsurface conditions at or
adjacent to the Site;

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities); and

3. Technical Data contained in such reports and drawings.

B. Relìonce by Contractor on Technical Dato Authorized: Contractor may rely upon the
accuracy of the Technical Data expressly identified in the Supplementary Conditions with
respect to such reports and drawings, but such reports and drawings are not Contract
Documents. lf no such express identification has been made, then Contractor may rely
upon the accuracy of the Technical Data (as defined in Article 1) contained in any
geotechnical or environmental report prepared for the Project and made available to
Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors, with respect to:

1. the completeness of such reports and drawings for Contractor's purposes, including,
but not limited to, any aspects of the means, methods, techniques, sequences, and
proceciures of construction to be empioyed by Contractor, anci safety precautions anci
programs incident thereto; or

2. other data, interpretations, opinions, and information contained in such reports or
shown or indicated ín such drawings; or

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any
such other data, interpretations, opinions, or information.
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Differing Subsurface or Physical Conditions

A. Notice by Contractor: lf Contractor believes that any subsurface or physical condition that is

uncovered or revealed at the Site either:

t. is of such a nature as to establish that any Technical Data on which Contractor is

entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or

2. is of such a nature as to require a change in the Drawings or Specifications; or

3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered
and generally recognized as inherent in work of the character provided for in the
Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further
disturbing the subsurface or physical conditions or performing any Work in connection
therewith (except in an emergency as required by Paragraph 7.15), notify Owner and
Engineer in writing about such condition. Contractor shall not further disturb such
condition or perform any Work in connection therewith (except with respect to an
emergency) until receipt of a written statement permitting Contractor to do so.

B. Engineer's Review: After receipt of written notice as required by the preceding paragraph,

Engineer wíll promptly review the subsurface or physical condition in question; determine
the necessity of Owner's obtaining additional exploration or tests with respect to the
condition; conclude whether the condition falls within any one or more of the differing site
condition categoríes in Paragraph 5.04.4 above; obtain any pertinent cost or schedule
information from Contractor; prepare recommendations to Owner regarding the
Contractor's resumption of Work in connection with the subsurface or physical condition in
question and the need for any change in the Drawings or Specifications; and advise Owner
in writing of Engineer's findings, conclusions, and recommendations.

C. Owner's Stotement to Controctor Regarding Site Condition: After receipt of Engineer's
written findings, conclusions, and recommendations, Owner shall issue a written statement
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in
question, addressing the resumption of Work in connection with such condition, índicating
whether any change in the Drawings or Specifications will be made, and adopting or
rejecting Engineer's written findings, conclusions, and recommendations, in whole or in
part.

D. Possible Price ond Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract
Times, or both, to the extent that the existence of a differing subsurface or physical
condition, or any related delay, disruption, or interference, causes an increase or
decrease in Contractor's cost of, or time required for, performance of the Work;
subject, however, to the following:

a. such condition must fall within any one or more of the categories described in

Paragraph 5.04.4;

b. with respect to Work that is paid for on a unit price basis, any adjustment in

Contract Price will be subject to the provisions of Paragraph 13.03; and,
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c. Contractor's entitlement to an adjustment of the Contract Times is conditioned
on such adjustment being essential to Contractor's ability to complete the Work
within the Contract Times.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract
Times with respect to a subsurface or physical condition if:

a. Contractor knew of the existence of such condition at the time Contractor made a

commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract, or
otherwise; or

b. the existence of such condition reasonably could have been discovered or
revealed as a result of any examination, investigation, exploration, test, or study
of the Site and contiguous areas expressly required by the Bidding Requirements' or Contract Documents to be conducted by or for Contractor prior to Contractor's
making such commitmenU or

c. Contractor failed to give the written notice as required by Paragraph 5.04.4.

3. lf Owner and Contractor agree regarding Contractor's entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, no later
than 30 days after Owner's íssuance of the Owner's written statement to Contractor
regarding the subsurface or physical condition in question.

U nde rg rou nd F aci liti es

A. Controctor's Responsibilities: The information and data shown or indicated in the Contract
Documents with respect to existing Underground Facilities at or adjacent to the Site is

based on information and data furnished to Owner or Engineer by the owners of such

Underground Facilities, including Owner, or by others. Unless it is otherwise expressly
provided in the Supplementary Conditions:

L. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any
such information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor
shall have full responsibility for:

a. reviewing ancj checking aii informaiíon anci ciata regarciing existing ijnciergrounci
Facilities at the Site;

b. locating all Underground Facilities shown or indicated in the Contract Documents
as being at the Site;

c. coordination of the Work with the owners (including Owner) of such

Underground Facilities, during construction; and

d. the safety and protection of all existing Underground Facilities at the Site, and

repairing any damage thereto resulting from the Work.

B. Notice by Controctor: lf Contractor believes that an Underground Facility that is uncovered
or revealed at the Site was not shown or indicated in the Contract Documents, or was not
shown or indicated with reasonable accuracy, then Contractor shall, promptly after

EJCDCo C-700, Standard General Condit¡ons of the Construction Contract.
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becoming aware thereof and before further disturbing conditions affected thereby or
performing any Work in connection therewith (except in an emergency as required by

Paragraph 7.15), identify the owner of such Underground Facility and give written notice to
that owner and to Owner and Engineer.

C. Engineer's Review: Engineer will promptly review the Underground Facility and conclude
whether such Underground Facility was not shown or indicated in the Contract Documents,

or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or
schedule information from Contractor; prepare recommendations to Owner regarding the
Contractor's resumption of Work in connection with the Underground Facility in question;
determine the extent, if any, to which a change is required in the Drawings or Specifications

to reflect and document the consequences of the existence or location of the Underground
Facility; and advise Owner in writing of Engineer's findings, conclusions, and

recommendations. During such time, Contractor shall be responsible for the safety and

protection of such Underground Facility.

D. Owner's Statement to Controctor Regording Underground Facility: After receipt of
Engineer's written findings, conclusions, and recommendations, Owner shall issue a written
statement to Contractor (with a copy to Engineer) regarding the Underground Facility in

question, addressing the resumption of Work in connection with such Underground Facility,

indicating whether any change in the Drawings or Specifications will be made, and adopting
or rejecting Engineer's written findings, conclusions, and recommendations in whole or in
part.

E. Possible Price ond Times Adjustmentsi

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or
Contract Times, or both, to the extent that any existing Underground Facility at the
Site that was not shown or indicated in the Contract Documents, or was not shown or
indicated with reasonable accuracy, or any related delay, disruption, or interference,
causes an increase or decrease in Contractor's cost of, or time required for,
performance of the Work; subject, however, to the following:

a. Contractor did not know of and could not reasonably have been expected to be

aware of or to have anticipated the existence or actual location of the
Underground Facility in question;

b. With respect to Work that is paid for on a unit price basis, any adjustment in

Contract Price will be subject to the provisions of Paragraph 13.03;

c. Contractor's entitlement to an adjustment of the Contract Times is conditioned
on such adjustment being essential to Contractor's ability to complete the Work
within the Contract Times; and

d. Contractor gave the notice required in Paragraph 5.05.8.

2. lf Owner and Contractor agree regarding Contractor's entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any

such adjustment shall be set forth in a Change Order.

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount
or extent of any adjustment ín the Contract Price or Contract Times, or both, no later
than 30 days after Owner's issuance of the Owner's written statement to Contractor
regarding the Underground Facility in question.
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5.06 Hazardous Environmental Conditions ot Site

A. Reports and Drawings; The Supplementary Conditions identify:

1. those reports and drawings known to Owner relating to Hazardous Envíronmental
Conditions that have been identified at or adjacent to the Site; and

2. Technical Data contained in such reports and drawings.

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the Technical Data expressly identified in the Supplementary Conditions with
respect to such reports and drawings, but such reports and drawings are not Contract
Documents. lf no such express identification has been made, then Contractor may rely on
the accuracy of the Technical Data (as defined in Article 1)contained in any geotechnical or
environmental report prepared for the Project and made available to Contractor. Except for
such reliance on Technical Data, Contractor may not rely upon or make any claim against
Owner or Engineer, or any of theír officers, directors, members, partners, employees,
agents, consultants, or subcontractors with respect to:

L. the completeness of such reports and drawings for Contractor's purposes, including,
but not limited to, any aspects of the means, methods, techniques, sequences and
procedures of construction to be employed by Contractor and safety precautions and
programs incident thereto; or

2. other data, interpretations, opinions and information contained in such reports or
shown or indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any
such other data, interpretations, opinions or information.

C. Contractor shall not be responsible for removing or remediating any Hazardous
Environmental Condition encountered, uncovered, or revealed at the Site unless such
removal or remediation is expressly identified in the Contract Documents to be within the
scope of the Work.

D. Contractor shall be responsíble for controlling, containing, and duly removing all
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or
anyone else for whom Contractor is responsible, and for any associated costs; and for the
costs of removing and remediating any Hazardous Environmental Condition created by the
presence of any such Constituents of Concern.

E. lf Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose
removal or remediation is not expressly identified in the Contract Documents as being
within the scope of the Work, or if Contractor or anyone for whom Contractor is

responsible creates a Hazardous Environmental Condition, then Contractor shall
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection
with such condition and in any area affected thereby (except in an emergency as required
by ParagraphT.LSl; and (3) notify Owner and Engineer (and promptly thereafter confirm
such notice in writíng). Owner shall promptly consult with Engineer concerning the
necessity for Owner to retain a qualified expert to evaluate such condition or take
corrective action, if any. Promptly after consulting with Engineer, Owner shall take such
actions as are necessary to permit Owner to timely obtain required permits and provide
Contractor the written notice required by Paragraph 5.06.F. lf Contractor or anyone for
whom Contractor is responsible created the Hazardous Environmental Condition in
question, then Owner may remove and remediate the Hazardous Environmental Condition,
and impose a set-off against payments to account for the associated costs.
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F. Contractor shall not resume Work in connection with such Hazardous Environmental
Condition or in any affected area until after Owner has obtained any required permits
related thereto, and delivered written notice to Contractor either (1) specifying that such

condition and any affected area is or has been rendered safe for the resumption of Work,
or (2) specifying any special conditions under which such Work may be resumed safely.

G. lf Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if
any, of any adjustment in Contract Price or Contract Times, or both, as a result of such

Work stoppage or such special conditions under which Work is agreed to be resumed by
Contractor, then within 30 days of Owner's written notice regarding the resumption of
Work, Contractor may submit a Change Proposal, or Owner may impose a set-off.

H. lf after receipt of such written notice Contractor does not agree to resume such Work
based on a reasonable belief it is unsafe, or does not agree to resume such Work under
such special conditions, then Owner may order the portion of the Work that is in the area

affected by such condition to be deleted from the Work, following the contractual change
procedures in Article 11. Owner may have such deleted portion of the Work performed by

Owner's own forces or others in accordance with Article 8.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them
from and against all claims, costs, losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous
Environmental Condition, provided that such Hazardous Environmental Condition (1) was
not shown or indicated in the Drawings, Specifications, or other Contract Documents,
identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.8, or
identified in the Contract Documents to be included within the scope of the Work, and (2)

was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in

this Paragraph 5.06.H shall obligate Owner to indemnify any individual or entity from and
against the consequences of that individual's or entity's own negligence.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and

charges of engineers, architects, attorneys, and other professionals and all court or
arbitratíon or other dispute resolution costs) arising out of or relating to the failure to
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Conditíon

created by Contractor or by anyone for whom Contractor is responsible. Nothing ín this
Paragraph 5.06.J shall obligate Contractor to indemnify any individual or entity from and

against the consequences of that individual's or entity's own negligence.

The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed
at the Site.

J.

K
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ARTICTE 6 - BONDS AND INSURANCE

Performance, Poyment, and Other Bonds

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at
least equal to the Contract Price, as security for the faithful performance and payment of all
of Contractor's obligations under the Contract. These bonds shall remain in effect until one
year after the date when final payment becomes due or until completion of the correction
period specified in Paragraph 15.08, whichever is later, except as provided otherwise by
Laws or Regulations, the Supplementary Cond¡tions, or other specific provisions of the
Contract. Contractor shall also furnish such other bonds as are required by the
Supplementary Conditions or other specific provisions of the Contract.

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by
Laws or Regulations, and shall be executed by such sureties as are named in "Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as

Acceptable Reinsuring Companies" as published in Circular 57O (as amended and
supplemented) by the Financial Management Service, Surety Bond Branch, U.S.

Department of the Treasury. A bond signed by an agent or attorney-in-fact must be
accompanied by a certified copy of that individual's authority to bind the surety. The
evidence of authority shall show that it is effective on the date the agent or attorney-in-fact
signed the accompanying bond.

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or
authorized in the jurisdiction in which the Project is located to ¡ssue bonds in the required
amounts.

D. lf the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent,
or its right to do business is terminated in any state or jurisdiction where any part of the
Project is located, or the surety ceases to meet the requirements above, then Contractor
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving
rise to such notification, provide another bond and surety, both of which shall comply with
the bond and surety requirements above.

E. lf Contractor has failed to obtain a required bond, Owner may exclude the Contractor from
the Site and exercise Owner's termination rights under Article 16.

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor,
Supplier, or other person or entity claiming to have furnished labor or materials used in the
performance of the Work.

I nsu ro nee - G e nerol Provi sio ns

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in
the Supplementary Conditions.

B. All insurance required by the Contract to be purchased and maintained by Owner or
Contractor shall be obtained from insurance companies that are duly licensed or
authorized, in the state or jurisdiction in which the Project is located, to issue insurance
policies forthe required limits and coverages. Unless a different standard is indicated in the
Supplementary Conditions, all companies that provide insurance policies required under
this Contract shall have an A.M. Best rating of A-Vll or better.

C. Contractor shall deliver to Owner, with copies to each named insured and additional
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the
Contract), cert¡ficates of insurance establishing that Contractor has obtained and is

6.01

6.O2
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maintaining the policies, coverages, and endorsements required by the Contract. Upon
request by Owner or any other insured, Contractor shall also furnish other evidence of such
required insurance, including but not limited to copies of policies and endorsements, and
documentation of applicable self-insured retentions and deductibles. Contractor may block
out (redact) any confidential premium or pricing information contained in any policy or
endorsement furnished under this provision.

Owner shall deliver to Contractor, with copies to each named insured and additional
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the
Contract), certificates of insurance establishing that Owner has obtained and is maintaining
the policies, coverages, and endorsements requíred of Owner by the Contract (if any).
Upon request by Contractor or any other insured, Owner shall also provide other evidence
of such required insurance (if any), including but not limited to copies of policies and
endorsements, and documentation of applicable self-insured retentions and deductibles.
Owner may block out (redact) any confidential premium or pricing information contained in

any policy or endorsement furnished under this provision.

Failure of Owner or Contractor to demand such certificates or other evidence of the other
party's full compliance with these insurance requirements, or failure of Owner or
Contractor to identify a deficiency in compliance from the evidence provided, shall not be
construed as a waiver of the other party's obligation to obtain and maintain such insurance.

lf either party does not purchase or maintain all of the insurance required of such party by
the Contract, such party shall notify the other party in writing of such failure to purchase
prior to the start of the Work, or of such failure to maintain prior to any change in the
required coverage.

lf Contractor has failed to obtain and maintain required insurance, Owner may exclude the
Contractor from the Site, impose an appropriate set-off against payment, and exercise
Owner's termination rights under Article 16.

Without prejudice to any other right or remedy, if a party has failed to obtain required
insurance, the other party may elect to obtain equivalent insurance to protect such other
party's interests at the expense of the party who was required to provide such coverage,
and the Contract Price shall be adjusted accordingly.

Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor or Contractor's interests,

The insurance and ínsurance limits required hereín shall not be deemed as a limitation on
Contractor's liability under the indemnities granted to Owner and other individuals and
entities in the Contract.

F

G

6.03 Contrøctor'slnsuronce

A. Workers' Compensation: Contractor shall purchase and maintain workers' compensation
and employer's liability insurance for;

t. claims under workers' compensation, disability benefits, and other similar employee
benefit acts.

2. United States Longshoreman and Harbor Workers' Compensation Act and Jones Act
coverage (if applicable).

3. claims for damages because of bodily injury, occupational sickness or disease, or death
of Contractor's employees (by stop-gap endorsement in monopolist worke/s
compensation states).
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4. Foreign voluntary worker compensation (if applicable).

Commercial General Liobility-Claims Covered: Contractor shall purchase and maintain
commercial general liability insurance, covering all operations by or on behalf of
Contractor, on an occurrence basis, against:

7. claims for damages because of bodily injury, sickness or disease, or death of any
person other than Contractor's employees.

2. claims for damages insured by reasonably available personal injury liability coverage.

3. claims for damages, other than to the Work itself, because of injury to or destruction
of tangible property wherever located, including loss of use resulting therefrom.

Commercial Generol Liøbility-Form ond Content: Contractor's commercial liability policy

shall be written on a 1996 (or later) ISO commercialgeneral liabilityform (occurrence form)
and include the following coverages and endorsements:

1. Products and completed operations coverage:

a. Such insurance shall be maintained for three years after final payment.

b. Contractor shall furnish Owner and each other additional insured (as identified in
the Supplementary Conditions or elsewhere in the Contract) evidence of
continuation of such insurance at final payment and three years thereafter.

2. Blanket contractual liability coverage, to the extent permitted by law, including but not
limited to coverage of Contractor's contractual indemnity obligations in Paragraph

7.18.

3. Broad form property damage coverage.

4. Severability of interest.

5. Underground, explosion, and collapse coverage.

6. Personal injury coverage.

7. Additional insured endorsements that include both ongoing operations and products
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG

20 37 lO 01 (together); or CG 20 tO 07 04 and CG 20 37 07 04 (together); or their
equivalent.

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04,
"Additional lnsured-Engineers, Architects or Surveyors Not Engaged by the Named
l^n' 'nnAtt ^. i+- ^^,.¡.,^l^-+il tJut gv vt tL) çYutvgtgt tt.

D. Automobile liobility: Contractor shall purchase and maintain automobile liability insurance

against claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance, or use of any motor vehicle. The

automobile liability policy shall be written on an occurrence basis.

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess

liability insurance written over the underlying employer's liability, commercial general

liability, and automobile liability insurance described in the paragraphs above. Subject to
industry-standard exclusions, the coverage afforded shall follow form as to each and every

one of the underlying policies.

F. Controctor's pollution liability insuronce: Contractor shall purchase and maintain a policy

covering third-party injury and property damage claims, including clean-up costs, as a result
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of pollution conditions arising from Contractor's operations and completed operations. This
insurance shall be maintained for no less than three years after final completion.

G. Additional insureds: The Contractor's commercial general liability, automobile liability,
umbrella or excess, and pollution liability polícies shall include and list as additional
insureds Owner and Engineer, and any individuals or entities identified in the
Supplementary Conditions; include coverage for the respective officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
all such additional insureds; and the insurance afforded to these additional insureds shall
provide primary coverage for all claims covered thereby (including as applicable those
arising from both ongoing and completed operations) on a non-contributory basis.

Contractor shall obtain all necessary endorsements to support these requirements.

H. Contractor's professionol liobility insuronce: lf Contractor will provide or furnish
professional services under this Contract, through a delegation of professional design
services or otherwise, then Contractor shall be responsible for purchasing and maintaining
applicable professional liability insurance. This insurance shall provide protection against
claims arising out of performance of professional design or related services, and caused by
a negligent error, omission, or act for which the insured party is legally liable. lt shall be
maintained throughout the duration of the Contract and for a minimum of two years after
Substantial Completion. lf such professional design services are performed by a

Subcontractor, and not by Contractor itself, then the requirements of this paragraph may
be satisfied through the purchasing and maintenance of such insurance by such
Subcontractor.

L General provisions: The policies of insurance required by this Paragraph 6.03 shall:

L include at least the specific coverages provided in this Article.

2. be written for not less than the limits of liability provided in this Article and in the
Supplementary Conditions, or required by Laws or Regulations, whichever is greater.

3. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed, or renewal refused until at least L0 days prior written notice has

been given to Contractor. Within three days of receipt of any such written notice,
Contractor shall provide a copy of the notice to Owner, Engineer, and each other
insured under the policy.

4. remaín ín effect at least until final payment (and longer if expressly required ín this
Article) and at all times thereafter when Contractor may be correcting, removing, or
replacing defective Work as a warranty or correction obligation, or otherwise, or
returning to the Site to conduct other tasks arising from the Contract Documents.

5. be appropriate for the Work being performed and provide protection from claims that
may arise out of or result from Contractor's performance of the Work and Contractor's
other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly
employed by any of them to perform any of the Work, or by anyone for whose acts
any of them may be liable.

J. The coverage requirements for specific policies of insurance must be met by such policies,

and not by reference to excess or umbrella ínsurance provided in other policies.
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Ow ne r's Lio bi lity I nsu ra nce

A. ln addition to the insurance required to be provided by Contractor under Paragraph 6.03,
Owner, at Owner's option, may purchase and maintain at Owner's expense Owner's own
liability insurance as will protect Owner against claims which may arise from operations
under the Contract Documents.

B. Owner's liability policies, if any, operate separately and independently from policies

required to be provided by Contractor, and Contractor cannot rely upon Owner's liability
policies for any of Contractor's obligations to the Owner, Engineer, or third parties.

Property lnsurance

A. Builder's Rrsk: Unless otherwíse provided in the Supplementary Conditions, Contractor shall
purchase and maintain builder's risk insurance upon the Work on a completed value basis,

in the amount of the full insurable replacement cost thereof (subject to such deductible
amounts as may be provided in the Supplementary Conditions or requíred by Laws and
Regulations). This insurance shall:

f . include the Owner and Contractor as named insureds, and all Subcontractors, and any
individuals or entities required by the Supplementary Conditions to be insured under
such builder's risk policy, as insureds or named insureds. For purposes of the
remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding
Supplementary Conditions, the partíes required to be insured shall collectively be
referred to as "insureds."

2. be written on a builder's risk "all risk" policy form that shall at least include insurance
for physical loss or damage to the Work, temporary buildings, falsework, and materials
and equipment in transit, and shall insure against at least the following perils or causes

of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact;
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown,
boiler explosion, and artificially generated electric current; earthquake; volcaníc
activity, and other earth movement; flood; collapse; explosion; debris removal;
demolition occasioned by enforcement of Laws and Regulations; water damage (other
than that caused by flood); and such other perils or causes of loss as may be

specifically required by the Supplementary Conditions. lf insurance against mechanical
breakdown, boiler explosion, and artificially generated electric current; earthquake;
volcanic activity, and other earth movement; or flood, are not commercially available
under builder's risk policies, by endorsement or otherwise, such insurance may be
provided through other insurance policies acceptable to Owner and Contractor.

3. cover, as insured property, at least the following: (a) the Work and all materials,
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar
nature that are to be incorporated into or used in the preparation, fabrication,
construction, erection, or completion of the Work, including Owner-furnished or
assigned property; (b) spare parts inventory required within the scope of the Contract;
and (c) temporary works which are not intended to form part of the permanent
constructed Work but which are intended to provide working access to the Site, or to
the Work under construction, or which are intended to provide temporary support for
the Work under construction, including scaffolding, form work, fences, shoring,
falsework, and temporary structures.

4. cover expenses incurred in the repair or replacement of any insured property
(including but not limited to fees and charges of engineers and architects).

6.04

6.05
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5. extend to cover damage or loss to insured property while in temporary storage at the
Site or in a storage location outside the Site (but not including property stored at the
premises of a manufacturer or Supplier).

6. extend to cover damage or loss to insured property while in transit.

7. allow for partial occupation or use of the Work by Owner, such that those portions of
the Work that are not yet occupied or used by Owner shall remain covered by the
builder's risk insurance.

8. allow for the waiver of the insurer's subrogation rights, as set forth below.

9. provide primary coverage for all losses and damages caused by the perils or causes of
loss covered.

10. not include a co-insurance clause.

17. include an exception for ensuing losses from physical damage or loss with respect to
any defective workmanship, design, or materials exclusions.

72. include performance/hot testing and start-up.

L3. be maintained in effect, subject to the provisions herein regarding Substantial
Completion and partial occupancy or use of the Work by Owner, until the Work is

complete.

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other
evidence thereof) required to be purchased and maintained in accordance with this
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not
be canceled or materially changed or renewal refused until at least 10 days prior written
notice has been given to the purchasing policyholder. Within three days of receipt of any
such written notice, the purchasing policyholder shall provide a copy of the notice to each
other insured.

C. Deductibles: The purchaser of any required builder's risk or property insurance shall pay for
costs not covered because of the applícation of a policy deductible.

D. Partial Occupancy or Use by Owner: lf Owner will occupy or use a portion or portions of the
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then
Owner (directly, if it is the purchaser of the builder's risk policy, or through Contractor) will
provide notice of such occupancy or use to the builder's risk insurer. The builder's risk
insurance shall not be canceled or permitted to lapse on account of any such partial use or
occupancy; rather, those portions of the Work that are occupied or used by Owner may
come off the builder's risk policy, while those portíons of the Work not yet occupied or
used by Owner shall remain covered by the builder's risk insurance.

E. Additional lnsuronce: lf Contractor elects to obtain other special insurance to be included in
or supplement the builder's risk or property insurance policies provided under this
Paragraph 6.05, it may do so at Contractor's expense.

F. lnsurance of Other Property: lf the express insurance provisions of the Contract do not
require or address the insurance of a property item or interest, such as tools, construction
equipment, or other personal property owned by Contractor, a Subcontractor, or an

employee of Contractor or a Subcontractor, then the entity or individual owning such
property item will be responsible for deciding whether to insure it, and if so in what
amount.
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Waiver of Rights

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder's
risk policy, shall contain provisions to the effect that in the event of payment of any loss or
damage the insurers will have no rights of recovery against any insureds thereunder, or
against Engineer or its consultants, or their officers, directors, members, partners,
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights
against each other and the respective officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them, for all losses and
damages caused by, arising out of, or resulting from any of the perils or causes of loss

covered by such policies and any other property insurance applicable to the Work; and, in
addition, waive all such rights against Engineer, its consultants, all Subcontractors, all
individuals or entities identified in the Supplementary Conditions as insureds, and the
officers, directors, members, partners, employees, agents, consultants, and subcontractors
of each and any of them, under such policies for losses and damages so caused. None of
the above waivers shall extend to the rights that any party making such waiver may have to
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise
payable under any policy so issued.

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each

and any of them, for:

L loss due to business interruption, loss of use, or other consequential loss extending
beyond direct physical loss or damage to Owner's property or the Work caused by,

arising out of, or resulting from fire or other perils whether or not insured by Owner;
and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or
resulting from fire or other insured peril or cause of loss covered by any property
insurance maintained on the completed Project or part thereof by Owner during
partial occupancy or use pursuant to Paragraph L5.04, after Substantial Completion
pursuant to Paragraph L5.03, or after final payment pursuant to Paragraph 15.06.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss

referred to in Paragraph 6.06.8 shall contaín provisions to the effect that in the event of
payment of any such loss, damage, or consequential loss, the insurers will have no rights of
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors,
members, partners, employees, agents, consultants, or subcontractors of each and any of
them.

D. Contractor shall be responsible for assuring that the agreement under which a

Subcontractor performs a portion of the Work contains provisions whereby the
Subcontractor waives all rights against Owner, Contractor, all individuals or entities
identified in the Supplementary Conditions as insureds, the Engineer and its consultants,
and the officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them, for all losses and damages caused by, arising out
of, relating to, or resulting from any of the perils or causes of loss covered by builder's risk
insurance and any other property insurance applícable to the Work.

Receipt ond Applicotion of Property lnsurance Proceeds

A. Any insured loss under the builder's risk and other policies of insurance required by
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the
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policy. Such named insured shall act as fiduciary for the other insureds, and give notice to
such other insureds that adjustment and settlement of a claim is in progress. Any other
insured may state its position regarding a claim for insured loss in writing within 15 days
after notice of such claim.

B. Proceeds for such insured losses may be made payable by the insurer either jointly to
multiple ínsureds, or to the named insured that purchased the policy ín its own right and as
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause.
A named insured receiving insurance proceeds under the builder's risk and other policies of
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with
such agreement as the parties in interest may reach, or as otherwise required under the
dispute resolution provisions of this Contract or applicable Laws and Regulations.

C. lf no other special agreement is reached, the damaged Work shall be repaired or replaced,
the money so received applied on account thereof, and the Work and the cost thereof
covered by Change Order, if needed.

ARTICTE 7 - CONTRACTOR'S RESPONSIBITITIES

7.O7 Su pe rvi sio n a nd Su pe ri nte ndence

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be necessary
to perform the Work in accordance with the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques, sequences, and procedures of
construction.

B. At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and Engineer
except under extraordinary circumstances.

Lobor; Working Hours

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the
Work and perform construction as required by the Contract Documents. Contractor shall at
all times maintain good discipline and order at the Site.

B. Except as otherwise required for the safety or protection of persons or the Work or
property at the Site or adjacent thereto, and except as otherwise stated in the Contract
Documents, all Work at the Site shall be performed during regular working hours, Monday
through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal
holiday. Contractor may perform Work outside regular working hours or on Saturdays,
Sundays, or legal holidays only with Owner's written consent, which will not be
unreasonably withheld.

Services, Materials, and Equipment

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and
assume full responsibility for all services, materials, equipment, labor, transportation,
construction equipment and machinery, tools, appliances, fuel, power, light, heat,
telephone, water, sanitary facilities, temporary facilities, and all other facilities and
incidentals necessary for the performance, testing, start up, and completion of the Work,
whether or not such items are specifically called for in the Contract Documents.

B. All materials and equipment incorporated into the Work shall be of good quality and new,
except as otherwise provided in the Contract Documents. All special warranties and

7.O2
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guarantees requ¡red by the Specifications shall expressly run to the benefit of Owner. lf
required by Engineer, Contractor shall furnish sat¡sfactory evidence (including reports of

required tests) as to the source, kind, and quality of materials and equipment.

C. All materials and equipment shall be stored, applied, installed, connected, erected,

protected, used, cleaned, and conditioned in accordance with instructions of the applicable

Supplier, except as otherwise may be provided in the Contract Documents.

"Or Equals"

A. Whenever an item of material or equipment is specified or described in the Contract

Documents by using the name of a proprietary item or the name of a particular Supplier,

the Contract Price has been based upon Contractor furnishing such item as specified. The

specification or description of such an item is intended to establish the type, function,

appearance, and quality required. Unless the specification or description contains or is

followed by words reading that no like, equivalent, or "or equal" item is permitted,

Contractor may request that Engineer authorize the use of other items of material or

equipment, or ítems from other proposed suppliers under the circumstances described

below.

1. lf Engineer in its sole discretion determines that an item of material or equipment

proposed by Contractor is functionally equal to that named and sufficiently similar so

that no change in related Work will be required, Engineer shall deem it an "or equal"

item. For the purposes of this paragraph, a proposed item of material or equipment

will be considered functionally equal to an item so named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability,

appearance, strength, and design characteristics;

2l it will reliably perform at least equally well the function and achieve the
results imposed by the design concept of the completed Project as a

functioning whole;

3) it has a proven record of performance and availability of responsive service;

and

4) it is not objectionable to Owner.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times;

and

2l it will conform substantially to the detailed requirements of the item named

in the Contract Documents.

B. Contractor's Expense: Contractor shall provide all data in support of any proposed "or

equal" item at Contractor's expense.

C. Engineer's Evoluotion ond Determination: Engineer will be allowed a reasonable time to

evaluate each "or-equal" request. Engineer may require Contrãctor to furnish additional

data about the proposed "or-equal" item. Engineer will be the sole judge of acceptability.

No "or-equal" item will be ordered, furníshed, installed, or utilized until Engineer's review is

complete and Engineer determines that the proposed item is an "or-equal", which will be

evidenced by an approved Shop Drawing or other written communication. Engineer will

advise Contractor in writing of any negative determination'
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D. EÍfect of Engineer's Determination: Neither approval nor denial of an "or-equal" request
shall result in any change in Contract Price. The Engineer's denial of an "or-equal" request
shall be final and binding, and may not be reversed through an appeal under any provision
of the Contract Documents.

E. Treatment as a Substitution Request: lf Engineer determines that an item of material or
equipment proposed by Contractor does not qualify as an "or-equal" item, Contractor may
request that Engineer considered the proposed item as a substitute pursuant to Paragraph
7.O5.

Substitutes

A. Unless the specification or description of an item of material or equipment required to be

furnished under the Contract Documents contains or is followed by words reading that no
substitution is permitted, Contractor may request that Engineer authorize the use of other
items of material or equipment under the circumstances described below. To the extent
possible such requests shall be made before commencement of related construction at the
Site.

I Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is functionally equivalent to
that named and an acceptable substitute therefor. Engineer will not accept requests
for review of proposed substitute items of material or equipment from anyone other
than Contractor.

The requirements for review by Engineer will be as set forth in Paragraph 7.05.8, as

supplemented by the Specifications, and as Engineer may decide is appropriate under
the circumstances.

Contractor shall make written application to Engineer for review of a proposed

substitute item of material or equipment that Contractor seeks to furnish or use. The

application:

a. shall certify that the proposed substitute item will:

1) perform adequately the functions and achieve the results called for by the
general design,

2) be similar in substance to that specified, and

3) be suited to the same use as that specified.

b. willstate:

1) the extent, if any, to which the use of the proposed substitute item will
necessitate a change in Contract Times,

2) whether use of the proposed substitute item in the Work will require a

change in any of the Contract Documents (or in the provisions of any other
direct contract with Owner for other work on the Project) to adapt the
design to the proposed substitute item, and

3) whether incorporation or use of the proposed substitute item in connection
with the Work is subject to payment of any license fee or royalty.

c. will identify:

1) all variations of the proposed substitute item from that specified, and

2

3
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2l available engineering, sales, maintenance, repair, and replacement serv¡ces.

d. shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including but not limited to changes in
Contract Price, shared savings, costs of redesign, and claims of other contractors
affected by any resulting change.

B. Engineer's Evaluation ond Determination: Engineer will be allowed a reasonable time to
evaluate each substitute request, and to obtain comments and direction from Owner.
Engineer may require Contractor to furnish additional data about the proposed substitute
item. Engineer will be the sole judge of acceptability. No substitute will be ordered,
furnished, installed, or utilized until Engineer's review is complete and Engineer determines
that the proposed item is an acceptable substitute. Engineer's determination will be
evidenced by a Field Order or a proposed Change Order accounting for the substitution
itself and all related impacts, including changes in Contract Price or Contract Times.
Engineer will advise Contractor in writing of any negative determination.

C. Special Guarantee: Owner may require Contractor to furnish at Contractor's expense a

special performance guarantee or other surety with respect to any substitute.

D. Reimbursement of Engineer's Cost: Engineer will record Engineer's costs in evaluating a

substitute proposed or submitted by Contractor. Whether or not Engineer approves a

substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for
the reasonable charges of Engineer for evaluating each such proposed substitute.
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making
changes in the Contract Documents (or in the provisions of any other direct contract w¡th
Owner) resulting from the acceptance of each proposed substitute.

E. Controctor's Expense: Contractor shall provide all data in support of any proposed
substitute at Contractor's expense.

F. EfÍect of Engineer's Determination: lf Engineer approves the substitution request,
Contractor shall execute the proposed Change Order and proceed with the substitution.
The Engineer's denial of a substitution request shall be final and binding, and may not be
reversed through an appeal under any provision of the Contract Documents. Contractor
may challenge the scope of reimbursement costs imposed under Paragraph 7.05.D, by
timely submittal of a Change Proposal.

Co nce rni ng Su bco ntractors, Su p pl i e rs, a n d Oth e rs

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the
Work. Such Subcontractors and Suppliers must be acceptable to Owner.

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for
the performance of designated parts of the Work if required by the Contract to do so.

C. Subsequent to the submíttal of Contractor's Bid or final negotiation of the terms of the
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other
individual or entíty to furnísh or perform any of the Work aga¡nst which Contractor has

reasonable objection.

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner
unless Owner raises a substantive, reasonable objection within five days.
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E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or
entity retained by Contractor to perform any part of the Work. Owner also may require
Contractor to retain specific replacements; provided, however, that Owner may not require
a replacement to which Contractor has a reasonable objection. lf Contractor has submitted
the identity of certain Subcontractors, Suppliers, or other individuals or entities for
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make
written objection thereto), then Owner may subsequently revoke the acceptance of any
such Subcontractor, Supplier, or other individual or entity so identified solely on the basis
of substantive, reasonable objection after due investigation. Contractor shall submít an
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or
entity.

F. lf Owner requires the replacement of any Subcontractor, Supplier, or other individual or
entity reta¡ned by Contractor to perform any part of the Work, then Contractor shall be
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30
days of Owner's requirement of replacement.

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity,
whether inítially or as a replacement, shall constitute a waiver of the right of Owner to the
completion of the Work in accordance with the Contract Documents.

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and
Suppliers known to Contractor at the time of submittal.

l. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of
the Work just as Contractor is responsible for Contractor's own acts and omissions.

J. Contractor shall be solely responsible for scheduling and coordinating the work of
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any
of the Work.

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work from communicating with Engineer or Owner,
except through Contractor or in case of an emergency, or as otherwise expressly allowed
herein.

L. The divisions and sections of the Specifications and the identifications of any Drawings shall
not control Contractor in dividing the Work among Subcontractors or Suppliers or
delineating the Work to be performed by any specific trade.

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to
the applicable terms and conditions of the Contract Documents for the benefit of Owner
and Engineer.

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information
about amounts paid to Contractor on account of Work performed for Contractor by the
particular Subcontractor or Supplier.
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O. Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or
entity any contractual relationship between Owner or Engineer and any such

Subcontractor, Supplier, or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the
payment of any money due any such Subcontractor, Supplier, or other individual or
entity except as may otherwise be required by Laws and Regulations.

Patent Fees and Royolties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in

the performance of the Work or the incorporation in the Work of any invention, design,
process, product, or device which is the subject of patent ríghts or copyrights held by

others. lf a particular invention, design, process, product, or device is specified in the
Contract Documents for use in the performance of the Work and if, to the actual

knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for
the payment of any license fee or royalty to others, the existence of such rights shall be

disclosed by Owner in the Contract Documents.

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold

harmless Contractor, and its officers, directors, members, partners, employees, agents,

consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and

other professionals, and all court or arbitration or other dispute resolution costs) arising

out of or relating to any infringement of patent rights or copyrights incident to the use in

the performance of the Work or resulting from the incorporation in the Work of any

invention, desígn, process, product, or device specified in the Contract Documents, but not

identified as being subject to payment of any license fee or royalty to others required by
patent rights or copyrights.

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and

hold harmless Owner and Engineer, and the officers, directors, members, partners,

employees, agents, consultants and subcontractors of each and any of them from and

against all claims, costs, losses, and damages (including but not limited to all fees and

charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to any infringement
of patent rights or copyríghts incident to the use in the performance of the Work or
resulting from the incorporation in the Work of any invention, design, process, product, or
cievice noi specifieci in the Contract Documents.

Permits

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in

obtaining such permits and licenses. Contractor shall pay all governmental charges and

inspection fees necessary for the prosecution of the Work which are applicable at the time
of the submission of Contractor's Bid (or when Contractor became bound under a

negotiated contract). Owner shall pay all charges of utility owners for connections for
providing permanent service to the Work
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A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which
are applicable during the performance of the Work.

Laws ond Regulations

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations

applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for
monitoring Contractor's compliance with any Laws or Regulations.

B. lf Contractor performs any Work or takes any other action knowing or having reason to
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and
losses, and shall indemnify and hold harmless Owner and Engineer, and the officers,
directors, members, partners, employees, agents, consultants, and subcontractors of each

and any of them from and against all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals

and all court or arbitration or other dispute resolution costs) arising out of or relating to
such Work or other action. lt shall not be Contractor's responsibility to make certain that
the Work described in the Contract Documents is in accordance with Laws and Regulations,
but this shall not relieve Contractor of Contractor's obligations under Paragraph 3.03.

C. Owner or Contractor may give notice to the other party of any changes after the
submission of Contractor's Bid (or after the date when Contractor became bound under a

negotiated contract) in Laws or Regulations having an effect on the cost or time of
performance of the Work, including but not limited to changes in Laws or Regulatíons
having an effect on procuring permits and on sales, use, value-added, consumption, and
other similar taxes. lf Owner and Contractor are unable to agree on entitlement to or on
the amount or extent, if any, of any adjustment in Contract Price or Contract Times
resulting from such changes, then within 30 days of such notice Contractor may submit a

Change Proposal, or Owner may initiate a Claim.

Record Documents

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings,

Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such

record documents in good order and annotate them to show changes made during
construction. These record documents, together with all approved Samples, will be

available to Engineer for reference. Upon completion of the Work, Contractor shall deliver
these record documents to Engineer.

Safety ond Protection

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety
precautions and programs in connectíon with the Work. Such responsibility does not
relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with applicable safety Laws and Regulations.
Contractor shall take all necessary precautions for the safety of, and shall provide the
necessary protection to prevent damage, injury, or loss to:

t. all persons on the Site or who may be affected by the Work;
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2. all the Work and materials and equipment to be incorporated therein, whether in

storage on or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, other work in progress, utilities, and Underground
Facilities not designated for removal, relocation, or replacement in the course of
construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or
loss; and shall erect and maintain all necessary safeguards for such safety and protection.
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities,
and other utilities; and other contractors and utility owners performing work at or adjacent
to the Site, when prosecution of the Work may affect them, and shall cooperate with them
in the protection, removal, relocation, and replacement of their property or work in
progress.

C. Contractor shall comply with the applicable requirements of Owner's safety programs, if
any. The Supplementary Conditions identify any Owner's safety programs that are

applicable to the Work.

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's
safety program with which Owner's and Engineer's employees and representatives must
comply while at the Site.

E. All damage, injury, or loss to any property referred to in Paragraph7.I2.A.2 or 7.I2.A.3
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor,
Supplier, or any other individual or entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of them may be liable, shall be

remedied by Contractor at its expense (except damage or loss attributable to the fault of
Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone
employed by any of them, or anyone for whose acts any of them may be liable, and not
attributable, directly or indirectly, in whole or in part, to the fault or negligence of
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly
employed by any of them).

F. Contractor's duties and responsibilities for safety and protection shall continue until such
time as all the Work is completed and Engineer has issued a notice to Owner and

Contractor in accordance with Paragraph 15.06.8 that the Work is acceptable (except as

otherwise expressly provided in connection with Substantial Completion).
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Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or
correction obligations, or to conduct other tasks arising from the Contract Documents.

Safety Representat¡ve

A. Contractor shall designate a qualified and experienced safety representative at the Site

whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and programs.

H azo rd Com m u n icatio n P rog ro ms

A. Contractor shall be responsible for coordinating any exchange of material safety data
sheets or other hazard communication information required to be made available to or
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7.15

7.L6

CONTRACT

exchanged between or among employers at the Site in accordance with Laws or
Regulations.

Emergencies

A. ln emergencies affecting the safety or protection of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage,
injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes
that any significant changes in the Work or variatíons from the Contract Documents have
been caused thereby or are required as a result thereof. lf Engineer determines that a

change in the Contract Documents is required because of the action taken by Contractor in
response to such an emergency, a Work Change Directive or Change Order will be issued.

Shop Drawings, Samples, and Other Submittols

A. Shop Drowing ond Sample Submittol Requirements:

L. Before submitting a Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings
and Samples and with the requirements of the Work and the Contract
Documents;

b. determined and verifíed all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog
numbers, and similar information with respect thereto;

c. determined and verified the suitability of all materials and equipment offered
with respect to the indicated application, fabrication, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work; and

d. determined and verífied all information relative to Contractor's responsibílities
for means, methods, techniques, sequences, and procedures of construction, and
safety precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has

satisfied Contractor's obligations under the Contract Documents with respect to
Contractor's review of that submittal, and that Contractor approves the submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any
variations that the Shop Drawing or Sample may have from the requirements of the
Contract Documents. This notice shall be set forth in a written communication
separate from the Shop Drawings or Sample submíttal; and, in addítion, in the case of
Shop Drawings by a specific notation made on each Shop Drawing submitted to
Engineer for review and approval of each such variation.

B. Submittal Procedures for Shop Drowings ond Samples: Contractor shall submit Shop
Drawings and Samples to Engineer for review and approval in accordance with the
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require.

1.. Shop Drøwings:

a, Contractor shall submit the number of copies required in the Specifications.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data
to show Engineer the services, materials, and equipment Contractor proposes to
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prov¡de and to enable Engineer to review the information for the limited
purposes required by Paragraph 7.16.D.

2. Samples:

a. Contractor shall submit the number of Samples required in the Specifications.

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent

data such as catalog numbers, the use for which intended and other data as

Engineer may require to enable Engineer to review the submittal for the limited
purposes required by Paragraph 7.16.D.

3. Where a Shop Drawing or Sample is required by the Contract Documents or the
Schedule of Submittals, any related Work performed pr¡or to Engineer's review and

approval of the pertinent submittal will be at the sole expense and responsibility of
Contractor.

C. Other Submittols: Contractor shall submit other submittals to Engineer in accordance with
the accepted Schedule of Submittals, and pursuant to the applicable terms of the
Specifications.

D. Engineer's Review:

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with
the Schedule of Submittals acceptable to Engineer. Engineer's review and approval will
be only to determine if the items covered by the submittals will, after installation or
incorporatíon in the Work, conform to the information given in the Contract

Documents and be compatible with the design concept of the completed Project as a

functioning whole as indicated by the Contract Documents.

2. Engineer's review and approval will not extend to means, methods, techniques,
sequences, or procedures of construct¡on or to safety precautions or programs

incident thereto.

3. Engineer's review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions.

4. Engineer's review and approval of a Shop Drawing or Sample shall not relieve

Contractor from responsibility for any variation from the requirements of the Contract

Documents unless Contractor has complied with the requirements of Paragraph

7.16.4.3 and Engineer has given written approval of each such variation by specific

written notation thereof incorporated in or accompanying the Shop Drawing or
Sample. Engineer will document anr¡ such approved variation from the requirements
of the Contract Documents in a Field Order.

5. Engineer's review and approval of a Shop Drawing or Sample shall not relieve

Contractor from responsibility for complying with the requirements of Paragraph

7.L6.A and B.

6. Engineer's review and approval of a Shop Drawing or Sample, or of a variation from
the requirements of the Contract Documents, shall not, under any circumstances,

change the Contract Times or Contract Price, unless such changes are included in a

Change Order.

7. Neither Engineer's receipt, review, acceptance or approval of a Shop Drawing, Sample,

or other submittal shall result in such item becoming a Contract Document.
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8. Contractor shall perform the Work in compliance with the requirements and
commitments set forth in approved Shop Drawings and Samples, subject to the
provisions of Paragraph 7.16.D.4.

E. ResubmittalProcedures:

1. Contractor shall make corrections required by Engineer and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new Samples
for review and approval. Contractor shall direct specific attention in writing to
revisions other than the corrections called for by Engineer on previous submittals.

2. Contractor shall furnish required submittals with sufficient information and accuracy
to obtain required approval of an item with no more than three submittals. Engineer
will record Engineer's time for reviewing a fourth or subsequent submittal of a Shop
Drawings, sample, or other item requiring approval, and Contractor shall be
responsible for Engíneer's charges to Owner for such time. Owner may impose a set-
off against payments due to Contractor to secure reimbursement for such charges.

3. lf Contractor requests a change of a previously approved submittal item, Contractor
shall be responsible for Engineer's charges to Owner for its review time, and Owner
may impose a set-off against payments due to Contractor to secure reimbursement for
such charges, unless the need for such change is beyond the control of Contractor.

Contractor's General Worranty and Guorantee

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its officers, directors,
members, partners, employees, agents, consultants, and subcontractors shall be entitled to
rely on Contractor's warranty and guarantee.

B. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:

1-. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or

2. normal wear and tear under normal usage.

C. Contractor's obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
that is not in accordance with the Contract Documents or a release of Contractor's
obligation to perform the Work in accordance with the Contract Documents:

L observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment
related thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal;

6. the issuance of a notice of acceptability by Engineer;

7. any inspection, test, or approval by others; or

8. any correction of defective Work by Owner.
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D. lf the Contract requires the Contractor to accept the assignment of a contract entered into

by Owner, then the specific warranties, guarantees, and correction obligations contained in

the assigned contract shall govern with respect to Contractor's performance obligations to
Owner for the Work described in the assigned contract.

7.I8 lndemnification

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and

hold harmless Owner and Engineer, and the officers, directors, members, partners,

employees, agents, consultants and subcontractors of each and any of them from and

against all claims, costs, losses, and damages (including but not limited to all fees and

charges of engineers, architects, attorneys, and other professionals and all court or

arbitration or other dispute resolution costs) arising out of or relating to the performance

of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily

injury, sickness, disease, or death, or to injury to or destruction of tangible property (other

than the Work itself), including the loss of use resulting therefrom but only to the extent
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or

any individual or entity directly or indirectly employed by any of them to perform any of
the Work or anyone for whose acts any of them may be liable.

B. ln any and all claims against Owner or Engineer or any of their officers, directors, members,

partners, employees, agents, consultants, or subcontractors by any employee (or the

survivor or personal representative of such employee) of Contractor, any Subcontractor,
any Supplier, or any individual or entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of them may be liable, the

indemnification obligation under Paragraph 7.18.A shall not be limited in any way by any

limitation on the amount or type of damages, compensation, or benefits payable by or for
Contractor or any such Subcontractor, Supplier, or other individual or ent¡ty under workers'

compensation acts, disability benefit acts, or other employee benefit acts.

C. The indemnification obligations of Contractor under Paragraph 7.18.4 shall not extend to
the liability of Engineer and Engineer's officers, directors, members, partners, employees,

agents, consultants and subcontractors arising out of:

t. the preparation or approval of, or the failure to prepare or approve maps, Drawings,

opinions, reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of
the injury or damage.

7.I9 Delegation of Professional Design Services

A. Contractor will not be required to provide professional design services unless such services

are specifically required by the Contract Documents for a portion of the Work or unless

such services are required to carry out Contractor's respons¡bilities for construction means,

methods, techniques, sequences and procedures. Contractor shall not be required to
provide professional services in violation of applicable Laws and Regulations.

B. lf professional design services or certifications by a design professional related to systems,

materials, or equipment are specifically required of Contractor by the Contract Documents,

Owner and Engineer will specify all performance and design critería that such services must

satisfy. Contractor shall cause such services or certifications to be provided by a properly

licensed professional, whose signature and seal shall appear on all drawings, calculations,

specifications, certifications, and other submittals prepared by such professional. Shop
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Drawings and other submittals related to the Work designed or certified by such
professional, if prepared by others, shall bear such professional's written approval when
submitted to Engineer.

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and
completeness of the services, certifications, or approvals performed by such design
professionals, provided Owner and Engineer have specified to Contractor all performance
and design criteria that such services must satisfy.

D. Pursuant to this paragraph, Engineer's revíew and approval of design calculations and
design drawings will be only for the limited purpose of checking for conformance with
performance and design criteria given and the design concept expressed in the Contract
Documents. Engineer's review and approval of Shop Drawings and other submittals (except
design calculations and design drawings) will be only for the purpose stated in Paragraph
7.16.D.1.

E. Contractor shall not be responsible for the adequacy of the performance or design criteria
specified by Owner or Engineer.

ARTICTE 8 - OTHER WORK AT THE SITE

8.01 Other Work

A. ln addition to and apart from the Work under the Contract Documents, the Owner may
perform other work at or adjacent to the Site. Such other work may be performed by
Owner's employees, or through contracts between the Owner and third parties. Owner
may also arrange to have third-party utility owners perform work on their utilities and
facilities at or adjacent to the Site.

B. lf Owner performs other work at or adjacent to the Site with Owner's employees, or
through contracts for such other work, then Owner shall give Contractor written notice
thereof prior to starting any such other work. lf Owner has advance information regarding
the start of any utility work at or adjacent to the Site, Owner shall provide such information
to Contractor.

C. Contractor shall afford each other contractor that performs such other work, each utility
owner performing other work, and Owner, if Owner is performing other work with Owner's
employees, proper and safe access to the Site, and provide a reasonable opportunity for
the introduction and storage of materials and equipment and the execution of such other
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required
to properly connect or otherwise make its several parts come together and properly
integrate with such other work. Contractor shall not endanger any work of others by
cutting, excavating, or otherwise altering such work; provided, however, that Contractor
may cut or alter others' work with the written consent of Engineer and the others whose
work will be affected.

D. lf the proper execution or results of any part of Contractor's Work depends upon work
performed by others under this Article 8, Contractor shall ¡nspect such other work and
promptly report to Engineer in writing any delays, defects, or deficiencies in such other
work that render it unavaílable or unsuitable for the proper execution and results of
Contractor's Work. Contractor's failure to so report will constitute an acceptance of such
other work as fit and proper for integration with Contractor's Work except for latent
defects and deficiencies in such other work.
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Coordinotion

A. lf Owner intends to contract with others for the performance of other work at or adjacent
to the Site, to perform other work at or adjacent to the Site with Owner's employees, or to
arrange to have utility owners perform work at or adjacent to the Site, the following will be

set forth in the Supplementary Conditions or provided to Contractor prior to the start of
any such other work:

1. the identity of the individual or entity that will have authority and responsibility for
coordination of the activities among the various contractors;

2. an itemization of the specific matters to be covered by such authority and

responsibility; and

3. the extent of such authority and responsibilities.

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole

authority and responsibility for such coordination.

Legal Relotionships

A. ll in the course of performing other work at or adjacent to the Site for Owner, the Owner's
employees, any other contractor working for Owner, or any utility owner causes damage to
the Work or to the property of Contractor or its Subcontractors, or delays, disrupts,
interferes with, or increases the scope or cost of the performance of the Work, through
actions or inaction, then Contractor shall be entitled to an equitable adjustment in the
Contract Price or the Contract Times, or both. Contractor must submit any Change Proposal

seeking an equitable adjustment in the Contract Price or the Contract Times under this
paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. The

entitlement to, and extent of, any such equitable adjustment shall take into account
information (if any) regarding such other work that was provided to Contractor in the
Contract Documents prior to the submittal of the Bid or the final negotiation of the terms
of the Contract. When applicable, any such equitable adjustment in Contract Price shall be

conditioned on Contractor assigning to Owner all Contractor's rights against such other
contractor or utility owner with respect to the damage, delay, disruption, or interference
that is the subject of the adjustment. Contractor's entitlement to an adjustment of the
Contract Times is conditioned on such adjustment being essential to Contractor's ability to
complete the Work within the Contract Times.

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying,
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner
performing other work at or adjacent to the Site. lf Contractor fails to take such measures
and as a resuit ciamages, deiays, disrupts, or interferes with the work of any such other
contractor or utility owner, then Owner may impose a set-off against payments due to
Contractor, and assign to such other contractor or utility owner the Owner's contractual
rights against Contractor with respect to the breach of the obligations set forth in this
paragraph.

C. When Owner is performing other work at or adjacent to the Site with Owner's employees,
Contractor shall be liable to Owner for damage to such other work, and for the reasonable
direct delay, disruption, and interference costs incurred by Owner as a result of
Contractor's failure to take reasonable and customary measures with respect to Owner's
other work. ln response to such damage, delay, disruption, or interference, Owner may
impose a set-off against payments due to Contractor.
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D. lf Contractor damages, delays, disrupts, or interferes with the work of any other contractor,
or any utility owner performing other work at or adjacent to the Site, through Contractor's
failure to take reasonable and customary measures to avoid such impacts, or if any claim
arising out of Contractor's actions, inactions, or negligence in performance of the Work at
or adjacent to the Site is made by any such other contractor or utility owner against
Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the
claim as to all parties through negotiations with such other contractor or utility owner, or
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law,
and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors,
members, partners, employees, agents, consultants and subcontractors of each and any of
them from and against any such claims, and against all costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) arising out
of or relating to such damage, delay, disruption, or interference.

ARTICLE 9 - OWNER'S RESPONSIBILITIES

9.01 Com m u nicoti o ns to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

Replocement of Engineer

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor
makes no reasonable objection to the replacement engineer. The replacement engineer's
status under the Contract Documents shall be that of the former Engineer.

Furnish Data

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

Poy When Due

A. Owner shall make payments to Contractor when they are due as provided in the
Agreement.

Londs and Easements; Reports, Tests, and Drawings

A. Owner's duties with respect to providing lands and easements are set forth in Paragraph
5.01.

B. Owner's duties with respect to providing engineering surveys to establish reference points
are set forth in Paragraph 4.03.

C. Article 5 refers to Owner's identifying and making available to Contractor copies of reports
of explorations and tests of conditions at the Site, and drawings of physical conditions
relating to existing surface or subsurface structures at the Site.

lnsuronce

A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and
property insurance are set forth in Article 6.

Chonge Orders

A. Owner's responsibilities with respect to Change Orders are set forth in Article 11.

LO2

9.03

9.04
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9.08 lnspections, Tests, and Approvals

A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth
in Paragraph 74.02.8.

9.09 Limitations on Owner's Responsibilities

A. The Owner shall not supervise, direct, or have control or author¡ty over, nor be responsible
for, Contractor's means, methods, techniques, sequences, or procedures of construction,
or the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Owner will
not be responsible for Contractor's failure to perform the Work in accordance with the
Contract Documents.

9.10 Undisclosed HazordousEnvironmentol Condition

A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is

set forth in Paragraph 5.06.

9.11 Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that
financial arrangements have been made to satisfy Owner's obligations under the Contract
Documents (including obligations under proposed changes in the Work).

9.I2 Safety Programs

A. While at the Site, Owne/s employees and representatives shall comply with the specific
applicable requirements of Contractor's safety programs of which Owner has been
informed.

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.

ARTICLE 10 - ENGINEER'S STATUS DUR¡NG CONSTRUCTION

10.01

to.o2

Ow ne r's Re prese ntotive

A. Engineer will be Owner's representative during the construction period. The duties and

responsibilities and the limitations of authority of Engineer as Owner's representative
during construction are set forth in the Contract.

Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of
¡nncf rr rrtinn rc Fnoinopr daomc nêaêcç2r\, ín nrr{or fn nhcorrro ãc 2n Þvnorianro¡{ anrl

qualified design professíonal the progress that has been made and the quality of the
various aspects of Contractor's executed Work. Based on information obtained during such

visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the
Work is proceeding in accordance with the Contract Documents. Engineer will not be

required to make exhaustive or continuous inspections on the Site to check the quality or
quantity of the Work. Engineer's efforts will be directed toward providing for Owner a

greater degree of confidence that the completed Work will conform generally to the
Contract Documents. On the basis of such visits and observations, Engineer will keep
Owner informed of the progress of the Work and will endeavor to guard Owner against
defective Work.

B. Engineer's visíts and observations are subject to all the limitations on Engineer's authority
and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during
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or as a result of Engineer's visits or observations of Contractor's Work, Engineer will not
supervise, direct, control, or have authority over or be responsible for Contractor's means,
methods, techniques, sequences, or procedures of construction, or the safety precautions
and programs incident thereto, or for any failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work.

P roject Re pre se ntative

A. lf Owner and Engineer have agreed that Engineer will furnish a Resident Project
Representative to represent Engineer at the Site and assist Engineer in observing the
progress and quality of the Work, then the authority and responsibílitíes of any such

Resident Project Representative will be as provided in the Supplementary Conditions, and

limitations on the responsibilities thereof will be as provided in Paragraph 10.08. lf Owner
designates another representative or agent to represent Owner at the Site who is not
Engineer's consultant, agent, or employee, the responsibilities and authority and
limitations thereon of such other individual or entity will be as provided in the
Supplementary Conditions.

Rejecting Defective Work

A. Engineer has the authority to reject Work in accordance with Art¡cle 14.

Shop Drawings, Change Orders and Payments

A. Engineer's authority, and limitations thereof, as to Shop Drawings and Samples, are set

forth in Paragraph 7.16.

B. Engineer's authority, and limitations thereof, as to design calculations and design drawings
submitted in response to a delegation of professional design services, if any, are set forth in
Paragraph7.l9.

C. Engineer's authority as to Change Orders is set forth in Article 11.

D, Engineer's authority as to Applications for Payment is set forth in Article 15.

Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor as set forth in Paragraph 13.03.

Decisions on Requirements of Contract Documents ond Acceptobility of Work

A. Engineer will render decisions regarding the requirements of the Contract Documents, and
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for
initial interpretations, Change Proposals, and acceptance of the Work. ln rendering such

decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will
not be liable to Owner, Contractor, or others in connection with any proceedings,

interpretations, decisions, or judgments conducted or rendered in good faith.

Limitations on Engineer's Authority ønd Responsibilities

A. Neither Engineer's authority or responsibility under this Article 10 or under any other
provision of the Contract, nor any decision made by Engineer in good faith either to
exercise or not exercise such authority or responsibility or the undertaking, exercise, or
performance of any authority or responsibílity by Engineer, shall create, impose, or give rise

to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any

Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee
or agent of any of them.

EJCDCo C-700, Standard General Conditions ofthe Construction Contract.
Copyright @ 2013 National Society of Professional Engineers, American Council of Engine€ring Companies,

and American Society of Civil Engineers. All rights reserved. Page 42 of 65

10.03

10.04

10.0s

10.06

ro.o7

10.08



OWNER COPY CONTRACT

B. Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor's means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Engineer will
not be responsible for Contractor's failure to perform the Work in accordance with the
Contract Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any
Subcontractor, any Supplier, or of any other individual or entity performing any of the
Work.

D. Engineer's review of the final Application for Payment and accompanying documentation
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates
of inspection, tests and approvals, and other documentation required to be delivered by
Paragraph 15.06.4 will only be to determine generally that their content complies with the
requirements of, and in the case of certificates of inspections, tests, and approvals, that the
results certified indicate compliance with the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also
apply to the Resident Project Representative, if any.

10.09 Compliance with Sofety Progrom

A. While at the Site, Engineer's employees and representatives will comply with the specific
applicable requirements of Owner's and Contractor's safety programs (if any) of which
Engineer has been informed.

ARTICLE 11- AMENDING THE CONTRACT DOCUMENTS; CHANGES lN THE WORK

11.01 Amending and Supplementing Controct Documents

A. The Contract Documents may be amended or supplemented by a Change Order, a Work
Change Directive, or a Field Order.

t. Chonge Orders:

a. lf an amendment or supplement to the Contract Documents includes a change in
the Contract Price or the Contract Times, such amendment or supplement must
be set forth in a Change Order. A Change Order also may be used to establish
amendments and supplements of the Contract Documents that do not affect the
Contract Price or Contract Times.

b. Owner and Contractor mav amend those terms and conditions of the Contract
Documents that do not involve (1) the performance or acceptability of the Work,
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3)

other engineering or technical matters, without the recommendation of the
Engineer, Such an amendment shall be set forth in a Change Order.

2. Work Change Directives: A Work Change Directive will not change the Contract Price

or the Contract Times but is evidence that the parties expect that the modification
ordered or documented by a Work Change Directive will be íncorporated in a

subsequently issued Change Order, following negotiations by the parties as to the
Work Change Directive's effect, if any, on the Contract Price and Contract Times; or, if
negotiations are unsuccessful, by a determination under the terms of the Contract
Documents governing adjustments, expressly including Paragraph 11.04 regarding
change of Contract Price. Contractor must submit any Change Proposal seeking an
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adjustment of the Contract Price or the Contract Times, or both, no later than 30 days

after the completion of the Work set out in the Work Change Directive. Owner must
submit any Claim seeking an adjustment of the Contract Price or the Contract Times,
or both, no laterthan 60 days after issuance of the Work Change Directive.

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not
involve an adjustment in the Contract Price or the Contract Times and are compatible
with the design concept of the completed Project as a functioning whole as indicated
by the Contract Documents. Such changes will be accomplished by a Field Order and
will be binding on Owner and also on Contractor, which shall perform the Work
involved promptly. lf Contractor believes that a Field Order justifies an adjustment in

the Contract Price or Contract Times, or both, then before proceeding with the Work
at issue, Contractor shall submit a Change Proposal as provided herein.

IL.O2 Owner-Authorized Chonges in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any
time or from time to time, order additions, deletions, or revisions in the Work. Such
changes shall be supported by Engineer's recommendation, to the extent the change
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other
engineering or technical matters. Such changes may be accomplished by a Change Order, if
Owner and Contractor have agreed as to the effect, if any, of the changes on Contract
Times or Contract Price; or by a Work Change Dírective. Upon receipt of any such
document, Contractor shall promptly proceed with the Work involved; or, in the case of a

deletion in the Work, promptly cease construction activities with respect to such deleted
Work. Added or revised Work shall be performed under the applicable conditions of the
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work
that Contractor reasonably concludes cannot be performed in a manner consistent with
Contractor's safety obligations under the Contract Documents or Laws and Regulations.

L1-.03 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents, as amended, modified, or supplemented, except in the case of an emergency
as provided in Paragraph 7.t5 or in the case of uncovering Work as provided in Paragraph
14.05.

11.O4 Chonge of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12.

B. An adjustment in the Contract Price will be determined as follows:

1. where the Work involved is covered by unit prices contained in the Contract
Documents, then by application of such unit prices to the quantities of the items
involved (subject to the provisions of Paragraph 13.03); or

2. where the Work involved is not covered by unit prices contained in the Contract
Documents, then by a mutually agreed lump sum (which may include an allowance for
overhead and profit not necessarily in accordance with Paragraph 1,1,.04.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract
Documents and the parties do not reach mutual agreement to a lump sum, then on
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the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a
Contractor's fee for overhead and profit (determined as provided in Paragraph
11.04.C).

C. Controctor's Fee: When applicable, the Contractor's fee for overhead and profit shall be

determined as follows:

t. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor's fee
shall be 15 percent;

b. for costs incurred under Paragraph 13.01.8.3, the Contractor's fee shall be five
percenU

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus

a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and
11.01.C.2.b is that the Contractor's fee shall be based on: (1) a fee of L5 percent
of the costs incurred under Paragraphs 13.01.4.1 and 13.01.4.2 by the
Subcontractor that actually performs the Work, at whatever tier, and (2) with
respect to Contractor itself and to any Subcontractors of a tier higher than that of
the Subcontractor that actually performs the Work, a fee of five percent of the
amount (fee plus underlying costs incurred) attributable to the next lower tier
Subcontractor; provided, however, that for any such subcontracted work the
maximum total fee to be paid by Owner shall be no greater than 27 percent of
the costs incurred by the Subcontractor that actually performs the work;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.8.4,
13.01.8.5, and 13.01.C;

e. the amount of credit to be allowed by Contractor to Owner for any change which
results ín a net decrease in cost will be the amount of the actual net decrease in

cost plus a deduction in Contractor's fee by an amount equal to five percent of
such net decrease; and

f. when both additions and credits are involved in any one change, the adjustment
in Contractor's fee shall be computed on the basis of the net change in

accorda nce with Paragraphs 1 1.04.C.2.a through 17.04.C.2.e, i nclusive.

11.05 Chonge o! Contract Times

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an

adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment in the Contract Times shall comply with the provisions of Article
L2.

B. An adjustment of the Contract Times shall be subject to the limitations set forth in

Paragraph 4.05, concerning delays in Contractor's progress.

11.06 Change Proposols

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the
requirements of the Contract Documents or relating to the acceptability of the Work under
the Contract Documents; contest a set-off against payment due; or seek other relief under
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the Contract. The Change Proposal shall specify any proposed change in Contract Times or
Contract Price, or both, or other proposed relief, and explain the reason for the proposed
change, with citations to any governing or applicable provisions of the Contract Documents.

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but
in no event later than 30 days) after the start of the event giving rise thereto, or after
such initial decision. The Contractor shall submit supporting data, including the
proposed change in Contract Price or Contract Time (if any), to the Engineer and
Owner within 15 days after the submittal of the Change Proposal. The supporting data
shall be accompanied by a written statement that the supporting data are accurate
and complete, and that any requested time or price adjustment is the entire
adjustment to which Contractor believes it is entitled as a result of said event.
Engineer will advise Owner regarding the Change Proposal, and consider any
comments or response from Owner regarding the Change Proposal.

2. Engineer's Action: Engineer will review each Change Proposal and, within 30 days after
receipt of the Contractor's supporting data, either denythe Change Proposal in whole,
approve it in whole, or deny it in part and approve it in part. Such actions shall be in
writing, with a copy provided to Owner and Contractor. lf Engineer does not take
action on the Change Proposal within 30 days, then either Owner or Contractor may at
any time thereafter submit a letter to the other party indicating that as a result of
Engineer's inaction the Change Proposal is deemed denied, thereby commencing the
time for appeal of the denial under Article 12.

3. Binding Decision: Engineer's decision will be final and binding upon Owner and
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under
Article 12.

B. Resolution of Certain Change Proposols: lf the Change Proposal does not involve the design
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or
other engineering or technical matters, then Engineer will notify the parties that the
Engineer is unable to resolve the Change Proposal. For purposes of further resolution of
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose
to seek resolution under the terms of Article L2.

Execution of Chonge Orders

A. Owner and Contractor shall execute appropriate Change Orders covering:

t. changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in

accordance with a Work Change Directive;

2. changes in Contract Price resulting from an Owner set-ofi unless Contractor has duly
contested such set-off;

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b)

required because of Owner's acceptance of defective Work under Paragraph L4.O4 or
Owner's correction of defective Work under Paragraph L4.07, or (c) agreed to by the
parties, subject to the need for Engineer's recommendation if the change in the Work
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other
engineering or technical matters; and

4. changes in the Contract Price or Contract Times, or other changes, which embody the
substance of any final and binding results under Paragraph 11.06, or Article L2.
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B. lf Owner or Contractor refuses to execute a Change Order that is required to be executed
under the terms of this Paragraph tt.O7, it shall be deemed to be of full force and effect, as

if fully executed.

Notification to Surety

A. lf the provisions of any bond require notice to be given to a surety of any change affecting
the general scope of the Work or the provisions of the Contract Documents (including, but
not limited to, Contract Price or Contract Times), the giving of any such notice will be

Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect
the effect of any such change.

ARTICLE 12 _ CTAIMS

72.01 Claims

A. Claims Process: The following disputes between Owner and Contractor shall be submitted
to the Claims process set forth in this Article:

1. Appeals by Owner or Contractor of Engineer's decisions regardíng Change Proposals;

2. Owner demands for adjustments ín the Contract Price or Contract Times, or other
relief under the Contract Documents; and

3. Disputes that Engineer has been unable to address because they do not involve the
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of
the Work, or other engineering or technical matters.

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party
to the Contract promptly (but in no event later than 30 days) after the start of the event
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the
decision under appeal. The party submitting the Claim shall also furnish a copy to the
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with
the party making the Claim. ln the case of a Claim by Contractor seeking an increase in the
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in
good faith, that the supporting data are accurate and complete, and that to the best of
Contractor's knowledge and belief the amount of time or money requested accurately
reflects the full amount to which Contractor is entitled.

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full
consideration to its merits. The two parties shall seek to resolve the Claim through the
exchange of information and direct negotiations. The parties may extend the time for
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in
writing and submitted to the other party, with a copy to Engineer.

D. Mediation:

7. At any time after initiation of a Claim, Owner and Contractor may mutually agree to
mediation of the underlying dispute. The agreement to mediate shall stay the Claim

submittal and response process.

2. lf Owner and Contractor agree to mediation, then after 60 days from such agreement,
either Owner or Contractor may unilaterally terminate the mediatíon process, and the
Claim submittal and decision process shall resume as of the date of the termination. lf
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim
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submittal and decision process shall resume as of the date of the conclusion of the
mediation, as determined by the mediator.

3. Owner and Contractor shall each pay one-half of the mediator's fees and costs.

E. Partial Approval: lf the party receiving a Claim approves the Claim in part and denies it in
part, such action shall be final and binding unless within 30 days of such action the other
party invokes the procedure set forth in Article 17 for final resolution of disputes.

F. Denial of Cloim: lf efforts to resolve a Claim are not successful, the party receiving the Claim
may deny it by giving written notice of denial to the other party. lf the receiving party does
not take action on the Claim within 90 days, then either Owner or Contractor may at any
time thereafter submit a letter to the other party indicating that as a result of the inaction,
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A

denial of the Claim shall be final and binding unless within 30 days of the denial the other
party invokes the procedure set forth in Article 17 for the final resolution of disputes.

G. Final and Binding Resu/fs: lf the parties reach a mutual agreement regarding a Claim,
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a

Claim is approved in part and denied in part, or denied in full, and such actions become
final and binding; then the results of the agreement or action on the Claim shall be

incorporated in a Change Order to the extent they affect the Contract, including the Work,
the Contract Times, or the Contract Price.

ARTICLE 13 - COST OF THE WORK; ATLOWANCES; UNIT PRICE WORK

13.01 Cost of the Work

Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum
of all costs necessary for the proper performance of the Work at issue, as further defined
below. The provisions of this Paragraph 13.01 are used for two distinct purposes:

L. To determine Cost of the Work when Cost of the Work is a component of the Contract
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other
adjustment in Contract Price. When the value of any such adjustment is determined
on the basis of Cost of the Work, Contractor is entitled only to those additional or
incremental costs required because of the change in the Workor because of the event
giving rise to the adjustment.

Costs Included: Except as otherwise may be agreed to in writing by Owner, costs íncluded in
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of
the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall
include only the following items:

t. Payroll costs for employees in the direct employ of Contractor in the performance of
the Work under schedules of job classifications agreed upon by Owner and Contractor.
Such employees shall include, without limitation, superintendents, foremen, and other
personnel employed full time on the Work. Payroll costs for employees not employed
full time on the Work shall be apportioned on the basis of their time spent on the
Work. Payroll costs shall include, but not be limited to, salaries and wages plus the
cost of fringe benefits, which shall include social security contributions,
unemployment, excise, and payroll taxes, workers' compensation, health and
retirement benefits, bonuses, sick leave, and vacation and holiday pay applicable

A.

B

EJCDCo C-700, Standard General Cond¡tíons ofthe Construct¡on Contract.
Copyr¡ght @ 2013 Nat¡onal Society of Professional Engineers, American Counc¡l of Engineeríng Compan¡es,

andAmericanSocietyofCivilEngíneers. Allrightsreserved, PagetlSof65



OWNER COPY CONTRACT

thereto. The expenses of performing Work outside of regular working hours, on
Saturday, Sunday, or legal holidays, shall be included in the above to the extent
authorized by Owner.

2. Cost of all materials and equipment furnished and incorporated in the Work, íncluding
costs of transportation and storage thereof, and Suppliers' field services required in

connection therewith. All cash discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make payments, in which case the cash

discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns
from sale of surplus materials and equipment shall accrue to Owner, and Contractor
shall make provisions so that they may be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by
Subcontractors. lf required by Owner, Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Contractor and shall deliver such bids to
Owner, who will then determine, with the advice of Engineer, which bids, if any, will
be acceptable. lf any subcontract provides that the Subcontractor is to be paid on the
basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee shall

be determined in the same manner as Contracto/s Cost of the Work and fee as

provided in this Paragraph 13.01.

4. Costs of special consultants (including but not limited to engineers, architects, test¡ng
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor's employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office, and temporary facilities at the Site, and

hand tools not owned by the workers, which are consumed in the performance of
the Work, and cost, less market value, of such items used but not consumed
which remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof,
whether rented from Contractor or others in accordance with rental agreements
approved by Owner with the advice of Engineer, and the costs of transportation,
loading, unloading, assembly, dismantling, and removal thereof. All such costs

shall be in accordance with the terms of said rental agreements. The rental of any
such equipment, machinery, or parts shaii cease when the use thereof is no
longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor,
or anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection
with the performance of the Work (except losses and damages within the
deductible amounts of property insurance established in accordance with
Paragraph 6.05), provided such losses and damages have resulted from causes

EJCDCo C-700, Standard General Conditions of the Construct¡on Contract.
Copyrißht @ 2013 National Society of Professional Engineers, American Council of Engineering Companies,

andAmer¡canSocietyofCivilEngineers. Allrightsreserved. Page49of65



OWNER COPY

D.

C

CONTRACT

other than the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable.
Such losses shall include settlements made with the written consent and approval
of Owner. No such losses, damages, and expenses shall be included in the Cost of
the Work for the purpose of determining Contractor's fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as communication service at the Site, express and courier
services, and similar petty cash items in connection with the Work.

i. The costs of premiums for all bonds and insurance that Contractor ¡s required by

the Contract Documents to purchase and maintain.

Costs Excluded: The term Cost of the Work shall not include any of the following items:

L. Payroll costs and other compensation of Contractor's officers, executives, principals
(of partnerships and sole proprietorships), general managers, safety managers,

engineers, architects, estimators, attorneys, auditors, accountants, purchasing and
contracting agents, expediters, timekeepers, clerks, and other personnel employed by
Contractor, whether at the Site or in Contractor's principal or branch office for general

administration of the Work and not specifically included in the agreed upon schedule
of job classifications referred to in Paragraph 13.01.8.1 or specifically covered by
Paragraph 13.01.8.4. The payroll costs and other compensation excluded here are to
be considered administrative costs covered by the Contractor's fee.

2. Expenses of Contractor's principal and branch offices other than Contractor's office at
the Site.

3. Any part of Contractor's capital expenses, including interest on Contractor's capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable,
including but not limited to, the correction of defective Work, disposal of materials or
equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraph 13.01.8.

Contractor's Fee: When the Work as a whole is performed on the basis of cost-plus,

Contractor's fee shall be determined as set forth in the Agreement. When the value of any

Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in
Contract Price is determined on the basis of Cost of the Work, Contractor's fee shall be

determined as set forth in Paragraph 11-.04.C.

Documentotion: Whenever the Cost of the Work for any purpose is to be determined
pursuant to this Article 13, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable
to Engineer an itemized cost breakdown together with supporting data.

E

L3.02 Allowances

A. lt is understood that Contractor has included in the Contract Price all allowances so named

in the Contract Documents and shall cause the Work so covered to be performed for such

sums and by such persons or entities as may be acceptable to Owner and Engineer.
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B. Cash Allowances: Contractor agrees that:

1,. the cash allowances include the cost to Contractor (less any applicable trade
discounts) of materials and equipment required by the allowances to be delivered at
the Site, and all applicable taxes; and

2. Contractor's costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included
in the Contract Price and not in the allowances, and no demand for additional
payment on account of any of the foregoing will be valid.

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the
sole use of Owner to cover unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on account of Work covered by
allowances, and the Contract Price shall be correspondingly adjusted.

Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price
Work, initially the Contract Price will be deemed to include for all Unit Price Work an
amount equal to the sum of the unit price for each separately identified item of Unit Price
Work times the estimated quantity of each item as indicated in the Agreement.

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price. Payments to
Contractor for Unit Price Work will be based on actual quantities.

C. Each unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor's overhead and profit for each separately identified item.

D. Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor. Engineer will review with Contractor the Engineer's preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise). Engineer's written decision
thereon will be final and binding (except as modified by Engineer to reflect changed factual
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of
the following paragraph.

E. Within 30 days of Engineer's written decision under the preceding paragraph, Contractor
may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the
Contract Price if:

1. the quantity of any item of Unit Price Work performed by Contractor differs materially
and significantly from the estimated quantity of such item indicated in the Agreement;

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that it is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a

decrease in Contract Price, and the parties are unable to agree as to the amount of any
such increase or decrease.
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ARTICLE14-TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE

WORK

L4.Ot Access to Work

74.O2

A. Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and authorities having jurisdiction will have access to the
Site and the Work at reasonable times for their observation, inspection, and testing.
Contractor shall provide them proper and safe conditions for such access and advise them
of Contractor's safety procedures and programs so that they may comply therewith as

applicable.

Tests, lnspections, and Approvals

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts

thereof) for all required inspections and tests, and shall cooperate with inspection and
testíng personnel to facilitate required inspections and tests.

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory,
or other qualified individual or entity to perform all inspections and tests expressly required
by the Contract Documents to be furnished and paid for by Owner, except that costs
incurred in connection with tests or inspections of covered Work shall be governed by the
provisions of Paragraph 14.05.

C. lf Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested, or approved by an employee or other
representative of such publíc body, Contractor shall assume full responsibility for arranging
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith,
and furnish Engineer the required certificates of inspection or approval.

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and
tests required:

1. by the Contract Documents, unless the Contract Documents expressly allocate
responsibility for a specific inspection or test to Owner;

2. to attain Owner's and Engineer's acceptance of materials or equipment to be
incorporated in the Work;

3. by manufacturers of equipment furnished under the Contract Documents;

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to
be incorporated into the Work; and

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to
Contractor's purchase thereof for incorporation in the Work.

Such inspections and tests shall be performed by independent ínspectors, testing
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer.

E. lf the Contract Documents require the Work (or part thereof) to be approved by Owner,
Engineer, or another designated individual or entity, then Contractor shall assume full
responsibility for arranging and obtaining such approvals.

F. lf any Work (or the work of others) that is to be inspected, tested, or approved ís covered
by Contractor without written concurrence of EngÌneer, Contractor shall, if requested by
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor's
expense unless Contractor had given Engineer timely notice of Contractor's intention to
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cover the same and Engineer had not acted with reasonable promptness in response to
such notice.

14.03 Defective Work

A. Contractor's Obligation: lt is Contractor's obligation to assure that the Work is not
defective.

B. Engineer's Authority: Engineer has the authority to determine whether Work is defective,
and to reject defective Work.

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has

actual knowledge wíll be given to Contractor.

D. Correction, or Removol ond Replacement: Promptly after receipt of written notice of
defective Work, Contractor shall correct all such defective Work, whether or not fabricated,
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the
Project and replace it with Work that is not defective.

E. Preservation of Worranties; When correcting defective Work, Contractor shall take no
action that would void or otherwise impair Owner's special warranty and guarantee, if any,

on said Work.

F. Costs ond Domages: ln addition to its correction, removal, and replacement obligations
with respect to defective Worlç Contractor shall pay all claims, costs, losses, and damages
arising out of or relating to defective Work, including but not limited to the cost of the
inspection, testing, correction, removal, replacement, or reconstruction of such defective
Work, fines levied against Owner by governmental authorities because the Work is

defective, and the costs of repair or replacement of work of others resulting from defective
Work. Prior to final payment, if Owner and Contractor are unable to agree as to the
measure of such claims, costs, losses, and damages resulting from defective Work, then
Owner may impose a reasonable set-off against payments due under Article 15.

14.04 Acceptance of Defective Work

A. lf, instead of requiring correction or removal and replacement of defective Work, Owner
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final
payment, to Engineer's confirmation that such acceptance is in general accord with the
design intent and applicable engineering principles, and will not endanger public safety).
Contractor shall pay all claims, costs, losses, and damages attributable to Owner's
evaluation of and determination to accept such defective Work (such costs to be approved
by Engineer as to reasonableness), and for the diminished value of the Work to the extent
not oiherwise paici by Coniractor. if any such acceptance occurs prior io finai paymeni, ihe
necessary revisions in the Contract Documents with respect to the Work shall be
incorporated in a Change Order. lf the parties are unable to agree as to the decrease in the
Contract Price, reflecting the diminished value of Work so accepted, then Owner may
impose a reasonable set-off against payments due under Article 15. lf the acceptance of
defective Work occurs after final payment, Contractor shall pay an appropriate amount to
Owner.

L4.05 Uncovering Work

A. Engineer has the authority to require special inspection or testing of the Work, whether or
not the Work is fabricated, installed, or completed.
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lf any Work is covered contrary to the written request of Engineer, then Contractor shall, if
requested by Engineer, uncover such Work for Engineer's observation, and then replace
the covering, all at Contractor's expense.

lf Engineer considers it necessary or advisable that covered Work be observed by Engineer

or inspected or tested by others, then Contractor, at Engineer's request, shall uncover,
expose, or otherwise make available for observation, ínspection, or testing as Engineer may

require, that portion of the Work in question, and provide all necessary labor, material, and

equipment.

t. lf ít is found that the uncovered Work is defective, Contractor shall be responsible for
all claims, costs, losses, and damages arising out of or relating to such uncovering,
exposure, observation, inspection, and testing, and of satisfactory replacement or
reconstruction (including but not limited to all costs of repair or replacement of work
of others); and pending Contractor's full discharge of this responsibility the Owner
shall be entitled to impose a reasonable set-off against payments due under Article 15.

2. lf the uncovered Work is not found to be defective, Contractor shall be allowed an

increase in the Contract Price or an extension of the Contract Times, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing,
replacement, and reconstruction. lf the parties are unable to agree as to the amount
or extent thereof, then Contractor may submit a Change Proposal within 30 days of
the determination that the Work is not defective.

Owner May Stop the Work

A. lf the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed
Work will conform to the Contract Documents, then Owner may order Contractor to stop
the Work, or any portion thereof, until the cause for such order has been eliminated;
however, this right of Owner to stop the Work shall not give rise to any duty on the part of
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier,
any other individual or entity, or any surety for, or employee or agent of any of them.

Owner May Correct Defective Work

A. lf Contractor fails within a reasonable time after wrítten notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer, or if
Contractor fails to perform the Work in accordance with the Contract Documents, or if
Contractor fails to comply with any other provision of the Contract Documents, then Owner
may, after seven days written notice to Contractor, correct or remedy any such deficiency.

B. ln exercising the rights and remedies under this Paragraph L4.07, Owner shall proceed

expeditiously. ln connection with such corrective or remedial action, Owner may exclude

Contractor from all or part of the Site, take possession of all or part of the Work and

suspend Contractor's services related thereto, and incorporate in the Work all materials
and equipment stored at the Site or for which Owner has paid Contractor but which are

stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and

employees, Owner's other contractors, and Engineer and Engineer's consultants access to
the Site to enable Owner to exercise the rights and remedies under this paragraph.

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-

offs against payments due under Article 15. Such claims, costs, losses and damages will
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include but not be limited to all costs of repair, or replacement of work of others destroyed
or damaged by correction, removal, or replacement of Contractor's defective Work.

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in
the performance of the Work attributable to the exercise by Owner of Owner's rights and
remedies under this Paragraph L4.O7.

ARTICLE 15 - PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 ProgressPoyments

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will
serve as the basis for progress payments and will be incorporated into a form of Application
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will
be based on the number of units completed during the pay period, as determined under
the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on
Cost of the Work completed by Contractor during the pay period.

B. Applicotions for Payments:

1. At least 20 days before the date established in the Agreement for each progress
payment (but not more often than once a month), Contractor shall submit to Engineer
for review an Application for Payment filled out and signed by Contractor covering the
Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. lf payment is

requested on the basis of materials and equipment not incorporated in the Work but
delivered and suitably stored at the Site or at another location agreed to in writing, the
Application for Payment shall also be accompanied by a bill of sale, invoice, or other
documentation warranting that Owner has received the materials and equipment free
and clear of all Liens, and evidence that the materials and equipment are covered by
appropriate property insurance, a warehouse bond, or other arrangements to protect
Owner's interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account
of the Work have been applied on account to discharge Contractor's legitimate
obligations associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

C. Review of Applications:

!. Engineer will, within 10 days after receipt of each Application for Payment, including
each resubmittal, either indicate in writing a recommendation of payment and present
the Application to Owner, or return the Application to Contractor indicating in writing
Engineer's reasons for refusing to recommend payment. ln the latter case, Contractor
may make the necessary corrections and resubmit the Application.

2. Engineer's recommendation of any payment requested in an Application for Payment
will constitute a representation by Engineer to Owner, based on Engineer's
observations of the executed Work as an experienced and qualified design
professional, and on Engineer's review of the Application for Payment and the
accompanying data and schedules, that to the best of Engineer's knowledge,
information and belief:
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a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
Substantial Completion, the results of any subsequent tests called for in the
Contract Documents, a final determination of quantities and classifications for
Unit Price Work under Paragraph 13.03, and any other qualifications stated in the
recommendation); and

c. the conditions precedent to Contractor's being entitled to such payment appear

to have been fulfilled in so far as it is Engineer's responsibility to observe the
Work.

3. By recommending any such payment Engineer will not thereby be deemed to have

represented that:

a. inspections made to check the quality or the quantity of the Work as it has been

performed have been exhaustive, extended to every aspect of the Work in

progress, or involved detailed inspections of the Work beyond the responsibilities
specifically assigned to Engineer in the Contract; or

b. there may not be other matters or issues between the parties that might entitle
Contractor to be paid additionally by Owner or entitle Owner to withhold
payment to Contractor.

4. Neither Engineer's review of Contractor's Work for the purposes of recommending
payments nor Engineer's recommendation of any payment, including final payment,
will impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction,
or the safety precautions and programs incident thereto, or

c. for Contractor's failure to comply with Laws and Regulations applicable to
Contractor's performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has

used the money paid on account ofthe Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to
Owner free and clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment íi in

Engineer's opinion, it would be incorrect to make the representatíons to Owner stated
in Paragraph 15.01.C.2.

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer's

opinion to protect Owner from loss because:

a. the Work is defective, requiring correction or replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work in accordance with Paragraph

!4.07, or has accepted defective Work pursuant to Paragraph 14.04;

d. Owner has been required to remove or remediate a Hazardous Environmental

Condition for which Contractor ís responsible; or
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e. Engineer has actual knowledge of the occurrence of any of the events that would
constitute a default by Contractor and therefore justify termination for cause
under the Contract Documents.

D. Poyment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer's
recommendation, the amount recommended (subject to any Owner set-offs) will
become due, and when due will be paid by Owner to Contractor.

E. Reductions in Payment by Owner:

t. ln addition to any reductions in payment (set-offs) recommended by Engineer, Owner
is entitled to impose a set-off against payment based on any of the following:

a. claims have been made against Owner on account of Contractor's conduct in the
performance or furnishing of the Work, or Owner has incurred costs, losses, or
damages on account of Contractor's conduct in the performance or furnishing of
the Work, including but not limited to claims, costs, losses, or damages from
workplace injuries, adjacent property damage, non-compliance with Laws and
Regulations, and patent infringement;

b. Contractor has failed to take reasonable and customary measures to avoid
damage, delay, disruption, and interference with other work at or adjacent to the
Site;

c. Contractor has failed to provide and maintain required bonds or insurance;

d. Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible;

e. Owner has incurred extra charges or engineering costs related to submittal
reviews, evaluations of proposed substitutes, tests and inspections, or return
visits to manufacturing or assembly facilities;

f. the Work is defective, requiring correction or replacement;

E. Owner has been required to correct defective Work in accordance with Paragraph
t4.O7, or has accepted defective Work pursuant to Paragraph 14.04;

h. the Contract Price has been reduced by Change Orders;

i. an event that would constitute a default by Contractor and therefore justify a

termination for cause has occurred;

: l:-..iJ-t-l l--^---- L---- ---------l -- , -^--.-L -l ,L, -r- t-.t , -r !J. ilqurudreu udffrdBes frdve dccrueo a5 a tesuil. oI LontraclorS Tailure Io acnteve
Milestones, Substantial Completion, or final completion of the Work;

k. Liens have been filed in connection with the Work, except where Contractor has

delivered a specific bond satisfactory to Owner to secure the satisfaction and
discharge of such Liens;

l. there are other items entitling Owner to a set off against the amount
recommended.

lf Owner imposes any set-off against payment, whether based on its own knowledge
or on the written recommendations of Engineer, Owner will give Contractor
immediate written notice (with a copy to Engineer) stating the reasons for such action
and the specific amount of the reduction, and promptly pay Contractor any amount

2
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rema¡ning after deduction of the amount so withheld. Owner shall promptly pay

Contractor the amount so withheld, or any adjustment thereto agreed to by Owner
and Contractor, if Contractor remedies the reasons for such action. The reduction
imposed shall be binding on Contractor unless it duly submits a Change Proposal
contesting the reduction.

3. Upon a subsequent determination that Owner's refusal of payment was not justified,
the amount wrongfully withheld shall be treated as an amount due as determined by
Paragraph 15.01.C.1and subject to interest as provided in the Agreement.

15.02 Controctor's Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title
defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven
days after the time of payment by Owner.

15.03 SubstantialCompletion

A. When Contractor considers the entire Work ready for its intended use Contractor shall
notify Owner and Engineer in writing that the entire Work is substantially complete and
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the
same time submit to Owner and Engineer an initial draft of punch list items to be

completed or corrected before final payment.

B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an

inspection of the Work to determine the status of completion. lf Engineer does not
consider the Work substantially complete, Engineer will notify Contractor in writing giving

the reasons therefor.

C. lf Engineer considers the Work substantially complete, Engineer will deliver to Owner a

preliminary certificate of Substantial Completion which shall fix the date of Substantial
Completion. Engineer shall attach to the certificate a punch list of items to be completed or
corrected before final payment. Owner shall have seven days after receipt of the
preliminary certificate during which to make written objection to Engineer as to any
provisions of the certificate or attached punch list. ll after considering the objections to the
provisions of the preliminary certificate, Engineer concludes that the Work is not
substantially complete, Engineer will, within L4 days after submission of the preliminary
certificate to Owner, notify Contractor in writing that the Work is not substantially
complete, stating the reasons therefor. lf Owner does not object to the provisions of the
certificate, or if despite consideration of Owner's objections Engineer concludes that the
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch

list of items to be completed or corrected) reflecting such changes from the preliminary
certificate as Engineer believes justified after consideration of any objections from Owner.

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and
Contractor will confer regarding Owner's use or occupancy of the Work following
Substantial Completion, review the builder's risk insurance policy with respect to the end of
the builder's risk coverage, and confirm the transition to coverage of the Work under a

permanent property insurance policy held by Owner. Unless Owner and Contractor agree
otherwise in writing, Owner shall bear responsibility for security, operation, protection of
the Work, property insurance, maintenance, heat, and utilities upon Owner's use or
occupancy of the Work.
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E. After Substantial Completion the Contractor shall promptly begin work on the punch list of
items to be completed or corrected prior to final payment. ln appropriate cases Contractor
may submit monthly Applications for Payment for completed punch list items, following the
progress payment procedures set forth above.

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the punch list.

15.04 Partiol Use or Occuponcy

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately
functioning and usable part of the Work that can be used by Owner for its intended
purpose wíthout significant interference with Contractor's performance of the remainder
of the Work, subject to the following conditions:

t. At any time Owner may request in writing that Contractor permit Owner to use or
occupy any such part of the Work that Owner believes to be substantially complete. lf
and when Contractor agrees that such part of the Work is substantíally complete,
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.4
through E for that part of the Work.

2. At any time Contractor may notify Owner and Engineer in writing that Contractor
considers any such part of the Work substantially complete and request Engineer to
issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer
shall make an inspection of that part of the Work to determine its status of
completíon. lf Engineer does not consider that part of the Work to be substantially
complete, Engineer will notify Owner and Contractor in writing gíving the reasons
therefor. lf Engineer considers that part of the Work to be substantially complete, the
provisions of Paragraph 15.03 will apply with respect to certification of Substantial
Completion of that part of the Work and the division of responsibility in respect
thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 6.05 regarding builder's risk or other
property insurance.

15.05 Final lnspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is

complete, Engineer will promptly make a final inspection with Owner and Contractor and

will notify Contractor in writing of all particulars in which this inspection reveals that the
Work, or agreed portion thereol is incomplete or defective. Contractor shall immediately
take such measures as are necessary to complete such Work or remedy such deficiencies.

15.06 Final Payment

A. Application for Payment:

L After Contractor has, in the opinion of Engineer, satisfactorily completed all

corrections identified during the final inspection and has delivered, in accordance with
the Contract Documents, all maintenance and operating instructions, schedules,
guarantees, bonds, certificates or other evidence of insurance, certificates of
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inspection, annotated record documents (as provided in Paragraph 7.11), and other
documents, Contractor may make application for final payment.

2. The final Application for Payment shall be accompanied (except as previously
delivered) by:

a. all documentation called for in the Contract Documents;

b. consent of the surety, if any, to final payment;

c. satisfactory evidence that all title issues have been resolved such that title to all

Work, materials, and equipment has passed to Owner free and clear of any Liens

or other title defects, or will so pass upon final payment.

d. a list of all disputes that Contractor believes are unsettled; and

e. complete and legally effective releases or waivers (satisfactory to Owner) of all

Lien rights arising out of the Work, and of Liens filed in connection with the Work.

3. ln lieu of the releases or waivers of Liens specified in Paragraph 15.06.4.2 and as

approved by Owner, Contractor may furnish receipts or releases in full and an affidavit
of Contractor that: (a) the releases and receipts include all labor, services, material,
and equipment for which a Lien could be filed; and (b) all payrolls, material and

equipment bills, and other indebtedness connected with the Work for which Owner
might in any way be responsible, or which might in any way result in liens or other
burdens on Owner's property, have been paid or otherwise satisfied. lf any

Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor
may furnish a bond or other collateral satisfactory to Owner to indemnify Owner
against any Lien, or Owner at its option may issue joint checks payable to Contractor
and specified Subcontractors and Suppliers.

Engineer's Review of Applicotion and Acceptance:

1. ll on the basis of Engineer's observation of the Work during construction and final
inspection, and Engineer's review of the final Application for Payment and

accompanying documentation as required by the Contract Documents, Engineer is

satisfied that the Work has been completed and Contractor's other obligations under
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Engineer's recommendation of final
payment and present the Application for Payment to Owner for payment. Such

recommendation shall account for any set-offs against payment that are necessary in

Engineer's opinion to protect Owner from loss for the reasons stated above with
respect to progress payments. At the same time Engineer will also give written notice
to Owner and Contractor that the Work is acceptable, subject to the provisions of
Paragraph 15.07. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment,
in which case Contractor shall make the necessary corrections and resubmit the
Application for Payment.

Completion of Work: The Work is complete (subject to surviving obligations) when it is

ready for final payment as established by the Engineer's written recommendation of final
payment.

Poyment Becomes Due: Thirty days after the presentation to Owner of the final Application
for Payment and accompanying documentation, the amount recommended by Engineer
(less any further sum Owner is entitled to set off against Engineer's recommendation,
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including but not limited to set-offs for liquidated damages and set-offs allowed under the
provisions above with respect to progress payments) will become due and shall be paid by
Owner to Contractor.

Woiver of Claims

A. The making of final payment will not constitute a waiver by Owner of claims or rights
against Contractor. Owner expressly reserves claíms and rights arising from unsettled Liens,
from defective Work appearing after final inspection pursuant to Paragraph 15.05, from
Contractor's failure to comply with the Contract Documents or the terms of any special
guarantees specified therein, from outstanding Claims by Owner, or from Contractor's
continuing obligations under the Contract Documents.

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all
claims and rights aga¡nst Owner other than those pending matters that have been duly
submitted or appealed under the provisions of Article 17.

Correction Period

A. lf within one year after the date of Substantial Completion (or such longer period of time as

may be prescribed by the terms of any applicable special guarantee required by the
Contract Documents, or by any specific provision of the Contract Documents), any Work is

found to be defective, or if the repair of any damages to the Site, adjacent areas that
Contractor has arranged to use through construction easements or otherwise, and other
adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be
defective, then Contractor shall promptly, without cost to Owner and in accordance with
Owner's written instructions:

t. correct the defective repairs to the Site or such other adjacent areas;

2. correct such defective Work;

3. if the defective Work has been rejected by Owner, remove it from the Project and
replace it with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to
the work of others, or to other land or areas resulting therefrom.

B. lf Contractor does not promptly comply with the terms of Owner's written instructions, or
in an emergency where delay would cause serious risk of loss or damage, Owner may have

the defective Work corrected or repaired or may have the rejected Work removed and
replaced. Contractor shall pay all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution costs) arising out of or relating to
such correction or repair or such removal and replacement (including but not limited to all
costs of repair or replacement of work of others).

C. ln special circumstances where a particular item of equipment is placed in continuous
service before Substantial Completion of all the Work, the correction period for that item
may start to run from an earlier date if so provided in the Specifications.

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected
or removed and replaced under this paragraph, the correction period hereunder with
respect to such Work will be extended for an additional period of one year after such

correction or removal and replacement has been satisfactorily completed.
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E. Contractor's obligations under this paragraph are in addition to all other obligations and

warranties. The provisions of this paragraph shall not be construed as a substitute for, or a

waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16 - SUSPENSION OF WORK AND TERMINATION

16.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a

period of not more than 90 consecutive days by written notice to Contractor and Engineer.

Such notice will fix the date on which Work will be resumed. Contractor shall resume the
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract
Price or an extension of the Contract Times, or both, directly attributable to any such

suspension. Any Change Proposal seeking such adjustments shall be submitted no later
than 30 days after the date fixed for resumption of Work.

t6.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will constitute a default by

Contractor and justify termination for cause:

L Contractor's persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule);

2. Failure of Contractor to perform or otherwise to comply with a material term of the
Contract Documents;

3. Contractor's disregard of Laws or Regulations of any public body having jurisdiction; or

4. Contractor's repeated disregard of the authority of Owner or Engineer.

B. lf one or more of the events identified in Paragraph 16.02.A occurs, then after giving

Contractor (and any surety) ten days written notice that Owner is considering a declaration
that Contractor is in default and termination of the contract, Owner may proceed to:

1. declare Contractor to be in default, and give Contractor (and any surety) notice that
the Contract is terminated; and

2. enforce the rights available to Owner under any applicable performance bond.

C. Subject to the terms and operation of any applicable performance bond; if Owner has

terminated the Contract for cause, Owner may exclude Contractor from the Site, take
possession of the Work, incorporate in the Work all materials and equipment stored at the
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete
the Work as Owner may deem expedient.

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.8 if
Contractor within seven days of receipt of notice of intent to terminate begins to correct its

failure to perform and proceeds diligently to cure such failure.

E. lf Owner proceeds as provided in Paragraph 16.02.8, Contractor shall not be entitled to
receive any further payment until the Work is completed. lf the unpaid balance of the
Contract Price exceeds the cost to complete the Work, including all related claims, costs,

losses, and damages (including but not limited to all fees and charges of engineers,

architects, attorneys, and other professionals) sustained by Owner, such excess will be paid

to Contractor. lf the cost to complete the Work including such related claims, costs, losses,
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and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner.
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as

to their reasonableness and, when so approved by Engineer, incorporated in a Change
Order. When exercising any rights or remedies under this paragraph, Owner shall not be
required to obtain the lowest price for the Work performed.

F. Where Contractor's services have been so terminated by Owner, the termination will not
affect any rights or remedies of Owner against Contractor then existing or which may
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety
under any payment bond or performance bond. Any retentíon or payment of money due
Contractor by Owner will not release Contractor from liability.

G. lf and to the extent that Contractor has provided a performance bond under the provisions
of Paragraph 6.01.4, the provisions of that bond shall govern over any inconsistent
provisions of Paragraphs 16.02,8 and 16.02.D.

L6.03 Owner Moy Terminote For Convenience

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. ln such
case, Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents
prior to the effective date of termination, including fair and reasonable sums for
overhead and profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services
and furnishing labor, materials, or equipment as required by the Contract Documents
in connection with uncompleted Work, plus fair and reasonable sums for overhead
and profit on such expenses; and

3. other reasonable expenses directly attributable to termination, including costs
incurred to prepare a termination for convenience cost proposal.

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue,
or other economic loss arising out of or resulting from such termination.

16.04 Controctor May Stop Work or Terminote

A. lf, through no act or fault of Contractor, (1) the Work is suspended for more than 90
consecutive days by Owner or under an order of court or other public authority, or (2)

Engineer fails to act on any Application for Payment within 30 days after it is submitted, or
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then
a--r--^¡^- --..-.. l-..- -..-:¡!-.- --- ) --- --, -r - - ! rLrrilLfdLL(Jr fildy, upufr sËvefr udy5 wfrrlefr frolrce to uwftef arìq Engtneer, ano provtoeo
Owner or Engineer do not remedy such suspension or failure within that time, terminate
the contract and recover from Owner payment on the same terms as provided in Paragraph
16.03.

B. ln lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is

submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the
Work until payment is made of all such amounts due Contractor, including interest thereon.
The provisions of this paragraph are not intended to preclude Contractor from submitting a

Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for
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18.02

18.03

CONTRACT

expenses or damage directly attributable to Contractor's stopping the Work as permitted
by this paragraph.

ARTICLE 17 - FINAL RESOLUTION OF DISPUTES

t7.OI Methods and Procedures

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final
resolution under the provisions of this Article:

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in

full; and

2. Disputes between Owner and Contractor concerning the Work or obligations under
the Contract Documents, and arising after final payment has been made.

B. Finol Resolution of Disputes: For any dispute subject to resolution under this Article, Owner
or Contractor may:

L. elect in writing to ínvoke the dispute resolution process provided for in the
Supplementary Conditions; or

2. agree with the other party to submit the dispute to another dispute resolution
process; or

3. if no dispute resolution process is provided for in the Supplementary Conditions or
mutually agreed to, give written notice to the other party of the intent to submit the
dispute to a court of competent jurisdiction.

ARTICLE 18 - MISCELTANEOUS

18.01 Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it
will be deemed to have been validly given if:

7. delivered in person, by a commercial courier service or otherwise, to the individual or
to a member of the firm or to an officer of the corporation for which it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last
business address known to the sender ofthe notice.

Computation of Times

A. When any period of time is referred to in the Contract by days, it will be computed to
exclude the first and include the last day of such period. lf the last day of any such period

falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.

Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto are in addition to, and are not to be

construed in any way as a limitation of, any rights and remedies available to any or all of
them which are otherwise imposed or available by Laws or Regulations, by special warranty
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will
be as effective as if repeated specifically in the Contract Documents in connection with
each particular duty, obligation, right, and remedy to which they apply.
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Limitotion of Damoges

A. Wíth respect to any and all Change Proposals, Claims, disputes subject to final resolution,
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors, shall be liable to
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in

connection with any other project or anticipated project.

No Waiver

A. A party's non-enforcement of any provision shall not constitute a waiver of that provision,
nor shall it affect the enforceability of that provision or of the remainder of this Contract.

Survivol of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or
given in accordance with the Contract, as well as all continuing obligations indicated in the
Contract, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

Controlling Low

A. This Contract is to be governed by the law of the state in which the Project is located.

Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute
parts of these General Conditions.

EJCDCo C-700, Standard General Cond¡t¡ons ofthe Constructíon Contract.
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sEcTtoN 00800

SUPPLEMENTARY CON DITIONS

A. These Supplementary Conditions amend or supplement the Standard General Conditions
of the Construction Contract EJCDC C-700 (2013 Edition) and other provisions of the Contract
Documents as indicated below. All provisions which are not so amended or supplemented remain in
full force and effect.

B. The terms used in these Supplementary Conditions have the meanings stated in the
General Conditions. Additional terms used in these Supplementary Conditions have the meanings
stated below which are applicable to both the singular and plural thereof.

C. Table of Contents

SC-2. 03 Before Starting Construction................
SC-3.03 Reporting and Resolvíng Discrepancies
SC-s. 06.4 Hazardous Environmental Conditions ...................
SC-6.03 Contractor's lnsurance..
SC-6.04 Owner's Liability lnsurance..
SC-6.05 Property lnsurance
SC-7.02 and 7.03 Labor, Working Hours, Services, Materials,
SC-7. 1 8 lndemnification .........
SC-1 0.03 Project Representative ............
SC-1 1.04 Change of Contract Price .........
SC-14.01 Access to Work......
SC-14.02.A Tests and lnspections
SC-1 5.01 . B Applications for Payments..
SC-1 5.01 . E Reduction in Payment by Owner .........................
SC-1 5.06 Final Payment ............
SC-16.02 Owner May Terminate for Cause.......
SC-16.03 Owner May Terminate for Convenience .................
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SC-2. 03 Before Starting Construction
Add the following subparagraph to Paragraph 2.034:

CONTRACT

A proposed listing of subcontractors and major material suppliers. The list shall include any
proposed substitutions in accordance with Paragraph 7.05.

SC-3.03 Reportinq and Resolvinq Discrepancies

Add the following new paragraphs immediately after Paragraph 3.03.4:

4. Contractor shall report apparent discrepancies to Engineer. The Request for
lnformation form shall:

be submitted by Contractor only;

be legible and complete;

not be used for the purposes of only confirming or verifying issues; and,

be prioritized by Contractor in the event that multiple Requests for
I nformation are outstanding.

Requests for lnformation that are not in conformance with the requirements above shall be returned to
Contractor without response.

5. Contractor shall not be relieved of its responsibility to coordinate the Work
to prevent adverse impacts to Contractor's Project Schedule while submitting Requests for
lnformation.

6. lf Contractor believes the Scope of Work included in the Request for
lnformation has a cost and/or time impact, Contractor should submit a claim in accordance
with Article 11 of these General Conditions.

7. lf Contractor proceeds with work when Contractor had actual knowledge
or should have known that a conflict, error, ambiguity, or discrepancy existed as
indicated above, correction of work constructed without such notification to Engineer shall
be at Contractor's expense, (except in an emergency as authorized by Paragraph 7.15.4).

SC-s.06.4 Hazardous Environmental Conditions

Delete Paragraphs 5.06.4 in its entirety and insert the following:

A. No reports or drawings related to Hazardous Environmental Conditions are known to
OWNER.

SC-6. 03 Contractor's lnsurance

Delete Paragraph 6.03 in its entirety and insert the following:

lnsurance and indemnification shall be according to applicable sections of the Standard Specifications,
and shall also be according to the'IRMA Contractual lnsurance Guidelines", incorporated herein as
Appendix 5. lf a conflict is determined to exist between the requirements prescribed in the Standard
Specifications and the requirements prescribed in the IRMA Contractual lnsurance Guidelines, such
conflict will be resolved as follows:

a. lf a particular type of insurance coverage is required by one standard but not by both, that type of
insurance coverage will be required.

b. lf the minimum limits of insurance coverage required by one standard differ from those required by
the other standard, the higher minimum limits of insurance coverage will prevail.

Section 00800-2
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c. lf any other conflicts are determined to exist between the requirements prescribed in the two
standards, the stricter of the two requirements will prevail. Owner will make the final determination as to
what constitutes a stricter requirement.

SC-6.04 Owner's Liabilitv Insurance

Delete Paragraph 6.04 in its entirety and insert the same paragraph as SC-6.03.

SC-6.05 Property lnsurance

Delete Paragraph 6.05 in its entirety and insert the same paragraph as SC-6.03.

SC-7.02 and 7.03 Labor, Workinq Hours. Services. Materials. and Equipment

Add the following new paragraph immediately after Paragraph 7.02.8.

C. See the General Special Provisions for special requirements concerning working hours,
etc.

SC-7. 1 8 lndemnification

Delete Paragraph 7.18.C.1 and 7.18.C.2. lnsert new Paragraphs 7.18.C.1, D and E:

1. The preparation of Drawings, Specifications, or Property Surueys.

D. For any matter for which Owner and Engineer are indemnified under Paragraph 7.18.A,
Contractor shall pay for Owner's and Engineer's reasonable defense, including, but not limited to,
all fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs or awards until Owner or Engineer are found negligent. lf
Owner or Engineer are found negligent, Owner or Engineer shall reimburse Contractor for the prorata
extent of Owner's or Engineer's negligence for the cost of Owner's or Engineer's reasonable defense.

E. ln Paragraphs 7.18.4. through D. as may be amended by the Supplementary
Conditions, Engineer shall also include RJN Group lnc.

SC-1 0.03 Proiect Representative

Add the following new paragraphs immediately after Paragraph 10.03.4:

B. The duties and responsibilities of the resident project representative include the
following:

1. Review schedules as required in Paragraph 2.05.4 and amendment thereto.

2. Attend conferences and meetings with Contractor.

3. Serve as liaison between Engineer and Contractor and help Engineer serue as
liaison between Owner and Contractor.

4. Conduct on-site observation of the work.

5. Observe tests.

6. Report to Engineer when clarifications and interpretations of the Contract
Documents are needed. Consider, evaluate, and report to Engineer, Contractor's requests for
modification.
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7. Maintain orderly records, keep a daily log (when on a part-time basis, keep log

for days visiting site), and furnish periodic reports to Engineer of the progress of the Work.

8. Before project completion, prepare final list of items to be completed or corrected
and make recommendations to Engineer concerning acceptance of the Work.

The resident project representative shall not:

1. Authorize any deviation from the Contract Documents or substitutions of
materials or equipment.

2. Exceed limitations of Engineer's authority as set forth in the Contract Documents.

3. Undertake any of the responsibilities of Contractor, Subcontractor, Suppliers or
Contractor's superintendent.

4. Accept shop drawing or sample submittals from anyone other than Contractor.

5. Authorize Owner to occupy the Project in whole or in part.

6. Participate in specialized field or laboratory tests or inspections conducted off-site
by others except as specifically authorized by Engineer.

SC-11.04 Chanoe of Contract Price

Clarification of Paragraph 11.04.8.2: The overhead and profit allowance for lump sum work shall
be in accordance withParagraph 11.04.C.2unless Owner andContractor agree that these allowances
are not appropriate for the Work involved.

SC-14.01 Access to Work

Add the following paragraph after Paragraph 14.01.4 of the General Conditions:

B. Representatives of the lllinois Environmental Agency (IEPA), or any of their duly authorized
representatives will have full access to and the right to examine any pertinent books,
documents, papers and records of Contractor involving transactions related to the project.

SC-14.02.4 Tests and lnspections

Add the following to the end of Paragraph 14.O2.A:.

Samples required for testing shall be furnished by Contractor at no cost to Owner. ln the event that
completed Work does not conform to specification requirements during the initialtest, the Work shall be
corrected and retested for conformance. The entire cost of retesting completed Work shall be borne by
Contractor. This shall include the extra cost for inspection to Owner which will be deducted from the final
amount ciue Contractor.

SC-1 5.01 .B Applications for Pavments

Add the following paragraph after Paragraph 15.01.8.3

4. Contractor shall submit with each pay request Contractor's partial waiver of lien
for the full amount of the requested payment. Beginning with the second pay request, and
with each succeeding pay request, Contractor shall submit partial waivers of lien for each
Subcontractor and Supplier showing that the amount paid to date to each is at least equivalent
to the total value of Subcontractor's or Supplier's work, less retainage, included on the previous
pay request. Contractor shall submit with each pay request a signed Waiver of Lien Log
clearly documenting the following:

a. The names of all Subcontractors/Suppliers on the project.
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b. Contract amounts for each Subcontractor/Supplier.

c. Amount paid to date to each Subcontractor/Supplier.

d. Lien waivers provided with current pay appfication for previous month's
payments.

e. Amount to be paid to each Subcontractor/Supplier included in the pending
pay request.

f. Remaining balance for each Subcontractor/Supplier.

Contractor shall submit one original and one copy of each lien waiver submitted.

6. Contractor shall submit three copies of each pay request for approval

SC-15.01.E Reduction in Pavment bv Owner
Add the following new paragraph after Paragraph 15.01.E.1.m:

m For failure of the Contractor of sub-contractors to make proper payments to his sub-
contractors and suppliers. The Village shall have the right to act as agent for the Contractor
in disbursing such funds as have been withheld pursuant to this paragraph to the party or
parties who are entitled to payment therefrom. The Village will render to the Contractor a
proper accounting of all such funds disbursed on behalf of the Contractor; and such payments
shall be considered as payment made under the contract. The Village shall not be liable to
the Contractor for any such payment made in good faith.

SC-15.06 Final Pavment

lnsert the following before the last sentence of Paragraph 15.06.4.3 of the General Conditions:

Contractor's request for final payment shall also include Contractor's final waiver of lien which shall
be for the full amount of Contract, including any change orders thereto, and final waivers of lien from all
subcontractors and suppliers for which final waivers of lien have not previously been submitted.

SC-16.02 Owner Mav Terminate for Cause

Add the following paragraph after Paragraph 16.02.A.4

5. ln the event the Contractor voluntarily petitions for bankruptcy, or is adjudged bankrupt or makes a
general assignment for the benefit of his creditors or if a receiver is appointed on account of his
insolvency, or in the event that any of the provisions of this contract are violated by the Contractor or by
any of his sub-contractors or the Village reasonably believes such violation is likely.

SC-16.03 Owner Mav Terminate for Convenience

Add the following paragraph after Paragraph 16.03.8

B. Contractor shall require similar provisions contained in Paragraph 16.03 in each of its
subcontracts to protect Contractor from claims by subcontractors arising from Owneds termination for
convenience, or to minimize claims by such subcontractors. The remedy provided to Contractor under
this Paragraph 16.03 shall be Contractor's sole remedy in the event of terminationforconvenienceby
Owner.

END OF SECTION

5.
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2019 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

PROJECT SPECIAL PROVISIONS
FOR

2019 SEWER REHABILITATION PROGRAM

Construction provisions shall follow the "Standard Specifications for Road and Bridge
Construction", adopted April 1, 2016 (referred to hereinafter as the Standard
Specifications); the "Supplemental Specifications and Recurring Special Provisions",
adopted January 1,2019; the latest edition of the "lllinois Manual on Uniform Traffic
Control Devices For Streets and Highways" (IMUTCD); and the "standard Specífications
for Water and Sewer Construction in lllinois", 7th Edition, 2014 (referred to hereinafter as
the Water and Sewer Specifications), except as modified herein. ln case of conflict with
any part, or parts, of said Specifications, the said Special Provisions shall take
precedence and shall govern. Where no conflict exists, the said Specifications shall apply
to this Contract as if repeated in their entirety herein.

DEFINITIONS

Contractor. The individual, firm, partnership, joint venture, or corporation contracting with
the Village of Villa Park for performance of the prescribed work.

Department, Owner or Village. The Village of Villa Park, DuPage County, lllinois.

Engineer. The Resident Engineer who is the authorized representative of the Village of
Villa Park in immediate charge of the engineering details of a construction project.

LOCATION OF PROJECT

The proposed work is officially known as the "2019 SEWER REHABILITATION
PROGRAM". The project involves the rehabilitation of the sanitary sewer system in
multiple locations throughout the Village of Villa Park, County of DuPage, State of lllinois
as shown on the Plans. Some of the work will be located in backyards of private
properties.

DESCRIPTION OF PROJECT

The work will consist of the rehabilitation of 30 manholes, 22,000 linear feet of sewer
lining with diameter ranging between 8" and 21", grouting of 100 laterals, installation of 2
T-liners and 1 new service lateral, 4 point repairs, restoration and other related and
incidentalwork.
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GENERAL SPECIAL PROVISIONS

WORKING HOURS

Working hours will be between 7:00 A.M. and 5:00 P.M., Monday through Friday,
excluding holidays as designated by the Contract.

The segment of sewer lining from manhole 1-024 to manhole 1-023 on North Villa will
require the installation to be undertaken overnight from 10:00 P.M. to 6 A.M. Contractor
is to plan and bid accordingly.

Excluding the segment mentioned above on North Villa, Contractor is not permitted to
perform Work outside these working hours without Owner's written consent, which may
be given after prior written request to Engineer, except as otherwise required for the safety
of persons or the Work or property at the Site or adjacent thereto, and except as otherwise
stated in the Contract Documents.

lf Contractor permits the performance of Work outside these working hours (with the
exception of the segment on North Villa), Contractor will compensate Owner for the costs
of inspection and other services provided by Engineer. Owner will determine the rates at
which such inspection and other services are to be compensated. Owner will determine
the interval or intervals at which billing will take place, and may, at Owner's discretion,
submit invoices for payment to Contractor, or deduct the costs from any monies due or to
become due to the Contractor from Owner.

HOLIDAYS

Revise the list of legal holidays in Article 107.09 of the Standard Specifications to read

CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

New Year's Day
Easter
Memorial Day
t,--r-------l_-_lnqepenoence Lray
Labor Day

Thanksgiving Day
Thanksqiving Fridav
Christmas Eve
^L-:-¡--- 

ñ-..unil:il.f il45 uay
New Year's Eve

puBlrc CoNVENTENCE AND SAFETY (D-r)

Effective: May 1 ,2012
Revised: July 15,2012

Add the following to the end of the fourth paragraph of Article 107.09
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"lf the holiday is on a Saturday or Sunday, and is legally observed on a Friday or
Monday, the length of Holiday Period for Monday or Friday shall apply."

Add the following sentence after the Holiday Period table in the fourth paragraph of Article
107.09:

"The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the
Wednesday prior to 11:59 PM the Sunday After"

Delete the fifth paragraph of Article 107.09 of the Standard Specifications

"On weekends, excluding holidays, on roadways with Average Daily Traffic of
25,000 or greater, all lanes shall be open to trafficfrom 3:00 P.M. Friday to midnight
Sunday except where structure construction or major rehabilitation makes it
impractical."

MAINTENANCE GUARANTEE

The Contractor shall execute and deliver to the Village, before final payment will be
issued, a written warranty, in a form satisfactory to the Village, which guarantees that the
work is in accordance with the Contract Documents and will not be defective. This
warranty shall guarantee this work for a period of one year from the date of acceptance
of the work and final payment by the Village, with the exception of manhole rehabilitation
which shall be guaranteed for three (3) years.

The Contractor shallfurnish a warranty bond in an amount equal to ten percent (10%) of
the contract amount, or $100,000, whichever is greater, by a surety satisfactory to the
Village to guarantee Contractor's warranty to repair defective work.

lf within the guarantee period, any work is found to be defective, as determined by the
Village, the Contractor shall promptly and without cost to the Village, correct or repair
such defective work, or remove and replace the defective work in accordance with the
Special Provisions for the items in question.

MOBILIZATION

Mobilization shall be according to Section 671 of the Standard Specifications except as
modified herein.

Revise Article 671.02, Basis of Payment, to read

"671.02 Basis of Payment. Mobilization will not be paid for separately but shall be
included in the unit bid prices of the items for which this work applies."
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CONSTRUCTION SAFETY AND HEALTH STANDARDS

It is a condition of this contract and shall be made a condition of each subcontract entered
into pursuant to this contract that the Contractor and any Subcontractor shall not require
any laborer or mechanic employed in performance of that contract to work in surroundings
or underworking conditions which are unsanitary,hazardous or dangerous to their health
or safety, as determined under Federal Construction Safety and Health Standards.

MAINTENANCE OF ROADWAYS

Effective: September 30, 1985
Revised: November 1, 1996

Beginning on the date that work begins on this project, the Contractor shall assume
responsibility for normal maintenance of all existing roadways within the limits of the work.
This normalmaintenance shall include all repairwork deemed necessary bythe Engineer,
but shall not include snow removal operations. Traffic control and protection for
maintenance of roadways will be provided by the Contractor as required by the Engineer.

lf items of work have not been provided in the contract, or otherwise specified for
payment, such items, including the accompanying traffic control and protection required
by the Engineer, will be paid for in accordance with Article 109.04 of the "Standard
Specifications".

KEEPING ROADS OPEN TO TRAFFIC

All roads shall remain open to traffic unless otherwise shown on the contract plans. When
necessary to close one lane because of construction, the Contractor shall maintain one-
way traffic during construction hours with the use of signs and flaggers as shown on the
Traffic Control Standards. Two lanes of traffic will be maintained during nights and
weekends when no construction activities are being carried on.

R-ESPONSIBIIIry FOR. VAN DA.IISM

The contractor shall be responsible for the defacement of any concrete pours before they
have set up. Concrete pavement, sidewalk, driveway, or curbing that has been defaced,
in the opinion of the Engineer, shall be removed and replaced by the contractor at
Contractor's own expense.
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SHOP DRAWINGS AND SUBMITTALS

Prior to fabrication of materials, the Contractor shall submit shop drawings of the materials
to the Engineer for review. Shop drawings shall consist of complete descriptive literature
on the materials including all pertinent dimensions, materialspecifications, and data. Prior
to submitting shop drawings to the Engineer, the Contractor shall first review the shop
drawings and make corrections or revisions which are appropriate. A minimum of three
(3) copies of shop drawings must be submitted. Two (2) of the copies submitted shall be
retained for use by the Engineer and Owner, and the remaining copies shall be returned
to the Contractor. The Contractor shall be required to maintain a complete set of shop
drawings on the job site at all times while work is in progress and shall make them
available to the Engineer upon request.

Submit the following shop drawings, submittals, certifications and samples required in the
specifications:

1. Material Data Sheet Submittals: (3) copies or (1) electronic copy. All materials data
sheets are to be submitted to the Engineer and approved before rehabilitation can
proceed.

a. Liner Design Work Sheets.

b. Liner End Seals Data Sheet.

a. PVC sewer pipes: Shall conform to ASTM D2241and shall be SDR 26

c. Non-shear couplings with stainless steel bands: Fernco RC series or Flex-
Seal adjustable repaír couplings or approved equal.

d. Manhole Rehabilitation Material Data Sheets.

i. Manhole Castings Data Sheets. Shall be conform to materials detailed
in paragraph FRAMES AND L/DS.

ii. External Chimney Seal: Shall conform to ASTM C923 and shall be lnfi-
Shield Uni-bands.

iii. Internal Chimney Seal: SSI Flex-Seal or approved equal.

iv. Manhole Grouting Data Sheets:

. Grout. Grouting installation shall conform to ASTM F2414-04. Grout
shall be Avanti AV-100 or approved equal.

. Severe Active lnfiltration. Approved Materials to stop severe active
infiltration are the following: Hydrostop-Flex 40/500; Avanti AV-202;
Deneef Deneprox 40; or approved equal.

v. Manhole Internal Coatings Material Data Sheets:

o Patching Material. The following are approved for patching material:
Strong Seal QSR ; Quadex Hyperform; or approved equal.
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. Cementitious Coat. The following are approved for cementitious coat:
Strong Seal MS-2C; or approved equal.

o Visible lnfiltration. Approved materials to stop visible infiltration are the
following: Strong-Plug; Quadex Quad-Plug; or approved equal.

. Copolymer latex. Approved materialto use with AV-100 is the following:
AV-257 ICOSET or approved equal.

vi. Adjustment Rings: Shall be precast concrete. Adjustment rings of
uniform thickness shall be at least two inches thick. The replacement
precast grade adjustment shall provide a structural capacity equalto or
greater than the existing specified manhole frame, and shall not affect
the opening size or surface appearance.

vii. Bitumastic Gasket Material: Shall meet or exceed Federal Specification
SS-S- 210A. Material shall be EZ-STIK or approved equal.

e. Service Lateral Grouting Data Sheets.

f . T-Liner detailed sheets

2. Pre & Post construction internaltelevision inspection: two (2) digital copies

3. Two (2) External USB powered hard drives containing:

a. Digital video files (MPEG format)

b. PDFs of digital reports

c. Digital database with observation data

d. Master spreadsheet with hyperlinks to video and PDF reports

4. One set of "red-line" field changes on construction plans.

5. Typical set-up for flow bypassing.

6. Other required submittals: (3) copies or (1) electronic copy if required for review or
record

This is a non-exhaustive list. The Contractor shall provide all shop drawings that are
required in the specifications.

CLEAN UP

The cost of cleanup operations shall be spread evenly through the bid items on the
proposal. Clean up shall consist of removing all debris from the job site, and removal of
all excess dirt, pipe pieces, lumber scraps, paper cups, etc., left by the Contractor's
forces. Clean up shall be performed as the work progresses, and a final clean up shall be
done after all operations are completed.
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BRACING AND SHEETING

Description. The Contractor, if necessary, shall furnish, place and maintain all bracing
and sheeting to safeguard adjacent utilities, as well as the work done under this contract.

Basis of Payment. The cost of such required bracing and sheeting will not be paid for
separately but shall be considered as included in the unit bid prices of the contract, and
additional compensation will not be allowed.

PIPE BEDDING

Description. The Contractor shall furnish, place, compact and transport coarse
aggregate as detailed hereinafter for pipe bedding to a minimum depth of 4" below the
bell of the pipe and 12" above the bell of the pipe.

Construction Methods. The bedding for pipe installation shall be as shown on the
Drawings. The aggregate gradations for bedding depending on the pipe materialshall be
as follows:

1. PVC Pipe: CA 7 or 11,y4-1" washed gravel,

2. Concrete Pipe: CA 7, 1" washed gravel,

3. Ductile lron Pipe: CA7,1" washed gravel,

4. Cables, Copper Water Services: CA 7, '1" washed gravel,

5. Trench bottom stabilization: CA 7, l" washed gravel.

Basis of Payment. The cost of pipe bedding will not be paid for separately but shall be
considered as included in the unit bid prices of the contract, and additional compensation
will not be allowed.

SEWER FLOW CONTROL

This work shall include control of sanitary sewer flow during closed circuit television
(CCTV) inspection, sewer cleaning operations, manhole rehabilitation, manhole
installation and all other sewer maintenance, inspection or construction activities. The
Contractor shall be fully responsible for maintaining sewer service during these
operations and shall not be allowed to backup or flood any sewer system user, building
or property. The Contractor shall be solely liable for property damages that result from
the work being performed.

During sewer cleaning operations, only 25% of the internal pipe diameter flow or "limited
sewage flow" is acceptable. Flows shall be reduced by plugging, blocking, manually
operating pump stations or bypass pumping. During sewer televising operations,
NASSCO Standards must be followed and only 5% of the internal pipe diameter flow is
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acceptable. During manhole installation, manhole rehabilitation and point repairs, no
flows will be allowed.

Since complete stoppage or bypassing of flow may be required during installation of new
sewers, point repairs and manhole rehabilitation work, the Contractor may be required to
submit drawings and complete design data showing methods and equipment to be utilized
in bypass and dewatering operations. The bypass plan shall include the following
information:

1. Location of temporary sewer plugs and bypass discharge lines indicated on plans

2. Capacities of pumps, prime movers, and standby equipment

3. Type of standby power source

4. Traffic control plan

The Contractor shall indicate where and when flow bypassing is anticipated and provide
a typical set-up as a submittal. When pumping and bypassing is required, the Contractor
shall furnish all temporary pumps, conduits, and other equipment to divert the flow of
sewage around the sewer section in which work is to be performed. The bypass system
shall have sufficient capacity to handle existing flow plus additional flow that may occur
during peak flow periods or from precipitation. The Contractor shall construct bypass
system of materialto prevent leakage during pumping operation.

The Contractor shall equip all engines with mufflers and/or enclose to keep noise level
less than 50 decibels, or 10 decibels above ambient noise levels when measured at
building closest to noise source.

The Contractor shall maintain sufficient labor, equipment and materials on site to ensure
continuous and successful operation of bypass and dewatering systems including the
following:

1. Keep standby pumps fueled and operational at all times.

2. Maintain on site sufficient number of valves, tees, elbows, connections, tools,
sewer plugs, piping, and other parts or system hardware to ensure immediate
repair or modification of anlr part of system as necessary.

3. Provide piping, joints and accessories designed to withstand at least twice the
maximum system pressure or 50 psi (345 kPa), whichever is greater.

In areas where flows are bypassed, all discharge flow shall be returned to the sanitary
sewer. No bypassing to ground surface, receiving waters, storm drains, or bypassing
which results in groundwater contamination or potential health hazards shall be permitted.

ln the event sewage is released into a storm drainage system or street, the Contractor
shall immediately stop the release, notiñ7 IEPA, and take all necessary actions to clean
up and disinfect spillage to satisfaction of the Engineer.
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During plugging or bypass pumping operations the Contractor shall utilize sewer plugs
specifically designed so that all or any portion of sewage can be released. During sewer
flow control operations, reduce flow to complywith requirements as describe above. After
cleaning, inspection, installation or rehabilitation work has been completed, restore the
flow to normal. All plugging, bypass pumping and sewer flow control operations shall be
considered incidentalto the Contract and shall not be compensated for separately.

Basis of Payment. The cost of sewer flow controlwill not be paid for separately but shall
be considered as included in the unit bid prices of the contract, and additional
compensation will not be allowed.

FRAMES AND COVERS

Frames and lids and all other castings furnished underthis contract shall be in accordance
with Section 602 and Section 604 of the Standard Specifications, except as modified
herein.

Castings shall conform to ASTM A48 Class 30. Castings shall be free of cracks, holes,
swells, cold shuts, and patches. Castings shall not be coated or painted.

Frames and covers and other castings shall be furnished in accordance with the following:

1. Sanitary manholes shall be furnished with Type 1 frames and closed covers. Type
l frames and closed covers shall be Neenah R-1713 self-sealing or approved
equal.

All other castings not specified above shall be as shown on the plans or as directed by
the Engineer. lf any of the castings specified are not compatible in the field due to frame
height or other constraints, the Contractor shall propose an alternate casting to the
Engineer for approval and shall furnish the alternate casting if approved.

All closed cover castings furnished under this contract shall be self-sealing, gasketed,
watertight, and shall have machined bearing surfaces and concealed pick holes. The top
surface of all closed covers shall be embossed with the words 'VILLAGE OF VILLA
PARK". The top surface of closed lids shall also be embossed with the word "SANITARY",
as appropriate.

This work will not be paid for separately but shall be included in the cost of all pay items
that include the furnishing of frames, grates, covers, or other castings.

DATE OF MANUFACTURE

All manufactured materials furnished under this contract, including, but not limited to,
pipe, drainage and utility structures, castings, fire hydrants, valves, stops, and fittings,

Special Provisions - Page l5 of63



OWNER COPY CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

shall have been manufactured no earlier than January I of the calendar year in which
they are to be installed.

SALVAGE AND DISPOSAL OF EXISTING CASTINGS

Existing castings which are removed and are not to be reused will be inspected by the
Engineer. Castings which are determined by the Engineer to be in satisfactory condition
shall remain the property of the Village and shall be delivered by the Contractor to the
Village of Villa Park Public Works Department yard located at 35 South Ardmore Avenue
in Villa Park. Castings which are determined by the Engineer to be in unsatisfactory
condition shall become the property of the Contractor and shall be removed from the site
immediately and properly disposed of by the Contractor. The delivery or disposal of
castings will not be paid for separately but shall be included in the cost of all items that
include removal of an existing structure or casting.

USE OF FIRE HYDRANTS

Revise Article 1A718, Use of Fire Hydrants, of the Standard Specifications to read

"107.18 Use of Fire Hydrants. lf Contractor requires water for the completion of
construction operations, and desires to obtain water from the Village, the Contractor shall
make written application to the Village. lf such application is approved by the Village, the
Contractor shall obtain water from the fire hydrant located at 100 West Home Avenue,
adjacent to the Village of Villa Park Fleet Maintenance Garage. Contractor's use of said
hydrant and methods of obtaining water shall be in compliance with all applicable
ordinances, rules, and regulations concerning such use. Contractor shallfurnish all labor
and equipment necessary to make a connection to said hydrant, and to obtain and
transport water.

Prior to obtaining water, Contractor shall make written application to the Village for
temporary use of a hydrant meter. lf the application for temporary use of a hydrant meter
is approved, the Contractor shall provide a deposit of three thousand dollars ($3,000.00)
to the Village for the temporary use of said hydrant meter, which deposit will be held by
the Village until such time that the meter is returned to the Village by the Contractor in
satisfactory condition. Contractor shall use said hydrant meter when obtaining water, and
shall comply with all conditions for the use of said meter. Contractor shall return the
hydrant meter to the Village within 24 hours of project completion and within 24 hours of
any request by the Village that the hydrant meter be returned.

lf Contractor makes application for temporary use of a hydrant meter and the application
is not approved, Contractor shall make record of the quantity of water obtained, along
with the date and time obtained, and shall report such information after each use to the
Village of Villa Park Public Works Department, 11 West Home Avenue. lf such use takes
place outside of the normal working hours of the Public Works Department, Contractor
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shall report such information immediately upon the commencement of normal working
hours.

Contractor shall not use, operate or obtain water from any hydrants other than the hydrant
prescribed. Contractor shall not obtain water from the Village for construction operations
or activities not under contract with the Village,

lf a water main break occurs and the Village determines that the water main break is a
result of Contractor's use of a hydrant, the Village may require the Contractor to repair
the water main break in accordance with all applicable construction standards and
requirements and at no cost to the contract, or may repair the water main break by other
means and invoice the Contractor for reimbursement of the Village's costs.

Water usage will be measured according to the Special Provisions WATER USAGE
DEDUCTION and WATER USAGE CREDIT."

PROTECTION OF EXISTING DRAINAGE FACILITIES DURING CONSTRUCTION

Unless otherwise noted in the contract plans, the existing drainage facilities shall remain
in use during the period of construction.

Locations of existing drainage structures and sewers, if shown on the contract plans, are
approximate. Prior to commencement of work, the Contractor, at his/her own expense,
shall determine the exact location of existing structures which are within the proposed
construction site.

All drainage structures are to be kept free from any debris resulting from construction
operations. All work and materials necessary to prevent accumulation of debris in the
drainage structure resulting from construction operations shall be removed at the
Contractor's own expense, and no extra compensation will be allowed.

Unless reconstruction or adjustment of an existing manhole, catch basin, or inlet is called
for in the contract plans or ordered by the Engineer, the proposed work shall meet the
existing elevations of these structures. Should reconstruction or adjustment of a drainage
structure be required by the Engineer in the field, the necessary work and payment shall
be done in accordance with Section 602 and Article 104.02 respectively, of the Standard
Specifications.

Existing frames and grates are to remain unless otherwise noted in the contract plans or
as directed by the Engineer. Frames and grates that are missing or damaged prior to
construction shall be replaced. The type of replacements frame or grate shall be
determined by the Engineer, and replacement and payment for same shall be in
accordance with Section 604 and Article 104.02 respectively, of the Standard
Specifications unless othenrvise noted in the plans or special provisions.
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POST-CONSTRUCTION TELEVISION INSPECTION FOR SEWER REPA¡RS

Post-construction internaltelevision inspection shallbe conducted on allsewers receiving
sewer repairs. This ínspection shall be per NASSCO standards by PACP certified
operators.

Digital video inspections of the post-rehabilitation television inspection for each sewer
section shall be provided to the Engineer and the Village as described below:

Deliverables. After the work is completed, the Contractor shall provide to the Village two
(2) hard drives containing each vldeo file and associated PDF report, which shall
document, to the satisfaction of the Engineer, the condition of the sewer repairs
immediately after rehabilitation and that it has been installed correctly and that all of the
active connections have been restored. This review will be required prior to authorization
for lining the segment.

Basis of Payment. POST-CONSTRUCTION TELEVISION INSPECTION and all
deliverables shall be considered incidentalto the Contract and shall not be compensated
for separately.

MANHOLE REHABILITATION WARRANTY

Rehabilitation work performed on all manholes shall be warranted from defects and failure
for a period of 3 years from the date of final acceptance. lf the materials and installation
furnished by the Contractor fail during this period, the Contractor shall repair the manhole
at no expense to the Village.

RESTORATION . GENERAL

All damage to lawns shall be restored with topsoil and sod. All lawn restoration shall be
considered incidentalto the cost of the cured-in-place pipelining, service laterals grouting,
manhole rehabilitation and point repairs. To minimize damage to lawns, Contractor shall
utilize Duramats or other means to buffer equipment traveling across private property.

All work required to move or protect overhead wires and utility poles shall be considered
incidental to the contract.

Any claims for additional work must be presented to the Engineer immediately. Failure of
the contractor to notify the Engineer will be reason to deny any claims for extra work.

All work covered under this contract is subject to inspection by the Village of Villa Park
and the Engineer.
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The Contractor is responsible for coordinating access to manholes located in backyards
with the homeowners and this work shall be incidentalto the contract.

PCC DRIVEWAY PAVEMENT REMOVAL AND REPLACEMENT

Description. This work includes the removal of existing PCC driveway pavement in
accordance with Section 440 of the Standard Specifications, and also includes furnishing
all materials, equipment, and labor necessary to install PCC driveway pavement in
accordance with Section 423 of the Standard Specifications and the following:

The removal and placement of PCC driveway pavement shall be performed at locations
shown on the Plans and as designated by the Engineer.

The use of drop hammers will not be allowed for breaking these pavements. These
driveways shall be excavated to the subgrade of the proposed driveway, including the
necessary thickness of compacted, CA-6 stone. This work shall be included in the cost of
this item.

The limits of removal shall typically be from the back of curb to the face of sidewalk, but
shall be designated in the field by Engineer.

The Contractor shall saw-cut the driveway pavement full-depth at the limits of removal,
which costs shall be included in this item. All driveway aprons scheduled for replacement
shall be removed with extreme care in order to avoid damage to existing garages, garage
foundations, or adjacent sidewalks scheduled to remain. Any damage caused by the
removal of the driveway pavement shall be repaired or othenruise resolved by the
Contractor to the satisfaction of the Village and the property owner. No additional
compensation will be allowed.Any additional excavation required to reach the proposed
subgrade shall be considered included in the cost of this item.

Additionally, if any additional stone bedding is needed to offset an unforeseen thickness
of driveway removal, the additional stone would be paid for under this item as well.

The driveway shall be placed upon a cushion of compacted crushed stone, Gradation
CA-6, having a minimum thickness of four inches (4"). The installation of this bedding
shall be included in the cost of this item. The Engineer shall determine the limits and joint
patterns of proposed driveway areas.

Full-depth (6"), bituminous expansíon joint fillers (3/4" thick) shall be placed along all
proposed curb and gutter and along all existing sidewalk.

The Contractor shall replace the entire driveway apron

Basis of Payment. This work will be considered incidentalto the POINT REPAIR#4 ttem
for which part of the work is located in a PCC driveway.
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PCC SIDEWALK, 5''

Description. This work shall be according to Article 424 of the Standard Specifications
and the following:

The five inch (5") thick Portland Concrete Cement (P.C.C.) sidewalk shall be constructed
to the limits and grade required to blend with adjoining surfaces. The sidewalk shall be
placed upon a base of compacted crushed stone, Gradation CA-6, having a minimum
thickness of four inches (4"). The installation of this bedding shall be included in the cost
of this item. Full depth expansion joints shall be placed between the sidewalk and the
back of any adjacent curb, sidewalk, or buildings, and as directed by the Engineer.

Steelforms will not be allowed

Basis of Payment. This work will be considered incidental to the ITEM #24 NEW
LATERAL SERV/CEforwhich part of the work is located in a PCC sidewalk.

TOPSOIL FURNISH AND PLACE, 4''

Description. This work shall be according to Article 211 of the Standard Specifications
and the following:

The Contractor shalltake precautions so as not to unnecessarily damage lawns. ln areas
that are designated to be sodded, the existing sod shall be cut and removed; the area
shallthen be shaped, graded and rototilled. The area to be sodded shallthen have a layer
of good quality, pulverized topsoil which has been approved by the Engineer prior to
placement, spread and fine raked in such a manner as to result in a top dressing of the
parkway having an average thickness of four inches (4") of topsoil.

Any excavation and grading of the parkway which is required to give a uniform slope from
the limit of sod restoration to the top of the curb shall be included in this item. The
Contractor shall be responsible for removing any weeds prior to the placement of the sod.
The method of weed removal must be approved by the Engineer.

The topsoii anci subgrade shaii be thoroughiy compacted along newly installed concrete
by a compaction method approved by the Engineer. lf proper compaction is not achieved,
the Engineer may direct the Contractor to remove any soil backfillthat the Contractor has
placed and replace it with a granular stone backfill. This will be included in the cost of this
item.

Basis of Payment. This work shall be considered incidentalto the Contract and shall not
be compensated for separately.
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SODDING

Description. This work shall be according to Article 252 of the Standard Specifications
and the following:

This item shall consist of the placement of sod on all landscaped areas disturbed by
construction as shown on the Plans or as directed by the Engineer. Any excessive or
unnecessary damage to the parkway or backyards will be restored by the Contractor at
his own expense.

After the parkway and backyard areas designated for sodding have received the layer of
topsoil, the areas shall be carefully graded, fine-raked, rolled, and then covered with a
good quality of grass sod. Kentucky Blue or Merion Blue sod shall be used. The minimum
area of any piece of sod to be placed shall be one (1) square foot with no side being less
than six inches (6") in length.

The Contractor shall be responsible for watering the sod in accordance with Section 252
of the Standard Specifications. Upon completion of the 30 day period, the Contractor shall
notify the Engineer in writing and request an inspection. The Engineer shall inspect the
sod and shall supply the Contractor with a written punch list of any areas that are found
unacceptable.

Basis of Payment. This work shall be considered incidentalto the Contract and shall not
be compensated for separately.
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SPECIAL PROVISIONS FOR CONTRACT ITEMS

This shall be a unit price contract and shall include all work mentioned in the Project's
Plans and Specifications and any otherwork, not specifically mentioned, that is necessary
for constructing the improvement in a skilled and professional manner. Any conflicts or
omissions in the Plans or Specifications shall be brought to the attention of the Engineer.
The Engineer's decision in resolving such matters shall be final. The Contractor shall in
no manner take advantage of conflicts or omissions should they occur and it shall be the
Contractor's responsibility to bring such components of the Contract to the attention of
the Engineer so that they can be properly resolved.

The quantities bid upon in the Proposal are estimated quantities, except where an item is
noted to be supplied "complete." The Contractor shall be paid for actual quantities, in
place, as measured and agreed upon by the Engineer and Contractor. The Contractor
shall be paid in full for items to be supplied "complete" when said item is finished, or at a
percentage of the bid amount agreed upon by the Owner, Engineer and Contractor if the
item is not complete.

ITEM #l: PRE-CONSTRUCTION SURFACE TELEVISING

This work consists of performing color video and audio recording of the project area and
other areas which may be impacted by construction, specifically excavation or any work
that requires backyard access.

Preconstruction video recordings will include coverage of the project area and all other
areas which may be impacted by construction. Video recordings will also include
construction easements when applicable. Video recordings will provide a visual record of
all physical features within those areas, including, but not limited to, roadways,
pavements, curbs, gutters, driveways, driveway aprons, sidewalks, carriage walks,
parkways, trees, landscaping, shrubbery, plantings, landscaping walls, retaining walls,
signs, sign posts, fences, utility poles, light poles, utilities, equipment, manholes, b-boxes,
cleanouts, valves, curb structures, pipelines, buildings, mailboxes, and any other features
located within the project area.

Video recordings will begin with an audio narrative which provides the current date and
time, the name of Owner and name of project, and a description of both the starting
location and the location or locations to be recorded, including street name or names,
street addresses, and any additional information which may be necessary to describe the
location and subject of viewing.

Video recordings will maintain viewer orientation by means of an audio commentary in
the audio track of each video recording which provides an explanation of what is being
viewed; and by videotaping landmarks and readily identifiable objects (property
addresses, street signs, etc.) at appropriate intervals.
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Preconstruction video recordings will be recorded at a rate of travel not exceeding 48 feet
per minute, and zooming and panning rates willbe controlled to provide clarity of features
during playback. The finished product will be provided with bright, clear pictures and
accurate colors free from distortion, tearing, rolls, or other forms of picture imperfection.
The audio will have proper volume and clarity. All recordings will be performed at times
of satisfactory visibility, and when no more than ten percent of ground is obscured by
snow, leaves, or other cover.

lf any element within or portion of the project area is not adequately documented by the
preconstruction video recording so as to definitively demonstrate its condition prior to the
start of construction, Contractor will assume responsibility for the repair, restoration or
replacement of that element or portion of the project area. Such repair, restoration or
replacement will be to equal or better condition than previously existing, and will further
comply with all standards and provisions which govern the work in question.

Schedule. Pre-construction surface televising will be performed according to the
following schedule.

a. Pre-construction surface televising will take place after a Notice to Proceed
has been issued.

b. Pre-construction surface televising will take place after the Joint Utility
Locating lnformation for Excavators (JULIE) request for the project area has
cleared.

c. Pre-construction surface televising will take place before any equipment,
materials, or other items are delivered to the site.

d. Pre-construction surface televising will take place no more than fourteen
(14) chargeable days prior to the start of construction.

e. The required pre-construction surface televising deliverables will be
submitted to the Engineer, and the Engineer will review and issue written
approval of the video before any activity other than utility locating will be
permitted to start. Such activity will include, but not be limited to, delivery of
materials and equipment, installation of traffic control and erosion control,
and completion of construction layout and tree protection. No days will be
charged against the contract time while the video is under review by the
Engineer, including the day the deliverables are submitted and the day a
response is provided. lf the video or any portions thereof are rejected, the
contract time will commence to run until revisions are submitted.

f. The televising will be submitted to Engineer for review prior to
commencement of any construction, and receive acceptance of recordings
prior to commencement of construction. Any areas found not acceptable to
the Owner will be re-filmed at no additional cost to the contract.
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Deliverables.

Video will be high-definition, with a minimum resolution of 1280 x720 pixels per frame.
Video will be filmed in a landscape aspect ratio. Video filmed in a portrait aspect ratio will
be considered unacceptable and will be re.¡ected.

Pre-construction surface televising will be provided as electronic files of .avi, .mp4, .m4v,
.mkv, .wmv, or .mpg file format, or of such other file format as may be approved by
Engineer. Preconstruction video recordings will be provided as independent digital
container format files, which container files will include all video, audio, and other
electronic information necessary to view the preconstruction video recording as intended.

Pre-construction surface televising electronic files will be provided on a portable electronic
media device or devices of one of the following types: USB flash drive, SD flash memory
card, CF flash memory card, data DVD, external hard drive, or such other portable
electronic media device as may be approved by Engineer. Pre-construction sudace
televising electronic files may also be provided via online file sharing, cloud storage, File
Transfer Protocol (FTP), or other online or network file transfer methods if approved by
Engineer.

Video DVD will be considered an unacceptable format for providing pre-construction
surface televising, and will be rejected.

Pre-construction surface televising electronic files will be accompanied by corresponding
logs which document the dates, times, and locations covered by each preconstruction
video recording electronic file.

Contractor shall maintain copies of all items submitted to Engineer for Contractor's own
use and record.

Basis of Payment. This work will be paid for at the contract Lump Sum price for PRE-
CONSTRUCTION SURFACE TELEVISING.

ITEM #2: PRE-CONSTRUCTION CLEANING AND TELEVISING

Description. This section governs all work required for sewer cleaning and sewer
inspection by closed circuit televising done in preparation for cured-in-place pipelining,
grouting. Cleaning and televising shall be performed on the entire section of sewer
between upstream and downstream manhole structures and shall be completed to the
industry standard of 95% clean,

Notice to Residents. The Contractor shall provide and hang notices on doors of all
residences and businesses with service lines connected to sewer mains to be cleaned.
Notices shall be distributed 48 hours in advance of the work. The Contractor shall include
the contact information for the onsite field supervisor as the primary contact for affected
residents. The Village shall review and approve the notice format and text at the beginning
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of the project prior to distribution. All work required for notification to residents shall be
incidental to the contract.

Equipment. The Contractor is responsible to provide and maintain all industry-standard
equipment required to complete the project. Each crew shall have a vacuum or jetter
combination truck equipped with a high velocity gun for washing and scouring manholes
and a TV truck capable of seating a minimum of 4 people including the Village and
Engineer. For easement work, the Contractor shall be required to have off-road
equipment as necessary to access off-street sewer areas.

lf any equipment gets stuck in the sewer and needs to be dug up, the Contractor is solely
responsible for the cost of the dig, complete restoration and repair of sewer and any other
costs associated with the retrieval of the equipment.

1. Hydraulic Sewer Cleaning Equipment Requirements:

a. Hydraulic sewer cleaning equipment shall be the movable dam type
constructed such that a portion of the dam may be collapsed during cleaning
to prevent flooding of the sewer.

b. The movable dam shall be the same diameter as the pipe being cleaned
and shall provide a flexible scraper around the outer periphery to ensure
total removal of grease.

c. The Contractor shall take special precautions against flooding prior to using
sewer cleaning balls or other equipment that cannot be collapsed instantly.

2. High Velocity Hydro-Cleaning Equipment Requirements:

a. A minimum of 700 feet of high pressure hose.

b. Two or more high velocity nozzles capable of producing a scouring action
from 10 degrees to 45 degrees in all size lines to be cleaned.

c. A high velocity gun for washing and scouring manhole walls and floor with
the capability of producing flows from a fine spray to a long distance solid
stream.

d. A 1,50O-gallon minimum watertank, auxiliary engines and pumps, and a
hydraulically driven hose reel.

e. Equipment operating controls located above ground.

f . Minimum working pressure of 1,000 pounds per square inch at a 50 gpm
rate.

3. Mechanical Cleaning Equipment Requirements:

a. Bucket Machines:

i. Furnish with buckets in pairs and with sufficient dragging power to
perform the work efficiently.
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ii. Use V-belts for power transmission or have an overload device. No
direct drive machines will be permitted.

iii. Be equipped with a take up drum and a minimum of 500 feet of cable.

b. Rodding Machines:

i. Either sectional or continuous.

ii. Hold a minimum of 750 feet of rod.

ii¡. The rod shall be specifically heat-treated steel.

iv. The machine shall be fully enclosed and have an automatic safety throw
out clutch or relief valve.

c. Lumberjack & lmpact Cutters

i. Lumberjack high speed low torque multi-purpose cutters

ii. Speeds up to 50,000 rpm

iii. Paikert low-speed, high-torque auger cutter

4. Closed Circuit Television Equipment:

a. Television equipment shall include television camera, television monitor,
cables, power source, lights and other equipment necessary to the
televising operation. The television camera shall be specifically designed
and constructed for operation in connection with sewer inspection and pipe
joint sealing and testing.

b. Camera and lighting quality shall be suitable to provide a clear, continuously
in-focus picture of the entire inside periphery of the sewer pipe for all
conditions encountered during the work. The camera shall be able to
operate efficiently in 100% humidity conditions.

c. The TV camera shall have a rotating head with a high resolution lens,
capable of spanning 360-degrees circumference and 270-degrees on
horizontal axis to televise sewer lines 6-inch diameter and larger. Focal
distance shall be adjustable through a range of 1 inch to infinity. The
purpose of the rotating head camera is to view all service connections, and
to locate all defects, as well as any questionable problem areas. The
camera shall be zoom capable.

d. The TV camera shall be equipped with remote control devices to adjust the
light intensity and at a minimum one thousand (1,000) feet of continuous
cable shall be provided. The camera shall be able to transmit a continuous
image to the television monitor as it is being pulled through the sewer
segments. Lighting system shall be adequate for quality pictures. A
reflection in front of the camera may be required to enhance lighting.

e. For manholes that may be difficult to access or where lamp holes are
present in the place of manholes, the Contractor shall have available a self-
propelled crawler transporter on which to mount the color television camera
so as to be able to inspect the sewer as required.
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The TV camera shall be able to provide a continuous image of not less than
ninety five percent (95%) of the internal pipe surface at alltimes for sewers
8" through 48" in diameter. Maximum acceptable speed of camera through
sewer shall be thirty (30) feet per minute.

The camera, television monitor and other components of the video system
shall be capable of producing a minimum 500 line resolution color video
picture.

Electronic media shallvisually display and include a narrative noting:

Date, time of day, and depth of flow;

Sewer segment number "from manhole to manhole";

Distance from upstream manhole'

Locations of service connections into sewer;

Location of obstructions, structural defects, joint deterioration, leakage
or evidence thereof, and other abnormalities with respect to the sewer
condition and distance in feet from the upstream manhole centerline.

The remote reading footage counter shall be accurate to two-tenths of a
foot over the length of the particular section being inspected and shall be
mounted over the television monitor.

j. Digital images should be provided in the common format accessible by
Windows Media Player or approved equal.

Sewer Cleaning. The sewer manhole sections designated for sewer cleaning shall be
cleaned using hydraulically propelled, high-velocity jet, or mechanically powered
equipment. Selection of the equipment used shall be based on the conditions of the sewer
lines at the time the work commences. The equipment and methods selected shall be
satisfactory to the Engineer. Sewer cleaning shall consist of root cutting, removal of dirt,
grease, rocks, sand and other materials and obstructions from sewer lines and manhole
troughs. lf cleaning of an entire section cannot be successfully performed from one
manhole, the equipment shall be set on the other manhole and cleaning again attempted.

The Contractor shall perform allwork in accordance with the latest OSHA confined space
^-L-. -^ ---l-1:---enuy regulauons.

Satisfactory precautions shall be taken to protect the sewer segments and sewer
manholes from damage that might be inflicted by the improper use of cleaning equipment.
Whenever hydraulically propelled cleaning tools, which depend upon water pressure to
provide their cleaning force, or any tools which retard the flow of water in the sewer
segment are used, precautions shall be taken to ensure that the water pressure created
does not cause any damage or flooding to public or private property being served by the
sewer segment involved.

f

g

h.

i

ii

iii

iv

V
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When hydraulic or high velocity cleaning equipment is used, a suitable sand trap, weir, or
dam shall be constructed in the downstream manhole in such a manner that all solids and
debris are trapped and removed, thereby preventing such material from passing into the
next sewer segment.

lf conditions such as broken pipe and major blockages are encountered that prevent
cleaning from being accomplished or where damage would result if cleaning were
attempted or continued, the Contractor shall immediately notify the Engineer. The
Engineer shall be notified of any conditions which warrant termination of cleaning
activities.

Root cutting. Root cutting shall be required where it has been determined that root
growth is substantial and cutting would be required to facilitate a thorough and complete
examination of the condition of the sewer through internal closed circuit color television
inspection.

The root cutting tools shall be the industry standard concave saws, flat saws, water
blasters or chain knockers and shall be carefully selected to ensure no damage is caused
to the sewer main or any portion of the lateral including protruding laterals. Extreme
caution should be taken when operating root cutters in the sewer and a video inspection
shall be on the root cutter at all times to ensure damage is not caused from root cutting.

Root cutting will be considered incidental to the Contract and will not be paid for
separately.

Debris Removal and Disposal. The Contractor shall remove allsludge, dirt, sand, rocks,
grease and other solid or semisolid material resulting from the cleaning operation from
the downstream manhole of the sewer segment being cleaned prior to beginning
television inspection. Passing material from sewer segment to sewer segment shall not
be permitted. ln the event that sludge, dirt, sand, rocks, grease and other solid or
semisolid material resulting from the cleaning operation are observed and/or detected, as
passing to downstream sewer segment(s), the Contractor shall clean such sewer
segment(s) at no additional cost.

Debris catchers or baskets will be required to be set in the channel of the downstream
manhole during all cleaning operations. Additionally, a "Vactor" or similar vacuum truck
must be onsite during all cleaning operations and will be required to be setup on the
downstream manhole to pulldebris out of the sewer during all cleaning operations. As the
sewer jet or other cleaning equipment is in use, the vacuum equipment shall be running
in order to prevent debris from moving further downstream. The use of the vacuum truck
does not constitute heavy cleaning.

When bucket machines are being used, a suitable container shall be provided to receive
the materials dumped from the buckets. The Contractor at his discretion may use an
approved container (roll off) for the storage of debris removed from the line segments. All
material resulting from the cleaning operations shall be removed from the site when the
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container has reached 314 of its volume, or at least once each working day and disposed
of at the permitted disposal site.

Disposal of all sewer debris shall be the responsibility of the Contractor and shall be done
in accordance with the lllinois Environmental Protection Agency (IEPA) and all other
regulating agencies. Under no circumstances shall the removed sewage or solids be
dumped onto streets or into ditches, catch basins, storm drains, sanitary, combined sewer
manholes or othenruise improperly disposed. lmproper disposal of sewage or solids
removed from the sewers may subject the Contractor to fines imposed by the Village. ln
addition, the Contractor may be subject to civil and/or criminal penalties for improper
disposal under the law. Removal and disposal of all sewer debris shall be incidental to
the contract and will not be paid for separately.

lnternal GIosed Circuit TV lnspection. The Inspection of sewer lines by CCTV shall be
performed on all lines prior to and after all rehabilitation work by trained experienced
PACP certified personnel. The Contractor shall take all necessary measures to televise
the internal surface of each sewer segment in its entirety.

The Contractor shallfurnish all labor, electronic equipment and technicians schooled and
licensed in PACP 6.0.1 format, to perform the closed circuit television inspection of the
sewers. Operation of the equipment is to be controlled from above ground with a skilled
technician at the control panel in the television studio, controlling the movement of the
television camera through the sewer in either direction one segment at a time.

The video operator(s) shall be Pipeline Assessment Certification Program (PACP)
certified by the NationalAssociation of Sewer Service Companies (NASSCO) and will be
required to show proof of PACP lD or certification before performing work on this project.
Certification dates must be current including renewal every three years. Operators with
expired PACP lD numbers will not be allowed to work on the project until they have
undergone the renewal process. The Contractor shall provide copies of each equipment
operator's Certification Number at the preconstruction conference.

The Contractor shall begin each inspection with an onscreen written and verbal
explanation of the project name, a detailed description of the location, the manhole to
manhole segment, the direction of flow, the direction of camera setup and date. The depth
(rim-inveri) measuremeni of each manhoie shaii be recorcieci on the PDF report as weii.
A continuous footage counter shall be provided during the entire inspection, and shall be
used to accurately record the locations of defects, connections, or objects in the pipe. The
counter shall be accurate to two tenths of a foot. Maintain verbal commentary to identify
any item that is called out on the report.

All inspections shall begin and end in the center of the manhole. The start of the video
shall NOT begin already in the pipe segment. At the end of each inspection, the
Contractor shall pan the camera around the ending manhole to get a view of what it looks
like for identification purposes as well as documenting all incoming pipes.
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The camera shall be moved through the line in either direction at a uniform rate of no
more than 30 feet per minute, stopping when necessary to ensure proper documentation
of the sewer's condition. The Contractor shall take all necessary measures to televise
95% of the internal surface of each sewer segment in its entirety. lf dewatering with the
jet truck is required to see 95% of the pipe, this shall be done at no additional charge to
the Village. Lighting system shall be adequate for quality pictures. A reflection in front of
the camera may be required to enhance lighting.

lf any obstruction in the sewer segment such as a protruding building lateral prohibits the
passage of the television camera, the Contractor shall attempt to inspect the remainder
of the sewer segments by making a reverse set up at the next downstream manhole, No
additional payment shall be made for reverse setups.

All obstructions in the sewer segment that prohibit passage of the television camera shall
be immediately reported to the Engineer by the Contractor referencing the location and
nature of the obstruction.

The Contractor shall be responsible for any damage to public or private property resulting
from his/her televising activities and shall repair or othen¡rise make whole such damage
at no cost to the Village.

Digital Video & Report Deliverables. Electronic media of all sections shall be provided
to the Village together with the respective television inspection reports. TV reports shall
legibly show the location of each point of significance in relation to an identified manhole.
Points of significance are, but not limited to the following: private service connections,
unusual conditions, roots, storm sewer connections, sags, grease, broken pipe, presence
of scale and corrosion, structural failures and other discernable features.

The Contractor shall provide a color digital video of all pipe line segments in ".mpeg"
format on two (2) external hard drives with USB 2.0 connections. Each video shall be
named according to the "upstream manhole number - downstream number.mpg" format.
For example, a pipe segment video with an upstream manhole of 12345 and downstream
manhole 67890 would be named "12345 - 67890.mp9". Separate MPEG files and PDF
reports shall be created for each manhole to manhole pipe segment inspected.

Video recordings shall be one file per sewer line section and shall be included on the
external hard drives submitted. Total drives submitted for final acceptance at the end of
the project shall be two (2).

The pipeline inspection shall consist of identifying a location both within the pipe segment
(physical location) and within the digital recording (video frame location) for each defect
or observation. The use of time codes for defect location shall NOT be deemed equivalent
or acceptable. The digital recording and inspection data is to be cross-referenced for
instant access to any point of interest within the digital recording. The inspection
information shall include the digital recording of video and audio, segment identification
information (starting manhole, date, time, etc.) including a pointer from each observation
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to the digital recording (video frame number), and any accompanying digital still images
(JPEG or BMP).

Any out-of-focus video recordings, or portions thereof, shall be cause for rejection of the
video recording and will necessitate re-televising at the Contractor's expense. Televising
shall be done one section at a time. lnspections shall be performed using NASSCO's
PACP version 7.0.2. The sewer pipe video inspection reports must be saved with the
PACP overview report.

Audio and video observation documentation is to be provided in the most up-to-date form
of a NASSCO PACP (V7.0.2) coding methodology database. The PACP Version 7.0.2
data base shall include all header information as well as any observations recorded. Links
to the videos and the ".pdf" format of the reports shall be included within the database.
This database shall be updated monthly and shall contain every observation from the
beginning of the project through current delivery date.

The deliverable video files shall be full-color, high-resolution, and shall include all pipe
surfaces above the water line. At each lateral and connected service line, the camera
shall stop, rotate, and record a clear image of the lateral or service line to determine
condition and if it is active or inactive. The inspection and database shall be fully
compatible with PACP W.0.2 format.

Contractor shall record inspection in a PACP format. Video recordings and inspection
shall visually display and include a narrative noting:

1. Date, time of day, and depth of flow

2. Sewer segment number "from manhole to manhole"

3. Direction of Flow

4. Distance from upstream manhole'

5. Locations of service connections into sewer;

6. All other information encountered during the inspection i. e obstructions, structural
defects, leakage, sags, collapses etc.

The teievision inspection reports shaii be provideci both eiectronicaiiy in nOoOe Acrobat
Reader ".pdf'format as wellas two bound hardcopies of the printed paper report. The file
naming format shall follow a similar format to the video naming format. The final report
files, in paper and electronic ".pdf' formats, shall include a still shot image of every
observation. These detailed reports shall include the following information at a minimum:

o Project Name

o System Owner Name

. Survey Customer Name

. Contractor Name, Phone Number & Address
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. Surveyor's Name & PACP Certification Number

. Date and Time of Televising

. Location (Street Name and Number)

o Address (nearest to each manhole)

. Pipe Segment lD Number

. Upstream Manhole Number & Downstream Manhole Number

. Manhole Depth

. Segment Length

. Joint Length

. Pipe Material

. Pipe Height (and Width if not Circular)

o Total Pipe Length

o Total Length Surveyed

. Tape/Media Number

. Pre-Cleaning / Cleaning method

o Pipe condition observations (i.e. grease, roots, deposits, cracks, fractures, sags
voids etc,)

¡ Location of all service connections (description of active vs. inactive)

. Location of all manholes

. NASSCO - Structural, O&M and Overall Ratings

Basis of Payment. Sewer cleaning and television inspection in preparation for
rehabilitation work shall be paid for at the Contract Unit Price per Linear Foot for PRE-
CONSTRUCTION CLEAN ING AND TELEVISING.

ITEM #3: LATERAL CLEANING AND TELEVISING

Description. Each lateral receiving a T-Liner shall be cleaned and televised prior to lining.
The purpose of the lateral televising is to record the before lining conditions and ensure
that the lateralwill be able to receive the T-liner. Lateraltelevising is limited to the amount
necessary to ensure the proper installation of the 5-foot T-Liner. The digital database of
the lateral TV shall be provided to the Engineer for review before the lateral can be
approved for lining.
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The work shall include cleaning lateral, root cutting and removal/disposal of debris,
mineral deposits, grease and sewerage solids, televising and submission of digital
database prior the liner installation.

Contractor shall provide an LACP coded report and video.

Basis of Payment. Lateral cleaning and televising shall be paid for at the Contract Unit
Price per Each for LATERAL CLEANING AND TELEVISING.

ITEMS #4 THRU #9: CURED-IN.PLACE SEWER LINER, AND INTERNAL SERVICE
LATERAL REINSTATEMENT

Description. This work shall include the repair of defective sewer by the installation of a
resin impregnated flexible felt tube in all segments as shown on the plans. The tube shall
be saturated with a thermosetting resin and installed into the existing sewer using an
inversion process. Curing shall be accomplished by circulating hot water or steam to cure
the resin into a hard impermeable cured-in-place pipe. When cured, the liner shall be a
contin uous tig ht fitting waterti ght pipe-within-a-pipe.

This specification references American Society for Testing and Materials (ASTM)
standard specifications, lnsituform of North America, lnc. (lNA), and lnliner USA, lnc., or
the Village approved equal, manufacturer's standards which are made a part hereof by
such reference and shall be the latest edition and revision thereof.

Materials. The Tube shall consist of one or more layers of a flexible needled felt or an
equivalent nonwoven or woven material, or a combination of nonwoven and woven
materials, capable of carrying resin and withstanding the installation pressures and curing
temperatures. The tube should be compatible with the resin system to be used on this
pro¡ect. The material should be able to stretch to fit irregular pipe sections and negotiate
bends.

The tube should be fabricated to a size that, when installed, will tightly fit the internal
circumference and the length of the original conduit. Allowances should be made for the
longitudinal and circumferential stretching that occurs during placement of the tube. The
+"L,^ ^L^ll L^,.^;¡^--:^ lLi^l--^^^ --l ...1^^- ^..L:--a-J a- ÂL- :---¡-rr^r: -------- ---:.rruuE Ðltc¡il Lrc uililulilr rlr r.ilrur\ilEris arlru wilElI :'ulrjeuleu [() Lfte tftstallallotì prgssures wlll
meet or exceed the designed finish wallthickness. The tube shall be marked for distance
at regular intervals along its entire length, not to exceed 5 feet. Such markings shall also
include the lining manufacturer's name or identifying symbol.

Any plastic film (including polyethylene, polyurethane, and polypropylene layers) applied
to the tube on what will become the interior wall of the finished Cured-ln-Place Pipe
(CIPP) shall be compatible with the resin system used, translucent enough that the resin
is clearly visible, firmly bonded to the felt material, and shall be capable of withstanding
installation pressures and cu rin g tem peratu res.
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The resin system shall be a corrosion resistant polyester, vinyl ester, or epoxy and
catalyst system that when properly cured meets the minimum requirements given herein
or those that are to be utilized in the design of the CIPP for this project. The manufacturer
shall be lnsituform, Inliner USA, National Liner or an approved equal.

Sizing of the Liner. The liner shall be fabricated to a size that when installed will neatly
fit the internal circumference of the sewer to be lined. Allowance for circumferential
stretching of the liner during insertion shall be made as per manufacturer's standards.
The length of the liner shall be that deemed necessary by the Contractor to effectively
carry out the insertion and seal the liner at the inlet and outlet points. The Contractor shall
verify the lengths in the field. lndividual installation runs can be made over one or more
access points as determined in the field by the Contractor and approved by the Engineer.

The liner thickness shall be based on the condition of the existing pipe which shall be
classified as fully deteriorated pipe and structurally unsound. The liner shall be designed
to withstand all imposed loads. The liner thickness shall have sufficient wall thickness to
withstand the anticipated external pressures and loads which wíll be imposed after
installation. The design of the liner shall include considerations for ring bending,
deflection, combined loading, buckling, and ovality. Liner thickness shall be based on the
use of the standard flexible pipe equations, as detailed in ASTM F-1216 and shall account
for the effects of ovality. A minimum cured wall thickness of 6 mm (+l- 10o/o) shall be used
for pipes up to and including 15" and a minimum cured wall thickness of 7 mm shall be
used for pipes 18" and above. The Contractor shall use wall thickness appropriate to the
depth of pipe being lined. A safety factor of at least 1.5 shall be utilized.

Structural Requirements. The materials properties of the finished CIPP shall meet or
exceed the following structural standards:

Minimum Phvsical Properties

Property
ASTM

Test Method
Polyester
System

Filled Polyester
System

Vinyl Ester
System

Flexural Strength D790 4,500 psi 4,500 psi 5,000 psi

Flexural Modulus (lnitial) D790 250,000 psi 400,000 psi 300,000 psi

Flexural Modulus (50 Yr) D790 125,000 psi 200,000 psi 150,000 psi

Tensile Strength D638 3,000 psi 3,000 psi 4,000 psi

Execution. lnstallation shall be in accordance with standard practice for rehabilitation of
existing pipelines and conduits and curing of a resin - impregnated tube ASTM F-1216.
The Contractor may use either hot water or steam cure as deemed necessary for the
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installation, however specific installations may warrant the designation of a certain curing
method and the Contractor is to allow for the installation using either technique.

The Contractor when required shall provide for the transfer of flow around the section or
sections of pipe that are to be lined. The bypass shall be made by diversion of the flow at
an existing upstream access point and pumping the flow into a downstream access point
or adjacent system. The pump and bypass lines shall be of adequate capacity and size
to handle the flow. The proposed bypassing system shall be approved in advance by the
Village.

No lininq will be permitted during periods of high flow.

Prior to any lining of designated sanitary sewer line segments the Contractor shall remove
internal deposits and roots as necessary to assure proper liner installation. Television
inspection shall be performed to verify extent of damage, and location of service
connections. Cleaning and inspection shall be in accordance with these specifications.

Public Notice. A public notification program shall be implemented, and shall as a
minimum, require the Contractor to be responsible for contacting each home or business
connected to the sanitary sewer and informing them of the work to be conducted, and
when the sewer will be off-line. The Contractor shall also provide the following:

1. Written notice to be delivered to each home or business describing the work,
schedule, how it affects them, and a local telephone number of the Contractor they
can callto discuss the project or any problems that could arise.

2. Personal contact and attempted written notice 24-48 hours prior to the beginning
of work being conducted on the section of sewer relative to the residents affected.

3. Personal contact with any home or business that cannot be reconnected within the
time stated in the written notice.

Flexible Liner lnstallation. The Contractor shall designate a location where the uncured
resin in the original containers and the un-impregnated fiber felt tube will be vacuum
impregnated prior to installation. The Contractor shall allow the Engineer to inspect the
materials and procedure. A resin and catalyst system compatible with the requirement of
this method shall be used. The quantities of the liquid thermosettlng mater"ials shall be
per manufacturer's standards to provide the lining thickness specified and shall be
sufficient to fill the volume of air voids in the tube with additional allowances being made
for polymerization shrinkage and the anticipated loss of any resin through cracks and
irregularities in the original pipe wall.

The wet out (inversion) fiber felt tube shall be inserted through an existing manhole or
other approved access point. The manufacturer's standards shall be closely followed
during the elevated curing temperatures so as not to over stress the felt fiber and cause
damage or failure during the cure.
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lf the Contractor installs a shot through an existing manhole, it is the Village's intention
for the Contractor to provide a liner through the manhole channel. The Contractor shall
extend the liner to cover as much of the manhole channel as possible. The liner seam,
along the manhole bottom, between bench and trough, shall be sealed with an epoxy
compatible with CIPP resin.

The finished cured-in-place pipe shall be continuous over the entire length of the insertion
run and be as free as commercially practicable from significant defects. Any defects which
will affect, in the foreseeable future, or warranty period, the integrity, maintenance, or
strength of the cured-in-place pipe, including foreign inclusions, dry spots, pinholes,
delaminations, wrinkles, bubbles and blisters shall be repaired at Contractor's expense,
in a manner mutually agreed upon by the Village and the Contractor.

End Seal. All pipes shall be fitted with a hydrophilic gasket, the "lnsignia" as manufactured
by LMK or approved equal, at both ends of each segment prior to installation of the liner.
ln addition, the liner shall be neatly cut at least 4-inches from the manhole wall to allow
for filling of the annular space at the manhole opening with an epoxy resin compatible to
CIPP. This epoxy resin filling, along with a hand brushed hydraulic cement topcoat, shall
be applied at all manhole wall to CIPP joints to ensure a water tight seal at the manhole.
The cost for this work shall be incidental to the cured-in-place pipelining.

Lateral Reinstatements. After the cured-in-place pipe has been cured, the Contractor
shall reconnect the existing active branch or service lines as designated by the Village.
This shall be done without excavation and in the case of non-man entry pipes, from the
interior of the pipelines by means of a television camera and a remote cutting device that
re-establishes them to not less than 95 percent capacity and not more than 100% of the
internal diameter of the lateral pipe. The surface of the opening shall be wire brushed to
remove extraneous material and provide a smooth edge at each lateral connection.

Testing. The Contractor shall prepare a sample for each installation of CIPP. The
samples shall be restrained samples for diameters of CIPP less than 18"; and flat plate
samples for diameters of CIPP 18" and larger. The flat plate samples shall be taken
directly from the wet out tube, clamped between flat plates, and cured in the downtube.
The restrained samples shall be tested for thickness and initial physical properties; flat
plate samples shall be tested for initial physical properties only. The Contractor shall be
responsible for providing one data set for each week of installation (testing sample to be
determined by the Engineer). lf that data set does not meet the testing criteria then all
remaining samples for that week shall be tested for compliance and the liners not meeting
the design criteria shall be rejected for payment and removed at the Contractor's
expense.

The post-installation television inspection shall be used to confirm tightness of fit of the
CIPP to the host pipe and to identify any imperfections; the finished liner shall be
continuous over its entire length and to be free from visual defects such as foreign
inclusions, dry spots, pinholes, delaminations, wrinkles, bubbles and blisters. All defects
discovered during the post-installation television inspection shall be corrected by the

CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

Special Provisions -Page37 of63



OWNER COPY CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

Contractor at no additional cost, prior to completion of work. After defects are corrected,
the sewer shall be televised again to show effectiveness of repairs.

The work for sewer televising post-liner installation shall be incidental to the cost item

Basis of Payment. The work will be paid for at the Contract Unit Price per Linear Foot
for CURED-IN-PLACE SEWER LINER of diameter specified. Measurement shall be
made from face of upstream manhole to face of downstream manhole unless the
Contractor undertakes a "double" shot in which case the length through the intermediate
manhole shall be included.

lnternal service lateral reinstatements shall be paid for at the Contract Unit Price per Each
foT INTERNAL SERVICE LATERAL REINSTATEMENT.

ITEM #10: PROTRUDING TAP REMOVAL

Description. For break-in service connections that protrude more than one inch into the
sewer, the Contractor shall remove the protruding portion of the tap in preparation for
cured-in-place pipelining, grouting or other rehabilitation work. Cutters used shall be
power-driven cutting devices (lateralcutters) designed to remove protruding taps. Cutters
shall be capable of slicing laterally through cast iron, 314" rebar and anchors, clay tile, and
concrete protruding into sewer lines. Any other method of protruding tap removal must be
approved by the Engineer or the Owner

The Contractor shall cut protruding taps so that protrusions are no greater than 1/2 inch.
While using a protruding tap cutter, slow RPM will cut more effectively than rapid RPM.
The Contractor shall maintain a steady flow and RPM while cutting and shall hydro-flush
cut and broken pieces out of the sewer before proceeding to the next protruding tap. The
TV operator shall pan up the service before the tap is cut to show the existing conditions
of the service. All tap cutting shall be performed during televising operations. After the tap
is cut, the TV operator shall pan up the service to show the extents of the cutting. lf a
protruding tap cannot be removed by the cutting device, then the Engineer shall be
notified to determine if a point repair will be necessary. Obtain authorization from the
Engineer before proceeding.

Basis of Payment. This work item shall be paid at the Contract Unit Price per Each for
PROTRUDING TAP REMOVAL and shall include all material, and labor required.
Protruding taps shall be cut with approved lateral cutters and shall not be cut with root
saws. Any damages caused to the sewer main or sewer service lateralduring tap cutting
shall be the responsibility of the Contractor and shall be repaired at no additional expense
to the Village.

ITEM #11: DYE TESTING OF EXISTING SERVICE CONNECT¡ONS

Description. Only one lateral reinstatement per property shall be allowed during cured-
in-place pipelining unless othenruise approved in advance by the Village. Any properties
with more than one lateral shall be identified during PRE-CONSTRUCTION CLEANING
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AND TELEVISING and shall be dye tested by the Contractor to verify active or abandoned
connections to the sewer, prior to cured-in-place pipelining. This work includes contacting
the homeowners, coordinating and performing the dye test, as well as presenting the
findings to the Engineer and the Village. lf the property cannot be dye tested, the
Contractor shall notify the Engineer immediately. Additional lateral connections with
visible caps shall not warrant dye testing and shall be left closed without reinstatement.
The Contractor shall layout services only where services are dye tested.

In addition to dye testing properties with more than one lateral, the Contractor shall layout
locations of services for any sewer segments that have more active lateral connections
than houses on the same stretch. The Contractor shall utilize a measuring wheel or tape
to measure from the manhole and locate each service lateral point based on camera reel
counter footage. This layout shall aid in confirmation that the correct service Iocation is
marked and being re-instated. The Contractor shall paint the location of services in an oil-
based white paint for paved areas.

lf there is question as to whether a connection is active or abandoned, all video, layout,
dye test and other pertinent information shall be presented to the Engineer and the Village
for a decision on reinstatement prior to cured-in-place pipelining. All dye testing and layout
results shall be presented to the Engineer and the Village to verify results.

Basis of Payment. This work shall be paid for at the Contract Unit Price per Each for
DYE TESTING OF EXISTING SERVICE CONNECTIONS.

ITEMS #12: AIR TEST AND GROUT SERVIGE GONNECTION

General. This work shall consist of testing and grouting of sanitary service connections.
Locations for service connection grouting shall be identified by pressure testing allservice
lateral connections and then sealing the lateral connections that fail the pressure test.
Locations selected shall be approved by the Engineer in advance of performing any
service lateral grouting. All grouting of service laterals shall be completed prior to the final
post televising of the sewer segment.

Materials.

1. Chemical Grout Materials: The sealing materials shall be a chemical grout and
catalyst system. The chemical grout used shall have a documented service of
satisfactory performance in similar usage. The materials shall be the chemical
grout AV-100 with recommended catalysts and other materials as distributed by
Avanti lnternational or approved equal.

2. Basic Chemical Grout: The chemical grout shall consist of an intimate mixture of
dry acrylamide and dry N, N'- Methylenebiscacrylamide in such proportions that
dilute aqueous solutions, when properly catalyzed will form stiff gels. The grout
must make a true solution at concentrations as high as three pounds per gallon of
water. The chemical solutions shall have the ability to tolerate ground water dilution
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and to react in moving water and shall have a low viscosity which shall remain
constant until gelation occurs. The reaction time shall be controllable from 10
seconds to an hour, at temperatures from ambient to freezing and up to three hours
at temperatures up to 140 degrees F. The reaction shall produce a continuous and
irreversible gel at chemical concentrations as low as 0.4 pounds per gallon of
water.

3. Catalyst: The catalyst for the chemical grout shall be ammonium persulfate.

4. Activator: The activator shall be Triethanolamine "T" or other suitable compounds.
Activators shall be used with the catalyst for all applications at ambient
temperatures or below.

5. lnhibitor: Under some conditions it may be necessary or desirable to control the
chemical reaction by inhibitors. The inhibitor used shall be potassium ferricyanide.

6. Buffer: Disodium phosphate hentahydrate shall be used for ph control when the
catalyst is used without activator (this will normally be only at elevated
temperatures).

7. Additives: It may be found advisable to include additives to lower freezing
temperatures or give more rapid gel, or insoluble materials as a filler or to give
strength. lf the Engineer or the Contractor finds such additives desirable, they may
be included if specifically recommended by the grout manufacturer and approved
by the Engineer.

Mixing and Handling. The chemical grout shall be stored in sealed containers apart from
any additives or petroleum products. When mixing the following will be required:

o Disposable surgical gloves

. Rubber steel toed boots

. Cartridge respirator with Hepa filter

. Goggles or face shield

o Tyvex suit

. Exhaust fan to be turned on prior to mixing

. Tanks are to be filled with water to the proper level for batch mix

. Bag of chemical grout material shall be opened carefully to expose long neck of
inner bag. Long neck is to be submerged below water level in tank and the grout
material dumped in undenrater thus eliminating dust.

. Additives such as ammonium persulfate and triethanolamine shall be introduced
into the liquid slowly and in smallamounts to avoid splashing

. Upon completing the mix, the gasketed tank lids shall be secured.

Concentration of mix. The concentration of the basic chemical grout (computed as a dry
weight percentage of the total solution weight) shall generally range between 10 percent
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and 12 percent. In no case shall the concentration be less than 6 percent, and it may go
as high as 20 percent where additional strength is required.

Diatomaceous Material. When excessive amounts of chemicalgrout is used due to large
stone back-fill or voided surroundings, a filler such as "Diatomaceous Earth" or approved
equalmay be used within the chemicalgrout material, increasing its density and providing
better control for the placement of the chemical grout. The maximum of 10 percent by
weight can be added to the chemical grout solutions. The "Diatomaceous Earth" additive
will not constitute changing any percentage of the basic chemical grout mixture as
recommended by the manufacturer.

Root Control. Should root conditions be encountered in sewer lines and/or service
laterals, a root killer such as Barrier 50 shall be used to kill and further deter root growth.
The root killing chemical shall be added to the chemical grout mixture and shall have the
ability to remain active within the grout for a minimum of 12 months.

Construction Requirements. Service lateralconnections shall be grouted in accordance
with the provisions provided in these specifications. Lateral connections selected for
GROUT SERVICE CONNECTIONS shall be identified by pressure testing the service
lateral connection and then sealing the lateral connections that fail the pressure test.
Locations selected shall be approved by the Engineer in advance to performing any
service lateral grouting. All grouting of service laterals shall be completed prior to the final
post televising of the sewer segment.

For each service lateral within the project, the Contractor shall pressure test the service
lateral connection and seal the failed lateral connections. For factory tees and wyes, the
test and seal shall include the first joint upstream of the mainline sewer, including a
minimum distance of five (5) feet from the main. For break-in connections, the test and
seal shall include the break-in and the first joint upstream of the mainline sewer, also
including a minimum distance of five (5) feet from the connection to the main.

The Contractor shall apply air pressure of 0.5 psig per vertical foot of sewer depth plus
an additional 2.0 psig (total pressure not exceeding 10 psig). The test pressure and
pipeline depth shall be recorded. lf the air pressure on the lateral connection drops 1.0
psig within a 1S-second time period, the connection "fails" the test and requires sealing
as specified herein.

The Contractor will be required to retest failed connections after the sealing procedure is
completed to verify effectiveness of the sealing. This shall be done by first deflating the
packer ends until the "void" pressure meter reads zero pressure. The Contractor shall
clean the equipment of residual grout. Once equipment is clean the Contractor shall re-
inflate the packer ends and apply test pressure again. Grouted connections failing the
pressure test shall be resealed and retested until each connection passes the air test.

Complete records shall be kept of lateral connections sealing performed in each sewer
section. The records shall identify the manhole to manhole section in which the testing
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and sealing was done, the location and type of each lateral connection tested and/or
sealed, whether there is visible evidence of infiltration and inflow at each service
connection and an estimated flow rate in gallons per minute, any problems with the
service connection i.e. roots, grease, etc, the test pressure before and after sealing, the
quantity of chemical sealing material used at each lateral connection in gallons, the
chemicalsettime and materials including any additives, and the lateral connection sealing
verification results. PDF reports for each sewer segment tested and sealed shall be
included on the final hard-drive deliverable.

The Contractor shall be required at a minimum, to apply one gallon of grout per foot of
sealing distance for each lateral connection. During grouting operations the Contractor
shall televise the lateral connection testing and sealing and provide one digital video file
for each sewer section containing service lateral testing/sealing. This digital video file is
to be included on the final hard-drive deliverable.

Any excess grout that remains in the sewer main shall be removed by the Contractor. The
Contractor shall perform an air test on the service lateral and/or flush test from the
residence to confirm that the service lateral is open for sewerage flow. The Contractor
shall be solely responsible and liable for any property damages resulting from the grouting
work.

The Contractor will not be allowed to flush sealing chemicals into the downstream pipe
reaches and shall dispose of unplaced and waste chemical sealing material and all
equipment cleaning chemicals off-site, in accordance with IEPA requirements. The
Contractor will not be allowed to discharge within the Municipal limits or in the sanitary
sewer.

Testing and grouting of service lateral will be measured for payment by count of approved
service laterals tested and grouted.

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for AIR
TEST AND GROUT SERVICE CONNECTION, and shall include up to five (5) feet of
lateral.

ITEMS #13 & #14: T-LINER INSTALLATION

General. The Contractor shall repair defective mainline to lateral connections with LMK
T-liners, or an approved equal, that extend 5' up into the service lateral. lnstallation shall
be a cured-in-place pipe (CIPP) inversion method using an approved full wrap T-liner
system.

Materials. The liner assembly shall be continuous in length and consist of one or more
layers of absorbent textile material i.e. needle punched felt, circular knit or circular braid
that meet the requirements of ASTM F1216 and ASTM D5813 Sections 6 and 8. The
textile tube and sheet shall be constructed to withstand installation pressures, have
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sufficient strength to bridge missing pipe segments, and flexibility to fit irregular pipe
sections. The wet-out textile tube and sheet shall meet ASTM F 1216,7.2 as applicable,
and shall have a uniform thickness and 5% to 10o/o excess resin distribution that when
compressed at installation pressures will meet or exceed the design thickness after cure.
The mainline tube shall include a seamless molded flange shaped (aka Hydrohat) gasket
attached to the main liner tube at the connection and four molded hydrophilic O-rings at
the mainline termination ends. The gasket(s) must be a minimum of 2.5mm thick and
must retain this consistent thickness under installation pressures. The lateral tube shall
include two compression molded O-ring gaskets attached six-inches from the terminating
end of the lateral tube. Hydrophilic O-Rings between the liner and the host pipe shall be
LMK lnsignia or approved equal. Mainline tube shall also include hydrophilic O-Rings at
both end.

The mainsheet and lateral tube shall be a one-piece assembly formed in the shape of a
"T" orWYE. No intermediate or encapsulated elastomeric layers shall be in the textile that
may cause de-lamination in the cured in-place pipe. The main sheet will be flat with one
end overlapping the second end and sized accordingly to create a circular lining equal to
the inner diameter of the main pipe. The lateral tube will be continuous in length and the
wall thickness shall be uniform. The lateral tube will be capable of conforming to offset
joints, bells, and disfigured pipe sections.

The resin/liner system shall conform to ASTM D5813 Section 8. 2. 2 - 10,000 hour test.
The resin shall be a corrosion resistant polyester, vinyl ester, epoxy or silicate resin and
catalyst system that when properly cured within the composite liner assembly, meets the
requirements of ASTM F1216, the physical properties herein, and those which are to be
utilized in the design of the CIPP, for this project. The resin shall produce CIPP, which
wif l comply with the structural and chemical resistance requirements of ASTM F1216.

Table 1 CIPP lNlTlAL STRUCTURAL PROPERTIES

(,724)250,000D 790Flexural Modulus

(31)4,500D 790Flexural Strenqth

(Mpa)PSI
Minimum ValueASTM TestProperty

The CIPP shall be designed per ASTM F1216, Appendix X1

The CIPP design for the lateral tube shall assume no bonding to the original pipe

Cleaning and Televising. The lateral shall be cleaned and televised prior to the
installation of the liner. The digital video of the lateral shall be provided to the Engineer
for review before the lateral can be approved for lining. This work will be paid for
separately.

T-Liner lnstallation. Installation shall be accomplished by the use of a resin impregnated
one-piece main and lateral lining and by means of air inflation and inversion. The liner ís
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pressed against the host pipe by pressurizing a bladder that is held in place until the
thermo-set resins have cured. When cured, the liner shall extend over a predetermined
length of the service lateral and a particular section of the main pipe as a continuous, one
piece, tight fitting, corrosion resistant and verifiable non-leaking cured in-place pipe.

The outside layer of the textile tube (before inversion) and interior of the textile sheet shall
be coated with an impermeable, translucent flexible membrane. The textile sheet before
insertion shall be permanently marked as a "Lateral ldentification" correlating to the
address of the building and the lateral pipe services. The sheet and tube shall be
surrounded by a second impermeable, flexible translucent membrane (translucent
bladder) that will contain the resin and facilitate vacuum impregnation while monitoring of
the resin saturation during the resin impregnation (wet-out) procedure.

The mainline liner and bladder shall be wrapped around the "T" launching device and held
firmly in place. The Main/Lateral bladder assembly shall extend past all ends of the liner,
as no cutting shall be required.

The finished CIPP shall be continuous over the entire length of the rehabilitated sewer
service lateral and 12" of the main pipe. The CIPP shall be smooth with minimal wrinkling
and shall be free of dry spots, lifts, and delaminations. After the work is completed, the
installer will provide the Village with video footage documenting each repair. The finished
product must provide an airtight, watertight verifiable non-leaking connection between the
main sewer and sewer service lateral. Upon completion, the installer will deliver digital
video and a digital database (external hard drive) of the completed work to the Engineer.
The Engineer will review the documentation and the site to determine that the scope of
work is complete and the work is satisfactory.

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for T-
LINER INSTALLATION, of the sewer main and lateral service diameters specified, and
shall include up to five (5) feet of lateral.

lnstallation of lateral liner over five (5) feet shall be paid at the Contract Unit Price per
Linear Foot for ADDITIONAL LATERAL LINER.

ITEM #15 TO #23: POINT REPAIRS

This work shall consist of the removal and replacement of portions of sanitary sewer pipe
and all necessary removal and restoration of existing surface and utilities at locations
show on the Plans. Work and materials incidentalto POINT REPAIR may include, but are
not limited to: excavation, shoring, sheeting, bracing, all pipes, fittings, adapters, pipe
bedding, trench backfill, temporary aggregate, surface restoration and traffic control.

The existing suface area of each work location shall be recorded in electronic media
format prior to any excavation as described in PRE-CONSTRUCTION SURFACE
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TELEVISING. Site preparation including surface removal shall be as required for each
individual point repair. The Contractor shall verify pipe size and type prior to construction.

Materials: Pipes installed during point repaírs shall conform to the following requirements
and shall be free of visible cracks, holes, foreign material, blísters, or other deleterious
faults.

PVC Sewer Pipe and Fittings

1. 6lo 12 inch diameter:
a. ASTM D2241- SDR26

2. Service pipes are to match sewer main.
3. Fittings such as saddles, elbows, tees, and wyes shall be factory produced and

have joint design compatible with adjacent pipe.
4. Transitions to existing pipe materials: Non-shear couplings with stainless band are

required for connecting to existing sewer pipe, and shall conform to ASTM C-1173.
They shall be Fernco RC series or Flex-Seal adjustable repair couplings or
approved equal.

5. Joints/Rubber Gasket: Conform to ASTM F477 . Bell and spigot joint conforming to
ASTM D3139, sealed by rubber gasket so assembly remains watertight unãer
conditions of service including movements resulting from expansion, contraction,
settlement, and deformation of pipe.

6. Field applied heat fusion or solvent welded joints between pipe sections, pipe and
fittings or fitting components shall not be permitted.

7. Assembled joint shall pass performance tests as required in ASTM D3139.
8. Pipe Markings:

a. Manufacturer's name or trademark.
b. Nominal pipe size.

c. PVC cell classification
d. ASTM D2241 SDR26
e. Extrusion date, period of manufacture or lot number.

Execution: Replacement pipe shall be placed in the same line and grade of the existing
pipe sections. The condition of the pipe sections upstream and downstream of thé
specified repair location shall be inspected and, íf defective, the Engineer will determine
if additional repairs are necessary. lf additional pipe repairs of five feet or less are
required, no additional compensation shall be made.

When specified repairs cannot be made because of physical limitations at the site, the
Engineer shall be promptly notified. Alternate repair techniques shall be evaluated in
cases where conventional repairs are not practical. Change orders may be required for
alternate repairs. Sewer line repair pits shall remain uncovered until an lnspection by the
Engineer has been made.
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1. Excavate repair pit and uncover the main line sewer a minimum of one foot
clearance all around at the damaged section or as directed by the Engineer, and

remove damaged pipe.

2. Defective pipe sections and service connections shall be removed by cutting the
pipe past the bell end, if necessary, to allow for the use of rubber coupling.
Replacement pipe lengths shall be cut to within one-fourth inch of the required

replacement pipe length and attached to the existing pipe with appropriate sized

rubber couplings. Defective service connections shall be replaced with appropriate
sized wye connection and rubber couplings. Pipe bedding under the replacement
pipe section shall be compacted to prevent settlement and provide support.

3. Sanitary service connection shall include up to ten (10) feet of the service
measured from the wye joint. Connect ends of new service piping to existing piping

using non-shear shielded rubber mission coupling connectors.

4. Replacement of sanitary service connections shall include the filling of any voids

which may be found to exist around the lateral. The void space shall be filled with

hydraulic cement or other approved material for a minimum distance of three feet.

5. Where the existing service lateral pipe is found to be in such a deteriorated
condition that the specified reconnection cannot be made, the Engineer and Village

shall both be notified by the Contractor.

6. When multiple lateral services exist at an address, the Contractor shall determine
if lateral is live. Only live laterals are to be reconnected. Dead laterals will be

removed.

7. Seal joints within the repair pit that appear to be open or in poor condition but the
barrel of the pipe is still good. Roots in open joints shall be removed before sealing.

All determinations for sealing joints shall be made by the Engineer. Joints that are

open or in poor condition shall be cleaned and packed with a butyl rubber sealant

and encased in quick setting, non-shrink concrete followed by encasement with

concrete. The encasement shall be centered on the joint, have a minimum
thickness of six inches, and have a minimum length equal to the pipe diameter but

not less than twelve inches. Methods for sealing open joints other than that

described above shall be submitted to the Engineer for approval.

8. Backfill point repair in accordance with standard details and specifications.

Backfilling: The bedding, haunching and backfilling for pipe installation shall be as

shown on the Drawings and as specified in Section 20 of the Water and Sewer

Specifications except as modified in these Special Provisions.

Pipe Bedding: The Contractor shall furnish, place, compact and transport course

aggregate gradation CA-7 or CA-1 1 for pipe bedding to a minimum depth of 4" below the

¡él of tne pipe and 12" above the bell of the pipe. Pipe bedding under the replacement
pipe section shall be compacted to prevent settlement and provide support.

Excavated Material Backfill: Backfill trenches with excavated material from trenches,

unless granular material backfill is required as specified below. Excavated material shall

consistãf loam, clay or other materials, which, in judgment of Engineer, are suitable for
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backfilling. Unsuitable backfill materials are not acceptable. Extend backfill from surface
of cover material to ground surface, making allowance for surface restoration.

Granular Material Backfill. This work shall conform to Section 208 of the "Standard
Specifications", and shall consist of furnishing, placing, compacting and transporting
course aggregate gradation CA-6 for backfilling materialfor all trenches made beneath or
within three feet (3') of the roadway or driveways. This item also includes the disposal of
the surplus excavated material which is replaced by trench backfill. Such disposal shall
be made in accordance with Article 202.03 of the "Standard Specifications".

The Contractor shall maintain trenches flush with existing surfaces until permanent
patches are installed or site restoration is completed. No additional compensation will be
provided to the Contractor for trench maintenance.

For all other areas not adjacent to pavement, excavated earth free from organic materials
shall be used. Costs associated with earthen backfill shall be considered incidental to
each Point Repair.

The Contractor shall also place granular material backfill within influence zone under new
or existing roads, sidewalks, paved surface, or foundations and footings. Extend backfill
from surface of cover material to top of existing pavement structure to allow bacKill to
function as temporary aggregate roadway. The Contractor shall replace backfilldisplaced
by traffic movement as necessary until temporary bituminous pavement or permanent
pavement is installed at no additional cost to the Village.

Placing Backfill: The Contractor shall not use frozen material for backfill or place backfill
on frozen sub-grade. Care shall be taken to not exert undue stresses on new piping or
existing utilities when dumping, spreading, and/or compacting backfill materials. Hand
spreading and hand tamping may be required to adequately protect new pipe and existing
utilities.

Where pipes leave structures, protect by backfilling pipe influence zone down to
undisturbed soil as specified above for support of underground structure. Do not backfill
structures until new concrete has properly cured.

Gompaction of Backfill.

The trench backfill shall be compacted only by Method 1 as defined in Article 550.07 of
the Standard Specifications.

The standard test to define maximum densities of all compaction work shall be ASTM D-
1557 . All densities shall be expressed as a percentage of the maximum density obtained
in the laboratory by the ASTM D-1557 standard procedure. Each layer shall be
compacted by mechanical means to 95 percent of the maximum dry density.
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The Contractor shall start trench compaction at the point of lowest elevation of trench and
work along the complete length of the trench. Backfill shall be placed around the pipe
immediately after installation and inspection unless delay is approved by the Engineer.

The select granular backfill materialshall be placed and compacted in 12-inch maximum
layers of the specified materials as shown on the Drawings and installed from the top of
bedding to the existing finished grade. Care shall be taken during compaction to prevent
disturbance or injury of the pipe and other utilities.

Surface restoration, protection of overhead wires and utility poles, bracing of utility poles,
traffic control, and all other work associated with completing the point repair shall be
considered incidentalto this cost item.

Basis of Payment. This work shall be paid at the Contract Unit Price per Lump Sum for
each individual POINT REPAIR of the number specified.

Additional point repairs identified during the project shall be paid at the Contract Unit Price
for Lump Sum for Each EMERGENCY POINT REPAIR, 8" DIAMETER, UP To 10' lN
LENGTH, and of the depth specified.

lf additional pipe required deviates by five feet or less from those lengths listed on the
Plan Sheets, no additional compensation shall be made. Additional compensation may
be approved by the Engineer for installation of pipe lengths in excess of five additional
feet. Cost for additional pipe lengths shall be paid at the Contract Unit Price per Linear
Foot for ADDITIONAL 8" SANITARY SEWER, ADDITIONAL 6" SANITARY LATERAL, or
ADDITTONAL SERVTCE CONNECTTON REpAtR (W|THtN TRENCH).

ITEM #24: NEW LATERAL SERVICE

Description. Where indicated on the drawings, the Contractor shall find the existing
lateral service in the parkway, then excavate and drill a new 6" lateral service into the
existing sanitary manhole 7-017. The Contractorwill grout and sealthe connection atthe
manhole. The Contractor will then install a new cleanout in the parkway at the connection
between the existing and new lateral services. A low angle bend shall be placed
downstream of the new cleanout and be eonneeted to the proposed lateral service. The
existing 6" lateral service will be abandoned downstream of the proposed cleanout.

The price shall include the plugging of this existing service. The plug shall be constructed
of either concrete blocks or common bricks set in mortar beds. The minimum thickness
of the plugs inside the pipe to be abandoned shall be 24 inches. As an alternative to brick
and mortar, the Contractor may submit data sheets for 6" mechanical wing plug (topped
with mortar).

The Contractor shall coordinate with the homeowner of 118 East Monroe Street. All
damage to lawns shall be restored with topsoil and sod as needed. All lawn restoration
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shall be incidental. To minimize damage to lawns, Contractor shall utilize Duramats,
rubber{ired vehicles or other means to buffer equipment traveling across private property.

Any damage, not related to the work described herein, to the private property caused by
the Contractor's operations shall be resolved at his own expense.

The Village will be responsible for obtaining a Work Rights Agreement authorizing the
Contractor's personnel to enter property located at 1 18 East Monroe Street.

Potholing existing utilities within the parkway as needed, and the restoration work
including sidewalk replacement, topsoil and sod will be incidentalof the price of this item.

The lateral service pipe material shall be HDPE, ASTM 3035, with a minimum DR of 26

Basis of Payment. This work shall be paid at the Contract Unit Price per Lump Sum for
NEW LATERAL SERVICE.

ITEM #25: REPLACE COVER

Description. Where indicated on the manhole rehabilitation schedule, the existing
manhole cover shall be replaced with a new cover by the Contractor.

The new cover shall be in accordance with the general special provision FRAMES AND
COVERS herein above. The sanitary manhole cover shall be self-sealing solid lid with
watertight gasket and concealed pick hole. The Contractor is required to measure each
cover that needs replacing to ensure proper fit.

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for
REPLACE COVER.

ITEM #26: REPLACE FRAME AND COVER (UNPAVED)

Description. Where indicated on the manhole rehabilitation schedule, the existing
manhole frame and cover located in an unpaved area shall be replaced with a new frame
and cover by the Contractor. Also included in the cost of this item is the replacement of
the adjustment and installation of an external chimney seal as described in the provision
SEAL AND ADJUST MANHOLE FRAME (UNPAVED).

The new frame and lid shall be in accordance with the general special provision FRAMES
AND COVERS herein above. The Contractor is required to measure each cover and
frame that needs replacing to ensure proper fit.

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for
REPLACE FRAME AND COVER (UNPAVED).

Special Provisions -Page 49 of63



OWNER COPY CONTRACT
2OI9 SEWER REHABILITAT¡ON PROGRAM

VILLAGE OF VILLA PARK

ITEMS #27 & #28: SEAL AND ADJUST MANHOLE FRAME (UNPAVED) oR
uNcovER AND RATSE BURTED MANHOLE (UNPAVED)

Description. For all frame adjustment work including replacements, adjustments,
realignments and raises; the manhole adjustment rings shall be removed, replaced and
sealed per the following specification. The Contractor may not reuse existing concrete
rings during frame adjustment work. Frames that are indicated for adjustment and not
replacement shall be removed, cleaned and sealed in accordance with the following
specification. External chimney seals shall be included in this work.

Construction requirements. The Contractor shall remove existing frame and cover,
remove all gasket material between the cone, adjustment rings and frame, and shallwire
brush clean all exposed surfaces. Existing manhole frames and covers in good condition
will be cleaned and reinstalled unless specified elsewhere for replacement. The
Contractor shall replace all adjustment rings with new precast concrete rings.

Each structure shall be fitted with a minimum of one adjusting ring and a maximum of two
adjusting rings. The topmost adjusting ring on each structure shall be rubber. The second
adjusting ring on each structure, if needed, shall be precast concrete with steel
reinforcement. The total height of all adjusting rings on a single structure shall be a
minimum of 2 inches and a maximum of 12 inches.

The mating faces of adjusting rings shall be smooth, parallel, and free of cracks, chips,
spalling, or casting irregularities.

EZ-STIK or an approved equal butyl mastic sealant shall be used when rejoining the
manhole frame to the precast adjustments to provide a watertight structure. The sealing
compound shall be produced from blends of refined hydrocarbon resins and plasticizing
compounds reinforced with inert mineral filler, and shall contain no solvents, irritating
fumes, or obnoxious odors. The compound shall not depend on oxidizing, evaporation,
or chemical action for its adhesive or cohesive strength. lt shall be supplied in extruded
rope form of suitable cross section and in such sizes to seal the joint space. The
Contractor shall use two (2) complete ropes at each joint.

After all other adjustment work has been completed, the interior surfaces of the
adjustment, from the bottom of the frame to the top of the cone section, sha!! har¡e a
cement mortar finish applied which is then troweled and brushed to a smooth finish.

External chimney seals are to be installed for all frame adjustment work requiring
excavation including adjustments, replacements, realignments and raises unless
indicated othenruise by the Engineer. Acceptable external chimney seals are lnfi-Shield or
an approved equal. The Infi-Shield Uni-Band seal sealing system shall be installed
according to the manufacturer's recommendations. This external sealing system shall
preventleakageofwaterintothemanholethroughtheframejointadjustmentarea. Frame
seals shall remain flexible throughout a 50 year design life, allowing repeated vertical
movement of the frame of not less than 2 inches and/or repeated horizontal movement of
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not less than one half ll2 inch. The seal shall be a continuous seamless band made of
high quality EPDM (Ethylene Propylene Diene Monomer) rubber with a minimum
thickness of 65 mils. There shall be a preformed "L" shaped corner molded into the top of
the seal. The top section and the side section will extend from the "L" shaped corner at a
generally 9O-degree angle to each other, wherein the seal is pre-formed in substantially
the same shape as when attached to the manhole structure. The thickness of the "L"
shaped corner extending 1" into the top section and 1" down the side section is increased
and may be at least twice the thickness of the top section reinforcing the seal at this
particular area. There shall be a 2" to 3" wide strip of butyl mastic attached to the
underside of top section of the seal. There shall be a 2" wide strip of butyl mastic attached
to the inside of the side section at the bottom of the seal. The mastic shall be non-
hardening butyl rubbersealant, with a minimum thickness of 118", and shall seal to the
cone/top of the manhole section and over the flange of the casting frame. An aerosol
primer shall be used to enhance the bond strength of the seal to the structure.

The Contractor shall excavate around the frame to a depth of at least 12 inches below
the top of the cone section to allow for proper installation. The top section of the seal shall
extend 3" attaching to the casting base/flange with the side section covering over the
entire grade adjustment ring area and onto the cone section a minimum of 2". Install
external manhole chimney seal as shown on the detail, with extensions where needed to
cover the entire chimney area, in accordance with the manufacturer's instructions.
External chimney seals installed shall not be buried until inspected by the Engineer.

This item shall include all work necessary for the complete adjustment and sealing of
each manhole frame as specified in these provisions including measurement,
procurement, installation, replacement, external chimney seals, adjustment rings and
surface restoration on an unpaved area.

Basis of Payment. This work will be paid for the Contract Unit Price per Each for SEAL
AND ADJUST MANHOLE FRAME (UNPAVED) oT UNCOVER AND RAISE BURIED
MANHOLE (UNPAVED).

ITEM #29: INTERNAL CHIMNEY SEAL

Description. Prior to installation of the internal chimney seal the adjustment shall be
rehabilitated if it has not been replaced. The Contractor shallwire brush all loose material
and remove any broken portions of the adjustment and then fill the voids with a quick
setting fiber reinforced calcium aluminate corrosion resistant cement mortar grout. At
each point of active leakage, injection grout such as Avanti AV-202 (for severe active
infiltration) or Strong-Plug (for active infiltration) shall be used as appropriate. The
adjustment is then to be patched prior to installation of wall coating or internal chimney
seal. The lnternal Chimney Seal shall be Raven581 or approved equal.

For sudace preparation, surfaces should be thoroughly clean and dry. Concrete and
mortar must be cured at least 7 days and no frost or wet conditions can be present during
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installation. Remove all loose mortar and foreign material. Surface must be free of
laitance, concrete dust, dirt, form release agents, moisture curing membranes, loose
cement and hardeners. Fill bug holes, air pockets and other voids with Steel-Seam
FT910. After ensuring that all surfaces are clean the chimney seal coating material shall
be applied evenly by spraying over the entire chimney seal area including the frame joint
area and the vertical riser of the manhole cone including all extensions to the chimney
afea.

Surface preparation, primer and internal chimney seal application (including
recommended thickness) should be made in accordance with the manufacturer's
recommendations and willtake precedence over the specifications hereinabove.

The final internal chimney seal shall pass visual inspection and be completely free of
pinholes or voids.

Basis of Payment. This work will be pair for the Contract Unit Price per Each for
INTERNAL CHIMNEY SEAL.

ITEMS #30 TO #32: GURTAIN GROUT MANHOLE, GROUT WALL JOINTS, AND
GROUT BOTTOM I8"

Description. This work shall govern allwork, materials and testing required for chemical
pressure grouting of manhole defects. Manholes or sections of manholes with leaks are
shown on the Manhole Rehabilitation Schedule. Manhole structure grouting includes the
sealing or plugging of the manhole base, walls, corbel/cone and chimney using chemical
grout sealants to eliminate leakage. Chemical grout shall be injected into the soil
surrounding the manhole as needed for complete sealing resulting in a grout curtain.

Gurtain Grout Manhole. The Contractor shall furnish all labor, supervision, materials,
equipment and testing if required for the completion of chemical grout sealing of manhole
defects in accordance with the Contract Documents. Manhole grouting shall not be
performed until sealing of manhole frame and grade adjustments is complete.

1. Equipment: The basic equipment shall consist of chemical pumps, chemical
containers, injection packers, hoses, valves, and all necessary equipment and
tools required to seal manholes by chemical pressure grouting. The chemical
injection pumps shall be equipped with pressure meters that will provide for
monitoring pressure during the injection of the chemical sealants. When
necessary, liquid bypass lines equipped with pressure-regulating bypass valves
will be incorporated into the pumping station.

2. Chemical Sealing Materials: The chemical grout shall be Avanti AV-100 or
approved equal which has a documented record of satisfactory performance in
sewer usage. All grouting materials shall be delivered to the job site in the original,
labeled, and unopened containers. The Contractor shall submit with his bid, the
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brand name manufacturer of the chemical grout(s) he intends to use. The chemical
grout(s) selected by the Contractor is subject to approval of the Engineer.

3. The low viscosity, gel strengthening agent (copolymer latex) Avanti AV-257
ICOSET or approved equal shall be used when AvantiAV-100 is applied to provide
the cured material with improved hydrostatic pressure resistance, better low-
temperature plasticity, and improved adhesion.

4. Mixing and handling of chemical grout, which may be toxic under certain
conditions, shall be in accordance with the recommendations of the manufacturer
and in such manner to minimize hazard to personnel. lt is the responsibility of the
Contractor to provide appropriate protective measures to ensure that chemicals or
gels are handled by authorized personnel in the proper manner. All equipment
shall be subjected to the approval of the Engineer. Only personnel thoroughly
familiar with the handling of the grout material and additives shall perform the
grouting operations.

5. Preliminary repairs: Allcracked or deteriorated material shall be removed from the
manhole and the Contractor shall cut and trim all roots within the manhole. The
Contractor shall seal all unsealed lifting holes, unsealed step holes, pre-cast
manhole section joints, and voids larger than approximately Yz" inthickness with a
waterproof quick-setting mortar, Strong Seal QSR; Quadex Hyperform or an
approved equal in accordance with the manufacturer's specifications.

6. Drifling and lnjection: Injection holes shall be drilled through the manhole at 120
degree angles from each other at the same plane of elevation. Rows shall be
separated no more than three vertical feet, and the holes shall be staggered with
the holes in the rows above and below. Provide additional injection holes near
observed defects, bench and trough and at pipe seals. At allvisible leaks and areas
with evidence of leaks within the manhole structure, a hole shall be carefully drilled
from within the manhole and shall extend through the entire manhole wall. A
minimum of 6 injection holes shall be provided in the walls/cone and three injection
holes at each pipe seal and at the bench/trough.

7. Manholes shall be grouted completely from the pipe invert to the top of the corbel
or bottom of flattop. Grout shall be injected through the holes under pressure wíth
a suitable probe. Grout ports or sealant injection devices shall be placed in these
previously drilled holes in such a way as to provide a watertight seal between the
holes and the injection device. A hose, or hoses, shall be attached to the injection
device from an injection pump. Grouting from the ground surface shall not be
allowed. Grout travel shall be verified by observation of grout to defects or adjacent
injection holes. Provide additional injection holes, if necessary to ensure grout
travel. Care shall be taken during the pumping operation to ensure that excessive
pressures do not develop and cause damage to the manhole structure or
surrounding surface features. Grout shall be injected through the lowest holes first.
The procedure shall be completed untilthe manhole is externally sealed with grout,
resulting in a chemicalgrout curtain.

L Sealing after grouting: Upon completion of the injection, all chemical grout material
shall be removed from interior surfaces of the manhole. After grouting is
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completed, the grout ports shall be removed and the remaining holes shall be
cleaned with a drill and filled with quick-setting hydraulic mortar and troweled flush
with the surface of the manhole walls or other surfaces. The mortar used shall be
a non-shrink patching mortar such as Strong Seal QSR; Quadex Hyperform or an
approved equal. ln addition to filling the holes the interior surface of the manhole
shall be patched with a Tz" lhick quick setting mortar such as Strong Seal QSR;
Quadex Hyperform or an approved equal. This coating shall cover at least 6" either
side of the joint sealed or where injection holes were drilled.

Grout Wall Joints. The procedures for Grout Wall Joint shall be the same as listed above
for a complete cufiain grout manhole, but shall be limited to walljoints and/or areas with
evidence of infiltration for each manhole indicated on the manhole rehabilitation schedule.
Holes shall be carefully drilled from within the manhole and shall extend through the entire
manhole wall. ln cases where there are multiple leaks around the circumference of the
manhole, fewer holes may be drilled, providing all leakage is stopped from these holes.
Grout ports or sealant injection devices shall be placed in these previously drilled holes
in such a way as to provide a watertight seal between the holes and the injection device.
A hose, or hoses, shall be attached to the injection device from an injection pump. Grout
travel shall be verified by observation of grout to defects or adjacent injection holes.
Provide additional injection holes, if necessary to ensure grout travel.

Sealing after grouting walljoints shall be the same as above and shall include patching
with a Tz" thick quick setting mortar such as Strong Seal QSR; Quadex Hyperform or an
approved equal and shall cover at least 6" either side of the joint sealed or where injection
holes were drilled.

Grout Bottom 18". The procedures for Grout Bottom, 18" shall be the same as indicated
above, but shall be limited to the bottom portion of the manhole. Pipe seal grouting shall
include all pipe seals in the specified manhole and grouting of the bench/trough,
wall/bench joint and walls to the maximum height of 18" from the crown of the pipe.
Provide additional injection holes near observed defects, bench and trough and at pipe
seals. At all visible leaks, a hole shall be carefully drilled from within the manhole and
shall extend through the entire manhole wall. A minimum of three injection holes at each
pipe seal and at the bench/trough shall be required.

Sealing after grouting manhole bottoms shall be the same as above and shall include
patching with a Tz" thick quick setting mortar such as Strong Seal QSR; Quadex
Hyperform or an approved equal and shall cover at least 6" either side of each location
sealed or where injection holes were drilled.

Final Acceptance. After the specified sealing work has been completed, the manholes
shall be visually inspected by the Contractor (as required) in the presence of the Engineer
and found to be acceptable. All rehabilitated manholes shallalso be re-inspected for leaks
two months after completion and resealed, if necessary, at no additional cost to the
Village.
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Basis of Payment. This work will be paid for at the Contract Unit Price per Each for
CURTAIN GROUT MANHOLE or GROUT BOTTOM 18". Payment shall be based on the
Contract Unit Price per Each joint for GROUT WALL JOINTS.

ITEM #33: CEMENTITIOUS MANHOLE SEALING

Description. Manhole sealing shall consist of all necessary measures to internally seal
the manhole including cementitious wall coating, external or internal grouting, and
reconstruction of bench/trough and shall establish structural integrity for the manhole and
shall eliminate inflow and infiltration.

This work shall provide for a monolithic fiber-reinforced calcium aluminate structural
cementitious spray liner applied in two T, inch lifts intended to seal the entire manhole
structure. The spray liner shall be a complete manhole reconstruction that stops inflow
and infiltration, providing a leak free structure, restoring structural integrity and providing
protection against corrosion.

This specification shall govern all work, materials, and equipment required for manhole
rehabilitation for the purpose of eliminating infiltration, exfiltration, providing corrosion
protection, repair of voids, and restoration of the structural integrity of the manhole as a
result of applying a monolithic fiber-reinforced structural cementitíous liner to the
adjustment, cone, wall and bench surfaces of brick, block, pre-cast or poured concrete,
or other masonry construction material.

Described are procedures for cleaning, preparation, application and testing. The
applicator, approved and trained by the manufacturer, shall furnish all labor, equipment
and materials for applying a cementitious mix to form two coats of a structural monolithic
liner, with machinery specially designed for the application. All aspects of the installations
shall be in accordance with the manufacturer's recommendation and per the following
specifications which includes:

1. Remove loose and unsound material:

Loose and protruding brick, mortar and concrete shall be removed using a mason's
hammer and chisel and/or a scraper. Any loose debris on the benches, inverts or walls of
the manhole shall be removed by means of a scraper and vacuum machine or other
approved method as long as it is taken from the manhole and not caused to go into the
sewer. Any damaged manhole steps shall be removed prior to cleaning the interior of the
manhole. Place covers over invert to prevent extraneous material from entering the sewer
lines before cleaning.

2. Clean area to be sprayed

The Contractor shall clean the interior surfaces of manhole removing all debris, dirt, oil,
grease, remains of old coating materials, and any other extraneous materials. The
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Contractor shall then pressure wash (minimum 3,000 psi) the manhole walls to remove
loose mortar, concrete, roots, and debris. Heavy grease build-up or unusual conditions
may require hydro-blasting or chemical cleaning. Loose and protruding brick, mortar and
concrete shall be removed using a mason's hammer and chisel and or scraper.

3. Eliminate infiltration

The following are approved for patching material: Strong Seal QSR; Quadex Hyperform;
or approved equal. This quick setting fiber reinforced calcium aluminate corrosion
resistant cementitious material, shall be used as a patching material and is to be mixed
and applied according to manufacturer's recommendations and shall have the following
minimum requirements.

Compressive Strength ASTM C109 >1800 psi, t hr
>2600 psi, 24 hrs

Bond ASTM C882 >1600 psi, 28 days
Calcium Aluminate Cement: Sulfate resistant
Applied Density 105 lbs/ft3 t 5

Shrinkage: ASTM C490 0o/o ât 90% R. H
Placement Time 5 to 10 minutes
Set Time: 15 to 30 minutes

Approved materials to stop visible infiltration are the following: Strong-Plug; Quadex
Quad-Plug; or approved equal, This rapid setting cementitious product specifically
formulated for leak control, shall be used to stop minor water infiltration and shall be mixed
and applied according to manufacturer's recommendations and shall have the following
minimum requirements:

Compressive Strength ASTM C109 >1000 psi, t hr
>2500 psi, 24 hrs

Sulfate Resistanee ASTM -267 No wt loss, 15 eyeles

at 2000 ppm

FreezelThaw: ASTM C666 Method A 100 cycles
Pull Out Strength ASTM C234 14,000 tbs

Set Time <1. 0 minute

Approved materials to stop severe active infiltration are the following: Hydrostop-Flex
40/500; Avanti AV-100; Deneef Denepox 40; or approved equal. Grouting installation
shalf conform to ASTM F2414-04. Grouting shall be performed anywhere where active
infiltration cannot be stopped with the cementitious grout.
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4. Repair and fill voids

The Contractor shall fill any large voids using one of the approved patching materials.
Active Leaks shall be stopped using quick-setting, specially formulated mixes, according
to manufacturer's recommendations. Some leaks may require weep holes to localize
infiltration during the application. After application the weep holes shall be plugged with
quick setting material. After repairing and filling voids and preparations are complete,
remove all loose material and wash again. Any bench or invert repairs shall be made at
this time using the quick-setting patching mix.

5. Cleanup bench troughs/inverts

Bench troughs/lnverts shall be cleanup with a high pressure washer

6. Spraying the cementitious monolithic liner:

Liner Material shall be Strong-Seal MS2-C or an approved equal and shall be made with
calcium aluminate cement and shall be used according to manufacturer's
recommendations in applications where there is evidence of mild sulfide conditions
(substrate surface of pH 2. 0 or higher). The cementitious liner shall be used to form a
structural monolithic liner covering all interior manhole surfaces and shall have the
following minimum requirements:

Compressive Strength: ASTM C109 at 28 days >9000 psi

CONTRACT
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Tensile Strength ASTM C109 at28 days >800 psi

Flexural Strength ASTM C109 at 28 days >1200 psi

Shrinkage @90% R. H.: ASTM C109 at 28 days 0%

Bond ASTM C109 at 28 days >2000 psi

Density, When Applied 134 ¡ 5lbs/ft3

Freeze/Thaw ASTM C109 at 28 days 300 cycles no visual damage

During application the surface shall be clean and free of all foreign material and shall be
damp without noticeable free water droplets or running water, but totally saturated just
prior to appl ication of material. Materials shall be sprav applied in two lifts, at least 24
hours apart. Mi thickness for each pass shall not be less than T.inch and shall
be from the bottom of the frame to the invert of the manhole. The surface shall then be
troweled to a relatively smooth finish being careful not to over trowel. A brush finish shall
be applied to the trowel-finished sudace.

After the walls are coated, the invert covers shall be removed and the bench sprayed with
excess materials applied in such a manner that a gradual slope is produced from the walls
to the invert with the thickness at the invert to be no less than Tz inch. The wall/bench
intersection shallbe rounded to a uniform radius the fullcircumference of the intersection.
Trough area shall be coated as required to seal all cracks and to provide a smooth
surface.
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The material shall have minimum of four (4) hours cure time before being subjected to
active flow. Ambient conditions in the manhole are adequate for curing as long as the
manhole is covered. Traffic shall not be allowed over manholes for 12 hours after
reconstruction is complete. Caution shall be taken to minimize exposure of applied
product to sunlight, quick surface drying and air movement. At no time should the finished
product be exposed to sunlight or air movement for longer than 15 minutes before
replacing the cover. ln extremely hot and arid climates, the manhole should be shaded
while reconstruction is in process.

No application shall be made if ambient temperature is below 40 degrees Fahrenheit. No
application shall be made to frozen surfaces or if freezing is expected to occur within the
substrate within 24 hours after application. lf the ambient temperatures are in excess of
95 degrees Fahrenheit, precautions shall be taken to keep the mix temperatures at time
of application below 90 degrees Fahrenheit. Water temperature shall not exceed 80
degrees Fahrenheit. Chill with ice if necessary. Final acceptance shall be made upon
successfully passing a vacuum test as specified hereinafter (at least 25o/o of manholes
shall be tested). VACUUM TESTING will be paid for separately.

The price for this item shall also include plugging of any existing abandoned pipes where
directed by the Engineer. The plugs shall be constructed of either concrete blocks or
common bricks set in mortar beds. The minimum thickness of the plugs inside the pipe to
be abandoned shall be 24 inches. As an alternative to brick and mortar, the Contractor
may submit data sheets for mechanical wing plugs (topped with mortar) of the specified
diameter for consideration to be used.

Basis of Payment. This item will be paid for at the Contract Unit Price per Vertical Foot
for CEMENTITIOUS MANHOLE SEALING for the manhole diameter.

ITEM #34: REPAIR BENCH AND TROUGH

Description. lnvert repair shall be performed on all inverts with visible damage or where
infiltration is present or when vacuum testing is specified. After blocking the flow through
the manhole and thoroughly cleaning the invert, a quick-setting patch material shall be
applied in an expeditious manner. The material shall be troweled uniformly onto the
rlamaoed invert af a minimrm thickneeq. nf 1/- in¡Ll, af fhc inrrort ovfonr{inn nr rf nnfn fha
--"'-üt--
bench of the manhole sufficiently to tie into the structural monolithic liner to be spray
applied. The finished invert shall be smooth and free of ridges. The flow may be re-
established in the manhole within 30 minutes after placement of the material.

The trough shallthen be coated with a cementitious product such as Strong Seal MS2-C
or equal in the manner specified in CEMENTITIOUS MANHOLE SEALING.

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for
REPAIR BENCH AND TROUGH.
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ITEM #35: REPLACE BENCH AND TROUGH

Description. This work item shall consist of the complete removal and reconstruction of
the entire manhole bench and trough. The existing deteriorated bench and trough area
shall be completely removed to a minimum depth of 12 inches below the existing invert.
Care must be taken to avoid damaging other areas of the manhole structure. Loose and
broken concrete shall be routinely removed from the manhole to eliminate the possibility
of pieces entering the sewer lines. After removal of loose and broken concrete, CA-7, (y4-

inch - f -inch) washed limestone with no fines shall be installed to a depth of (8) eight
inches as a base for the new bench and trough to be formed using Portland Cement
Concrete, (PCC). Sanitary sewer service shall be maintained during bench and trough
replacement. Minimum bench and trough thickness shall be 4 inches in depth.

All inverts shall be formed to the diameter of the incoming and outgoing pipe diameter up
to the pipe centerline and vertical beyond that point. The invert shall be formed to a depth
of one-half to two{hirds the pipe diameter. Inverts shall be formed with a PCC mortar
material and steel-trowel to produce a dense, smooth finish and shape to form a "U"-
shaped channelconnecting the pipelines. The new invert shall provide smooth transitions
for pipes of different sizes, different elevations, and/or at different angles. The Contractor
shall form benches to provide self-cleaning by sloping normally two (2) inches from
manhole wall to edge of "U" channel with a smooth finish. The trough shall be troweled
so that the wetted surface is smooth. The invert of the trough shall form a continuous
conduit with the sewer pipe entering and leaving the manhole provided that the pipe was
originally constructed or intended to be constructed in this manner. Care shall be taken
to prevent the degradation of freshly poured benches and troughs.

The bench and trough shall be furnished in such a manner so that a watertight seal exists
between the manhole walls, pipe, and bench/trough area. The finished bench and trough
shall be cleaned of silt, debris or foreign matter of any kind.

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for
REPLACE BENCH AND TROUGH.

ITEM #36: VACUUM TESTING

Description. This specification shall govern the vacuum testing of sanitary sewer
manholes and structures and shall be used as a method of determining acceptability by
the Engineer, in accepting maintenance or installation of a sanitary sewer manhole or
structure. Vacuum testing shall be according to ASTM C1244, except as specified
otherwise herein.

At least twenty-five percent (25%) of the total number of sanitary sewer manholes
receiving cementitious coating shall be vacuum tested as specified herein. Manholes to
be tested shall be selected by the Engineer at the time of testing. No advance notice will
be provided to the Contractor as to which manholes will be tested. lf more than ten percent
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(10%) of the manholes tested fail the initial test, an additional twenty-five percent (25o/o)
of the total manholes shall be tested at no additional charge. This process shall continue
until a series of manholes (25o/o of the total) successfully test with no more than 10% initial
failure or until all manholes have been tested. Additional vacuum testing required after
failing the initial testing will be considered incidental to the contract and will not be paid
for separately.

Manholes shall be tested after rehabilitation and when all connections are in place. The
vacuum test shall include testing of the seal between the cast iron frame and the concrete
cone, slab or grade rings.

When coating or lining is applied to the interior of the manhole, the vacuum test must not
be performed until the coating or lining has been cured according to the manufacturer's
recommendations.

Procedure for testing shall be as follows

1. Temporarily plug all pipes entering the manhole. Each plug must be installed at a
location beyond the manhole/pipe gasket (i. e. outside the manhole wall), and shall
be braced to prevent the plug or pipe from being drawn into the manhole.

2. The test head shall be placed inside the rim of the cast iron frame at the top of the
manhole and inflated.

3. A vacuum of at least ten inches of mercury (10" Hg) shall be drawn on the manhole.
Shut the valve on the vacuum line to the manhole and shut off the pump or
disconnect the vacuum line from the pump.

4. The pressure gauge shall be liquid filled, having a 3. S-inch diameter face with a
reading from zero to thirty inches of mercury.

The manhole shall be considered to pass the vacuum test if the vacuum reading does not
drop more than 1" Hg (i. e. from 10" Hg to 9" Hg) during the following minimum test times
for various manhole diameters.

67585246403429242216
57514641353025212014
49433935302521181712
41363329252118151410
332926232017141211I

Test Time (Seconds)Depth (tt. )
726660544842363330

Manhole Diameter (inches)

Basis of Payment. This work will be paid for at the Contract Unit Price per Each for
VACUUM TESTING.
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ITEM #37: WATER USAGE DEDUCTION

Description. This item are provided as a part of this contract for the purpose of
documenting the quantity of water obtained from the Village by the Contractor.

lf the Contractor elects to obtain water from the Village, the Contractor shall comply with
the Special Provision USE OF FIRE HYDRANTS. The quantity of water obtained from
the Village by the Contractor shall be deducted from the contract as WATER USAGE
DEDUCTION, and shall be credited to the contract as WATER USAGE CREDIT.

The WATER USAGE DEDUCTION ITEM for this contract has been established with a
unit of measurement in thousands of gallons (TGAL), a quantity of one hundred (100.00),
and a contract unit price of a deduction of eight dollars and eighty five cents ($8.85), for
a total WATER USAGE DEDUCTION contract price of a deduction of eight hundred
eighty five dollars and no cents ($885.00). Bidder, in submitting a bid, accepts the
quantity, contract unit price, and total contract price of the WATER USAGE DEDUCTION
ITEM.

Method of Measurement. Water usage will be measured as the actual quantity of water
obtaÍned from the Village by the Contractor, which quantity shall be rounded up to the
nearest 1,000 gallons.

Basis of Payment. The water usage deduction will be deducted at the contract unit price
per Thousand Gallons (TGAL) for WATER USAGE DEDUCTION. The quantity deducted
as WATER USAGE DEDUCTION will be equalto the quantity paid for as WATER USAGE
CREDIT.

ITEM #38: WATER USAGE CREDIT

Description. This item are provided as a part of this contract for the purpose of
documenting the quantity of water obtained from the Village by the Contractor.

lf the Contractor elects to obtain water from the Village, the Contractor shall comply with
the Special Provision USE OF FIRE HYDRANTS. The quantiÇ of water obtained from
the Village by the Contractor shall be deducted from the contract as WATER USAGE
DEDUCTION, and shall be credited to the contract as WATER USAGE CREDIT.

The WATER USAGE CREDIT ITEM for this contract has been established with a unit of
measurement in thousands of gallons (TGAL), a quantity of one hundred (100.00), and a
contract unit price of eight dollars and eightyfive cents ($8.4S¡, for a totalWATER USAGE
CREDIT contract price of eight hundred eighty five dollars and no cents ($885.00). Bidder,
in submitting a bid, accepts the quantity, contract unit price, and total contract price of the
WATER USAGE CREDIT ITEM.
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Method of Measurement. Water usage will be measured as the actual quantity of water
obtained from the Village by the Contractor, which quantity shall be rounded up to the
nearest 1,000 gallons.

Basis of Payment. The water usage credit will be paid for at the contract unit price per
Thousand Gallons (TGAL) for WATER USAGE CREDIT. The quantity paid for as WATER
USAGE CREDIT will be equalto the quantity deducted as WATER USAGE DEDUCTION.

ITEM #39: PROJECT MANAGEMENT

Description. Project Management shall include all supervision work associated with
performing the point repair or new lateral service at a given residence. This item is only
applicable where work on private propefi is required or where private propefi will be
used to access the repair location. A two (2) hour allotment will be allowed for each home.
This work will include contacting the homeowner, meeting with the homeowner to discuss
the access route, obtaining homeowner signature on project agreement, scheduling the
work with the owner, and all other project management tasks associated with completing
the spot repair or manhole installation. No additional compensation will be allowed for the
management of the prolect.

Basis of Payment. This work will be paid for as two (2) Hours for each home where a
manhole, mainline, or point repair is completed on private property at the Contract lump
sum price for PROJECT MANAGEMENT. No additional compensation will be allowed.

ITEM lf40: TRAFFIC CONTROL AND PROTECTION

Description. This work shall consist of the furnishing, installation, maintenance,
relocation, and removal of work zone traffic control and protection. This work shall be in
accordance with Section 701 of the Standard Specifications, the Supplemental
Specifications, the "lllinois Manual of Uniform Traffic Control Devices", the Highway
Standards and details contained in the Plans and Special Provisions, and the Special
Provisions contained herein, except as modified herein.

The bid price for TRAFFIC CONTROL AND PROTECTION shall not exceed 5 percent of
the total bid price. lf the bid price for TRAFFIC CONTROL AND PROTECTION exceeds
5 percent of the total bid price, the Village may reject the Bid.

Special Attention is called to Article 107.09 of the Standard Specifications and the
following Highway Standards, Details, Recurring Local Roads and Streets Special
Provisions, and Special Provisions contained herein, relating to traffic control.

Highway standards: 701301 ,701501, 701801, 701901

CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF V¡LLA PARK
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Details:

Traffic Control and Protection for Side Roads, Intersections, and Driveways (TC
10)

Special provisions (lncluded in these Special Provisions)

. Maintenance of Roadways

. Work Zone Traffic Control Surveillance (LRS 3)

. Flaggers in Work Zones (LRS 4)

. Sidewalk, Corner, or Crosswalk Closure (BDE)

Contractor shall contact the Village at least 72 hours in advance of beginning work.
Construction operations shall be conducted in a manner such that streets shall be open
to emergency traffic and accessible as required to local traffic. Advanced notice shall be
provided to residents, police, fire, school districts, school bus companies, and trash
haulers when access to any street will be temporarily closed or limited. The work shall be
accomplished such that the streets shall be left open to local traffic at the end of each
workday.

Basis of Payment. Traffic control and protection will be paid for at the contract Lump
Sum price for TRAFFIC CONTROL AND PROTECTION.

a
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APPENDIX 1

SEWER LtNtNG, GROUTTNG AND POTNT REPATR LOCATTON MAP (EXH!B|T 0)
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POINT REPAIR SCHEDULE

LATERAL SERVICE SCH EDULE

4

3

2

1

No.

639 West Pleasant Avenue

1011 South Summit Avenue

935 South Summit Avenue

838 South Euclid Avenue

Location

3-090

6-0:25

6-1 /0

6-0:18

Upstr,eam

Manhole

3-091_

6-034

6-025

6-Ot7

Downstream
Manhole

425.6

376.7

320.2

337.9

Lenglh
(ft)

I

8

8

8

Pipe

Diam.
(in)

VCP

VCP

VCP

VCP

Material

198.7

27.5

61".L

133.6

Distance from
Upstream MH

(ft)

8

6

13

8

Length of
P.R. (ft)

8.5

8.0

10.0

5.8

Est¡mated to
Top of Pipe

(ft)

8' in length; includes 2

active services.

8' in length; no active

service.

8' in length; includes L

active service.

8' in length; includes 1

active service.

Recommendations

1

No.

l"L8 East Monroe Street

Location of existing lateral
service

7-O\7

Upstream
Manlrole

7-016

Downstream
Manhole

219.8

Length
(ft)

8

Pipe

Diam.
(¡n)

VCP

Material

7.7

Distance from
Upstream MH

(ft)

6

Length of
P.R. (ft)

IL.4

Estimated to
Top of Pipe

{ft)

lnstallation of new

lateral service with 20'

drill approx.; Grout and

seal new lateral service

to MH 7-017

Recommendations
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ULE

7

No

636 Pleasant Avenue

Location of existing lateral
service

3-90

Upstrearn
Manhole

3-91

Dou¡nstream
Manhole

425.6

(ft)
tength

8

Pipe

Diam.
(¡nl

Lined

Material

259.3

Distance from
Up$ream MH

(rrl

5

Length of
T-liner(ft|

9

Clock

Contractor to determine
if service is live prior to
reinstatement

Recommendat¡ons
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Tabular Report of PSR 6-018

TV REPORT - POINT REPAIR 1

X for Village of Villa Park

CONTRACT

Additional info

Location EasemenvRight of Way

Project Villa Park 2016

Northing

Goordinate System

Easting

Work Order

Elevation

GPS Accuracy

Use

Shape Circular

Material Vitrified Clay Pipe

Lining

Purpose RoutineAssessment

Direction Down

Height I Width I
Joint length

Year laid

Cat

Flow control Not Gontrolled

ins Preclean J

Total length 338.0

Year rehabilitated

Media No

Date Cleaned 2016107114

Length Surveyed 338.0

Weather Dry

Pressure

Up 6-018

Down 6-017

Rim to invert

Rim to invert
Grade to invert

Grade to invert
Rim to grade

Rim to grade
Ft

Ft

Setup 6 Surveyor Tony Certificate # U-906-1643 System Owner

Drainage Suruey Customer Village of Villa Park

PIO # Date 2016107114 Time 12:29 Street rear easement euclid-grant

C¡ty Villa Park Further location details

o4JRFJ Roots Fine Joint250.7

0507JRFJ Roots Fine JointF01234.1

026.000TB Tap Break-in215.5

096.000ïFC Tap Factorv Caoped202.5

026.000TFC Tao Factorv Capoed199.0

096.000TB Tap Break-in190.8

0910FC FractureCircumferential190.8

096.000TFC Tap Factorv Capoed159.4

UZ6.000TFC Tap Factorv Capped156.4

106.000TB Tap Break-in143.0

K.rJ KOOIS rtne JOtnIùu11Jb.ö

0506FM Frâcture Multiple133.6

04HW Hole Void VisibleIJJ.O

tö rap öreaK-rn1óJ.b

0507JRFJ Roots Fine Joint1 28.9

096.000TFC Tap Factorv Capped101.7

026.000TFC Tap Factory Capped98.9

026.000TB ïap Break-in94.3

096.000TB Tap Break-in93.6

04JRFJ Roots Fine Joint43.6

04JRFJ Roots Fine Joint40.4

096.000TFC Tap Factorv Capped38.2

026.000TFC Tap Factorv Capped34.4

096.000TB Tap Break-in29.1

026.000TF Tap Factorv17.7

0507JRFJ Roots Fine Joint7.2

016.000TB Tap Break-inÃc
1112J95RBJ Roots Ball Joint5.7

5MWL Water Level

6-01 IAMH Manhole0.0

ST Start of Survev0.0

CountVideo CD Code lnl In2 % JnlFr To ImRef Remarks

Pipe-View LLC Phone: 219-324-8257 Fax: 219-3244257
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Tabular Report of PSR 6-018

338.0 Ft Total Length Surveyed

CONTRACT

X for Village of Villa Park

FH End of Survey338.0

6-017AMH Manhole337.9

0507JRFJ Roots Fine JointF02337.9

026.000TB Tap Break-in331.6

096.000TFC Tap Factorv Capped324.5

026.000TFC Tap Factorv Capped320.4

o4IUCC CrackCircumferential281.1

096.000TB Tap Break-in281.1

0507JRFJ Roots Fine Joints02266.4

0275RBC Roots Ball Connection264.4

026.000TB Tap Break-in264.4

106.000TFC Tap Factorv Caooed259.2

026.000TFC Tan Factorv Caoned257.7

CountVideo CD Code ln1 ln2 % JntFr To lmRef Remarks

Additional info

Location EasemenURight of Way

Project Villa Park 2016

Northing

Coordinate System

Easting

Work Order

Elevation

GPS Accuracy

Use

Shape Circular

Material Vitrified Clay Pipe

Lining

Purpose RoutineAssessment

Direction Down

Height 8 Width I
Joint length

Year laid

Cat

Flow control Not Conkolled

ins Preclean J

Total length 338.0

Year rehabilitated

Media No

Date Cleaned 2016107114

Length Surveyed 338.0

Weather Dry

Pressure

Up

Down

6-018

6-017

Rim to invert

Rim to invert

Grade to invert

Grade to invert

Rim to grade

Rim to grade

Ft

Ft

Setup 6 Surveyor Tony Gertificate # U-906-1643 System Owner

Drainage Survey Customer Village of Villa Park

P/O # Date 2016107114 Time 12:29 Street rear easement euclid-grant

City Villa Park Further location details

Scores
Mean Pipê 0.1O&M: Pipe Rat¡ng 46 P¡pe Ratings lndex 0.9 Peak 4

Pipe-View LLG Phone: 219-324-8257 Fax: 219-324-8297
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Tabular Report of PSR 6-170

TV REPORT - POINT RËPAIR 2

for Village of Villa Park

CONTRACT

X

Additional info

Location EasemenURight of Way

Project Villa Park 2016

Northing

Coordinate System

Easiing

Work Order

Elevation

GPS Accuracy

Use Sanitary

Shape Circular

Material Vitrified Clay Pipe

Lin ing

Purpose RoutineAssessment

Direction Down

Height I Width I
Joint length

Year laid

Cat

Flow control Not Controlled

ins Preclean J

Total length 320.2

Year rehabilitated

Media No

Date Cleaned 2016107 115

Length Surveyed 320.2

Weather Dry

Pressure

Up

Down

Rim to invert

Rim to invert

Grade to invert

Grade to inveri

Rim to grade

Rim to grade

6-1 70

6-025

trr

Ft

Setup 10 Surveyor Tony Certificate# U-906-1643 System Owner

Drainage Survey Customer Village of Villa Park

PIO# Dale 20161O7115 Time 10:15 Street reareasementgrant-summit

City Villa Park Further location details

026.000TFC Tap Factorv Caoped175.7

096.000TFC Tap Factory Capped172.8

6.000TB Tap Break-in152.6

20MWLS Water Level Saq140.9

1055RBC Roots Ball Connection133.8

106.000TF Tap Factorv133.8

0507JRFJ Roots Fine Joint132.5

12FL FractureLonqitudinal132.5

0507J5RMJ Roots Medium Joint129.3

20MWLS Water Level Saq122.1

02105DAGS Deposits Attached Grease115.2

036.000ïFC Tap Factory Capped115.2

096.000TFC Tap Factorv Capped112.3

026.000TB Tap Break-in92.6

nq07J5RMJ Roots Medium JoìntF0180.4

lzFL FractureLonqitudinal63.8

lzB Broken61 .1

096.000ïB Tap Break-in58.2

026.000TFC Tap Factory Capped58.2

096.000ïFC Tap Factorv Capped54.9

050695RBB Roots Ball Barrel52.7

0507J5RMJ Roots Medium Joints0'138.9

o406FM Fracture Multiple36.6

PVC TO VCPMMC Material chanqe35.0

036.000TF Tap Factory32.2

VCP TO PVCMMC Material chanqe30.0

12CL Crack Lonqitudinal28.4

'106.000TB Tap Break-in9.3

5MWL Water Level0.0

6-170AMH Manhole0.0

ST Start of Survev0.0

CountVideo CD Code ln't ln2 % JntFr To lmRef Remarks

Pipe-View LLC Phone: 219-324-8257 Fax. 219-324-8297
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Tabular Report of PSR 6-170

320.2 Ft Total Length Surveyed

CONTRACT

X for Village of Villa Park

FH End of Survev320.2

6-025AMH Manhole320.2

026.000TFC Tap Factorv Capped287.3

096.000ïFC Tao Factorv Caoped284.3

0506FM Fracture MultipleF02277.8

032.0006.000TBI Tap Break-in lntrudino275.9

0506FM Fracture Multiples02262.1

106.000TB Tap Break-in259.0

0506FM Fracture Multiple256,8

'106.000TB Tap Break-in256.8

0312FM Fracture Multiple243.4

026.000TB Tap Break-in243.O

03HSV Hole Soil Visible242.9

036.000TFC Tap Factory Capped236.3

106.000TFC Tap Factory Capped233.1

25MWLS Water Level Saq194_7

no6.000TB Tap Break-in177.3

Count Video CD Code ln1 ln2 Yo JntFr To lmRef Remarks

Additional info

Location EasemenURight of Way

Project Villa Park 2016

Northing

Coordinate System

Easting

Work Order

Elevation

GPS Accuracy

Use Sanitary

Shape Circular

Material Vitrified Clay Pipe

Lining

Purpose RoutineAssessment

Ðirection Down

Height I Width I
Joint length

Year laid

Cat

Flow control Not Controlled

ins Preclean J

Total length 320.2

Year rehabilitated

Media No

Date Cleaned 2016107115

Length Surveyed 320.2

Weather Dry

Press u re

Up

Down

6-1 70

6-025

Rim to invert

Rim to invert

Grade to invert

Grade to invert

Rim to grade

Rim to grade

Ft

Ft

Setup 10 Surveyor Tony Certificate # U-906-1643 System Owner

Drainage Survey Customer Village of Villa Park

PIO# Date 201610711|5 Time 10:15 Street reareasementgrant-summ¡t

City Villa Park Further location details

Scores
pe Rating 43 Pipe Ratings lndex 2 Peak I peP

46

Pi pe-Vi ew L L C Ph o n e: 21 9-324-8257 F ax. 21 9-324-8297
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Tabular Report of PSR 6-025

TV REPORT . POINT REPAIR 3

for Village of Villa Park

CONTRACT

X

Additional info

Location EasemenlRight of Way

Project Villa Park 2016

Northing

Coordinate System

Easting

Work Order

Elevation

GPS Accuracy

Use Sanitary

Shape Circular

Material Vitrified Clay Pipe

Lin ing

Purpose RoutineAssessment

Direction Down

He¡ght 8 Width I
Joint length

Year laid

Cat

Flow control Not Controlled

ins Preclean J

Total length 376.7

Year rehabilitated

Media No

Date Cleaned 2016107115

Length Surveyed 376.7

Weather Dry

Press u re

Up 6-025

Down 6-034

Rim to invert

Rim to invert

Grade to invert

Grade to invert

Rim to grade

Rim to grade
Ft

Ft

Setup 11 Surveyor Tony Certificate# U-906-1643 System Owner

Drainage Survey Customer Village of Villa Park

PiO # Date 2016107115 Time 13:32 Street rear easement grãnt-summit

City Villa Park Further location details

6-034AMH Manhole376.7

026.000TFC Tap Factory Capped339.7

12JH Hole335.8

026.000TB Tap Break-in313.4

016.000TB Tap Break'in285.2

0307FM Fracture Multiple284.1

026.000TFC Tap Factory Gapped277.9

1107FC FractureCircumferential222.5

026.000TFC Tap Factory Capped220.4

12CL Crack Lonqitudinal2A8.7

0215RMC Roots Medium Connection204.8

026.000TB Tap Break-in204.8

0402J5DAE DeÞos¡tsAttachedEncrustation176.8

026.000TF Tap Factorv162.9

'106.000TB Tap Break-in145.5

036.000TF Tap Factorv'102.3

096.000TFC Tap Factorv Capped99.7

45MWLS Water Level Saq91.7

106.000TB Tap Break-in71.4

036.000TFC Tap Factorv Caoped42.6

096.000TFC Tap Factorv Caoped?oÃ
01HSV Hole Soil Visible27.5

026.000TB Tap Break-in27.5

35M\r',/LS Water Level Saq24.6

20MWLS Water Level Saq14.6

PVC ÏO VCPMMC Material change14.6

096.000TF Tao Factorv11.0

VCP TO PVCMMC Material change8.3

5MWL Water Level0.0

6-025AMH Manhole0.0

ST Start of Survey0.0

Count Video CD Code lnl ln2 % JntFr To lmRef Remarks

Pipe-View LLC Phone: 219-324-8257 Fax: 219-324-8297
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Tabular Report of PSR 6-025

376.7 Ft Total Length Surveyed

CONTRACT

X for Village of Villa Park

FH End of Survev376.7

Count Video CD Code ln1 ln2 % JntFr To lmRef Remarks

Additional info

Location EasemenURight of Way

Pro.ject Villa Park 2016

Northing

Coordinate System

Easting

Work Order

Elevation

GPS Accuracy

Use Sanitary

Shape Circular

Material Vitrified Clay Pipe

Lining

Purpose RoutineAssessment

Direction Down

Height I Width 8

Joint length

Year laid

Cat

Flow control Not Controlled

ins Preclean J

Toial length 376.7

Year rehabilitated

Media No

Date Cleaned 2016107115

Length Surveyed 376.7

Weather Dry

Pressu re

Up 6-025

Down 6-034

Rim to invert

Rim to rnve¡t

Grade to invert

Grade to invert

Rim to grade

Rim to grade

Ft

Ft

Setup 11 Surveyor Tony Certificate# U-906-1643 System Owner

Drainage Survey Customer Village of Villa Park

PIO# Dale 20161O71í|5 Time 13:32 Street reareasementgrant-summii

City Villa Park Further location details

Scores
O&M: Pipe Rating 5 Pipe Ratings lndex 0.6 Peak 3 Mean Pipe 0

24

Pipe-View LLC Phone: 219-324-8257 Fax'. 219-324-8297



OWNER COPY
CUES, Inc.
3600 Rio Vista Avenue

Orlando, FL 32805

Phone: 4O7-849-0190
Fax: 4O7-425-1569

TV REPORT - POINT REPAIR 4 AND T-LINER CONTRACT

Melt{'l Irrsi:t,rtlicn wtt fr Pi¡:r-:' fì,r;r; ;,rrìrl L.,r-*t u rr;

ProJect Name:

Street Referendum
Proiect

Malnllne ID:

3-oeo/3-oe1 i

Address:

I sa+ N Mission

crty:

Villa Park

4/2ol2ot6 
i

Start date/tlme: Pipe w¡dth:

I
P¡pe height:

I
Plpe type:

Concrete

Weather:

Surface condltion

Parkway ¡

fape/Media *D¡rect¡on:

Downstream

surveyed footage:

425.6 Dry

3.090
ü & åäl+*"H FLow- start tnspeclion wtth rhe Ftow

Category: M¡sc€llaneous

{ 4t40.2 ft7110

Live Connect¡on

@

N

ü 42.1 lt

Modifier/Sever¡ty: Light

At 53.6 fr

Mod¡f¡er/Sever¡ty: L¡ght

,ij
q
b
N

c
_e

800f

90.0 ft

û Ar 104.1 fr 7/10

Mod¡f¡er/Sever¡ty: Live Conneclion

û Ar 104.1 ff

Modif¡er/Sêverity: Medium

ù At 107.4 ft

Om¡tled: 306.2 ft

Modif¡er/Seve¡¡ty:
Calegory: O&M

nrtozattø ¡'!Lateral !.
Modifi er/Sev€rity: Live Connection

Category: lnvèntory

Main lnspec{ion with Pipe-Run and Scoring Monday, June 06, 2016 1:05 PM Page 1 of 5



OWNER COPY CONTRACT
CUE5, Inc.
3600 Rio V¡sta Avenue

Orlando, FL 32805
Phone: 407-849-0190
Fax: 4O7-425-7569

s, _ n fiÞqtïF

Project Name:

Street Referendum
Project

Start date/time:

4/20/2016

Direction

Downstream

Mainline ID:

3-090/3-091

Pipe height

8

City:

Villa Park

Address:

384 N Mission

Pipe width:

I
Pipe type:

Concrete

Weather:

Dry

Surface condit¡on:

Parkway

Tape/Media #Surueyed footage:

425.6

ùf

'1,
At 165.9 ft

Mod¡fìer/Sever¡ty: Light

Ar 171.6 fr

Modifier/Severity: Medium

At 181 .1 fr
Root-in-Joint- Root problem in joint
Modif¡er/Sever¡ty: Medium
Category: O&M

At t 84_3 ft

Modif¡er/Sever¡ty: L¡ght

4r195 fr7 t10

M o d ¡fie r/S eve Live Connect¡on

160.0 Í

17q0 fl

POINT RËPAIR 4

atzaz.ztt'rø ¿y,l¡
Lâie rã I

Category: lnventory

Broken
Modifier/Severitv: Soil Vis¡ble - Medium

,È- @

d!
si
Ðo
.q!r$
<f,

@

Category: Structural
230.0 fr

A.t235-7 fr

Modif¡er/Severity: Light
250.0 freategory:O&M-

m__-,__ 260.0fr

-4r 19A.9_L._-_ 200.0 f
Root-¡n-Jo¡nt - Root problem ¡n joint

Root-¡n-Lateral - Root problem in lateral

210 0 fr

Med¡um

Mo Medium

artqÂ5ñ

Modilie

Lateral
Mod¡f erlseverity: Live Connection

Category: lnventory

At1s8.5fl1/4 JLÙ

Main lnspection with Pipe-Run and Scoring Monday, June 06,2016 1:05 PM Page 2 of 5



OWNER COPY CONTRACT

&å¡{¡IE
CUES, Inc.

3600 Rio V¡sta Avenue

Orfando, FL 32805
Phone:407-849-0190
Faxi 407-425-7569

Project Name:

Street Referendum
Project

Start date/time:

4/20/2016

Directlon:

Downstream

Mainline ID:

3-090/3-09 1

Pipe he¡ght:

I
Pipe type:

Concrete

Weather;

Dry

Surface condition:

Parkway

Tape/Media +

City: Address:

Villa Park l 384 N Mission

Pipe w¡dth

8

Surueyed footage:

425.6

- IAt280.5 tt 270.0 ft

- Pipe Type - Pipe Material Change
Mod VCP TO PVC

I Ar 283.2 ft 7/10 280.0 ir
'Lãteral

Modilier/Seve Live Connection

Pipe Type - Pipe Mater¡al Change
Modifier/Sever¡ty: PVc To VCP
Calegory: lnventory

300.0 ft

,cq
ril
1å
QO

;R
ßz<J

-- 'l'J L Atót /.u tr //tu
Lateral

Category: lnventory

3100 fr

Category: lnventory

At 334.9 lt
Root-in-Lateral - Root problem in lateral

Calegory: O&M

340.0 f1

Type Material Change
VCP TO PVC

P¡pe Type - Mater¡al Change

Category: lnventory
ft

L
Lateral
Mod¡fier/Sever¡ty: Live Conneclion
Category: lnventory

^ra11 
a4at4ñ

370.0ft

nt oza.s t I ta -¡ ¡r!Laleral'
Mod¡fi er/S ever¡ty: Live Connection

Category: lnvenlory

ntss+.snrø -¡.¡'|Lateral
Mod¡fi er/Severity: L¡ve Connection

Category: lnventory

4t262.2ft1t4 J L
L ate ral

Modif er/Sever¡ty: Live Connect¡on
Category: lnventory

T-LINER

Main lnspection with Pipe-Run and Scoring Monday, June 06,2016 1:05 PM Page 3 of 5



OWNER COPY CONTRACT

Ëå!!!rF 
' 

'

CUES, Inc.
3600 R¡o V¡stê Avenue
Orlando, FL 32805
Phone: 407-849-0190
Faxi 4O7-425-7569

tlf

Project Name:

Street Referendum
Project

Start date/time:

4/20/20t6

Direction:

Downstream

Ma¡nline ID:

3-090/3-091

Pipe height:

I

City:

Villa Park

Address:

384 N Mission

Pipe w¡dth:

I
Pipe type:

Concrete

Weather:

Surface condition:

Parkway

Tape/Media #Surveyed footage:

425.6 Dry

Root-in-Lateral - Root problem in lateral

Category: O&M

- Root problem in joint

Category: O&M

J. 389.6 ñ t10
Latera I

Category: lnventory

!4,0tl

,È {q

riN
$i
-F',-Ë

gq
rXsz4a

V{r

* At 390.9 fr
Root-¡n-Joint -

Category: O&M

Ar 393.0 fr

At 389.6 fr
Root-in-Lateral - Root problem in lateral

Category: O&M

- Root ¡n lateral

360.8 fr

370.0 t1

¿100tt

tn

nt ose.o t t la .¡ ¡r!
Lateral

Modifi erls ever¡ty: Live Connection
Category: lnventory

o&M

ü At 393.9 fr

Mod¡fìer/Sever¡tyr Light
o&M

ù At 396.8 ft

Modifier/Severity: Medium

ü

ù At 404.0 ft

At 399.7 fr

Modifer/Severity: Medium

Mod¡fier/Severity: Medium
Category: O&M

At 405.9 fr
Root-in-Jo¡nt - Root problem in joint
Modifier/Sev€rity: Medium
Category: O&M

4r409.1 fl
Root-¡n-Joinl - Root problem ¡n jo¡nt
Mod¡fier/Sever¡ty: Med¡um
Category: O&M

fr

.t{, ùt

'1,*-

Main lnspection with Pipe-Run and Scoring Monday, June 06,2016 1:05 PM Page 4 oÍ 5



OWNER COPY ry REPORT - NEW SERVICE LATERAL
CUES, Inc.
3600 Rio Vista Avenue

Orlando, FL 32805

Phone: 407-849-0190
Fax: 407-425-1569

CONTRACT

Fond lnlogrcíión sollvrorô

þ/turf r: it':';ílr:r. i¡r;r'r i,vtt.h lli¡'rr:t- lli"ln ,lr-re.l Í:rCi.){-ìf r{.1

Project Name:

Street Referendum
Proiect

Mainl¡ne ID:

7-or7/7-ot6 t

CltY:

Villa Park

Address:

118 E. Monroe

Start date/time:

9/30/20rs

Direction:

Downstream

Plpe w¡dth:

I

Category:

P¡pe helght:

I

7Ã17

P¡pe type:

clay I asphalt

Surface condit¡on:

û At 109.8 fr 8/1 1

Modif¡6r/Sevelty: L¡ve Conneclion
Cåtêgory: Invêntory

Weather:surveyed footage:

219.8 Dry

Tape/Media #

START WfTH FLOW- Start lnsp€ction W¡th lhe Flow

ù npetoo.z 
tett t

Modif¡erlseverity: Live Connection
Category; lnveniory

@
o
N

¡J
0q
o
N
i¿
P
o
õ

ú'ð'i:å?:i'*'''
Mod¡fier/Sever¡ty: L¡ve Connecl¡on
Category: lnventory

Ar 10u,õ Í ð/l1
L ateral
Mod¡fier/Severity: Ljve Connection
Category: lnventory

6

ù*ill?:¡'0""

ú¡

Ù.9

'la' ilfr[

Modifier/Sevêr¡ty: Live Connection
Category: lnv6ntory

4r211.5fl8/'l1
Latera I

Calegory:

Ar 215.9 fr 8/1 I
Latera I

Modifier/Severityi Líve Conneclion
Cat6gory: lnv€ntory

At 219.8 ff
SToP - lnspeotion Stopped
Câtegory: M¡scellâneous
Stop ât manholê 7-0 1 6

Ú*g
everity: Live Conhect¡on
lnventory

4t7.7 fr.8111
L ateral
Modlfier/S
Category:

At 9.9 ft 114
Late râl

Modifi er/Sovsr¡ty: Live Connâction
Category: lnventory

Modifi erlsêvêrity: Live Connêction
Category: lnvenlory

arrr.7ft1ø,r*ù

Mod¡fi êrlsêverlty: Llv€ Connêction
Category: lnventory

Modif er/Severily: Live Conneclion
Category: lnventory

Lateral may be æpped

Mod¡f er/Severity: L¡ve Connect¡on
Catêgory: lnvônlory

o'u''li,ilX,JLÛ

JtÙ

¿ú

ttt

JT

Ar 21 3.5 ft 1/4
Lateral

At 199.9 fr 1/4
Laleral

At'153.0 fr 1/4
Latêrål

Existing lateral service not reinstated after lining and installation
new service lateral from cleanout in parkway to Manhole 7-017

Main lnspection with Pipe-Run and Scoring Wednesday, April 12, 2017 10:07 AM Page 1 of 1



OWNER COPY CONTRACT
Point Repair 1

838 S Euclid Ave, Villa Park, lL 60181

#6: Pipe Defect at 133.6 feet from MH 6-018 (tap

break-in, hole void visible and fracture multiple)#5: Remove and replace (R&R) Concrete Patio Stones
as needed (838 Grant's Backyard)

#4: Fence to be removed and re-erected ; Overhead
utilities nearby (838 Grant's Backyard)

#3: Approximate Point Repair (PR) Location
Looking SW (838 Grant's Backvard)

#2: End of Driveway (Possible Access Route) - Fence to
be removed and re-erected (R&R-E)

#1: Driveway of 838 Grant Avenue (Possible Access

Route)



OWNER COPY CONTRACT
Point Repair 2

935 S Summit Ave, Villa Park, lL 60181

#6: Pipe Defect from 52.7 to 61.1- feet from MH 6-170
(Broken pipe)#5: Possible Access Route to PR from Frank St. looking

North; Fences R&R-E of 931./935 Summit

#4: Fences R&R-E; Overhead and underground utilities
nearby (935 Summit's Backyard)

#3: Approximate PR Location.
Looking NE {935 Summit's Backyard)

#2: Possible Access Route from Frank St.; Fences R&R-E

of 93L Summit Ave. Looking South.

----14

#1: 935 Summit Avenue



OWNER COPY CONTRACT
Point Repair 3

1011 S Summít Ave, Villa Park, lL 601-81

'r iF

#6: Pipe Defect at27.5 feetfrom MH 6-025
(tap break-in, hole void visible)

La1 .rltt:;.50i11.1:ii rl,' 1i. 1û

#5: Overhead utilities (1011 South Summit's Backyard)

#4: Approximate PR Location Looking North from 1011.

South Summit; Fence R&R-E

#3: Overhead utilities (1-011 South Summ it's Backyard)

#2: End of Driveway (Possible Access Route); Fence

R&R-E

#1: Driveway of 1011 South Summit (Possible Access

Route)



OWNER COPY CONTRACT
Point Repair 4

ln the Parkway in front of 639 W Pleasant Ave, Villa Park, lL 60181

#6:#5

#4: Pipe Defect at 198.7 feet from MH 3-090
(Broken pipe, hole void visible)

#3: Approximate PR Location Looking East; Tree

removal (36 units)

#2: Approximate PR Location Looking South;
Tree removal (36 units)

#1: House on 639 Pleasant nearby PR



OWNER COPY CONTRACT
New LateralService 1

Center of Monroe Street nearby 118 E Monroe St, Villa Park, lL 60181

#5: Pipe Defect at 7.7 feet from MH 7-017
(collapsed existing lateral service)

#5: Approximate Location of the existing lateral service
connection - Looking North

#4: MH 7-OI7 on Monroe St. nearby LL8 E Monroe -
Looking Northeast

#3: MH 7-Ot7 on Monroe St. nearby existing lateral
service connection - Looking Northwest

#2: Road Surface removed; Concrete Subbase

- looking West
#L: House on LLS Monroe St nearby existing lateral

service connection - Looking South



OWNER COPY CONTRACT

650
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POINT REPAIR 1
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lN:652.52 e

Pfr: 4.5d
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2, Coñtroctor sholl wrify occ€s routes to eoch
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6-úA



OWNER COPY CONTRACT
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2019 SEìA'ER
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OWNER COPY CONTRACT
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OWNER COPY CONTRACT
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OWNER COPY CONTRACT
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OWNER COPY CONTRACT

RESIDENTIAL PORTLAND CONCRETE CEMENT (PCCI
DRIVEWAY PAVÊMEXf,!:DRIVEWAY APPROACH.--.______nTs-

NTS

TRËË ÎRUNK PROTECTION
NTS

I (
PIPE COUPLING DETAIL.__________nTs-

CONNÊCTING SEWER P¡PES OF DISSIMILAR MATERIAL*

flll¡ r 

"ilil
2019 SEWER

REHABILITATION PROGRAM

AEOD NE
l1

ñoE p)

1

l9r:
1. ALL ÊACKNIL MAftÊIALS SALL BE PR@ERLY CdPACTD

(]NUNDANON OR ÍAER €NNC NOI 
^[OtrÐ)

5, BEDOING CAffi¡[ IOR Prc PPE INSIAUTfr
sNtL o&PLY Sn ßû D-252r,

UTILITY TRENCH IN NON.PAVED AREAS DEÎAIL
NTS

DETAILS 1
SCALÊS COUÑf

SEÊ

95X OF MODFÐ PROCß
DENS|û (ASû 0-1557)

l1

dtl

,3)

!.el!!
1. RilCH B Cfft[ lNDm Á PAWD $RF^q Oi ilüN nE nE f TNFLU&e (3 Ril
Ðq 0F P^WMENT) S^tr CoNSrSl d:

o) UNoÉR NÊW PÀWMENI
1f frtck PA@ENT $ÉRAÐE (A@ESE q 6 CÂp) 0E A$RICÀE CÀ-6 RENCT

BAdf,( 0R CO{nù@ L* SnilGn M^E|AL (eS) yrx 1 (oNLv .. REQTRÊD By VLuq
ÊÑdNÊRING)

b) INDER EÍSINô PAEMÊNi SAME Æ o AæW
Ê) UñDER PRÌVÂELY OÍNÊD PÁGMdl SAME AS o @W,

¿ au uaERtÀLs SHALL BE PRoPSLY CoMPACEo ÞÉR SPEC|FCAIONS (tNUNoÂÎd G WAER
JmNG NOt AIOWED}

' 
AU NENCH üCAVAIùS $U MEEI OSHA RÊdIRflENÊ

4, BEDDING !ÀERIÀL FOR PVC PIPE NSfMTd SHAU CNPLY W} Ail D-2¡21.
I IF APPROfD BY VILLAE ENGIÑÉRNq Â dÉ (1) INÉ ÊICK SEL PUE $A[ 8E
PROVOED AÑD UANIANÐ BY CdNACTR UNÎL ru 9ñ'Ád F6@AION 6 COMPLEE BE
ÞUE SHÂI AE MOECED FROM SDINC ANO PÂÑÐÐ Hû AITMNdS RAVÉ IF RE@IÀÊD
BY Vt[Ae tdNa€RNC.
6. PROR rc PUCEMEÑT OF PAWMENT MÁERIALg flÉ EXSÌNC EXPND ÐES SHAú ÊEsmll m PRovÞE a s@1 cÉaN Ðe, mE oF w$ uRtÁL
Z frE PU€MAT S PAWüEÑß STAL NOI ÊE ILOWÐ WffOUI PRIM NSPECÌOÑ BY

UTILITY TRENCH IN PAVED AREAS DËTAIL
NTS



OWNER GOPY CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

APPEND¡X 3

SEWER LINING ANÐ GROUTING SCHEDULES
SEWER LtNtNG AND cROUTtNc LOCATTON [/tApS (EXH|BITS I TO 5)



0LLcoNc12s725 W. VERMONT3-0953-096

76CONC210645 W, VERMONT3-0933-095

72coNcI406PLEASANT3-0733-091

72coNc8430PLEASANT3-0913-090

06VCP8387PLEASANT3-0903-089

2VCP8151PLEASANT3-0893-088

00VCP8328PLEASANT3-0883-O81

013coNcö351380 N LINCOLN AVE3-08s3-086

13coNcI314356 N LINCOLN AVE3-0843-085

L1lcoNc10383731 W TERRACE3-0823-083

0bVCP10781MISSION3-0793-082

011coNc8297379 N MtSStON3-0803-081

06coNc8354359 N MISSION3-O793-080

2ttcoNc10388N.BIERMAN @SNST3-0603-061

072coNc10394530 BIERMANN AV3-0593-060

0LTcoNc10386N.BIERMAN3-0583-059

0t2coNc10358N,BIERMAN3-0553-056

0L2coNc10351N.BIERMAN3-0543-055

03CONC103222ND ST tFO 3673-0513-050

L13coNc10329SECOND/SUNSET3-0463-045

09coNc10328634 SECOND AVE3-0453-O44

013coNc104L4714 SECOND AVE3-0443-043

TLOcoNc103363RD AVE IFO 7383-0393-040

I12coNc10323610 THIRD AVE3-0343-035

08coNc10320401 THIRD AVE3-0293-030

07coNc10505434 ADDISON AVE3-O233-O24

00coNc2!341N VITLA1-019t-o20

00CONC18103N VILLA\-o23L-O24

BASE BID

Comments
Protruding

Taps

Service
Laterals

Material
Pipe Diam.

(¡n)

Length
(ft)Locet¡on

Downstream
Manhole

Upstream
Manhole

OWNER COPY CONTRACT

VILLAGE OF VITLA PARK

2019 SEWER REHABITITATION PROGRAM

LINING AND GROUÏING SCHSDUTE

Page 1 of 4



05VCP8260SUMMIT6-O466-079

04VCPr97SUMMIT6-0476-048

VCP62SUMMIT6-0466-O47

29VCPI215E VAN BUREN & S. CORN6-0376-038

5VCP15293SUMMIT AVENUE6-1816-036

t3VCP776L127 S. SUMMTT6-0306-031

In Backyard. LATERALS TO BE

GROUÏED
U4VCP294230 JULIA6-0746-07t

In Backyard. LATERALS TO BE

GROUTED.
06VCP8255R/ 20s JUL|A6-0776-070

ln Backyard. LATERALS TO BE

GROUTED ONLY (ALREADY LINED).

Protrud¡ns tâos to be confirmed.

19VCP83531109 EUCLID AVE6-0676-068

ln Backyard. LATERALS TO BE

GROUTED.
U6VCP8375217 TERRY6-0346-025

ln Backyard. LATERALS TO BE

GROUTED.
072VCP8323931 SUMMIT AVE6-0256-170

In Backyard.0VCP859931 SUMMIÏ AVE6-1706-024

ln Backyard. TATERALSTO BE

GROUTED.
0T2VCP8336W 826 EUCLID6-O176-018

ln Backyard. LATERALS TO BE

GROUTED.
017VCP8333928 EUCLID AVE6-0166-O!7

ln Backyard. LATERATS TO BE

GROUTED.
09VCP8340928 EUCLID AVE6-0086-016

ln Backyard. LATERALSTo BE

6ROUTED ONLY (ALREADY LINED).

Protrudins taDs to be confirmed.

716VCPI343842 MYRTLE AVENUE6-0156-OL4

L6coNcI145611 W. MERLE3-0703-108

010coNc3r1627 W. MERLE3-1ft83-107

06coNcI252701 W. MERLE3-7073-106

I11coNc8332727 W. MERLE3-1063-105

03coNc8297LINCOLN AVE3-1033-104

6coNc8283LINCOLN AVE3-0993-103

10coNc8290622 W. PLYMOUTH3-0713-702

010coNc8347PLYMOUTH3-toz3-101

coNc236PLYMOUTH3-1013,100

07coNc8293PLYMOUTH3-1003-099

02coNc8167LINCOLN AVE3-0993-098

0coNc294VERMONT3-0963-097

Comments
Protrud¡ng

Taps

Serv¡ce

Laterals
Material

Pipe Diam.
(in)

Length
(ft)Location

Downstream
Manhole

Upstream
Manhole

OWNER COPY CONTRACT

VILLAGE OF VITLA PARK

2019 SEWER REHABITITATION PROGRAM

LINING AND GROUTING SCHEDULE

PaEe 2 of 4



195082t,542Grand Total:

34ITotal 21";

250Total 18":

293Total 15":

7,846Total 10":

72,81"2Total 8"

04VCP2L6MADISON/CORNELL7-O257-026

41VCP8208101 E MADISON7-O247-O25

05VCPI272121 E MADISON ST7-O237-O24

01VCP72L133 MADISON ST7-0227-O23

16VCPõ21015 E. MONROE7-Or97-020

07VCPI206102 E. MONROE7-0787-OI9

07VCP8206102 Ë. MONROE7-O777-Or8

After new lateral is installed.013VCP8220118 E. MONROE7-0767-O17

3VCP8221SUMMIT7-Ot37-O74

02VCPo277ADAMS/SUMMIT7-Ot37-Ot2

010VCP8276134 ADAMS ST7-0727-OLt

Near Sugar Creek.00VCP10348ARDMORE AVE6-1206-238

Near Sugar Creek.0VCP1034ARDMORE/CONGRES6-1076-767

Near Sugar Creek.0VCP10296WILTOWBROOK HS6-r526-153

Near Sugar Creek.00VCP10299WILLOWBROOK HS6-1516-152

Near Sugar Creek.0oVCP10315ARDMORE/HS6-9276-151

Near Sugar Creek. LATERALS TO BE

GROUTED.
03VCP102831231 ARDMORE6-0886-927

Near Sugar creek.00VCP103281217 S. ARDMORE AVE6-1505-088

Near Sugar creek.00VCP10222ARDMORE 25'RAND6-1676-150

02coNc18147SUMMIT & CON6RESS6-1816-749

Near Sugar Creek.00VCP10297ARDMORE 2506-1.t96-120

Near Sugar Creek. LATERALS TO BE

GROUTED
2VCPI1831125 S. ARDMORE6-to16-090

Near Sugar Creek. LATERALS TO BE

GROUTED
03VCPö1921129 ARDMORE AV6-0906-089

Comments
Protruding

Taps

Servíce
Lâterâls

Mâterial
Pipe Diam.

(in)
[ength

(ftt
Location

Downstream

Manhole
Upstreâm
Manhole

OWNER COPY CONTRACT

VILI-AGE OF VII-tA PARK

2019 SEWER REHABILITATION PROGRAM

TINING AND GROUTING SCHEDUI-E

Page 3 of 4



5813,459Grand Total:

2,730Total 10''

729Total 8''

04coNca199638 N- HUGO3-0933-094

12CONC8151631W. VERMONT3-0923-093

06coNc8244619 W. VERMONT3-O773-092

Service Laterals and Protruding taps
shall be confirmed during pre-

construction televising.

03coNc10105WESTMORE3-A723-138

172CONC10517WESTMORE3-1383-O7r

04coNc10342WESTMORE3-0713-070

I5coNc10322WESTMORE3-0703-069

0T2coNc10406718 BIERMANN AV3-0623-063

212coNc10392636 BIERMANN AV3-0613-062

010coNc103232ND ST IFO 5593-O473-046

08coNc101813RD AVE & RIDGE3-0373-039

02coNc1nL42638 THIRD AVE3-0353-037

0tVCPI135ADDISON RD3-0253-026

ATTERNATE NO. 1(UNTNG ONrY)

Comments
Protrud¡ng

Taps

Service
Leterels

Material
Pipe Diam.

(in)
Length

(ft)
Location

Downstreãm
Manhole

Upstream
Manhole

OWNER COPY CONTRACT

VILLAGE OF VILLA PARK

2019 SEWER REHABITITATION PROGRAM

LINING AND GROUTING SCHEDUTE

Page 4 of 4
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V¡llage of Villa Park. lL
2019 sewer Rehab¡lir¡on Program - Exh¡bit 2

sew€r Lin¡ng Locat¡on Map - N
June 2019
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I Sanitary ! Separated + SanitaryOverflow llTobeLined

I sanitaryoverflow ..)- Sanitary |- Separated f] rRneoundaries

V¡ll¡9e of Villa Park, lL
2019 Sêwer Rehab¡llt¡on Program - Exhlblt 3

Sewer Lining Locat¡on Map - NE

June 2019
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Sanitary tI

Sanitary(I

To be Lined

Grout¡ng Laterals

Village of Villa Park, lL
2019 Sewer Rehabil¡tion Program - Exh¡b¡t 4
Sewer Lin¡ng 6¿ Groutíng Location Map - SW

June 201 9
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o
a

Sanitary I
San¡tary Overflow 'l-

Separated A
San¡tary I

Village of Villâ Park, lL
2019 Sewêr Rêhabllltlon Progrâm - Exhibit 5

Sewer L¡ning E¿ Grouting Location Map -
June 2019
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OWNER COPY CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

APPENDIX 4

MANHOLE REHABILITATION SCHEDULE
I¡TANHOLE REHABILITATION LOCATION MAP I (EXHIBIT 6)
MANHOLE REHABILITAT|ON LOCATION MAP 2 (EXH¡BIT 7)



OWNER COPY CONTRACT

V¡ITAGE OF VILI,A PARI(

2019 SEWER REHABIUTATION PRO6RAM
MANHOLE REHABII.ITATION SCHEDULE
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S Sanilary

$ Sanitary Owrflow

tl Separated I vanhole Rehabilitation (26)

Ð- San¡tary

V¡llâge of V¡lla Park
201 9 S€wer Rehab¡l¡tat¡on Program . Exh¡b¡t 6

Manhole Rehabilitat¡on Location Map 1
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Villôge of Villa Pa¡k
2019 Sewer R€hâb¡litatloñ Program - Exh¡bit 7

Manhole R€habilitat¡on Locat¡on Map 2
June 2019
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Ordinance No. 3733

AN ORDTNAI\CE OF TIIE VILLAGE OF VILLA PARK, DUPAGE CO['NTY,
ILLINOIS AMENDING THE REQUIREMENTS OF BIDDERS Í'OR

CONSTRUCTION PROJECTS

WIIEREAS, the Village of Villa Park (the "Víllage") is a duly organized and
validly existing non home-rule municipality created in accordance with the Constitution
of the State of Illinois of 1970 and the laws of the State; and,

WHEREAS, section 8-9-1 of the lllinois Municipal Code (65 ILCS 5/8-9-2)
allows the Village to require competitive bidding after advertising for bids in the manner
prescribed by ordinance; and,

\ryHEREAS, the President and Board of Trustees desire to adopt purchasing
procedures to provide for additional requirements of bidders for constnrction projects to
have active apprenticeship and training programs approved and registered with the
United States Deparhrent of Labor's Bureau of Apprenticeship and Training and to have
bidders show three similar projects they constructed within the last five years.

NO\iln THEREFORE, BE IT ORDAIIT{ED by the President and Board of
Trustees of the Village of Villa Park, DuPage County, Illinois, as follows:

Section 1. That Section 2-219 of the Villa Park Municipal Code, as amended, be
and is hereby amended by placing the existing text as subsection A. and adding a new
subsection B. to read as follows:

*8. A responsible bidder for the construction of public works projects shall meet
and submit evidence of compliance with the following requirements:

(l) All applicable laws prerequisite to doing business in the Søte of lllinois,
(2) A federal employer tax identification number or social security number,
(3) Provision of Section 2000(e) of Chapter 2l,Title 42 of the United States Code

and Federal Executive OrderNo. 11246 as amended by Executive OrderNo.
11375 (known as the Equal Opportunity Employer provisions),

(4) Certificates of insurance indicating the following coverage's: general liability,
worker's eompensa-tioq eomplefed operations, autom-obile, hazardous

occupation and product liability
(5) Compliance with all provisions of the lllinois Prevailing Wage Act, including

wages, medical and hospiølization insurance and retirement for those üades
covered in the Act,

(6) The bidder and all bidder's sub-contractors must participate in active
apprenticeship and training programs approved and registered \üith the United
States Department of Labor's Bureau of Apprenticeship and Training for each
of the trades of work contemplated under the proposed contract,

(7) All conhactors and sub-contractors are required to file certified payrolls as

specifïed in Illinois Pubic Act 94-0515, and follow all provisions of the
Employee Classifìcation Act (820ILCS 185/l et seq.), and

I
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(8) All bidders must provide three (3) projects of a similar nature constructed in
the immediate past five (5) years with the name, address and telephone
number of the contact peßon having knowledge of the project along with
three (3) references (name, address, and telephone number) with knowledge of
the integrity and business practices of the bidder."

Sectíon 2. This Ordinance shall be in fulI force and effect upon its passage,
approval, and publication as provided by law.

Passedthis rr dayofFebruary, 2013.

AYES: ÂT.T.

NAYS: Atello Bulthuls

ABSENT:

Approved rr day of Í'ohrrror.,, ,2013.

Village President

OF

.ô

Clerk
ç.0f.!'

ft

<>a.-

SEAL
Published in pamphlet form:

o
v

2.LL 2013
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IRMA

CONTRACTUAL INSURANCE GUIDELINES

I. INSURANCE REQUIREMENTS

Contractor shall procure and maintain, for the duration of the contract, insurance against claims
for injuries to persons or damages to property, which may arise from or in connection with the
performance of the work hereunder by the Contractor, his agents, representatives, employees or
subcontractors.

MINIMUM SCOPE OF ¡NSURANCE

Coverage shall be at least as broad as:

lnsurance Services Office Commercial General Liability occurrence form CG 0001
with the member named as additional insured, on a form at least as broad as the
attached sample endorsement including ISO Additional lnsured Endorsement CG
2010 (Exhibit A), CG 2026 (Exhibit B).

CG2037 - Completed Operations - (Exhibit C)
Required if box is checked X ; and

Owners and Contractors Protective Liability (OCP) policy with the member as
insured
Required if box is checked X ; and

lnsurance Service Office Business Auto Liability coverage form number CA 0001,
Symbol 01 "Any Auto."

Workers' Compensation as required by the Workers' Compensation Act of the
State of lllinois and Employers' Liability insurance.
Coveraqe required for emplovee exposure to lead. if box is checked X
Builder Risk Property Coverage with member as loss payee
Required if box is checked n.
Environmental lmpairment/Pollution Liability Coverage for pollution incidents as a
result of a claim for bodily injury, property damage or remediation costs from an
incident at, on or migrating beyond the contracted work site. Coverage shall be
extended to Non-Owned Disposal sites resulting from a pollution incident at, on or
mitigating beyond the site; and also provide coverage for incidents occurring during
transportation of pollutants.
Required if box is checked [1.

MINIMUM LIMITS OF INSURANCE

Contractor shall maintain limits no less than the following, if required under above
scope:

Commercial General Liability: $1,000,000 combined single limit per occurrence for
bodily injury, and property damage and $1,000,000 per occurrence for personal
injury. The general aggregate shall be twice the required occurrence limit.
Minimum GeneralAggregate shall be no less than $2,000,000 or a projecUcontract

A.

B.

c.

D.

E

F

A.

1
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specific aggregate of $1,000,000.

Owners and Contractors Protective Liability (OCP): $1,000,000 combined single
limit per occurrence for bodily injury and property damage.

Business Automobile Liability: $'1,000,000 combined single limit per accident for
bodily injury and property damage.

Workers' Compensation and Employers' Liability: Workers' Compensation
coverage with statutory limits and Employers' Liability limits of $500,000 per
accident.

Builder's Risk: Shall insure against "All Risk" of physical damage, including water
damage (flood and hydrostatic pressure not exeluded), on a completed
replacement cost basis.

Environmental lmpairmentiPollution Liability: $'1,000,000 combined single limit per
occurrence for bodily injury, property damage and remediation costs.

DEDUCTIBLES AND SELF.INSURED RETENTIONS

Any deductibles or self-insured retentions must be declared to and approved by the
member. At the option of the member, either: the insurer shall reduce or eliminate such
deductibles or self-insured retentions as respects the member, its officials, employees,
agents and volunteers; or the Contractor shall procure a bond guaranteeing payment of
losses and related investigation, claim administration and defense expenses.

OTHER INSURANCE PROVISIONS

The policies are to contain, or be endorsed to contain, the following provisions:

A. General Liabilitv and Automobile Liabilitv Coveraqes

The member, its officials, agents, employees and volunteers are to be covered
as additional insureds as respects: liability arising out of the Contractor's work,
including activities pedormed by or on behalf of the Contractor; products and
completed operations of the Contractor; premises owned, leased or used by
the Contractor; or automobiles owned, leased, hired or borrowed by the
Contractor. The coverage shall contain no special limitations on the scope of
protection afforded to the member, its officials, agents, employees and
volunteers.

2. The Contractor's insurance coverage shall be primary as respects the member,
its officials, employees, agents and volunteers. Any insurance or self-
insurance maintained by the member, its officials, agents, employees and
volunteers shall be excess of Contractor's insurance and shall not contribute
with it.

3. Any failure to comply with reporting provisions of the policies shall not affect
coverage provided to the member, its officials, employees, agents and
volunteers.

4. The Contractor's insurance shall contain a Severability of lnterests/Cross
Liability clause or language stating that Contractor's insurance shall apply

B.

c.

D.

E

F
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separately to each insured against whom claim is made or suit is brought,
except with respect to the limits of the insurer's liability.

5. lf any commercial general liability insurance is being provided under an excess
or umbrella liability policy that does not "follow form," then the Contractor shall
be required to name the member, its officials, employees, agents and
volunteers as additional insureds.

6. All general liability coverages shall be provided on an occurrence policy form
Claims-made general liability policies will not be accepted.

7. The contractor and all subcontractors hereby agree to waive any limitation as
to the amount of contribution recoverable against them by member. This
specifically includes any limitation imposed by any state statute, regulation, or
case law including any Workers' Compensation Act provision that applies a
limitation to the amount recoverable in contribution such as Kotecki v. Cyclops
Welding.

B. Workers'CompensationandEmplovers'LiabilitvCoveraqe

The insurer shall agree to waive all rights of subrogation against the member, its
officials, employees, agents and volunteers for losses arising from work performed
by Contractor for the municipality.

1. NCCI Alternate Employer Endorsement (WC 000301) in place to insure that
workers' compensation coverage applies under contractor's coverage rather than
member's if the member is borrowing, leasing or in day to day control of
contractors employee.
Required if box is checked l--l.

Professional Liabilitv (Required if box is checked l-l )

1. Professional liability insurance with limits not less than $1,000,00 each claim
with respect to negligent acts, errors and omissions in connection with
professional services to be provided under the contract, with a deductible not-
to-exceed $50,000 without prior written approval.

2. lf the policy is written on a claims-made form, the retroactive date must be
equal to or preceding the effective date of the contract. ln the event the policy
is cancelled, non-renewed or switched to an occurrence form, the Contractor
shall he reor rired to nr rrehase sr lnnlemcntal evlendinn rennrtino ncrind'-l-" --

coverage for a period of not less than three (3) years.

3. Provide a certified copy of actual policy for review

4. Recommended Required Coveraqe (architect, enoineer. survevor, consultant):
Professional liability insurance that provides indemnification and defense for

injury or damage arising out of acts, errors, or omissions in providing the
following professional services, but not limited to the following:

a. Preparing, approving or failure to prepare or approve maps, drawings,
opinions, report, surveys, change orders, designs or specifications;

b. Providing direction, instruction, supervision, inspection, engineering

c
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services or failing to provide them, if that is the primary cause of injury or
damage.

D. All Coveraqes

Each insurance policy required shall have the member expressly endorsed onto
the policy as a Cancellation Notice Recipient. Should any of the policies be
cancelled before the expiration date thereof, notice will be delivered in accordance
with the policy provisions.

ACCEPTABILITY OF INSURERS

lnsurance is to be placed with insurers with a Best's rating of no less than A-, Vll and
licensed to do business in the State of lllinois.

VERIFICATION OF COVERAGE

Contractor shall furnish the member with certificates of insurance naming the member, its
officials, employees, agents and volunteers as additional insureds (Exhibit D), and with
original endorsements affecting coverage required by this clause. The ceftificates and
endorsements for each insurance policy are to be signed by a person authorized by that
insurer to bind coverage on its behalf. The certificates and endorsements are to be
received and approved by the member before any work commences. The following
additional insured endorsements may be utilized: ISO Additional lnsured Endorsements
CG 2010 (Exhibit A) or CG 2026 (Exhibit B), and CG 2037 (Exhib¡t C) - Completed
Operations, where required. The member reserves the right to request full certified copies
of the insurance policies and endorsements.

SUBCONTRACTORS

Contractor shall include all subcontractors as insureds under its policies or shall furnish
separate certificates and endorsements for each subcontractor. All coverages for
subcontractors shall be subject to all of the requirements stated herein.

ASSUMPTION OF LIABILITY

The contractor assumes liability for all injury to or death of any person or persons including
employees of the contractor, any sub-contractor, any supplier or any other person and
assumes liability for all damage to property sustained by any person or persons
occasioned by or in any way arising out of any work performed pursuant to this
agreement.

II. INDEN'INITY/HOLD HARMLESS PROVISION

To the fullest extent permitted by law, the Contractor hereby agrees to defend, indemnify
and hold harmless the member, its officials, employees and agents against all injuries,
deaths, loss, damages, claims, patent claims, suits, liabilities, judgments, cost and
expenses, which may in anywise accrue against the member, its officials, agents and
employees, arising in whole or in part or in consequence of the performance of this work
by the Contractor, its employees, or subcontractors, or which may in anywise result
therefore, except that arising out of the sole legal cause of the member, its employees or
agents, the Contractor shall, at its own expense, appear, defend and pay all charges of
attorneys and all costs and other expenses arising therefore or incurred in connections

4
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therewith, and, if any judgment shall be rendered against the member, its officials,
employees and agents, in any such action, the Contractor shall, at its own expense, satisfy
and discharge the same.

Contractor expressly understands and agrees that any performance bond or insurance
policies required by this contract, or othenruise provided by the Contractor, shall in no way
limit the responsibility to indemnify, keep and save harmless and defend the member, its
officials, employees and agents as herein provided.

The Contractor further agrees that to the extent that money is due the Contractor by virtue
of this contract as shall be considered necessary in the judgment of the member, may be
retained by the member to protect itself against said loss until such claims, suits, or
judgments shall have been settled or discharged and/or evidence to that effect shall have
been furnished to the satisfaction of the member.

¡II. SAFETY/LOSS PREVENT¡ON

Safetv/Loss Prevention Proqram Requirements

program was in place at least 90 days prior to submitting the bid proposal.

Requlatorv Requirements

promulgated by any Federal, State, County, Municipal and/or other governmental unit
or regulatory body now in effect or which may be in effect during the performance of
the work. lncluded within the scope of the laws, regulations, and rules referred to in
this paragraph but in no way to operate as a limitation, are Occupational Safety &
Health Act (OSHA), lllinois Department of Labor (IDOL), Department of
Transportation, all forms of traffic regulations, public utility, lntrastate and lnterstate
Commerce Commission regulations, Workers' Compensation Laws, Prevailing Wage
Laws, the Social Security Act of the Federal Government and any of its titles, the
lllinois Department of Human Rights, Human Rights Commission, or EEOC statutory
provisions and rules and regulations.

owner.
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EXHIBIT A

PoLrcY NUMBËR: coMMERcr,AL u."tEât 
b'îfiltll

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR

ORGANIZATION

This €ndorsem€nt modilies insurance provided under the following:

COMMERCIAL GENERAL LIAEILIW COVERAGE PART

SCHEDULE

A, Sectlon ll - Who ls An Insured is B. Wlh respect to he insuranc€ afforded to lhese
ãdd¡tionâl insureds, the followlng addltional exclu-
slons apply:

Thls lnsurance does not åpply to'bodily injury" or
"property damage" occuning after:

l. All work, lncluding materlals, parb or equlp
ment fumished ln connection wilh such work,
on the projsct (other lhan service, maintenance
or repahs) to be performed by or on behalf of
the addlüonal insured(s) at the locãtion of the
covered operations has been compleled; or

2, That portion of "your worft" out of which lhe
lnjury or damage arlses has been put to its in-
tended use by any person or organization oth-
er than ånother contractot ot subcontractor
engaged ln performlng operalions for ä prin-
clpal as a part oflhe same project.

lnclude as an additional
only

@ ISO Properlies, lnc., 2004

l^ Your åcts or ômissions: or

2. The acts or omissions of those acting on your
behalt

¡n the performance of your ongoing operations for
he additional insured(s) at ths location(s) deslg-
nated above.

6

.il^
{*¿/ p
\/

T,
b"rl
's/

B,b
,-d{n Ïgfr

^\-S'tis*'çNffiÀ \rk.*

Locatlonfsl Clf Covered OoeratlonsOr Oroanlzatlonfsl:
Name Of Addltlonal lnsured Person(s)

cG 20 r0 07 04 Pagotofl tr



OWNER COPY CONTRACT

EXHIBIT B

PoLrcY NUMBER: coMMERcTAL nrrrslb|åuråTïI

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - DESIGNATED
PERSON OR ORGANIZATION

This endorsement modilies insurance provlded under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Secllon ll - Who le An lnsursd to ln-
clude as an addilional insured olgan-

wlth re-
damage"
in whole

or In part, by your acls or
omlssions of those acüng on

or the âcts or
your bahalñ

A. ln the parformance of your ongoing operations; or
B. ln connectlon wiür your premiEes owned by or

ronted to you,

@ ISO Properlies, lnc., 2004

7

lnformation rsquirðd to comÞlete this Scheduldffrnði'shown above. will be shown ln tho Declarations-

/,1

,4{ :,
.llt t',;''iîtg *1i

âv.u.þ
,ffi.\'.'i',:": i', .,,

, \7{LUG

"\\.'s
4iem"-\'+

Name Of Addltlonal lnsured Lqf¡gn(s) Or Organlzellon(r)

cG 20 26 07 04 Pagelofl E
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EXHIBIT

c

PoLlcY NUMBËR: coMMERctAL GENERAL L,fåiil

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS . COMPLETED OPERATIONS

This endorsement modilies lnsurance prov¡dod under the followlng;

COMMERCIAL GENERAL LIABILIry COVERAGE PART

SCHEDULE

Sectlon ll - Who ls An
include as an additíonal
organization(s) shown in the

completed operations hazard".

@ ISO Properties, lnc.,2004

to
or

with

I

lnformation reou¡red to comolete this SchêdulàSlt"nì

r'J
î/&ÅiB

'rx"{ Êu lt
\eaéY

àr -'vi\*r'
d 'ù/
lJ

È¿

¡v's.;
#"'E
\\aà,

&o-\-'

Locatlon And Deecrlption Of Completed Opera'
flons

Name Of Addltlonal lnsurad Person(s)
Or Orqanlzatlon(sl:

cG 20 37 07 04 Pagelofl tI
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Exbibit, D (Exa,nple)

CERTIFICATE OF LIABILITY INSURANCE

rN$uiËR r:

INSURãD

Nane of Contractor
lt¡st REÊ e:

IilsuR€R O:
'NSUREN 

C :

CompLeIed
¡NsuRÊRAr Name oE Insurànce Coilpany

tilsuREn6r Nåme of Inaurânce Company

CÕmpleEed

PRODUCER

Name of Insuranc€ Broker

IMPORTANT: lf ths cartiflcâts holdêr ¡s ån ADDITIONAL INSUREO, ihe pol¡cy{¡6s} must endorsed. lf SUBROGATION lS WAIVED, subj€ct to
tho torms and condltÌons of tho pollcy, certsln pol¡cis5 may roqulro an endors€mðnt. A statemsnt on thls cÊrllf¡cato doas not cmler rlghls to the
cerl¡ficato holdôr in l¡ou of such ondorsÊment(s).

THIS CERTIFICATE IS ISSUED AS A ilIATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTTFICATE HOLOER, ÍHIS
CERTIÊICATE DOES NOT AFFIRMATIVELY OR NÉGATIVELY AMENO, ËXTENO OR ALTER THE COVERAGË AFFORDED BY THE POLICIES
BÉLOW. THIS CERTIFICATE OF INSURANCË OOËS NOT CONSTTTUTE A CONTRACT BETWEEN THE tSSUtNc TNSURER(SI, AUTHORTZÊD
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICAT€ HOLDER.

f,AfE {Ma¡lÞþtww}

DÊSC RlPllON OF OPCRATIOI{8, LOCÀllONS / VEHICLES (ÀÍàch ACORO 101. Addhlonrl RmilkÉ Schcdula, lt morû 6pocû tr rsqutrld}
List project number, location and descripLion.
No additic¡na1 endsrsemenLr;:limic coverage !.o addit.ional insured beyand Lerms of åctua1
add.i-uionaì insured endorserneni{CG 2010 ôr CG 2026). Coveråge Eo addi!,ional insu¡ed is
primary. Addibional Insured; Member. its officiåls, employees¿ agents and volu¡rteers.
* Member named as cancell"ation nÕt.ice recipient.

91,000, 000 pe¡ occurrcnce Õr
as requesled

Folicy
slart.

PO! ]!-Cy

S t.arL
Date

PoILcy NrEb€r
InB€rted,

Prof,eseional Liabi, l.iEy
(ÕehÉt specialty covelaqes
as requesled)

3 5o0, 000E.L O6EßF . ml tCY r rMtr

E,L OßEÄSE . ÊÂ ÈUPLOYF¡

s 500, 000

s 50o, 000
Ê.L SCn ÂðCtôËM

xt wcsrAfu. I torH.
Pó1 icy
SLårt
Dale

Pol icy
gLart.

Pol-icy Nunber
fn6erE€dYN

ar{D €IúPLoYÉRS,LßA|L|TY Y, N
ÂÑV PROPRIETORXPARTNÊR/EXECUlIVE ffi
oFFIcÈF,MFMBER ExcLUoED? I J.J
lMðnddw ln NH)

WORXERS COltlPÊNSA.lìOil

ll yü, doBøm u¡dor
DËSCRIPIION ÕF ôPEM] IôIIS

B

i
t Per RëquestAGGRËGÀTË

s Per RequestEACH OCCI'RRÊMFPol icy
SLart'
Dage

Pol icy
S LarL
Dala

Pollcy NuÍber
fnaert€d

YY
OCCUR,1UMBRELLA UAB

ÉxcÉss uAa

¡

PROPEßry MMAGE I
sBO0ILY INJUftYfP*Bccldüt)

gO0lLY lNJURYlPsrp€Eon)

uuwtNcu stilgÉ L,Mt I

.18¡-¡.qd4c4u__ -.....__-_-_ . r, ooo,000

¡Pol j,cy

DðTe

Po1 icy
SLärt
Date

Policy Nunber
Inserted

AUTOMOgILE UASILNY

ANY AI'IO
AI OWNET
AT,,TOS

lÛRÊ0 
^ulos

SHÊOUFD
AÙTOS
ñoN-ow¡lEo
Âufos

5

3 1'O00'000pRooucts . coüproP AGG

G€N€RAL AGGR€GAIE

I I'U00'000

;-.,¡'oo;ooo 
*PÊRSONAL åAOVI¡¡JURY

s 1,000,000

, sa-oTo

;--s;ooo--*fr1Êt) EXP {Â¡v dB ø6nl

€ÀCH OCCURREÑC€'f¡ffiGË-ftrflEñtÉó--
PREMTSÉS lËå qÊrre¡celPo1 icy

Start
DåTe

Pol iöy
Sfart
DaEe

Pollcy Nu¡nber
InEertÊdYYOwners & conE,ProC

(ocP) if requeeted
PÊR:LIMff

A

UM|TAPOLICY IUßåER

THIS IS TO CERI]FY THAT THE POLICIES OF INSUFANCE LISTÊÛ BELOW HAVE BEEN ISSUED TO THÊ INSURED NAÀ4Êo AsoVÊ Èon r¡'ETolrcv prEiõo-
tNDtcATEo. NoTWITHSTAND|NG ANY REGUTREMENT, TERM oR coNDrnoN oF ANy cÕt¡TR.Acr oR orHER oocuMENT wrH REsFEcr to wnlcx r¡ili
CERTIFICATE MAY BF ISSUEO OR MAY PË.RÎAIN, lHE INSURAÀ'CE AËFORDED AY THÉ POLICIES DESCRIBED HEREIN IS SUBJECÎ 10 ALt THE TERMS.
ÊXCLUSIONS ANO CONÞIIIONS OF SLICH POLICIËS, UMNS SHOWN MAY HAVE BEÉN REOUCED BY PA¡D CLAIMS.

CERTIFICATE

@ 1988-2010 ACORD CORPORATTON.
The ACORD nôme and logo ar6 r€glstorêd marks of ACORD

9

AUf HOfu¡EO RÊPRESEÑTÀTruF

Sìgnalure of, åuchoriãed lnsurance cômpany
reFresent.at ivê

Name of Member

SHOULD ANY OF TI{E ABOVE DESCRIBÊO POLICIES BE CANCELLÊÞ BEFORÊ
TXE EXPIRATIO¡I DATE THEREOF, I,¡OIICT WILL EE DELIVERÊD IN
ACCORDANCE WITT{ IHE POLICY PROVISIONS. *

ACORD 25 (2010/05)
rlghts roserv€d.



OWNER COPY CONTRACT
2OI9 SEWER REHABILITATION PROGRAM

VILLAGE OF VILLA PARK

APPENDIX 6

IDOT STANDARD DETAILS
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CAST CLOSED LID

Gray lron Lid

24 SECTION B-B
SECTION E.E

SECTION A-A CAST OPEN LID
ADA COMPLIANT
CAST OPEN LID

All d nìensions ère iñ incìes (nr¡lliñìete15)
unl-asç ôtherwise shown
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ENGINÊER OI SÂFffi :NGIIEERING

tr*n6tX

(Ð nnñols Depådmeñt or lransportârion

1-1'09

1-1-11

DATE

Êngl¡5h (mctric).

R€vised llåqqer sion.

REVISIONS

STANDARD ?01301-04 -l¡

LANE CLoSURE,2L,2W,

SHORTTIME OPERATIONS

ooz

I r00' (30 m) |

l."lra
m
Ð
oo
1'

ior ¿ny operãLion th¿l eicroaches in the ared beMeen
rhe ce¡reiline åñd â line ¿4 i600) outside Lhe edqe ol rhe
põvcmenr for ¡ peilod of less th¡n 15 minutcs.

l,oo',t0.,rj---n;-

l-
xlg

vehicle with duôl ilàshers or ilashinq
òûìber domc light opcròtinq.

+:

For any operation thãt is morc thãn 24 (600) outsidc the
edqe of Lhe p¿vement for ¿ pe.:od of less than 60 mi¡utes,

-L
ñlE

1 Veh¡cle witlì du¿l fldshe's or flashi¡g
¿mÞer dome light operatinq-

Êor any operaLion that enc.oaches in the area betweeo
rhe ceñtedìne and a liie 24 (600) cu6¡de lhe edqe of lhe
paveme¡l lor ¿ period in excess of 15 miñutes but less
than 60 minoles.

w20-7(o)-48 w20-4f0)-48

a

777772
a l,/'/ / '/ 

"/,/t -t_
ñ19o o

w20-4(0)-48 w20-7(o)-48
fl = nete, ro stcN sPAclNc

rable for d stàrc.s

Àll dinenslons åre n inches (míltlffeteßl

TYPICAL APPLICATIONS
Màrk¡¡g pàtches

SYMBOI.s

Q worrur.u

þ Sign on podable or permañent suppoÊ

a Flèqger wiLh traffic conùol sign

unlcss otherwise shown,

55

Sring linc
Util¡ty opcràlìcfs
Cleaniñq up deb.is o¡ pêvement
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ÊNCINI¡R OF 5ÁFEÛ :N6I\ÊÊRING
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ffi''Á

Æl I l¡ols Déo¡dmÊnL ôf Tr¡nçôôrråriô^'s)

r-l-09

I-I-I I

DATE

Correcred siqn No.'s.

Eñqlish (metr¡c).

Sw¡tched u¡ìts to

Revised flåooer sio¡,

REVISIONS

SIANDARD 701501-06 -|f¡

URBAN LANE CLOSURE,

2L,2W, UNDIVIDED

ooz

m
¡

w20-t(0)-48

Or

w20-7io)-48
w20-4(0)-48

w20-r103(c)-48

Tvpe I or fype ìl
- 

One way / one lane operàlion s
^o^ o- o Type or lype ll b¿rlc¿de!

o
rype lll b¿rri.ãdeç @

R1 1-2

w20-1(0)-48

ãñd utility
projccts

w20-3(0),48
w20-4(0)-48

Or

úr'20-/{o)-48

w20i103(0)-4€

projc.!s

w20i103{0)-48

wz0-1(0)-48

SIGN

500'(150 m)

sYiltB0u¡

Coñe. drurn o¡ bårr¡cade
(nct required ior movinq operat¡ons)

Sign on podàble or permåne¡t suppod

Flagger with t.ðffic cont.ol si9ñ

B¿ricadc or drum with flôsh¡ng light

Type lll bårficade wkh lâshiñg l¡ghts

v7/-
o

L
t'

o
Õ

F

@ neer to srcN sPAcrNG TABLE
for disl¿nces.

@ ror approveO sideroåd closures.

@ Cones at 25' (8 m) centers for 250'
(75 m). Add¡tional cones may be plå.ed
åt 50' (15 m) .cñters. When drums or
Typc I or Type ll barricådes åre
used. the ì¡terual between devices
may be doubled.

@ C"*t. drlms or bàrricades åt
20'(6 m) cenle€.

GENERAL NOIIS
This Stàndard is used where al ðñy t¡me, dày or
niqht, ¿ny veh¡cle, eqùipmeñt, workers or their
activ t¡es
e¡croãch on the pàvemeñl r€quùing the closure
of one Íåific lane in ån urhån area.

All d¡mensions arc n ¡nches (nr¡llinìeteß)
unless otherwise shown.

Â0¡0

cL0sE0
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@ nttnots DeDâfrmenr ol lra¡sporarion

l-l-12

4-t-16

DATE

clãn views. Renåmed Std.

Vod¡l¡ed ¿ppeàrà¡ce oI

Added S¡ÐEWALK DIVÊRS|ON.

:overed ìn the sLd. spec.

irom låndãrd as tñis ¡s

f,m¡fieo orènqe sètetv lence

REVISIONS

STANDARD 701801.06

ooSIDEWALK, CORNER OR
CROSSWALK CLOSURE z

25'(8 m) Spà€¡ñg

L t
..ff

F o

JLJLJLJ
Parking space,
typicâl

@ omit whenever dupl¡cated by
roãd wark trãfli. conrol-

m
Ð
oo
!

T'
o W20i103(0)-48 lor

projccls

Or

w20-1(0)48 lor

and uiility
projecE

SIDÊWALK DIVERSION GENERAL NOIES

This Standârd is used where. ¿l arry time. pedestdan
lr¿ff¡c musl be rerouted due to work beinq
performed.

SYtr4B0tS
Th¡s Slandârd nust be used in con,unct¡on with
other frðffìc Control & Protecl¡on Slàndàrds wheñ
roadwôy raffic is aflected.

s¡qn on po(able or
permanenL suppod Temporary racili¡¡es shãll be detecuble and

Aarri.ade.r dû¡m lhe lemporary pedestr¡ån fâcilities shal be
provided on the same side of the closed f¡cilit¡es
whenever Þossible.

o
barricade

Type lll bð'ricade

Detectable pedes!rian
chañnel¡zin9 barr¡aåde

The SIDEWALK CLOSED / USE CTHER SIDÊ sjgn shàll be
placed al lhe neãresl crosswalk or intersecL¡on
Lo each end of the closure. Where the closure
occurs at à corner, the !i9n5 sha¡l be erected on
the corners õcrcss the stree! from the closlre,
The SIDEWALK CLOSED signs shèll be used èt the
ends of thc åctuàl alosurês,W201103{0)-48 fol

con5truCtioo
projects

Type lll baricades è¡d Rll"2-4830 s¡gns shàll be
posilioned as shown ¡n "RoAD CLOSED TO ALL IRAFFÌC"
detåìl on Stàñdard 701901.

Or Rltitnt-241a all dimensions àre i¡ ìnches (nillimeters)

o w20-1(0)-¿8 for

ånd !t¡lity
projects

SiDTllALK
CLOSED<-
ßE OTHÊR

SIDE

SIDEiIALK

CLOSED

10'(3 m) Spàclng

SIDE'¿{ALK

cL0stD.t
!S OTHER

SIDE

R1 1r102-2430

S!DEV{ALK CLOSURE

R 1 l-1t02-2430
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SIANDARD701801-06 I

SIDEWALK, CORNER OR
CROSSWALK CLOSURE

ooz
7\t

o W20nl03f0)"48 Ìor

projects

m
Ð
ooltRt ri 102-2430

__l L or

o W2O-1(0)-48 for

¿nd ut¡¡ity
projects

I

o W20{103(0)-48 ror

projecls

Rllfl0l-2418 R1 1-1102-2410

ô W20-l(0)48 fo.

å¡d ulil¡ty
projecrs

R1 t-u0 l-24 18

R1 t-l 102-2430

CORNER CLOSURE

R1 1i102-2430

J L o

Rl'7-2424

Rl r-r102-2430

o

R3-2-2424 -l f o

cL0st0+
SIDEIIALK

USE OIÆR
sI0t

|0À

SiDEIIALK

CLOSED

SIDE14AtK

cL05E0+
lSE OTH€R

sl0Ê

/\

\rJ

10'(3 trì)
5oàcin9

SIDEvlÄLK

CLOSED

SIDTlTALK

cL0stD+
USE OTHER

st0E

n0ÄD

r0R(

SIDEIIALK

CLOSEO

-,.>
USE OTHN

st0E

cL0sE0{-
SIDEllALK

6E OÎHER

sút

CROSSWA]K CLOSURE

R20-3(O),48
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DATE

IO TUBULAR MARKER.

ChàngeCI FLEXIBLE DÉLINEÂTOR

orènge lo whlc background,

SPEED LIVIT sign fiom

Revised END WORK ZONË

REVISIONS

sïANDARD 701901-07 -¡

TRAFFIC CONTROL

DEVICES
(Shee! l

oo
,=

I^

1-!1

IL
i
---f-

I

m
Ð
oo
!

3 f75) ,

""1 I

*
r6

----TJ

-T
Il

4-6 (100-150)

4-6 {10C-150)
Orôn9e Oràngc

Posrcd speed < 45 mph Posted spccd > 45 mph
Oràngc

CONE FOR

DAYÍIME

REFTECTORIZED CONE

FOR NßHMME
ÏUBUI.AR MARKER

VERNCALPANEL
POSI MOUNIED DRUM

öö
",/ A,z', *

,( *
lT

óla
)F

-i +r l_
1ËLo,uoo, I -T -ï ;

-r^_r'I .',,.r., I

- ffi-
Lo tuoo, I
F------d;.-

TYPE I BARRICADE TYPE II BARRICADE TYPE ¡1I BARRICADE DIRECTION INDICAÏOR

BARRICADE

VERNCAI BARRICADE

*
/z\ /¿\"ù "ù

,z z<,tt -t-
)ß Wàrnilg liglß {if requrcd)

-T GENERAL NOIES
All heighls showñ sha¡l be îeàsured above the
Pà!eñcnt sLrrfèce.

4' û.2 m)

T-m:__________- All dimensioñs êre iñ inch-as {millimeters)
unlcss otherwise shcwñ.

1'

DETECÎABLE PEDESTRIAN

CHANNFI ITING BARRICADE
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STANDARD 701901-07

TRAFFIC CONTROL

DEVICES
(sheer 2

oo
,=

Wãrn¡ñq llght
{if required) rSxl8 (450x450)

OÉ¡ge flaqs
ROAD

coNs'lRUc lt0N
NEX-I X MILES

m
Ð
oo
!

END

CONSTRUC-TION

c20{ 104(0)-6036 620¡t 05(0)-6024

This siq¡ing iç ¡equierl Tor àll projecls
2 m¡les (J200 m) or morc in length.

ROAD coNSTRUCTION NEXT X MILÉS siqn sh¿ll
be plåced 50ù ( 150 ì) ln àdvañce o p-o.
ject l¡mits.

Edgc of

END CONSTRI)CTìON sign shall be erected at
the end oi rhe lob !nless à¡o:her job is
wilhin 2 miles (3200 rì).

l

I

I

ll
5'(1.5 ñ) m¡n.

ElevðL¡on of edge
Dual sigf dispiays shàli be urilized on mult!

SIGNS ON TEMPORARYSUPPORTS
WORK tIMlf SIGNING

POST MOUNTED SIGNS

Wherì c!rb or pàved shoulder are present
this dinìen5ion shåll Þe 24 (600) to the
iacc ot curb cr 6' (r.8 m) to thc outside
eclge ol tbe pùvecl s ìoulder,

¡¡* Whcn work opcràLions excecd
lour days, this d¡men!ion shall
bc 5' {1.5 m) m n. It locar.d
behind other devices, the height
shãll bê s!fficie¡l io be seeñ
coñpletely ¿bove the devices,

HIGH I.-EI/EI WARNING DEì'ICE

PHOTO

sg¡gP
$)cc( FINE

tvllNil\luN,l

LIN,4IT

XX

WORK
ZONE

w2 1-lt5(o)-36 18

R2-1-3548

R10lr08p-3618 4-

X MILES
AHEAD

[x t rx"
MAX WIDTH

R2-l I 06p-16 18

S 9n åsscmbly as shovr'n on Stãñdards
or âr âllowed by Districr Operàilônç.

G20J103-6036

(1s)

Thi6 sign shall be used when the
àbove sigñ ãssemÞly is used,

HIGHWAY CONSIRUCNON

SPEED ZONE SIGNSw121103-4848

WDIH RESTRrcNON SIGN *x'{ Rr0-lI08p shèil only be used alonq roàdwàys
under thc jurisr¡clion of thc SLaLc.XX:XX" wldlh and X miles are va iable.

I I
7 l]80) series B

t
END

WORK ZONÉ

SPEED LIMIT

FRONT SIDE

FTAGGER ÏNAFFIC CONIROL SIGN

RCVfRS: SIDE
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STANDARD 701901.07 r-|
TRAFFIC CONTROL

DEt/tcEs

o
o
.z(5heet: ol

24 m
A

o
. 4 (1.2 nr)

1
l

2\'ll
(8m) 'l
2oo I

(60 d li

ll þ.25'L\
lsmr ' | :
2no I

{60 ñ) a'

?ç t conStr!clion

Ln
Ëf

.=

PI.AN

lt" 145) !
siepped or smoclhilPEA

ROOF

MOUNTED

TYPE B

ROOF OR IRAIlTR
MOUNTED

TYPE C

"-l:l:
IRA¡LER

Tràffic

MOUN'IED

Epoxy

ARROW BOARDS

SECIION A.A TYPICAL INSÏALI.AÏION

TEMPORARY RUMBTE SIRIPS

I lz r.:ool
-ffi

Ëdge of
shoulder

R1 1-4ROAD CLOSED TO ALL TRAÊ;IC

Refle.torized striping may 5e omiltecl
cñ Lhe back side oi the aarricades,
If õ Ty.e llT batricðdc wiLh ôn ¿ta<hcd
sigù tanel wh;ch ¡reet! NCHRP 35C is rot
available, the siqn may be ñourted on èn
NCHRP 353 temporary sign supporl d¡rcclly
¡ ftont cl t1e bèr-icôde,

TYPICAL APPTICATIONS OF

TYPE III BARRICADES CLOSING A ROAD

ROAD CLOSÊD TO IHRU ÌRAFFIC

Refeclcrized striping shàl àppe¿r on
both si.les cf lhe båricâdes. lf ¡
Type lll baric¿de w¡Lh a^ ôltàchcd
s 9¡ pè¡cl wrich meeis NCHRP 150 is
not êvâilðb e, the sllns mèy be molnled
on NCHRP 350 temÊorðrv siqn slpÞoß
direcrly iñ krnL ol the barricade.

o

o

ooooo

ROAD CLOSED

l0
fHR! TRAFFIC

ROAD CLOSED
r0

IHRU IRAFFIC
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